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Guidance Notes on the Use of 

The Standard Tender Document 
 

These guidance notes have been prepared by the BPPA to assist a Procuring Entity in the preparation, using this 
Standard Tender Document (STD), for the procurement of Works under Development Partner’s procurement legal 
framework. The Procuring Entity should also refer to the Public Procurement Act 2006 (Act No 24 of 2006) and the 
Public Procurement Rules, 2025, issued to supplement the Act available on BPPA’s website: www.bppa.gov.bd 
including amendments thereto. All concerned are advised to refer to the aforementioned Act and Rules while 
participating in any Tendering process. 

The use of STD (e-PW3A) applies when the Procuring Entity intends to select a Tenderer (a Contractor) for the 
Procurement of Works under One Stage Two Envelope Tendering Method (OSTETM) while the contract award is 
being determined on the basis of lowest evaluated responsive Tender and when a pre-qualification process has not 
taken place. 

STD (e-PW3A) is intended as a model for admeasurements contracts (unit prices or unit rates in a Bill of Quantities) 

and the main text refers to admeasurements Contracts.  

STD (e-PW3A) is based upon internationally acceptable model formats, which have been adapted to suit the 

particular needs of procurement within Bangladesh. 

The Procuring Entity addresses its specific needs through the information provided in the Tender Data Sheet (TDS) 
and the Particular Conditions of Contract (PCC) as well as in the detailed requirements of the procurement in the 
Bill of Quantities, General and Particular Specifications, ES (Environmental and Social) Specifications and Drawing. 

Guidance notes in brackets and italics are provided for both the Procuring Entity (PE) & the Tenderer. The Procuring 

Entity should carefully decide what notes need to remain and what other guidance notes might be required to assist 

the Tenderer in preparing its Tender, so as to minimise the inept Tendering Process. 

STD (e-PW3A) when properly completed will provide all the information that a Tenderer needs in order to prepare 
and submit a Tender. This should provide a sound basis on which the Procuring Entity can fairly, transparently and 
efficiently carry out a Tender evaluation process on the Tenders submitted by the Tenderers. 

STD (e-PW3A) has 10 Sections, of which Section 1: Instruction to Tenderers and Section 3: General Conditions of 

Contract must not be altered or modified under any circumstances. 

The following briefly describes the Sections of STD e-PW3A and how a Procuring Entity should use these when 
preparing a particular Tender Document.  

Section 1. Instructions to Tenderers (ITT) 

This Section provides relevant information to help Tenderers prepare their Tenders. Information 
is also provided on the submission, opening, and evaluation of Tenders and on the award of 
Contract. The Instruction to Tenderers (ITT) specifies the instructions and procedures that govern 
the Tendering process. This Section also contains the criteria to be used by the Procuring Entity to 
determine the lowest evaluated responsive Tender and the qualifications of the Tenderer to 
perform the Contract. The Instructions to Tenderers (ITT) are therefore not a part of the Contract. 
The text of the Clauses in this Section shall not be modified. 

Section 2. Tender Data Sheet (TDS) 

This Section provides the information that is specific to each object of procurement and that 
supplements the information or requirements included in Section 1: Instructions to Tenderers. The 
Procuring Entity shall specify in the TDS only the information that the ITT instructs to be specified 
in the TDS. To facilitate the preparation of the TDS, its Clause Numbers are numbered with the 
same numbers of the corresponding ITT Clauses.   

Section 3. General Conditions of Contract (GCC) 

This Section provides the General Conditions of Contract that will apply to the Contract for which 
the Tender Document is issued. The GCC clearly identifies the provisions that may normally need 
to be specified for a particular Tendering process and need to be addressed through the PCC. The 
text of the Clauses in this Section shall not be modified. 
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Section 4. Particular Conditions of Contract (PCC) 

This Section provides clauses specific to the particular Contract that modify or supplement Section 
3: General Conditions of Contract. The Procuring Entity should include at the time of issuing the 
Tender Documents all possible information that the GCC indicate, in the PCC. To facilitate the 
preparation of the PCC, its Clause numbers are numbered with the same numbers of the 
corresponding GCC Clauses.   

Section 5. Tender and Contract Forms 

This Section provides the standard format for the Tender Submission Letter, (Form e-PW3A-1), Tenderer 
Information (Form e-PW3A-2), JV Partner Information (Form e-PW3A-3), Subcontractor Information 
(Form e-PW3A-4), Personnel Information (Form e-PW3A-5), Tenderer’s Capacity Information (Form e-
PW3A-6), Tenderer’s Current Commitment (Form e-PW3A-6A), Tender Security (Form e-PW3A-7) and 
Bank’s Letter of Commitment for Line of Credit (Form e-PW3A-8) to be submitted by the Tenderer. 

 
This Section also contains the form of the Notification of Award (Form e-PW3A-9) and the Contract 
Agreement (Form e-PW3A-10) which, when completed, incorporates any corrections or modifications to 
the accepted Tender relating to amendments permitted by the Instructions to Tenderers, the General 
Conditions of Contract (GCC) and the Particular Conditions of Contract (PCC).The forms for Bank Guarantee 
for Performance Security (Form e-PW3A-11) and Bank Guarantee for Advance Payment (Form e-PW3A-
12), as and if applicable, are to be completed and furnished by the successful Tenderer, when required. 

Section 6. Bill of Quantities 

This Section provides the items and estimated quantities of Works to be performed and must be 

carefully prepared by the Procuring Entity for each object of procurement. 

Section 7. General Specifications  

This Section provides the General Specifications that describe the Works and Associated Services 

to be procured. 

Section 8. Particular Specifications  

This Section provides any further details as to precise requirements not included in the General 

Specifications, or which modify or clarify the General Specifications for the particular Works and 

physical Services to be procured. 

Section 9. ES (Environmental and Social) Specifications  

This section depicts the overall requirements related to Environmental and Social aspects 

including Health & Safety standards with the context of the proposed Works.  

Section 10. Drawings 

This Section contains any Drawings that supplement the General and Particular Specifications for 

the Works and Associated Services to be procured. 

Sample Notice for Commencement of Works, Contract Amendment, Completion Certificate, Joint Venture (JV) 

Agreement and Invitation for Tender attached at the back of this Document are to be used in the relevant event. 
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Section 1: Instructions to Tenderers 

A. General 

1. Scope of Tender 1.1 The Procuring Entity, as indicated in the Tender Data Sheet (TDS) 
issues this Tender Document for the procurement of Works 
incidental thereto as specified in the TDS and as detailed in Section 
6: Bill of Quantities. The name of the Tender and the number and 
identification of its constituent lot(s) are stated in the TDS. 
 

1.2 The successful Tenderer shall be required to execute the Works 
as specified in the General Conditions of Contract and Particular 
Conditions of Contract. 

2. Interpretation 2.1 (a) the term “in writing” means communication written by hand 
or machine duly signed and includes properly authenticated 
messages by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice-
versa;   

(c) “day” means calendar days unless otherwise specified as 
working days; 

(d) “Person” means and includes an individual, body of 
individuals, sole proprietorship, partnership, company, 
association or cooperative society, NGO that wishes to 
participate in Procurement proceedings; 

(e) “Tenderer” means a Person who submits a Tender; 

(f) “Tender Document” means the Document provided by a 
Procuring Entity to a Tenderer as a basis for preparation of the 
Tender; and 

(g) “Tender” depending on the context, means a Tender submitted 
by a Tenderer for execution of Works to a Procuring Entity in 
response to an Invitation for Tender.  

(h) “BPPA” means the Bangladesh Public Procurement Authority 
formed under the Bangladesh Public Procurement Authority 
Act, 2023. 

3. Source of Funds 3.1 The Procuring Entity has been allocated public funds as indicated 
in the TDS and intends to apply a portion of the funds to eligible 
payments under the Contract for which this Tender Document is 
issued.  
 

3.2 For the purpose of this provision, “public funds” means any 
monetary resources appropriated to the Procuring Entity under 
Government budget, or financing, grants and credits placed at 
the disposal of the Procuring Entity through the Government by 
the development partners or foreign states or organisations and 
also includes any fund of a government, semi-government or a 
statutory body established by law. 

3.3 Payments by the development partner, if so indicated in the TDS, 
will be made only at the request of the Government and upon 
approval by the development partner or foreign state or 
Organisation in accordance with the applicable Financing / 
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Credit / Grant Agreement, and will be subject in all respects to 
the terms and conditions of that Agreement. 

4. Corrupt, Fraudulent, 

Collusive, Coercive or 
Obstructive Practices 

4.1 The Government  requires that the Procuring Entity as well as the 
Tenderers and Contractors (including sub-contractors, agents, 
personnel, consultants, and service providers) shall observe the 
highest standard of ethics during implementation of procurement 
proceedings and the execution of Contracts under public funds. 
 

4.2 For the purposes of ITT Sub Clause 4.3, the terms set forth below as 
follows:  

(a) “Corrupt practice” means offering or promising to offer, 
directly or indirectly, any bribe, employment, valuable 
item or service, or financial benefit to any officer or 
employee of the Procuring Entity or of any other public or 
private authority, with the intent to influence any act, 
decision, or procedure of the Procuring Entity in the course 
of the procurement process or contract execution, or the 
acceptance or solicitation of such by any officer or 
employee of the Procuring Entity. It shall also include any 
involvement of the Procuring Entity or any of its employees 
in corrupt, fraudulent, collusive, coercive, or obstructive 
practices as mentioned in this Rule; 

(b) “Fraudulent practice” means any act of providing false 
statements, dishonestly concealing information, or 
omitting or misrepresenting or distorting facts by any 
person to influence a decision in the procurement process 
or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, knowingly or 
unknowingly involving the Procuring Entity or any of its 
employees, that is designed to arbitrarily reduce the number 
of Tenders submitted or fix Tender prices at artificial, non-
competitive levels, thereby denying the Procuring Entity the 
benefits of competitive price arising from genuine and open 
competition; 

(d) “Coercive practice” means harming or threatening to harm, 
directly or indirectly, Persons or their property to 
influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 
falsifying, altering, or concealing evidence related to a 
procurement-related investigation, or providing false 
statements to an investigator so as to impede the 
investigation of allegations of corrupt, fraudulent, 
collusive, coercive, or obstructive practices; or 
intimidating, harassing, or threatening an investigator so 
as to discourage the disclosure of information or prevent 
the investigator from carrying out their duties, or directly 
or indirectly obstructing any action undertaken by the 
Bangladesh Public Procurement Authority (BPPA) in 
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discharging its responsibilities assigned under the 
Bangladesh Public Procurement Authority Act, 2023. 

4.3 Should any corrupt, fraudulent, collusive, coercive or obstructive 
practice of any kind be determined by the Procuring Entity this 
will be dealt in accordance with the provisions of the Public 
Procurement Act 2006 and Public Procurement Rules, 2025 as 
stated in the ITT sub-clause 3.3. 

4.4 If corrupt, fraudulent, collusive, coercive or obstructive practices 
of any kind is determined by the Procuring Entity against any 
Tenderer or Contractors (including sub-contractors, agents, 
personnel, consultants, and service providers) in competing for, 
or in executing, a contract under public fund: 

(a) Procuring Entity shall exclude the concerned 
Tenderer from further participation in the 
concerned procurement proceedings;  

(b) Procuring Entity shall reject any recommendation 
for award that had been proposed for that 
concerned Tenderer; 

(c) Procuring Entity shall declare, at its discretion, the 
concerned Tenderer to be ineligible to participate 
(debarment) in any Public Procurement proceedings 
for a specific period of time; 

(d) Procuring Entity shall suspend the concerned 
Tenderer from participating in any other 
procurement proceedings within the PE 
organization for the period of finalizing the 
debarment process;   

 
 

 4.5 Tenderer shall be aware of the provisions on corruption, 

fraudulence, collusion, coercion and obstruction of the Public 

Procurement Act, 2006, the Public Procurement Rules, 2025 and 

others as stated in GCC Clause 38. 

4.6 In further pursuance of this policy, Tenderers, Contractors and 

their sub-contractors, agents, personnel, consultants, service 

providers shall permit the Government, the BPPA to inspect any 

accounts and records and other documents relating to the 

Tender submission and contract performance, and to have them 

audited by auditors appointed by the Government, the BPPA 

during the procurement or the execution of that contract. 

5. Eligible Tenderers 5.1 This Invitation for Tenders is open to all potential Tenderers 

from all countries, except for any specified in the TDS.  

5.2 Tenderers shall have the legal capacity (not barred by Public 

Procurement Act or any other law(s) to sign the contract) to 

enter into the Contract under the Applicable law. 
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5.3 Tenderers shall be enrolled in the relevant professional or trade 

organisations registered in its own country. 

5.4 Tenderers may be a physical or juridical individual or body of 

individuals, or company, association or any combination of them 

in the form of a Joint Venture (JV) invited to take part in public 

procurement or seeking to be so invited or submitting a Tender 

in response to an Invitation for Tenders.    

5.5 Tenderers shall have fulfilled its obligations to pay taxes and 

social security contributions, if any, under the provisions of laws 

and regulations of the country of its origin. 

5.6 Tenderers should not be associated, or have been associated in 

the past, directly or indirectly, with a consultant or any of its 

Partners which have been engaged by the Procuring Entity to 

provide consulting services for the preparation of the design, 

specifications, and other documents to be used for the 

procurement of the works to be performed under this Invitation 

for Tenders. 

5.7 Tenderers in its own name or its other names or also in the case 

of its Persons in different names shall not be under a declaration 

of ineligibility due to suspension or debarment for corrupt, 

fraudulent, collusive, coercive or obstructive practices as stated 

under ITT Sub Clause 4.4.  

5.8 Tenderers are not currently restrained due to suspension or 

debarred from participating in Public Procurement on grounds 

of fundamental breach of contract under any Contract. 

5.9 Tenderers shall not be insolvent, be in receivership, be bankrupt, 

be in the process of bankruptcy, be not temporarily barred from 

undertaking business and it shall not be the subject of legal 

proceedings for any of the foregoing. 

5.10 Government-owned enterprise in Bangladesh may also 

participate in the Tender if it is legally and financially 

autonomous, it operates under commercial law, and it is not a 

dependent agency of the Procuring Entity. 

5.11 Tenderers shall provide such evidence of their continued 

eligibility satisfactory to the Procuring Entity, as the Procuring 

Entity will reasonably request. 

5.12 These above requirements for eligibility will extend, as 

applicable, to each JV partner and Subcontractor proposed by the 

Tenderers. 

5.13 Tenderers shall have the up-to-date valid license(s), issued by 

the corresponding competent authority, as specified in the TDS. 

5.14 A Tenderer shall not have a conflict of interest. Any Tenderer 

found to have a conflict of interest shall be disqualified. A 



October 2025                                                                                                                   e-PW3APW3 
13 

 

 

 

Tenderer may be considered to have a conflict of interest for the 

purpose of this Tendering process, if the Tenderer: 

a) directly or indirectly controls, is controlled by or is     

under common control with another Tenderer; or 

b) receives or has received any direct or indirect subsidy 

from another Tenderer; or 

c) has the same legal representative as another Tenderer; 

or 

d) has a relationship with another Tenderer, directly or 

through common third parties, that puts it in a position 

to influence the Tender of another Tenderer, or influence 

the decisions of the procuring entity regarding this 

tendering process; or 

e) any of its partners participated as a consultant in the 

preparation of the design or technical specifications of 

the works that are the subject of the Tender. 

 

5.15 A Tenderer shall provide its/their Beneficial Ownership related 

information, as the specified in Form e-PW3A-2, if it/they will be 

awarded the contract and declare their consent on publishing 

that information publicly following the signing of contract.  

5.16 A tenderer has not been under restriction imposed by any 

Development Partner operating in Bangladesh on grounds 

related to their procurement affairs.  

6. Eligible Materials, 
Equipment and 
Associated Services 

6.1 All materials, equipment and associated services to be supplied 

under the Contract are from eligible sources, unless their origin 

is from a country specified in the TDS. 

6.2 For the purposes of this Clause, “origin” means the place where 

the Materials and Equipment are mined, grown, cultivated, 

produced or manufactured or processed, or through 

manufacturing, processing, or assembling, another commercially 

recognized new product results that differs substantially in its basic 

characteristics from its components or the place from which the 

associated services are supplied. 

6.3 The origin of materials and equipment and associated services is 

distinct from the nationality of the Tenderer. 

7. Site Visit 7.1 Tenderers are advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the Tender and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at Tenderer’s own expense. 
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B. e-Tender Document (e-TD) 

 

8. Tender Document: 
General 

8.1 The Sections comprising the Tender Document are listed below, 

and should be read in conjunction with any Addendum issued 

under ITT Clause 11. 

• Section 1     Instructions to Tenderers (ITT) 

• Section 2     Tender Data Sheet (TDS) 

• Section 3     General Conditions of Contract (GCC) 

• Section 4     Particular Conditions of Contract (PCC) 

• Section 5     Tender and Contract Forms 

• Section 6     Bill of Quantities (BOQ) 

• Section 7     General Specifications  

• Section 8      Particular Specifications  

• Section 9      Environmental and Social Specifications  

• Section 10    Drawings    

8.2 Tenderers are expected to examine all instructions, forms, terms, 

and specifications in the Tender Document as well as in 

addendum to Tender, if any. 

9. Clarification of e-
Tender Document 

9.1 A prospective Tenderer requiring any clarification of the Tender 

Document shall contact the Procuring Entity through e-GP 

System within time as specified in the TDS. 

9.2 The Procuring Entity is not obliged to answer any clarification 

request received after that date as stated under ITT Sub Clause 

9.1. 

9.3 The Procuring Entity shall respond through e-GP System within 

five (5) working days of receipt of any such request for 

clarification received under ITT Sub Clause 9.1. 

9.4 The Procuring Entity shall forward copies of its response to all 

those who have purchased the Tender Document, including a 

description of the enquiry but without identifying its source. 

9.5 Should the Procuring Entity deem it necessary to amend the Tender 

Document as a result of a clarification, it will do so following the 

procedure under ITT Clause 11. 
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10. Pre-Tender 
Meeting 

10.1 To clarify issues and to answer questions on any matter arising in 

the Tender Document, the Procuring Entity may, if stated in the 

TDS, hold a pre-Tender Meeting. 

10.2 Pre-Tender Meeting shall be held online on the date and time 

specified in the Invitation for Tenders (IFT). Clarifications to the 

queries raised by the Tenderers will be provided during the online 

session, and the responses will also be made available through the 

dashboards of the Tenderers who have purchased the e-Tender 

Document (e-TD) in the e-GP System, within the date and time 

specified in the IFT. 

10.3 Minutes of the pre-Tender meeting, including the text of the 

questions raised and the responses given, together with any 

responses prepared after the meeting, will be uploaded within five 

(5) working days. Any amendment to the e-Tender Document 

listed in ITT Sub Clause 8.1 that may become necessary as a result 

of the pre-Tender meeting will be made by the Procuring Entity 

exclusively through the issue of an Addendum as stated under ITT 

Sub Clause 11 and not through the minutes of the pre-Tender 

meeting.         

10.4 Non-participation  at the Pre-Tender meeting will not be a cause for 

disqualification of a Tenderer.   

11. Addendum to e-
Tender Document 

11.1 At any time prior to the deadline for submission of Tenders, the 

Procuring Entity, on its own initiative or in response to an inquiry 

from a Tenderer, having purchased the e-Tender Document, or as a 

result of a pre-Tender meeting may revise the e-Tender Document 

by issuing an Addendum through e-GP System. 

11.2 The Addendum issued under ITT Sub Clause 11.1 shall become an 

integral part of the Tender Document and shall have a date and an 

issue number and must be circulated through e-GP System to 

Tenderers who have purchased the Tender Documents, within five 

(5) working days of issuance of such Addendum, to enable 

Tenderers to take appropriate action. 

11.3 The Procuring Entity shall also ensure posting of the relevant 

addenda with the reference number and date on their websites 

including notice boards, where the Procuring Entity had originally 

posted the IFTs. 

11.4 To give a prospective Tenderer reasonable time in which to take an 

addendum into account in preparing its Tender, the Procuring 

Entity may, at its discretion, extend the deadline for the submission 

of Tenders, pursuant to ITT Sub Clause 41.2. 
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11.5 If an addendum is issued when time remaining is less than one-

third of the time allowed for the preparation of Tenders, the 

Procuring Entity at its discretion shall extend the deadline by an 

appropriate number of days for the submission of Tenders, 

depending upon the nature of the Procurement requirement and 

the addendum. In any case, the minimum time for such extension 

shall not be less than three (3) working days. 

 

 

C. Qualification Criteria 

 

12. General Criteria 12.1 Tenderers shall possess the necessary professional and technical 

qualifications and competence, financial resources, equipment 

and other physical facilities, managerial capability, specific 

experience, reputation and the personnel, to perform the 

contract, which entails setting pass/fail criteria, which if not met 

by the Tenderers, will result in consideration of its Tender as non-

responsive. 

12.2 In addition to meeting the eligibility criteria, as stated in ITT 

Clause 5, Tenderers must satisfy the other criteria stated in ITT 

Clauses 13 to 18 inclusive. 

12.3 To qualify for multiple number of contracts/lots in a package 

made up of this and other individual contracts/lots for which 

Tenders are invited in the Invitation for Tenders, the Tenderers 

shall demonstrate having resources sufficient to meet the 

aggregate of the qualifying criteria for the individual contracts. 

The requirement of general experience as stated under ITT Sub 

Clause 13.1(a) and specific experience, unless otherwise of 

different nature, as stated under ITT Sub Clause 13.1(b) shall not 

be separately applicable for each individual lot. 

13. Experience 
Criteria 

 

13.1 Tenderers shall have the following minimum level of 

construction experience to qualify for the performance of the 

Works under the Contract: 

(a) a minimum number of years of general experience 

in the construction of works as Prime Contractor or 

Subcontractor or Management Contractor as 

specified in the TDS; and 

(b) specific experience as a Prime Contractor or 

Subcontractor or Management Contractor in 

construction works, under public sector, of a nature, 

complexity and methods/construction technology 

similar to the proposed Works, in at least a number of 
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contract(s) and, each with a minimum value over the 

period, as specified in the TDS. 

14. Financial Criteria 14.1 Tenderers shall have the following minimum level of financial 

capacity to qualify for the performance of the Works under the 

Contract: 

(a) satisfactory resolution of all claims under litigation 

cases and shall not have serious negative impact on the 

financial capacity of the Tenderers. All pending 

litigation shall be treated as resolved against the 

Tenderers; 

(b) the average annual construction turnover under the 

public sector as specified in the TDS during the 

period specified in the TDS;  

(c) availability of minimum financial resources in any 

form or combination of forms of liquid assets or 

credit line(s) or working capital, net of other 

contractual commitments of the amount as 

specified in the TDS; and 

(d)  The Minimum Tender Capacity as specified in the TDS. 

15. Personnel 
Capacity 

15.1 Tenderers shall have the minimum level of personnel capacity to 

qualify for the performance of the Works under the Contract 

consisting of a Construction Project Manager, Engineers, and other 

key staff with qualifications and experience as specified in the TDS. 

16. Equipment 
Capacity 

16.1 Tenderers shall own suitable equipment and other physical 

facilities or have proven access through contractual arrangement 

to hire or lease such equipment or facilities for the desired period, 

where necessary or have assured access through lease, hire, or 

other such method, of the essential equipment, in full working 

order, as specified in the TDS. 

17. Joint Venture (JV) 

 

17.1 Tenderers may participate in the procurement proceedings 

forming a Joint Venture(JV) by an agreement,  without alterations,  

in the format as specified in the Format e-PW3A-B, executed case by 

case on a non-judicial stamp of value as specified in the TDS or 

alternately with the intent to enter into such an agreement 

supported by a Letter of Intent along with the proposed agreement 

duly signed by all legally authorised partners of the intended JV and 

authenticated by a Notary Public, with the declaration that the 
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partners will execute the JV agreement in the event the Tenderer is 

successful. 

17.2 The figures for each of the partners of a JV shall be added together 

to determine the Tenderer’s compliance with the minimum 

qualifying criteria; however, for a JV under ITT Sub Clause 17.1, 

with number of partners as specified in the TDS to qualify, Lead 

partner and other partners must meet the criteria as specified in 

the TDS. Failure to comply with these requirements will result in 

non-responsiveness of the JV Tender. 

17.3 Each partner of the JV shall be jointly and severally liable for the 

execution of the Contract, all liabilities and ethical and legal 

obligations in accordance with the Contract terms. 

17.4 JV shall nominate the Lead Partner as Representative or Partner-in-

charge being entrusted with the Contract administration and 

management at Site who shall have the authority to conduct all 

business for and on behalf of any and all the partners of the JV 

during the Tendering process and, in the event the JV is awarded 

the Contract, during contract execution including the receipt of 

payments for and on behalf of the JV. 

17.5 The business share of the Lead Partner shall be the highest among 

all the partners. Other partner(s) shall have at least 25% of 

business share each.  

18. Subcontractor (s) 18.1 Tenderers may intend to subcontract an activity or part of the 

Works not exceeding 30% (Thirty percent) of the whole Works in 

value, in which case such item(s) and the proposed Subcontractor 

shall be clearly identified in the Form e-PW3A-4. 

18.2 The Procuring Entity may require Tenderers to provide more 

information about their subcontracting arrangements. If any 

Subcontractor is found ineligible or unsuitable to carry out the 

subcontracted tasks, the Procuring Entity may request the 

Tenderers to propose an acceptable substitute. 

18.3 A Subcontractor may participate in more than one Tender, but only 

in that capacity. 

18.4 The Procuring Entity may also select in advance Nominated 

Subcontractor(s) to execute certain specific components of the 

Works and if so, those will be specified in the TDS. 

18.5 If a contractor wishes to subcontract an activity or part of the works 

according to the provision of ITT Clause 18.1 after entering into the 

contract, it can only be done after approval of Head of the Procuring 

Entity (HOPE) or an officer authorized by him or her (AO). 
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D. Tender Preparation 

18.6 Any unauthorised subcontracting after entering into the contract 

shall be considered as fundamental breach of contract. 

19. Only one Tender 

 

19.1 Tenderers shall submit only one (1) Tender for each lot, either 
individually or as a JV. Tenderer who submits or participates in    
more than one (1) Tender in one (1) lot of a package or in one (1) 
package with one (1) lot will cause all the Tenders of that particular 
Tenderer to be rejected. 

20. Cost of 
Tendering 

20.1 Tenderers shall bear all costs associated with the preparation and 
submission of its Tender, and the Procuring Entity shall not be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Tendering process. 

21. Issuance and 
Sale of Tender 
Document 

21.1 e-Tender Document (e-TD) may be accessed and downloaded by 
the Tenderer from the e-GP System upon payment of the document 
fee through any e-GP Member Bank. The payment and its 
transaction update in the e-GP System shall be completed no later 
than the day before the e-Tender submission deadline.  

22. Language of 
Tender 

22.1 Tenders shall be written in the English language. Correspondences 
and documents relating to the Tender may be written in English or 
Bangla. Supporting documents and printed literature furnished by 
the Tenderers that are part of the Tender may be in another 
language, provided they are accompanied by an accurate 
translation of the relevant passages in the English or Bangla 
language, in which case, for purposes of interpretation of the 
Tender, such translation shall govern. 

22.2 Tenderers shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 

23. Contents of 
Tender 

23.1 The Tender prepared by the Tenderers shall comprise Two parts 
(Technical and Financial), to be submitted simultaneously in a 
single submission through e-GP System. One part shall be the 
Technical Offer containing the documents listed in ITT Sub Clause 

23.2 and other called the Financial Offer in the form of  priced 
BOQ containing the documents listed in 23.3, both parts shall be 
submitted in its respective electronic form.  

23.2 The Technical Offer prepared by the Tenderers will comprise the 

following: 

(a) the Tender Submission Letter (Form e-PW3A-1), as 

stated under ITT Sub Clause 24.1; 

(b) the Tenderer Information as stated under ITT Clauses 5, 

28 and 31 (Form e-PW3A-2); 

(c) the Tender Security as stated under ITT Clauses 34, 35 

and 36. 

(d) the alternatives, if permissible, as stated under ITT 

Clause 25; 

(e) the written confirmation authorizing the signatory of the 

Tender including National ID to commit the Tenderer if 

applicable., as stated under ITT Sub Clause 40; 
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(f) the Valid Trade license; 

(g) The Tenderer shall submit with its Tender the following 

documents as a proof of fulfilling taxation obligations in 

accordance with ITT Sub Clause 5.5; 
 
i. TIN certificate; 

ii. Acknowledgement slip issued by the competent 

income tax authority as a proof of submission of 

income tax return for the Assessment Year as 

mentioned in the TDS; and 

iii. Value Added Tax registration certificate/ Business 

Identification Number. 

(h) the Technical Proposal describing work plan & method, 

personnel, equipment and schedules as stated under ITT 

Clause 30;  

(i) documentary evidence as stated under ITT Clause 28 

and 31 establishing the Tenderer’s eligibility and the 

minimum qualifications of the Tenderers required to 

be met for due performance of the Works under the 

Contract;  

(j) document establishing legal and financial autonomy and 

compliance with commercial law, as stated under ITT 

Sub Clause 5.10 in case of government owned entity;  

(k)  tenderer’s capacity information in (Form e-PW3A-6) & 

documentary evidence for tenderers capacity; and 

(l) Environmental and Social risk management plan 

following Section 9: ES Specifications. 

(m) any other document as specified in the TDS. 

 23.3 The Financial Offer - prepared by the Tenderers will comprise the 
following: 
 

(a) the priced BOQ for each lot in accordance with ITT Clauses 24, 
26 and 27; 
(b) the written confirmation authorizing the signatory of the 
Tender to commit the Tenderer., as stated under ITT Sub Clause 
40; 
(c) any other document as specified in the TDS. 

24. Tender 
Submission Letter 
and Bill of 
Quantities 

 

24.1 Tenderers shall submit the Tender Submission Letter (Form e-

PW3A-1), which shall be completed without any alterations to its 

format, filling in all blank spaces with the information requested, 

failing which the Tender may be rejected as being incomplete. 

24.2 Tenderers shall submit the Financial Offer in the priced BOQ using 

the form(s) furnished in Section 6: Bill of Quantities. 

24.3 If in preparing its Tender, the Tenderer has made errors in the unit 

rate or the total price, and wishes to correct such errors prior to 
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submission of its Tender, it may do so, but shall ensure that each 

correction is initialled by the authorised person of the Tenderer. 

25. Alternatives 25.1 Unless otherwise specified in the TDS, alternative technical 

solutions shall not be considered. 

25.2 When specified in ITT clause 25.1, Tenderers are permitted to 

submit alternative technical solutions for specified parts of the 

Works, and such parts will be identified in the TDS. 

25.3 Only the technical alternatives, if any, of the lowest evaluated 

Tenderer conforming to the basic technical requirements will be 

considered by the Procuring Entity. 

26. Tender Prices, 
Discounts and Price 
Adjustment 

26.1 The prices and discounts shall be quoted by the Tenderers in the in 

the priced BOQ using the form(s) furnished in Section 6: Bill of 

Quantities. 

26.2 Tenderers shall fill in unit rates for all items of the Works both in 

figures and in words as described in the BOQ, excluding any 

discount offered. 

26.3 The items quantified in the BOQ for which no unit rates have been 

quoted by the Tenderer will not be paid for, by the Procuring Entity 

when executed and shall be deemed covered by the amounts of 

other rates in the BOQ and, it shall not be a reason to change the 

Tender price. 

26.4 The price to be quoted in the priced BOQ using the form(s) 

furnished in Section 6: Bill of Quantities, as stated under ITT Sub 

Clause 24.2, shall be the total price of the Tender, excluding any 

discounts offered. 

26.5 Tenderers shall quote any unconditional discounts in the Financial 

Offer stated under ITT Sub Clause 24.2. 

26.6 Tenderers wishing to offer any unconditional discount to any 

package or lot(s) as applicable shall mention discount in percentage 

(%)in the Unconditional Discount Form of e-GP System. Discount 

shall be equally applicable on all the items of BOQ within each lot 

and shall be applied after arithmetic correction of the tender.  

26.7 All applicable taxes, custom duties, VAT and other levies payable by 

the Contractor under the Contract, or for any other causes, as of the 

date twenty-eight (28) days prior to the deadline for submission of 

Tenders, shall be included in the unit rates and the total Tender 

price submitted by the Tenderers. 

26.8 Unless otherwise specified in the TDS and provided in the Contract, 

the price of a Contract shall be fixed in which the unit rates shall not 
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be modified in response to changes in economic or commercial 

conditions. 

 26.9 If so stated under ITT Sub Clause 26.8, Tenders are being invited with 

a provision for price adjustments. The unit rates quoted by the 

Tenderers are subject to adjustment during the performance of the 

Contract in accordance with the provisions of General Conditions of 

Contract (GCC) Clause 69 and, in such case the Procuring Entity 

shall provide the indexes and weightings or coefficients in Appendix 

to the Tender (Table 1.1 and Table 1.2) for the price adjustment 

formulae as specified in the Particular Conditions of Contract (PCC). 

27. Tender Currency 27.1 Tenderers shall quote all prices in the Financial Offer Submission 

and in the BOQ in Bangladesh Taka (BDT) currency. 

28. Documents 
Establishing 
Eligibility of the 
Tenderer 

28.1 Tenderers, if applying as a sole Tenderer, shall submit documentary 

evidence to establish its eligibility as stated under ITT Clause 5 and, 

in particular, it shall: 

(a) complete the eligibility declarations in the Tender 

Submission Letters (Form e-PW3A-1) ;  

(b) complete the Tenderer Information (Form e-PW3A-2); 

(c) complete Subcontractor Information (Form e-PW3A-

4), if it intends to engage any Subcontractor(s). 

28.2 Tenderers, if applying as a partner of an existing or intended JV shall 

submit documentary evidence to establish its eligibility as stated 

under ITT Clause 5 and, in particular, in addition to as stated under 

ITT Sub Clause 28.1, it shall: 

(a) provide for each JV partner, completed JV Partner 

Information (Form e-PW3A-3);  

(b) provide the JV agreement as per Format e-PW3A-B 

or Letter of Intent along with the proposed agreement 

of the intended JV as stated under ITT Sub Clause 17.1. 

29. Documents 
Establishing the 
Eligibility and 
Conformity of 
Materials, 
Equipment and 
Services 

29.1 Tenderers shall submit documentary evidence to establish the 

origin of all Materials, Equipment and services to be supplied 

under the Contract as stated under ITT Clause 6.  

29.2 To establish the conformity of the Materials, Equipment and 

services to be supplied under the Contract, the Tenderers shall 

furnish, as part of its Tender, the documentary evidence (which may 

be in the form of literature, specifications and brochures, drawings 

or data) that these conform to the technical specifications and 

standards specified in Section 7: General Specifications, Section 8: 

Particular Specifications and Section 9: ES Specifications. 
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30. Documents 
Establishing 
Technical Proposal 

30.1 Tenderers shall furnish a Technical Proposal including a statement 

of work methods, equipment, personnel, schedule, risks involved 

and measures thereagainst and any other information as stipulated 

in TDS, in sufficient detail to demonstrate the adequacy of the 

Tenderer’s proposal to meet the work requirements and the 

completion time.   

31. Documents 
Establishing the 
Tenderer’s 
Qualification 

31.1 Tenderers shall complete and submit the Tenderer Information 

(Form e-PW3A-2/e-PW3A-3) and shall include documentary 

evidence, as applicable to satisfy the following: 

(a) general experience, of the entity(s) participating in the 

Tender, in construction works as stated under ITT Sub 

Clause 13.1(a), substantiated by the year of 

registration/constitution/licensing document in its 

country of origin;  

(b) specific experience, of the entity(s) participating in the 

Tender, in construction works under public sector of 

similar nature and size as stated under ITT Sub Clause 

13.1(b), substantiated by Completion Certificate (s) 

generated from e-GP system or issued by the relevant 

Procuring Entity(s) as per Format e-PW3A-F; 

(c) average annual construction turnover i.e. total certified 

payments received for contracts in progress or 

completed under public sector for a period as stated 

under ITT Sub Clause 14.1(b), substantiated by the 

payment certificates issued by the Procuring Entity; In 

case of JV, the business share of the partner shall be 

taken into consideration to determine the Tenderer’s 

compliance with the minimum qualifying criteria; 

(d) (i) adequacy of minimum liquid asset substantiated 

by bank statement having previous date’s closing 

balance with three (3) months transaction details; or 

(ii) updated balance statement on previously 

approved credit line; or (iii) unconditional specific 

credit commitment letter issued in the format as 

specified in Form e-PW3A-8 without alteration from 

any scheduled bank of Bangladesh, and issued not 

earlier than twenty-eight (28) days prior to the day 

of the initial (if applicable) deadline for submission 

of Tenders for this Contract as stated under ITT Sub 

Clause 14.1(c) or (iv) working capital substantiated 

by audited financial statements mentioned in (i) 

below.; 
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(e) Current information regarding claims under 

litigation as specified in the TDS, in which the 

Tenderer is involved, the parties concerned, and 

value of claim as stated under ITT Sub Clause 14.1(a) 

substantiated by statement(s) of the entity(s) 

participating in the Tender in its letter-head pad; 

(f) information regarding technical and administrative 

personnel along with their qualification and 

experience proposed for the Contract as stated under 

ITT Clause 15; 

(g) major items of construction equipment proposed to 

carry out the Contract as stated under ITT Clause 16, 

substantiated by statement(s) of the entity(s) 

participating in the Tender in its letter-head pad 

declaring source of its availability and documents 

related to ownership or hiring or leasing; 

(h) authority(s), to seek references from the Tenderer’s 

Bankers or any other sources, of the entity(s) 

participating in the Tender in its letter-head pad; 

(i) reports on the financial standing of the Tenderer, such 

as audited profit and loss statements and balance sheet 

for the past years as specified in the TDS, of the 

entity(s) participating in the Tender, substantiated by 

Audit Reports. 

32. Validity Period of 
Tender 

32.1 Tenders shall remain valid for the period as specified in the TDS 

after the date of Tender submission deadline. A Tender valid for a 

period shorter than that specified will be considered, non- 

responsive. 

33. Extension of 
Tender Validity and 
Tender Security 

33.1 In exceptional circumstances, prior to the expiration of the Tender 

Validity period, the Procuring Entity may solicit all the Tenderers’ 

consent to an extension of the period of validity of their Tenders, 

subject to a maximum of two times; provided that those Tenderers 

have passed the preliminary examination as stated under ITT 

Clauses 46.  

33.2 The request for extension of Tender Validity period shall state the 

new date of the validity of the Tender. 

33.3 The request and the responses shall be made through e-GP System 

. Validity of the Tender Security provided under ITT Clause 34 shall 

also be suitably extended for twenty-eight (28) days beyond the 

new date for the expiry of the Tender Validity. If a Tenderer does 

not respond or refuses the request it shall not forfeit its Tender 

Security, but its Tender shall no longer be considered in the 
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evaluation proceedings. A Tenderer agreeing to the request will not 

be required or permitted to modify its Tender. 

34. Tender Security 34.1 e-Tender security will be prepared by the bank registered 

with e-GP system in favour of the Procuring Entity upon such 

request from the Tenderer. e-Tender security amount, as 

specified in the TDS, shall be kept in custody of the bank and 

transaction information will be updated in the e-GP system.  

34.2 If the Tender is a Joint Venture, the Tenderer shall furnish as part of 

its Tender, in favour of the Procuring Entity or as otherwise directed 

on account of the title of the existing or intended JV or any of the 

partners of that JV or in the names of all future partners as named 

in the Letter of Intent of the JV, a Tender Security in original form 

and in the amount as stated under ITT Sub Clause 34.1. 

35. Form of Tender 
Security 

35.1 The Tender Security shall: 

(a) at the Tenderer’s option, be either; 

i. in the form of a Bank Draft or Pay Order, or 

ii. in the form of an irrevocable unconditional Bank 

Guarantee issued by any scheduled Bank of 

Bangladesh, in the format (Form e-PW3A-7) 

without any alteration, furnished in Section 5: 

Tender and Contract Forms; 

(b) be payable promptly upon written demand by the 

Procuring Entity in the case of the conditions as stated 

under ITT Sub Clause 38.1 being invoked; and  

(c) remain valid for at least twenty-eight (28) days beyond the 

expiry date of the Tender Validity in order to make a claim 

in due course against a Tenderer in the circumstances as 

stated under ITT Sub Clause 38.1. 

36. Authenticity of 
Tender Security 

36.1 The authenticity of the Tender Security submitted by a Tenderer 

may be examined and verified by the Procuring Entity at its 

discretion from the Bank issuing the security. 

36.2 If a Tender Security is found to be not-authentic, the Procuring 

Entity may proceed to take measures against that Tenderer as 

stated under ITT Sub Clause 4.4. 

36.3 A Tender not accompanied by a valid Tender Security will be 

considered non-responsive. 

37. Return of Tender 
Security 

37.1 No Tender Security shall be returned to the Tenderers before 

Approval of Evaluation Report. 

37.2 Non-responsive Tenderer’s Tender Security will be returned after 

approval of Evaluation Report but within twenty-eight (28) days of 

the expiry of the Tender Validity period as stated under ITT Sub 
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E. Tender Submission 
 

Clauses 32.1. The Tender Security of the responsive Tenderers 

except the 1st, 2nd, and 3rd lowest responsive Tenderers may be 

returned, in the same manner, upon written request from them to 

the Procuring Entity. 

37.3 The Tender Security of the 1st, 2nd, and 3rd lowest responsive 

Tenderers (as the case may be) will be returned upon the successful 

Tenderer’s furnishing of the performance security and signing of 

the Contract Agreement, if not otherwise subject to ITT Clause 38.1. 

38. Forfeiture of 
Tender Security 

38.1 The Tender Security may be forfeited, if a Tenderer: 

(a) fails to furnish Performance Security as stated under 

ITT Sub Clause 66.1 and 66.2; or 

(b) refuses or fails to sign the Contract as stated under 

ITT Sub Clause 71.2. 

(c) involves in any corrupt, fraudulent, collusive, coercive 

or obstructive practice of any kind as defined in ITT 

Clause 4. 

 38.2 In case e-Tender security is required to be forfeited, PE will instruct 

the concerned registered bank/branch and bank/branch in turn 

will debit the amount and credit it in favour of the PE’s bank 

account. 

39.  Online Tender 
Preparation 

39.1 Prior to submission of a e-Tender, the Tenderer must ensure that all 
electronic records and files making up the Tender are completely 
virus free and also ensure integrity, completeness and authenticity 
of the tender. 

40. e-Submission  40.1 Tenderer shall submit the e-Tender (both Technical and Financial 

Offer in a single submission) through the e-GP System, which must 

be received in complete form prior to the deadline for submission. 

Upon successful submission, the Tenderer shall receive an 

acknowledgement of receipt automatically generated by the e-GP 

System.   

40.2 The e-Tender submitted through e-GP system by the Tenderer is 

deemed for all purposes to be the true and legal version, duly 

authorized and duly executed by the Tenderer and intended to 

have binding legal effect. e-Signature / Digital Signature will 

identify and authenticate the Tenderer.  

40.3 Tender submitted online will be stored in encrypted format 

in the e-GP System.  
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41. Deadline for 
Submission of 
Tender 

41.1 e-Tenders shall be submitted to the e-GP System no later than the 

date and time specified in the TDS. 

41.2 The Procuring Entity may, at its discretion, extend the deadline for 

submission of Tender as stated under ITT Sub Clause 41.1, in which 

case all rights and obligations of the Procuring Entity and 

Tenderers previously subject to the deadline will thereafter be 

subject to the new deadline as extended. 

41.3 e-Tenders shall not be allowed  to be withdrawn after the deadline 

for submission.  

41.4 Submission of large electronic file may take time and as such 

sufficient time must be allowed to fully transmit all the files prior to 

the closing time. 

42. Late Tender 42.1 Late submission of e-Tenders shall not be allowed in e-GP 

System. 

43. Modification, 
Substitution or 
Withdrawal of 
Tender 

43.1 Tenderers may modify, substitute or withdraw its submitted e-

Tender before the tender submission deadline.  

 

  

40.4 Submitted e-Tender containing files that are corrupt, infected 

with a virus, or otherwise unreadable for any reason shall not be 

considered for evaluation.  
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F. Tender Opening and Evaluation 

44. Tender Opening 44.1 e-GP System shall automatically open the e-Tenders after the 

deadline for submission, as configured and published in the e-GP 

System. Upon opening, the System shall automatically generate the 

Tender Opening Report (TOR). Notwithstanding the simultaneous 

submission of the Technical and Financial Offers, the e-GP System 

shall ensure that only the Technical Offer is opened initially. The 

Financial Offer shall remain securely encrypted and inaccessible 

for all until the evaluation of the Technical Offers has been 

completed.  

45. Evaluation of 
Tenders 

45.1 Technical Offers shall be examined and evaluated only on the basis 

of the criteria specified in the Tender Document.  

45.2 Tender Evaluation Committee (TEC) shall examine, evaluate and 

compare Tenders that are responsive to the requirements of 

Tender Documents in order to identify the successful Tenderer. 

45.3 TEC may consider a Tender Offer as responsive in the Evaluation, 

only if it is submitted in compliance with the mandatory 

requirements set out in the Tender Document.  The evaluation 

process should begin immediately after Technical Offer opening 

following  two steps: 

(a) Preliminary examination 

(b) Technical examination and  responsiveness 

45.4 e-GP System will electronically generate the Tender Evaluation 

Reports (TERs) to assist the TEC. TEC should review the TERs, 

confirms the compliance and complete the TERs based on the 

criteria mentioned in e-TD. 

46. Preliminary 
Examination 

46.1 TEC shall examine the Tenders to confirm that all documentations 

as stated under ITT Clause 23 have been provided, to determine the 

completeness of each document submitted.  

46.2 TEC shall confirm that the following documents and information 

have been provided in the Tender.  If any of these documents or 

information is missing, the Tender shall be considered rejected. 

(a) All Forms, as applicable, duly filled-in and 

electronically signed, as in Tender Forms (Section 

5); 

(b) Valid Tender Security. 
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47. Technical 
Responsiveness and 
Technical Evaluation 

47.1 TEC’s determination of a Tender’s responsiveness is to be based on 

the contents of the Tender itself without recourse to extrinsic 

evidence. 

47.2 A responsive Tender is one that conforms in all respects to the 

requirements of the Tender Document without material deviation, 

reservation, or omission.  A material deviation, reservation, or 

omission is one that: 

(a) affects in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(b) limits in any substantial way, or is inconsistent with 

the Tender Documents, the Procuring Entity’s 

rights or the Tenderer’s obligations under the 

Contract; or 

(c) if rectified would unfairly affect the competitive 

position of other Tenderers presenting responsive 

Tenders. 

During the evaluation of Tenders, the following definitions shall 

apply: 

“Deviation” is a departure from the requirements 

specified in the Tender Document; 

“Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the 

requirements specified in the Tender Document; and  

“Omission” is the failure to submit part or all of the 

information or documentation required in the Tender 

Document. 

47.3 If a Tender is not responsive to the mandatory requirements set out 

in the Tender Document, shall not subsequently be made 

responsive by the Tenderer by correction of the material deviation, 

reservation, or omission. 

47.4 There shall be no requirement as to the minimum number of 

responsive Tenders. 

47.5 TEC shall evaluate the aspects of the Tender submitted as stated 

under ITT Clauses 28, 29, 30 and 31 and, to confirm that all 

requirements specified in Section 7: General Specifications, Section 

8: Particular Specifications and Section 9: ES Specifications of the 

Tender Document have been met without any material deviation, 

reservation or omission. 
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47.6 Provided that a Tender is responsive, TEC may request that the 

Tenderer submit the necessary information or documentation, 

within a reasonable period of time to rectify nonmaterial 

nonconformities or omissions in the Tender related to 

documentation requirements.  Such omission shall not be related 

to any aspect of the rates of the Tender reflected in the Priced BOQ 

or any mandatory criteria. Failure of the Tenderer to comply with 

the request may result in the consideration of its Tender as non-

responsive. 

47.7 TEC may regard a Tender as responsive even if it contains: 

(a) minor or insignificant deviations which do not 

meaningfully alter or depart from the technical 

specifications, characteristics and commercial terms 

and, conditions or other mandatory requirements set 

out in the Tender Document; or 

(b) errors or oversights, that if corrected, would not alter 

the key aspects of the Tender.  

48. Clarification on 
Tender 

48.1 TEC may ask Tenderers for clarification of their Tenders, including 
breakdowns of unit rates, in order to facilitate the examination and 
evaluation of Tenders. The request for clarification by the TEC and 
the response from the Tenderer shall be through e-GP System and 
Tender clarifications which may lead to a change in the substance 
of the Tender or in any of the key elements of the Tender as stated 
under ITT Sub Clause 47.2, will neither be sought nor be permitted.  

48.2 Requests for clarification shall be through e-GP system and shall 
be sent only by the Chairperson of the TEC. 

48.3 Any request for clarifications by the TEC shall not be directed 

towards making an apparently non-responsive Tender 

responsive and reciprocally the response from the concerned 

Tenderer shall not be articulated towards any addition, 

alteration or modification to its Tender. 

48.4 The Tenderer shall be provided a reasonable timeline, but not less 

than three (3) working days, to respond against a clarification 

request. If a Tenderer does not provide clarifications of its Tender 

by the date and time, its Tender shall not be considered in the 

evaluation. 

49. Restrictions on 
Disclosure of 
Information 

49.1 Following the opening of Tenders until issuance of Notification 

of Award no Tenderer shall, unless requested to provide 

clarification to its Tender or unless necessary for submission of 

a complaint, communicate with the concerned Procuring Entity. 

49.2 Tenderers shall not seek to influence in anyway, the examination 

and evaluation of the Tenders. 
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49.3 Any effort by a Tenderer to influence the Procuring Entity in its 

decision concerning the evaluation of Tenders, Contract awards 

may result in the non-responsiveness of its Tender as well as 

further action in accordance with Section 64 (5) of the Public 

Procurement Act, 2006. 

49.4 All clarification requests shall remind Tenderers of the need for 

confidentiality and that any breach of confidentiality on the part of 

the Tenderer may result in their Tender being non-responsive. 

50. Approval of 
Technical Evaluation 
Report 

50.1 TEC shall prepare the Technical Evaluation Report and shall 
directly submit the Evaluation Report to the Head of the Procuring 
Entity (HOPE) or Authorized Officer for approval. 

51. Financial Offer 
Opening 

51.1 After getting approval of the Technical Evaluation Report, Financial 
Offer of only the Responsive Tenderers who have been determined 
as qualified to the requirements of the Technical Offer, shall be 
opened or decrypted through e-GP System for Financial evaluation.  

52. Clarification on 
Financial Offer 

52.1 TEC may ask Tenderers for clarification of their Financial Offers, 
about the breakdowns of unit rates, in order to facilitate the 
examination and evaluation of Financial Offers. The request for 
clarification by the TEC and the response from the Tenderer shall 
be made through e-GP System. 

52.2 Changes in the Tender price shall not be sought or permitted, 
except to confirm the correction of arithmetical errors discovered 
by the TEC in the evaluation of the Tenders, as stated under ITT Sub 
Clause 53.1. 

52.3 If a Tenderer does not provide clarifications of its Financial Offer by 
the date and time, its Tender shall not be considered in the 
evaluation. 

52.4 Requests for clarifications on Financial Offers shall be duly signed 
only by the TEC Chairperson. 

53. Correction of 
Arithmetical Errors 

53.1 In e-GP System, there is no provision for correction of 

Arithmetical Errors.  

54. Financial 
Evaluation 

54.1 TEC will evaluate each Financial Offer that has been opened 
duly. 

54.2 To evaluate a Financial Offer, the TEC  will consider the following: 

(a) the Tender price, excluding Provisional Sums that 

include provisions for contingencies and adjusted 

prices, where applicable, in the priced BOQ, but 

including Daywork items; 

(b) adjustments for correction of arithmetical errors, 

as stated under ITT Sub Clause 53.1; 

(c) adjustments in order to take into consideration the 

unconditional discounts as stated under ITT Clause 

26, if any. 
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54.3 Variations, deviations, alternatives and other factors which are in 

excess of the requirements of the Tender Document or otherwise 

result in unsolicited benefits for the Procuring Entity will not be 

considered in Tender evaluation. 

54.4 The estimated effect of any price adjustment provisions under GCC 

Clause 69, applied over the period of execution of the Contract, will 

not be considered in Tender evaluation. 

55. Identifying 
Significantly Low-
priced Tenders (SLT) 

55.1 Prices of all technically responsive Tenderers shall be checked to 

identify Significantly Low-priced Tender through a specified 

manner mentioned in the following Sub Clauses.   

 55.2 During the evaluation of tenders, the proposed prices of all 
technically responsive tenderers (at least two tenders) shall be 
used to determine a Weighted Average, considering: 

i. the official cost estimate, 
ii. the prices obtained from the recent Price Index in public 

procurement processes following ITT Sub Clause 55.4 
and 

iii. the tenderers’ quoted prices. 

The weights shall be as follows: 

• official cost estimate = 0.20 
• Prices obtained from the recent Price Index = 0.30 
• Prices quoted by all responsive tenderers = 0.50 

The formula shall be: 

 
 
Thereafter, the Weighted Standard Deviation (sd) of the quoted 
prices of all responsive tenders shall be determined using the 
following formula: 

 

Where, 
• 𝑥𝑖 = Quoted Price of Acceptable Tenderer, 
• 𝑥 = Weighted Average 
• n = Number of Acceptable Tender, 

 
55.3 Finally, the lower limit of acceptable prices shall be [𝑥−S𝑑].Any 

tender quoted below this limit shall be considered as a 
significantly low-priced tender and shall be treated as financially 
non-responsive and rejected. 
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55.4 For determining the recent National Public Procurement Price 
Index, a national average percentage deviation for Works 
procurement category shall be calculated from the e-GP system 
over a period of 28 days-consisting of the day of tender opening 
and the preceding 27 days. 

 

 55.5 To determine the NPPI, in all procurement processes (except for 
cases under the Limited Tendering Method in National 
procurement) where a Notice of Award has been issued during 28-
days period, the percentage deviation between the officially 
estimated price and the awarded tender price shall be calculated, 
and the national average of such deviations shall be determined. 
XNPPI shall be determined through multiplication between officially 
estimated price and NPPI derived from the e-GP system.  
 

55.6 In the case of only one technically responsive tender, the above 
methodology shall not be applied; instead, the lowest evaluated 
price obtained shall be directly compared with the official cost 
estimate. If the deviation of the evaluated price of the responsive 
tender from the official estimate exceeds twenty percent (20%), 
such tender shall be deemed non-responsive. If the deviation of the 
evaluated price from the official cost estimate is twenty percent 
(20%) or less, the said tenderer may be recommended for 
issuance of the Notification of Award subject to successful Post-
Qualification verification under ITT Sub Clause 56. 
 

55.7 TEC may recommend to increase the amount of the Retention 
Money above the amounts as stated under ITT Sub Clause 66.1 but 
not exceeding twenty (20) percent of the Contract Price, if in the 
opinion of TEC, it is found that the Tender is unbalanced as a result 
of front loading or unbalanced item pricing. 
 

56. Winning multiple 
Lots 

56.1 If so indicated in the ITT Sub Clause 1.1 the Procuring Entity may 
award one or multiple lots to one Tenderer following the 
methodology specified in ITT Sub Clause 56.2. 

56.2 To determine the lowest-evaluated lot/package the TEC will 
consider:  

(a) the lowest-evaluated Tender for each lot; 

(b) the resources sufficient to meet the qualifying criteria 
for the individual lot or aggregate of the qualifying 
criteria for the multiple lots; 

(c) the price reduction on account of discount per 
lot/package as offered by the Tenderer in its Tender; 
and 
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(d) the Contract-award sequence that provides the 
optimum economic combination on the basis of least 
overall cost of the total Contract package considering 
any limitations due to constraints in Works or 
execution capacity determined in accordance with the 
tender capacity as stated in ITT Sub Clause 14.1 (d) 
and post-qualification criteria as stated under ITT 
Clause 59. 

57. Price Comparison 57.1 The lowest-priced Tender among the technically and financially 
responsive Tenders through ITT Clause 55 shall be determined as 
the Lowest Evaluated Responsive Tender and shall be 
recommended for issuance of the Notification of Award subject to 
successful Post-Qualification verification under ITT Sub Clause 59. 

57.2 In the extremely unlikely event that there is a tie for the lowest 
evaluated price, the Tender Evaluation Committee shall initially 
examine the possible presence of collusive practices, and if such 
practices are found, further actions shall be taken in accordance with 
Rule 149 of the PPR 2025. 

 57.3 Where there is a tie in the lowest evaluated bid but no case of the 
collusive practice is identified, the bidder whose past performance 
under the Procuring Entity is superior shall be selected. In such a case, 
determining factors shall include: the history of timely completion of 
Works within the original contract period, the imposition of 
liquidated damages for delay, termination of contracts due to 
fundamental breach of contract conditions, and records of quality and 
complaints due to the defects concerning the Works performed. 

57.4 In the event that there is a tie for the lowest price and none of the 
Tenderers has the record of past performance with the Procuring 
Entity as stated under ITT Sub Clause 54.3, then the Tenderer shall be 
selected, subject to firm confirmation through the Post-qualification 
process, after consideration as to whether the Tenderer has 
demonstrated in its Tender superior past performance with the other 
Procuring Entities through the factors mentioned in ITT Sub Clause 
57.3 

57.5 The successful Tenderer shall not be selected through lottery under 
any circumstances. 

58. Negotiations 58.1 No negotiations shall be held during the Tender evaluation or award 
with any Tenderer except the case mentioned in ITT Sub Clause 58.2. 

58.2 The Procuring Entity through the TEC may, however, negotiate with 
the lowest evaluated Tenderer with the objective to reduce the 
Contract Price by reducing the scope of works or a reallocation of 
risks and responsibilities, only when it is found that the lowest 
evaluated Tender is significantly higher than the official estimated 
cost; the reasons for such higher price being duly investigated. 

58.3 If the Procuring Entity decides to negotiate for reducing the scope 
of the requirements under ITT Sub Clause 58.2, it will be required 
to guarantee that the lowest Tenderer remains the lowest Tenderer 
even after the scope of work has been revised and shall further be 
ensured that the objective of the Procurement will not be seriously 
affected through this reduction. 
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58.4 In the event that the Procuring Entity decides because of a high 
Tender price to reduce the scope of the requirements to meet the 
available budget, the Tenderer is not obliged to accept the proposal 
for scope reduction and shall not be penalised in any way for 
declining the proposed scope reduction.   

59. Post-qualification 59.1 The determination on Post-qualification shall be based upon an 
examination and verification of the documentary evidence of the 
Tenderer’s eligibility and qualifications submitted by the Tenderer, 
pursuant to ITT Clause 31, clarifications as stated under ITT Clause 
48 and the qualification criteria indicated in ITT Clauses 12 to 17. 
Factors not included therein shall not be used in the evaluation of the 
Tenderer’s Post qualification. 

59.2 An affirmative determination shall be a prerequisite for award of the 
Contract to the Tenderer. A negative determination shall result in 
non-responsiveness of the Tenderer’s Tender, in which event the 
Procuring Entity shall proceed to the next lowest evaluated Tender to 
make a similar determination of that Tenderer’s capabilities to 
perform the Contract satisfactorily, if awarded. 

59.3 TEC may verify information contained in the Tender by visiting the 
premises of the Tenderer as a part of the post qualification process, if 
practical and appropriate. 

 

60. Procuring 
Entity’s Right to 
Accept any or to 
Reject Any or All 
Tenders 

60.1 The Procuring Entity reserves the right to accept any Tender or to 
reject any or all the Tenders any time prior to contract award and, to 
annul the Procurement proceedings with prior approval of the Head 
of the Procuring Entity, any time prior to contract award following 
specified procedures, without thereby incurring any liability to 
Tenderers, or any obligations to inform the Tenderers of the grounds 
for the Procuring Entity’s action. 

 

61. Rejection of All 
Tenders 

61.1 The Procuring Entity may, in the circumstances as stated under ITT 
Sub Clause 61.2 reject all Tenders following recommendations 
from the TEC only after the approval of such recommendations by 
the Head of the Procuring Entity. 

 

61.2 All Tenders can be rejected, if - 

(a) the price of the lowest evaluated Tender exceeds the 
official estimated cost, provided the estimate is 
realistic, subject to ITT Sub Clause 58.2; or 

(b) there is evidence of lack of effective competition; such 
as non-participation by a number of potential 
Tenderers; or 

(c) the Tenderers are unable to propose completion of 
the contract within the stipulated time in its Tender, 
though the stipulated time is reasonable and realistic; 
or  

(d) all Tenders are non-responsive; or 
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(e) If, in the tendering process or in the tender 
documents, any defect, deviation, or inconsistency is 
observed, which appears to hinder the objective of 
public procurement should the procurement process 
be continued; or 

(f) evidence of professional misconduct, affecting 
seriously the Procurement process, is established 
pursuant to Rule 149 of the Public Procurement 
Rules, 2025. 

 

61.3 Notwithstanding anything contained in ITT Sub-Clause 62.2 Tenders 
may not be rejected if the lowest evaluated price is in conformity with 
the market price. 

62. Informing 
Reasons for Rejection 

62.1 Notice of the rejection will be given promptly within three (3) 
working days of decision taken by the Head of the Procuring Entity to 
all Tenderers and, the Procuring Entity will, upon receipt of a written 
request, communicate to any Tenderer the reason(s) for its rejection 
but is not required to justify those reason(s). 

 

G. Contract Award 

63. Award Criteria 63.1 The Procuring Entity shall award the Contract to the Tenderer 
whose Tender is responsive to all the requirements of the Tender 
Document and that has been determined to be the lowest 
evaluated Tender, provided further that the Tenderer is 
determined to be Post-qualified in accordance with ITT Clause 
59. 

63.2 Tenderer will not be required, as a condition for award, to 
undertake responsibilities not stipulated in the Tender Documents, 
to change its price, or otherwise to modify its Tender. 

 

64. Notification of 
Award 

64.1 Prior to the expiry of the Tender Validity period and within three 
(3) working days of receipt of the approval of the award by the 
Approving Authority, the Procuring Entity shall issue the 
Notification of Award (NOA) to the successful Tenderer.   

64.2 The NOA, (Form e-PW3A-9) attaching the Contract Agreement as 
per the sample (Form e-PW3A-10) to be signed, shall state: 

(a) the acceptance of the Tender by the Procuring 
Entity;  

(b) the price at which the contract is awarded;   
(c) the amount of the Performance Security and its 

format;  
(d) the date and time within which the Performance 

Security shall be furnished; and  
(e) the date and time within which the Contract shall 

be signed. 
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65. Reporting on 
Contract Awarding 

65.1 Immediately, but no later than 24 hours, after issuing the 
Notification of Award, the Procuring Entity shall, for the 
information of other tenderers and procurement-related 

stakeholders, publish the contract award details Format e-PW3A-
C on the his/her notice board or on its own website, as well as on 
the BPPA website. Such information shall remain displayed on the 
notice board or retained on the website for at least twenty-eight 
(28) days. 

66. Performance 
Security 

66.1 Performance Security shall be provided by the successful Tenderer 
in BDT currency, as mentioned in the TDS. 

66.2 The proceeds of the Performance Security shall be payable to the 
Procuring Entity unconditionally upon first written demand as 
compensation for Contractor’s failure to complete its obligations 
under the Contract. 

66.3 In the event a Government owned enterprise as stated under ITT 
Sub Clause 5.10 is the successful Tenderer, Performance Security, 
as stated under ITT Sub Clause 66.1, shall not be required and, in 
lieu, there shall be Retention Money at the rate of ten (10) percent 
from the payable invoices during Contract implementation. 

 

67. Form and Time   
Limit for Furnishing 
of Performance 
Security 

 

67.1 Performance Security, as stated under ITT Clause 66, may be in the 
form of a Bank Draft, or a Pay Order or an irrevocable unconditional 
Bank Guarantee in the format (Form e-PW3A-11), without any 
alteration, issued by any Scheduled Bank of Bangladesh acceptable 
to the Procuring Entity. 

67.2 Within the timeline mentioned in the TDS from the issuance of 
the NOA but not later than the date specified therein, the 
successful Tenderer shall furnish the Performance Security for 
the due performance of the Contract in the amount as stated 
under ITT Sub Clauses 66.1 or 66.2. 
 

68. Validity of 
Performance 
Security 

68.1 Performance Security shall be required to be valid until a date 
twenty-eight (28) days beyond the Intended Completion Date as 
specified in Tender Document. 
 

69. Authenticity of 
Performance 
Security 

69.1 The Procuring Entity may verify the authenticity of the 
Performance Security submitted by the successful Tenderer by 
sending a written request to the branch of the Bank issuing the 
Pay Order or Bank Draft or irrevocable unconditional Bank 
Guarantee in specified format. 
 

69.2 In case of Performance Security being found unauthentic, 
measures shall be taken following ITT Sub Clause 4.4. 
 

70. Retention Money 
and Contractual 
Security  

70.1 Until the completion of all Works, the Procuring Entity shall 
deduct from each interim payment certificate, a retention 
amount at the percentage rate as mentioned in TDS. Such 
retained amounts shall be withheld from the sums otherwise 
payable to the Contractor. 

70.2 The Performance Security mentioned in ITT Sub Clause 66.1 and 
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the money to be retained as per ITT Sub Clause 70.1 will together 
be considered as the Contractual Security. 

70.3 The Contractual Security against the contract shall not go beyond 
the amount mentioned in the TDS unless it is recommended by 
the TEC to extend as mentioned in ITT Sub Clause 70.4. 

70.4 The Procuring Entity shall increase the amount of the Retention 
Money as well as the Contractual Security on the 
recommendation of TEC above the amounts as stated under ITT 
Sub Clause 55.7. 

71. Contract    
Signing 

71.1 At the same time as the Procuring Entity issues the NOA, the 
Procuring Entity will send the draft Contract Agreement and all 
documents forming the Contract to the successful Tenderer.  

71.2 Within the timeline mentioned in the TDS from the issuance of the 
NOA but not later than the date specified therein, the successful 
Tenderer and the Procuring Entity shall sign the contract. In the 
event the successful Tenderer is a JV, all partners of that JV must 
sign. 

 71.3 Failure of the successful Tenderer to submit the Performance   
Security, as stated under ITT Sub Clause 66.1, or to sign the 
Contract, as stated under ITT Sub Clause 71.2, shall constitute 
sufficient grounds for the annulment of the award and forfeiture 
of the Tender Security.  In that event the Procuring Entity may 
award the Contract to the next lowest evaluated responsive 
Tenderer, who is determined by the TEC to be qualified to 
perform the Contract satisfactorily. 
 

72. Notification of 
Contract Signing 

72.1 Immediately, but no later than three (3) days after the signing of 
contract, the Procuring Entity shall publish the contract-related 
information, in the format prescribed in Format e-PW3A-D on the 
his/her notice board or on its own website. The Procuring Entity 
shall also publish, on the BPPA website or web portal, the 
contract-related information together with details of the 
beneficial ownership of the successful Tenderer. This 
information shall be kept posted in the notice board or websites 
for at least thirty (30) days. 
 

73. Debriefing of 
Tenderers 

73.1 Debriefing of Tenderers by the Procuring Entity shall outline the 
relative status and weakness only of his or her Tender requesting 
to be informed of the grounds for not accepting the Tender 
submitted by him or her, without disclosing information about 
any other Tenderer. 

73.2 In the case of debriefing, confidentiality of the evaluation process 
shall be maintained.   
 

74. Adjudicator 74.1 The Procuring Entity proposes the person named in the TDS to 
be appointed as Adjudicator under the Contract, at an indicative 
hourly fee and for those reimbursable expenses as specified in 
the TDS. 

75. Right to Complain 
and appeal 

75.1 
Tenderer has the right to complain and appeal in accordance 
with the Sections 29 and 30 of Public Procurement Act 2006 and 
the Rule 72 of Public Procurement Rules, 2025. The Procuring 
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Section 2. Tender Data Sheet (TDS) 

Entity shall cause to dispose of the complaint and appeal in 
accordance with the provisions of Section 30 of Public 
Procurement Act 2006 and Rules 72-77 of Public Procurement 
Rules, 2025. 

Instructions for completing Tender Data Sheet are provided in italics in parenthesis for the relevant ITT clauses 

ITT 

Clause 

Amendments of, and Supplements to, Clauses in the Instructions to Tenderers 

A. General 

ITT 1.1 

 

The Procuring Entity is [state name of the Procuring Entity] 

The Name of the Tender is:  

 

Tender Ref: 

 

Lot No(s): 

 

[if there is more than one(1) lot, individual lots are to be identified in conformity with Section 6: Bill of 

Quantities] 

ITT 3.1 The source of public funds is 

 

[state source, GoB or other source of funds]. 

ITT 3.3 The name of the Development Partner is 

 

[state name of Development Partner] 

ITT 5.1 Tenderers from the following countries are not eligible 

 

[state the name of countries] 

ITT 5.13 Tenderers shall have the following up to date valid License 

 

 

[state “none” if not applicable or state ABC/BC/C  Category Electrical Supervisory License from 

Bangladesh Electrical Licensing Board or Category 1.1/1.2/ 1.3/1.4/1.5 License of  Gas Companies or 

any other, as applicable] 
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ITT 6.1 Materials, Equipment and associated services from the following countries are not eligible: 

 

[state the name of countries] 

 

 

 

 

 

 

B. Tender Document 

ITT 9.1 For clarification of Tender Document  purposes only, the Procuring Entity’s address is: 

Attention:  

Address:   

Telephone:  

e-mail address:  

and contact the Procuring Entity within [state date (within 2/3rds of time from the date of IFT)] 

ITT 10.1 A Pre-Tender meeting shall not be held 

or 

A Pre-Tender meeting shall be held at 

Address:  

 

Time & Date:  

 

[Delete if not appropriate] 

C. Qualification Criteria  

ITT 

13.1(a) 

 

The minimum number of years of general experience of the Tenderer in the construction 

works as Prime Contractor or Subcontractor or Management Contractor shall be [state 

number] years. 
 

[Determination of general experience shall be subject to factors like market situation, complexity, value 

and nature of procurement. For example, it may be three (3) years for common type of procurement; years 

counting backward from the date of publication of IFT in the newspaper.]  
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ITT 

13.1(b) 

 

The minimum specific experience as a Prime Contractor or Subcontractor or Management 

Contractor in construction works under public sector of at least [state number] contract(s) 

of [state the nature, complexity and methods/construction technology] successfully 

completed within the last [state number] years, each with a value of at least Tk. [state 

amount]. 

 

[The minimum ‘number’, ‘years’ and ‘value’ stated above will depend upon the market situation, 

complexity, value and nature of procurement., size and type of construction work. The Procuring Entity 

should make its own judgement based upon its experience in the sector and construction industry. For 

example, it could be one (1) contract of similar nature having contract value between 50% and 80% of the 

official estimated cost of the current tender, during the last three (3) years or five (5) years or ten (10) 

years or twenty(20) years considering any specific procurement requirements (whichever appropriate but 

it shall be mutually exclusive from the requirement of ITT 13.1(a)); years counting backward from the date 

of publication of IFT in the newspaper] 

 [for Tenders where the package contains more than one (1) lot, this qualification requirements, 

only when applicable, shall be mentioned separately for each lot in the package]  

 

ITT 

14.1(b) 

 

The required average annual construction turnover under public sector shall be greater 

than Tk [insert amount] over the last [state number] financial years or best [state number] years 

in the last [state number] financial years. 

[ the required average annual construction turnover is recommended to be equal to the estimated annual 

cash flow for the proposed Contract; however, the multiplier may vary from 1.0 to 1.5 the larger the Contract 

size the lesser the multiplier should be. The period may be best three (3) years in the last five (5) years or 

best five (5) years in the last ten (10) financial years] 

Example: 

Estimated Contract Value:  Tk 24 Cr. 

Contract period:   18 months 

Estimated Annual Cash Flow:  Tk 16 cr 

Required average annual construction turnover:  Tk 24 cr, using a multiplier of 1.5. 

[for Tenders where the package contains more than one (1) lot, this qualification 

requirements shall be mentioned separately for each lot in the package] 

 [The formula for setting the AACT is as follows: 

AACT = 
𝐸

𝑁
𝑥𝐹, where E=Official Estimated Cost, F = Multiflying Factor, (F=1-1.5 and N= 

Duration of Construction in years, (N≥1).]  
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ITT 

14.1(c) 

The minimum amount of financial resources as liquid asset or working capital or credit 

line(s) or specific credit commitment or in any combination of them, of the Tenderers shall 

be Tk [state amount] 
 

[usually the required liquid asset is the equivalent of 2-6 months payment flow at the average construction 

rate (straight line distribution), accessible or available after considering the financial requirements of 

existing commitments. The actual period will depend on the speed with which the Procuring Entity will pay 

the Contractor’s monthly certificate, allowing time to prepare an invoice, for the Project Manager’s time to 

certify it, and at least one-month contingency for preparing the cheque a 

 making actual payment. 

 

Example: 

Contract Value:   Tk 24 Cr. 

Contract period:   18 months 

Assuming work time:  1 month 

Invoice period:   0.5 month 

Certification Time:  0.5 month 

Contingency Time:  1 month 

 

Therefore, the minimum required liquid asset will be Tk 4 Cr., i.e. 3 months cash flow based on the above 

assumptions.] 

[for Tenders where the package contains more than one (1) lot, this qualification requirements shall 

be mentioned separately for each lot in the package] 

[The formula for setting the LA is as follows: 

LA = 
T

N
xE, where E=Official Estimated Cost, T = Average Time interval in months for paying 

interim bill, usually 3-4 and N= Duration of Construction in months).] 

ITT 

14.1(d) 

The minimum capacity shall be: [70%-80% of the official estimated cost] 

The following formulae shall be used to calculate the Tender Capacity 

Assessed Tender Capacity = (A*N*1.25-B) 

 

Where  

A=Maximum value of Works performed in any one year during last five years 

N= Completion time of the proposed work in years 

B= Value of Existing commitments and works to be completed during the next N Years 

 

For Tenders where the package contains more than one (1) Lot, this qualification 

requirement shall be mentioned separately for each lot in the package. 

 Note 1: In case the value of N is less than 12 (twelve) months the value of N shall be 

considered as 01 (one)  
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ITT 15.1 A Construction Project Manager, Engineer, and other key staff shall have the following 

qualifications and experience supported by CVs following the Form e-PW3-5. 

 

No Position 
Total Works Experience 

(Years) 

Experience in similar 

works (Years) 

    

    

 

[qualification of an alternative Construction Project Manager may also be requested] 

[for Tenders where the package contains more than one (1) lot, this qualification requirement may be necessary 

for each lot in the package, subject to the nature of the control required over each package] 

 

ITT 16.1 Tenderers shall own or have proven access to hire or lease of the major construction 

equipment, in full working order as follows: 

No 
Equipment Type and 

Characteristics 

Minimum Number 

Required 

Source of Availability 

(owned/hired/leased) 

    

    

 

[for Tenders where the package contains more than one (1) lot, this qualification requirement may be 

necessary for each lot in the package, subject to the nature of the control required over each package] 

ITT 17.1 

 

The value of non-judicial stamp for execution of the Joint Venture Agreement shall be Tk 

300 only 

 

ITT 17.2 

 

Maximum number of partners in the JV shall be [insert number or insert “not limited”] 

The minimum qualification requirements of Leading Partner, other Partner(s) and 

requirements by summation of a JV shall be as follows: 

ITT Clauses 

References   
 Requirements 

by summation  

Requirements for 

Leading Partner 

Requirements for other 

Partner(s) 

 ITT-13.1(a) Summation 

not applicable 

Same as stated in 

TDS 

Same as for  

Leading Partner 

ITT-13.1(b) 100% 

(summation 

of different 

contracts) 

At least one Contract 

 

Minimum requirement not 

applicable  

ITT-14.1(b) 100% 40% 25% 

ITT-14.1(c) 100% 40% 25% 

ITT-14.1(d) 
100% 40% 25% 

ITT-15.1  
100%  

Minimum requirement 

not applicable 

Minimum requirement not 

applicable 
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ITT-16.1 
100% 

 Minimum requirement 

not applicable 

Minimum requirement not 

applicable 

ITT-17.5 
100% 

Maximum among the 

Partners 
Minimum 25% 

[it is suggested that the Procuring Entity adheres to the above proportion of minimum qualifying 

requirements to meet the specific procurement needs. Percent share of business of the JV 

partners shall not be considered in determining the qualifications of a JV] 

ITT 18.4  The Nominated Subcontractor(s) named [insert name(s)] shall execute the following specific 

components of the proposed Works: 

[state the components of the proposed works; if not applicable state ‘none’] 

D. Tender Preparation 

ITT 23.2 (g) Income Tax Assessment Year shall be [insert assessment year]; 

[The Assessment Year (AY) shall be the immediate past Assessment Year of the Financial Year 
in which the Tender is invited. For example, if the Tender is invited in the Financial Year 2025-
2026, the AY shall be 2023-2024]  

ITT 23.2 (m) Tenderers shall submit with its Tender the following additional documents: [state list of 

documents, if any] list any additional document not already listed in ITT 23.1 that must 

be submitted with the Tender.  

 

ITT 23.3 (d) Tenderers shall submit with its Tender the following additional documents: [state list of 

documents, if any] list any additional document not already listed in ITT 23.3 that must 

be submitted with the Tender.  

 

ITT 25.1 

 

Alternatives will not be permitted.  

OR 

Alternatives will be permitted. 

 

[delete as  appropriate] 

ITT 25.2 Alternative technical solutions for any parts of works will not be permitted. 

Or 

Alternative technical solutions for following parts of works will be permitted. [identify 

such parts] 

[delete as appropriate] 

ITT 26.8 

 

The prices quoted by the Tenderers shall be fixed for the duration of the Contract. 

OR 

The prices quoted by the Tenderers shall be adjustable. 

[delete if not appropriate] 

[Price adjustment clauses are usually permitted for Contracts, execution of which will take more than 

eighteen (18) months from Start Date to Completion Date. The Procuring Entity must consider each Contract 

on its individual merit; approval of HOPE will be required for Contracts of less than eighteen (18) months 

.If prices shall be adjustable, the base value of the Indexes including sources and, its corresponding weightings or 

coefficients for adjustment should be specified in the Appendix to Tender: Table 1.1 and 1.2 and in the Contract] 
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ITT 30.1 The required Technical Proposal shall include the following additional information:  

[state any other information that may be required] 

ITT 31.1(e) The required information regarding claims under litigation shall be current or during 
the last [insert number] years. 

 

[years should be consistent with the years of general experience required]  

ITT 31.1 (i) The required audit reports on the financial standing, such as profit and loss 
statements and balance sheet shall be for the past [insert number] years. 

 

[years may be one or two. In exceptional circumstances PE may require beyond one or two years] 

ITT 32.1 The Tender Validity period shall be [state days] days. 

[normally 60 to 150 days; shorter or longer period may be authorised by HOPE or Authorized officer to 
suit the requirements of particular Procurement activity]. 

ITT 34.1 

 

The amount of the Tender Security shall be Tk. [ state amount] 

in favour of [state the name of the beneficiary] 

[not exceeding three (3) percent of the official cost estimate but as a fixed amount] 

 

[for more than one lot in a package, the Tender Security for each lot may be determined on different 

percentage basis and , should be mentioned separately] 

 
 

E. Tender Submission 

  

ITT 41.1 For Tender submission purposes only, the Procuring Entity’s address is: 

Attention: [state full name with designation of person] 

Address: [state detail address including floor and room number] 
 

The deadline for submission of Tenders is : 

Time & Date: 

G. Contract Award 

ITT 66.1 Performance Security shall be provided by the successful Tenderer in BDT currency, at the 

rate of five (5) percent of the contract price. 
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ITT 67.2 

 

The successful Tenderer shall furnish the Performance Security for the due performance 

of the Contract within [mention number of working days as per Rule 123(7) of the PPR 

2025: 7/10/14] working days of issuance of the Notification of Award (NoA). 

[• Within seven (7) working days, where the estimated cost does not exceed BDT 50 million 

(Taka five crore); 

• Within ten (10) working days, where the estimated cost exceeds BDT 50 million (Taka five 

crore) but does not exceed BDT 250 million (Taka twenty-five crore); 

• Within fourteen (14) working days, where the estimated cost exceeds BDT 250 million 

(Taka twenty-five crore).]  

ITT 70.1 The Procuring Entity shall deduct at the rate of five (5) percent from each interim 

payment certificate as Retention Money. 

ITT 70.3 The Contractual Security against the contract shall not go beyond ten (10) percent of the 

contract price. 

ITT 71.2 

 

The successful Tenderer shall sign the contract with the Procuring Entity within [mention 

number of days as per Rule 123(9) of the PPR 2025: 14/21/28] days of issuance of the 

Notification of Award (NoA). 

[• Within fourteen (14) days, where the estimated cost does not exceed BDT 50 million (Taka 

five crore); 

• Within twenty-one (21) days, where the estimated cost exceeds BDT 50 million (Taka five 

crore) but does not exceed BDT 250 million (Taka twenty-five crore); 

• Within twenty-eight (28) days, where the estimated cost exceeds BDT 250 million (Taka 

twenty-five crore).]  

ITT 74.1  The Adjudicator proposed by the Procuring Entity is [insert name and address]. The hourly fee 

shall be Tk [state amount] and the reimbursable expenses shall be limited to [state nature of 

reimbursable expenses, and limitations in value, if any]  

The biographical data of the Adjudicator is: 

 

[provide relevant information, such as education, experience, age, nationality, and present position; attach 

additional pages as necessary] 
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Section 3: General Conditions of Contract 
A. General 

 

1. Definitions 1.1 In the Conditions of Contract, which include Particular 
Conditions and these General Conditions, the following words 
and expressions shall have the meaning hereby assigned to them. 
Boldface type is used to identify the defined terms: 
 

(a) Act means The Public Procurement Act, 2006 (Act 24 
of 2006). 

(b) Adjudicator is the expert appointed jointly by the 
Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in GCC 
Sub Clause 95.2. 

(c) Approving Authority meansthe authority which, in 
accordance with the Delegation of Financial Powers, 
approves the award of contract. 

(d) Bill of Quantities (BOQ) means the priced and 
completed Bill of Quantities forming part of the 
Contract defined in GCC Clause 59. 

(e) Compensation Events are those defined in GCC Clause 
67. 

(f) Commencement Date means the date notified under 
GCC Clause 39.1. 

(g) Competent Authority means the authority that gives 
decision on specific issues as per delegation of 
administrative and/or financial powers. 

(h) Completion Certificate means the Certificate issued 
by the Project Manager as evidence that the 
Contractor has executed the Works in all respects as 
per design, drawing, specifications and Conditions of 
Contract.  

(i) Completion Date is the actual date of completion of 
the Works certified by the Project Manager, in 
accordance with GCC Clause 78. 

(j) Contract Agreement means the Agreement entered 
into between the Procuring Entity and the 
Contractor, together with the Contract Documents 
referred to therein, including all attachments, 
appendices, and all documents incorporated by 
reference therein to execute, complete, and maintain 
the Works. 

(k) Contract Documents means the documents listed in 
GCC Clause 6, including any amendments thereto. 

(l) Contractor means the Person under contract with the 
Procuring Entity for the execution of Works under 
the Rules and the Act as stated in the PCC.   

(m) Contract Price means the price payable to the 
Contractor as specified in the Contract Agreement, 
subject to such additions and adjustments thereto or 



October 2025                                                                                                                   e-PW3APW3 
48 

deductions therefrom, for the execution, completion 
and maintenance of the Works in accordance with the 
provisions of the Contract.  

(n) Contractor’s Tender is the completed Tender 
Document including the priced BOQ and the 
Schedules submitted by the Contractor to the 
Procuring Entity. 

(o) Cost means all expenditures reasonably incurred or 
to be incurred by the Contractor, whether on or off 
the Site, including overhead, taxes, duties, fees and 
such other similar levies including corresponding 
incidental charges and premiums for banking and 
insurances, as applicable.  

(p) Day means calendar day unless otherwise specified 
as working days. 

(q) Dayworks means work carried out following the 
instructions of the Procuring Entity or the authorised 
Project Manager and is paid for on the basis of time 
spent by the Contractor’s workers and equipment at 
the rates specified in the Schedules, in addition to 
payments for associated Materials and Plant.    

(r) Defect is any part of the Works not completed in 
accordance with the Contract Agreement. 

(s) Defects Correction Certificate is the certificate issued 
by the Project Manager upon correction of defects by 
the Contractor. 

(t) Drawings include calculations and other information 
provided in Section 10 of the Tender Document or as 
approved by the Project Manager for the execution 
and completion of the Contract. 

(u) Equipment is the Contractor’s apparatus, machinery, 
vehicles and other things required for the execution 
and completion of the Works and remedying any 
defects excluding Temporary Works and the 
Procuring Entity’s Equipment (if any), Plant, 
Materials and any other things to form or forming 
part of the Permanent Works.  

(v) Force Majeure means an event or situation beyond 
the control of the Contractor that is not foreseeable, 
is unavoidable, and its origins not due to negligence 
or lack of care on the part of the Contractor; such 
events may include, but not be limited to, acts of the 
Government in its sovereign capacity, wars or 
revolutions, fires, floods, epidemics, quarantine 
restrictions, and freight embargoes or more as 
included in GCC Clause 83; 

(w) GCC means the General Conditions of Contract. 

(x) Government means the Government of the People’s 
Republic of Bangladesh. 
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(y) Goods mean the Contractor’s Equipment, Materials, 
Plant and Temporary Works, or any of them as 
appropriate. 

(z) "Head of the Procuring Entity" means the Secretary of 
a Ministry or a Division, the Head of a Government 
Department or Directorate; or the Chief Executive, or 
as applicable, Divisional Commissioner, Deputy 
Commissioner, District Judge; or by whatever 
designation called, of a local Government agency, an 
autonomous or semi-autonomous body or a 
corporation, or a corporate body established under 
the Companies Act; 

(aa) Intended Completion Date is the date calculated from 
the Commencement Date as specified in the PCC, on 
which it is intended that the Contractor shall 
complete the Works as specified in the Contract and 
may be revised only by the Project Manager by 
issuing an extension of time or an acceleration order.    

(bb) Materials means things of all kinds other than Plant 
intended to form or forming part of the Permanent 
Works, including the supply-only materials, if any, to 
be supplied by the Contractor under the Contract.   

(cc) Month means calendar month.  

(dd) Original Contract Price is the Contract Price stated in 
the Procuring Entity’s Notification of Award (Form e-
PW3A-9) and further clearly determined in the PCC. 

(ee) Permanent works means the permanent works to be 
executed by the Contractor under the Contract. 

(ff) PCC means the Particular Conditions of Contract. 

(gg) Plant means the apparatus, machinery and other 
equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for 
the Procuring Entity and relating to the construction 
of the Works. 

(hh) Procuring Entity means a Procuring Entity having 
administrative and financial powers to undertake 
procurement of Works using public funds and is as 
named in the PCC who employs the Contractor to 
carry out the Works. 

(ii) Project Manager is the person named in the PCC or 
any other competent person appointed by the 
Procuring Entity and notified to the Contractor who 
is responsible for supervising the execution and 
completion of the Works and administering the 
Contract. 

(jj) Provisional Sums means amounts of money specified 
by the Procuring Entity in the BOQ which shall be 
used, at its discretion for meeting other essential 
expenditures under the Contract pursuant to GCC 
Clause 75.  
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(kk) Retention Money means the accumulated retention 
moneys which the Procuring Entity retains under 
GCC Clause 70. 

(ll) Rules means The Public Procurement Rules, 2025. 

(mm) Schedules means the document(s) entitled 
schedules, completed by the Contractor and 
submitted with the Tender Submission Letter, as 
included in the Contract. Such document may include 
the data, lists and schedules of rates and/or prices. 

(nn) Site means the places where the Permanent Works 
are to be executed including storage and working 
areas and to which Plant and Materials are to be 
delivered, and any other places as may be specified in 
the PCC as forming part of the Site.  

(oo) Site Investigation Reports are those that were 
included in the Tender Document and are factual and 
interpretative reports about the surface and 
subsurface conditions at the Site. 

(pp) Specification means the Specification of the Works 
included in the Contract and any modifications or 
additions to the specifications made or approved by 
the Project Manager in accordance with the Contract. 

(qq) Start Date is the date given in the PCC and it is the last 
date when the Contractor shall commence execution 
of the Works under the Contract.   

(rr) Subcontractor means a person or corporate body, 
who has a contract with the Contractor to carry out a 
part of the work in the Contract, which includes work 
on the Site. 

(ss) Temporary Works means all temporary works of 
every kind other than Contractor’s Equipment 
required on the Site for the execution and completion 
of the Permanent Works and remedying of any 
defects.   

(tt) Variation means any change to the Works directly 
procured from the original Contractor to cover 
increases or decreases in quantities, including the 
introduction of new work items (non-Tendered 
items) that are either due to change of plans, design 
or alignment to suit actual field conditions, within the 
general scope and physical boundaries of the 
contract.  

(uu) Works means all works associated with the 
construction, reconstruction, site preparation, 
demolition, repair, maintenance or renovation of 
railways, roads, highways, or a building, an 
infrastructure or structure or an installation or any 
construction work relating to excavation, installation 
of equipment and materials, decoration ancillary to 
Works as detailed in the PCC, if the value of those 
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services does not exceed that of the Works 
themselves. 

(vv) Writing means communication written by hand or 
machine duly signed and includes properly 
authenticated messages by facsimile or electronic 
mail. 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also means 
female or neuter, and the other way around.  Headings in the GCC 
shall not be deemed part thereof or be taken into consideration in 
the interpretation or construction of the Contract. Words have their 
normal meaning under the language of the Contract unless 
specifically defined. 

2.2 Entire Agreement: 

The Contract constitutes the entire agreement between the 
Procuring Entity and the Contractor and supersedes all 
communications, negotiations and agreements (whether written 
or verbal) of parties with respect thereto made prior to the date of 
Contract Agreement; except those stated under GCC Sub Clause 
6.1(j). 

2.3 Non-waiver: 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, 
forbearance, delay, or indulgence by either party in 
enforcing any of the terms and conditions of the Contract 
or the granting of time by either party to the other shall 
prejudice, affect, or restrict the rights of that party under 
the Contract, neither shall any waiver by either party of any 
breach of Contract operate as waiver of any subsequent or 
continuing breach of Contract. 

(b) Any waiver of a party’s rights, powers, or remedies under 
the Contract must be in writing, dated, and signed by an 
authorized representative of the party granting such 
waiver, and must specify the right and the extent to which 
it is being waived. 

2.4 Severability: 
If any provision or condition of the Contract is prohibited or 
rendered invalid or unenforceable, such prohibition, invalidity or 
unenforceability shall not affect the validity or enforceability of any 
other provisions and conditions of the Contract. 

2.5 Sectional completion: 
If sectional completion is specified in the PCC, references in the GCC 
to the Works, the Completion Date, and the Intended Completion 
Date apply to any section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of 
the Works). 
 

3. Communications & 
Notices 

3.1 Communications between Parties (notice, request or consent 
required or permitted to be given or made by one party to the 
other) pursuant to the Contract shall be in writing to the 
addresses specified in the PCC. 
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3.2 A notice shall be effective when delivered or on the notice’s 

effective date, whichever is later. 
 

3.3 A Party may change its address for notice hereunder by giving 
the other Party notice of such change to the address. 

4. Governing Law 4.1 The Contract shall be governed by and interpreted in accordance 
with the laws of the People’s Republic of Bangladesh. 
 

5. Governing 
Language 

5.1 The Contract shall be written in English. All correspondences 
and documents relating to the Contract may be written in English 
or Bangla. Supporting documents and printed literature that are 
part of the Contract may be in another language, provided they 
are accompanied by an accurate translation of the relevant 
passages in English, in which case, for purposes of interpretation 
of the Contract, such translation shall govern. 

5.2 The Contractor shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 

6. Documents 
Forming the Contract 
and Priority of 
Documents 

6.1 The following documents forming the Contract shall be 

interpreted in the following order of priority: 

b) the signed Contract Agreement (Form e-PW3A-10); 

c) the Notification of Award (Form e-PW3A-9); 

d) the completed Tender and the Appendices to the Tender; 

e) the Particular Conditions of Contract; 

f) the General Conditions of Contract; 

g) the Particular Specifications; 

h) the Environmental and Social Specifications and related 

risk management plan; 

i) the General Specifications; 

j) the Drawings; 

k) the priced BOQ and the Schedules; and  

l) any other document listed in the PCC forming part of the 

Contract. 

7. Scope of Works 7.1 The Works to be executed, completed and maintained shall be as 

specified in the BOQ, the General and Particular Specifications and 

Drawings. 

7.2 Unless otherwise stipulated in the Contract, the Works shall 

include all such items not specifically mentioned in the Contract 

but that can be reasonably inferred from the Contract as being 

required for completion of the Works as if such items were 

expressly mentioned in the Contract. 

8. Assignment 8.1 Neither the Contractor nor the Procuring Entity shall assign, in 

whole or in part, its obligations under the Contract. 

9. Eligibility 9.1 The Contractor and its Subcontractor(s) shall have the 

nationality of a country other than that specified in the PCC  
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9.2 All materials, equipment, plant, and supplies used by the 

Contractor in both permanent and temporary works and 

services supplied under the Contract shall have their origin in 

the countries except any specified in the PCC. 

10. Gratuities / 
Agency fees 

10.1 No fees, gratuities, rebates, gifts, commissions or other 

payments, other than those shown in the Tender or in the 

Contract, have been given or received in connection with the 

procurement process or in the Contract execution. 

11. Confidential 
Details 

11.1 The Contractor’s and the Procuring Entity’s personnel shall 

disclose all such confidential and other information as may be 

reasonably required in order to verify the Contractor’s 

compliance with the Contract and allow its proper 

implementation.  

 11.2 Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their 

respective obligations under the Contract or to comply with 

applicable Laws.  Each of them shall not publish or disclose any 

particulars of the Works prepared by the other Party without the 

previous agreement of the other Party.  However, the Contractor 

shall be permitted to disclose any publicly available information, 

or information otherwise required to establish his qualifications 

to compete for other projects. 

12. Joint Venture (JV) 12.1 If the Contractor is a JV,  

(a) each partner of the JV shall be jointly and severally liable 

for all liabilities and ethical or legal obligations to the 

Procuring Entity for performance of the Contract; 

(b) the JV partners shall nominate the Leading Partner as 

Representative or Partner-in-charge being entrusted 

with the Contract administration and management at 

Site who shall have the authority to conduct all business 

including the receipt of payments for and on behalf of all 

partners of the JV; 

(c) If there is a dispute that results in legal action being 

taken in court then action will be taken against all 

partners of the JV, if they are available and, if only one 

partner is available, then that partner alone shall 

answer on behalf of all partners and, if the complaint 

lodged is proven, the penalty shall be applicable on that 

partner alone as  whatever penalty all the partners 

would have received; provided that if the other partners 

of the JV subsequently become available before the legal 

action has been completed, the Procuring Entity shall 

have the right to take action against those other 

partners of that JV as well. 
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(d) the composition or constitution and legal status of the 

JV shall not be altered without the prior approval of the 

Procuring Entity; 

(e) alteration of partners, except the Leading partner, shall 

only be allowed if any of them is found to be 

incompetent or has any serious difficulties which may 

impact the overall implementation of the Works, 

whereby the incoming partner shall require to possess 

qualifications higher than that of the outgoing partner; 

(f) The business share of the Leading Partner shall be the 
highest among all the partners. Other partner(s) shall 
have at least 25% of business share each.  

13. Possession of the 
Site 

13.1 The Procuring Entity shall give possession of the Site or part(s) of 

the Site, to the Contractor on the date(s) stated in the PCC. If 

possession of a part of the Site is not given by the date stated in the 

PCC, the Procuring Entity will be deemed to have delayed the start 

of the relevant activities, and this will be a Compensation Event as 

stated under GCC Sub Clause 67.1(a). Further delays may lead to 

fundamental breach of contract as per GCC Sub Clause 88.1(vi). 

14. Access to the Site 14.1 The Contractor shall allow the Project Manager and any person 

authorised by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being carried 

out or is intended to be carried out. 

15. Procuring 
Entity’s 
Responsibilities 

15.1 The Procuring Entity shall pay the Contractor, in consideration of 

the satisfactory progress of execution and completion of the Works 

and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the 

Contract at the times and in the manner prescribed by the Contract 

Agreement. 

15.2 The Procuring Entity shall make its best effort to guide and assist 

the Contractor in obtaining, if required, any permit, licence, and 

approvals from local public authorities for the purpose of execution 

of the Works under the Contract. 

16. Approval of the 
Contractor’s 
Temporary Works 

16.1 The Contractor shall submit Specifications and Drawings showing 
the proposed Temporary Works to the Project Manager, who is to 
approve them, if they comply with the Specifications and Drawings. 

16.2 The Contractor shall be responsible for design of Temporary 
Works. 

16.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

16.4 The Contractor shall obtain approval of third parties to the design 
of the Temporary Works, where required. 
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17. Contractor’s 
Responsibilities 

17.1 The Contractor shall execute and complete the Works and remedy 
any defects therein in conformity in all respects with the provisions 
of the Contract Agreement. 

18. Taxes and Duties 18.1 The Contractor shall be entirely responsible for all applicable taxes, 
custom duties, VAT, and other levies imposed or incurred inside 
and outside Bangladesh. 

19. Contractor’s 
Personnel 

19.1 The Contractor shall employ the key personnel named in the 

Schedule of Key Personnel, as referred to in the PCC, to carry out the 

functions stated in the Schedule or other personnel approved by 

the Project Manager. 

19.2 The Project Manager will approve any proposed replacement of 

key personnel only if their relevant qualifications and abilities are 

equal to or higher than those of the personnel named in the 

Schedule. 

19.3 If the Project Manager asks the Contractor to remove a particular 

person who is a member of the Contractor’s staff or work force 

from the Site, he or she shall state the reasons, and the Contractor 

shall ensure that the person leaves the Site within three (3) days 

and has no further connection with the work in the Contract. 

20. Subcontracting 20.1 Subcontracting the whole of the Works by the Contractor shall not 

be permissible. However, Contractor(s) may intend to subcontract 

an activity or part of the Works but not exceeding 30% (Thirty 

percent) of the whole works in value. The Contractor shall be 

responsible for the acts or defaults of any Subcontractor, his or her 

agents or employees, as if they were the acts or defaults of the 

Contractor. 

20.2 The prior consent, in writing, of the Head of the Procuring Entity 

(HOPE) or an officer authorized by him shall however be 

obtained for other proposed Subcontractor(s) not mentioned in 

the Contract. 

20.3 Any unauthorised subcontracting after entering into the contract 

shall be considered as fundamental breach of contract. 

20.4 Nominated Subcontractor named in the Contract shall be 

entitled to execute the specific components of the Works stated 

in the PCC. 

20.5 Subcontractors shall comply with the provisions of GCC Clause 38. 

20.6 An agreement executed between the Contractor and the Sub-

contractor(s) shall be submitted to the Project manager before the 

Sub-contractor(s) performs works. 
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21. Other 
Contractors 

21.1 The Contractor shall cooperate and share the Site with other 

Contractors, public authorities, utilities, the Project Manager and 

the Procuring Entity between the dates given in the Schedule of 

other Contractors.  The Contractor shall also provide facilities and 

services for them as described in the Schedule.  The Procuring 

Entity may modify the Schedule of other Contractors, and shall 

notify the Contractor of any such modification. 

22. Project Manager’s 
Decisions 

22.1 Except where otherwise specifically stated in the PCC, the Project 

Manager will decide Contractual matters between the Procuring 

Entity and the Contractor in its role as representative of the 

Procuring Entity. 

23. Delegation  

 

23.1 The Project Manager may delegate any of his duties and 

responsibilities to his representative except to the Adjudicator, 

after notifying the Contractor, and may cancel any delegation, 

without retroactivity, after notifying the Contractor. 

23.2 Any communications to the Contractor in accordance with such 

delegation shall have the same effect as if it was given by the 

Project Manager. 

24. Instructions 24.1 The Contractor shall carry out all instructions of the Project 

Manager that comply with the applicable law. 

25. Queries About 
the Contract 
Conditions 

25.1 The Project Manager, on behalf of the Procuring Entity, will clarify 

queries on the Conditions of Contract. 

26. Safety, Security 
and Protection of the 
Environment 

 

26.1 The Contractor shall throughout the execution and completion of 

the Works and the remedying of any defects therein: 

a. take all reasonable steps to protect the environment 

(both on and off the Site) and to limit damage and 

nuisance to persons and property of the public and 

others resulting from pollution, noise and other 

detrimental aspects as consequences of Contractor’s 

operations in compliance with the Section 9: ES 

Specifications; 

b. take all reasonable steps to safeguard the health and 

safety of all workers working on the Site and other 

persons entitled to be on it, and to keep the Site in an 

orderly state and protect community health and safety 

as per applicable national laws, regulations and in 

compliance with the ES Specifications; 

c. prepare and submit to the Project Manager for approval 

an ES risk management plan as mentioned in the PCC in 

compliance with the ES Specifications within fifteen 

(15) days of commencement of work; 
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d. ensure that emissions, surface discharges and effluent 

from the Contractor's activities shall not exceed the 

values indicated In the ES Specifications and the values 

prescribed by applicable Laws; 

e. use reasonable efforts to keep the Site and Works clear 

of unnecessary obstruction so as to avoid danger to 

these persons; 

f. provide and maintain fencing, lights, guards, warning 

signs and watching of the Works until completion and 

provide any Temporary Works (including roadways. 

footways. guards and fences) which may be necessary 

because of the execution of the Works. for the use and 

protection of the public and of owners and occupiers of 

adjacent land. 

27. Working Hours 

 

27.1 The Contractor shall not perform any work on the Site on the 

weekly holidays, or during the night or outside the normal 

working hours, or on any religious or public holiday, without the 

prior written approval of the Project Manager. 

28. Welfare of 
Labourers 

28.1 The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor’s personnel relating to their 

employment, health, safety, welfare, immigration and shall allow 

them all their legal rights. 

28.2 The Contractor, in particular, shall provide proper accommodation 

to his or her labourers and arrange proper water supply, 

conservancy and sanitation arrangements at the site for all 

necessary hygienic requirements and for the prevention of 

epidemics in accordance with relevant regulations, rules and 

orders of the government. 

28.3 The Contractor, further in particular, shall pay reasonable wages 

to his or her labourers, and pay them in time. In the event of delay 

in payment the Procuring Entity may affect payments to the 

labourers and recover the cost from the Contractor. 

28.4 In addition to complying with the labour welfare provisions as per 

applicable national laws and regulations, the Contractor shall also 

comply with the labour and working conditions as required in ES 

Specifications. 

29. Prohibition on 
Child Labour 

29.1 The Contractor shall not employ any child to perform any work that 

is economically exploitative, or is likely to be hazardous to, or to 

interfere with, the child's education, or to be harmful to the child's 

health or physical, mental, spiritual, moral, or social development 
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in compliance with the applicable labor laws and other relevant 

treaties ratified by the government. 

30. Discoveries 30.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Procuring Entity.  The Contractor shall notify the Project 

Manager of such discoveries and carry out the Project Manager’s 

instructions for dealing with them. 

31. Procuring 
Entity’s and 
Contractor’s Risks 

31.1 The Procuring Entity carries the risks that the Contract states are 

Procuring Entity’s risks and the Contractor carries the risks that 

the Contract states are Contractor’s risks. 

32. Procuring 
Entity’s Risks 

32.1 From the Start Date until the Defects Correction Certificate has 
been issued, the following are Procuring Entity’s risks: 

(a) the risk of personal injury, death, or loss of or 
damage to property (excluding the Works, Plant, 
Materials, and Equipment), which are due to  

i. use or occupation of the Site by the Works or 
for the purpose of the Works, which is the 
unavoidable result of the Works or 

ii. negligence, breach of statutory duty, or 
interference with any legal right by the 
Procuring Entity or by any person employed 
by or Contracted to him except the 
Contractor. 

(b) the risk of damage to the Works, Plant, Materials, 
and Equipment to the extent that it is due to a fault 
of the Procuring Entity or in the Procuring Entity’s 
design, or due to war or radioactive contamination 
directly affecting the country where the Works are 
to be executed. 

 32.2 From the Completion Date until the Defects Correction 
Certificate has been issued, the risk of loss of or damage to the 
Works, Plant, and Materials is Procuring Entity’s risk, except loss 
or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, 
which was not itself Procuring Entity’s risk; or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

33. Contractor’s 
Risks 

33.1 From the Start Date until the Defects Correction Certificate has 

been issued the risks of personal injury, death, and loss of or 

damage to property including without limitation, the Works, Plant, 

Materials, and Equipment, which are not Procuring Entity’s risks 

are Contractor’s risks. 

34. Copyright 34.1 Tenderers shall bear all costs of translation to the governing 

language and all risks of the accuracy of such translation. 
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34.2 The Contractor shall not, except for the purposes of performing 

the obligations under the Contract, without the written 

permission of the Procuring Entity disclose or make use of any 

specification, plan, design and drawing, pattern, sample or 

information furnished by or on behalf of the Procuring Entity.  

35. Limitation of 
Liability 

35.1 Except in cases of criminal negligence or wilful misconduct:  

(n) the Contractor shall not be liable to the Procuring 

Entity, whether in Contract, tort, or otherwise, for any 

indirect or consequential loss or damage, loss of use, 

loss of production, or loss of profits or interest costs, 

provided that this exclusion shall not apply to any 

obligation of the Contractor to pay liquidated 

damages to the Procuring Entity; and 

(o) the aggregate liability of the Contractor to the Procuring 

Entity, whether under the Contract, in tort or otherwise, 

shall not exceed the total Contract Price, provided that 

this limitation shall not apply to the cost of repairing or 

replacing defective Works, or to any obligation of the 

Contractor to indemnify the Procuring Entity with 

respect to patent infringement. 

36. Insurance 

 

36.1 The Contractor shall provide, in the joint names of the Procuring 

Entity and the Contractor, insurance cover for the Start Date to 

the end of the Defects Liability Period, in the amounts specified 

in the PCC for the following events which are due to the 

Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and 

Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, 

Plant, Materials, and Equipment) in connection 

with the Contract; and 

(d) personal injury or death. 

36.2 The Contractor shall deliver policies and certificates of insurance to 

the Project Manager, for the Project Manager’s approval, before the 

Start Date. All such insurances shall provide for compensation to be 

payable in the types and proportions required to rectify the loss or 

damage incurred. 

36.3 If the Contractor does not provide any of the policies and 

certificates required, the Procuring Entity may affect the insurance 

which the Contractor should have provided and recover the 

premiums the Procuring Entity has paid from payments otherwise 

due to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 
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36.4 Alterations to the terms of insurance shall not be made without the 

approval of the Procuring Entity. 

36.5 Both parties shall comply with conditions of the insurance 

policies. 

36.6 The Contractor shall cause extension of the insurance coverage in 

case of any extension of the contract period. 

37. Management and 
Progress Meetings 

37.1 Either the Project Manager or the Contractor may require the other 

to attend a management and progress meeting.  The business of 

such meeting shall be to review the progress and plans for 

remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

37.2 The Project Manager shall record the business of the meetings 

and provide copies of the record to those attending the meeting 

and to the Procuring Entity.  The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager 

either at the management and progress meeting or after the 

meeting, and stated in writing to all concerned. 

37.3 The Contractor shall prepare and submit to the Project 

Manager monthly progress report in a format and manner as 

mentioned in Environmental and Social risk management 

plan as specified in GCC Sub Clause 26.1 (c). 

38. Corrupt, 
Fraudulent, Collusive, 
Coercive and 
Obstructive Practices 

 The Government and the Development Partner requires that the 

Procuring Entity as well as the Contractor (including sub-

contractors, agents, personnel, consultants and service providers), 

shall observe the highest standard of ethics during the 

implementation of procurement proceedings and the execution of 

contracts under public funds. 

 The Contractor (including sub-contractors, agents, personnel, 

consultants and service providers) shall permit the Government, 

the BPPA and/or the Development Partner to inspect the 

Contractor’s accounts and records and other documents relating to 

the submission of Tender and contract performance, and to have 

them audited by auditors appointed by the Government and/or the 

Development Partner, if so required. 

 For the purposes of GCC Sub Clause 38.4, the terms set forth 

below as follows:  

(a) “Corrupt practice” means offering or promising to offer, 

directly or indirectly, any bribe, employment, valuable 

item or service, or financial benefit to any officer or 

employee of the Procuring Entity or of any other public or 

private authority, with the intent to influence any act, 

decision, or procedure of the Procuring Entity in the course 
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of the procurement process or contract execution, or the 

acceptance or solicitation of such by any officer or 

employee of the Procuring Entity. It shall also include any 

involvement of the Procuring Entity or any of its employees 

in corrupt, fraudulent, collusive, coercive, or obstructive 

practices as mentioned in this Rule; 

(b) “Fraudulent practice” means any act of providing false 

statements, dishonestly concealing information, or 

omitting or misrepresenting or distorting facts by any 

person to influence a decision in the procurement process 

or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 

between two (2) or more Persons, knowingly or 

unknowingly involving the Procuring Entity or any of its 

employees, that is designed to arbitrarily reduce the number 

of Tenders submitted or fix Tender prices at artificial, non-

competitive levels, thereby denying the Procuring Entity the 

benefits of competitive price arising from genuine and open 

competition; 

(d) “Coercive practice” means harming or threatening to harm, 

directly or indirectly, Persons or their property to 

influence a decision to be taken in the Procurement 

proceeding or the execution of a Contract, and this will 

include creating obstructions in the normal submission 

process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 

falsifying, altering, or concealing evidence related to a 

procurement-related investigation, or providing false 

statements to an investigator so as to impede the 

investigation of allegations of corrupt, fraudulent, 

collusive, coercive, or obstructive practices; or 

intimidating, harassing, or threatening an investigator so 

as to discourage the disclosure of information or prevent 

the investigator from carrying out their duties, or directly 

or indirectly obstructing any action undertaken by the 

Bangladesh Public Procurement Authority (BPPA) in 

discharging its responsibilities assigned under the 

Bangladesh Public Procurement Authority Act, 2023. 

38.4 Should any corrupt, fraudulent, collusive, coercive or obstructive 

practice of any kind be determined by the Procuring Entity or the 

Development Partner, if applicable, in competing for or in executing 

the Contract, is determined by the Procuring Entity, then the 

Procuring Entity may, upon giving 28 days’ notice to the Contractor, 

terminate the Contractor’s employment under the Contract and the 
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B. Time Control 

provisions of Clause 88 shall apply as if such expulsion had been 

made under sub-clause 88.1 (Termination for Default). 

 38.5 If corrupt, fraudulent, collusive or coercive or obstructive 

practices of any kind determined by the Procuring Entity or the 

Development Partner against the Contractor alleged to have 

carried out such practices, the Procuring Entity and/or the 

Development Partner shall will: 

(a) exclude the Contractor from further participation 

in the particular Procurement proceeding; or 

(b) declare, at its discretion, the Contractor to be 

ineligible to participate in further Procurement 

proceedings, for a period of maximum 2 (two) 

years; or 

(c) PE can debar the Contractor for a period up to 2 

(two) years for the procurement of all procuring 

entities due to termination of contract on the ground 

of fundamental breach of contract. 

38.6 
The Contractor shall be aware of the provisions on corruption, 

fraudulence, collusion and coercion in Section 64 of the Public 

Procurement Act, 2006 and Rule 149 of the Public Procurement 

Rules, 2025 and in case of Development Partner financed 

contract, the Procurement Guidelines of the Development 

Partner. 

39. Commencement 
of Works 

39.1 Except otherwise specified in the PCC, the Commencement Date 

shall be the date at which the following precedent conditions 

have all been fulfilled and the Project Manager’s instruction 

recording the agreement of both Parties on such fulfilment and 

instructing to commence the Works is received by the 

Contractor: 

(a) signing of the Contract Agreement by both parties 

upon approval of the relevant authorities; 

(b) possession of the Site given to the Contractor as 

required for the commencement of the Works; and 

(c) receipt by the Contractor of the Advance Payment 

under GCC Clause 73 provided that the 

corresponding Bank Guarantee has been delivered 

by the Contractor, if any. 

39.2 The Contractor shall commence the execution of the Works as 

soon as is reasonably practicable by the Start Date as specified in 
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the GCC Sub Clause 1.1(qq) subject to compliance of GCC Clause 

39 after the Commencement Date, and submission of updated 

work plan and shall then proceed with the Works with due 

expedition and without delay. 

39.3 The drawings are to be issued by the Project Manager. The 

Contractor is obliged to perform the construction works in full 

accordance with the drawings, as an integral part of the Contract.     

40. Completion of 
Works 

 

40.1 The Contractor shall carry out the Works in accordance with the 

Programme of Works submitted by the Contractor and as 

updated with the approval of the Project Manager as stated 

under GCC Clause 41 to complete them in all respects by the 

Intended Completion Date. 

40.2 The Contractor shall carry out all the items listed in the BoQ, unless 

otherwise instructed by the project management team. Failure in 

execution of any single item listed in the BoQ without the consent 

of Project Management, may be deemed as fundamental breach of 

Contract. 

41. Program of 
Works 

41.1 Within the time stated in the PCC, the Contractor shall submit to the 

Project Manager for approval a Programme of Works showing the 

general methods, arrangements, order, and timing for all the 

activities in the Works. The programme may be in the form of an 

Implementation Schedule prepared in any software or other form 

acceptable to the Project Manager. 

41.2 The Contractor shall submit to the Project Manager for approval of 

an updated Programme at intervals no longer than the period 

stated in the PCC.  An update of the Programme shall be a 

Programme showing the actual progress achieved on each activity 

and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the 

activities. 

41.3 If the Contractor does not submit an updated Programme of Works 
at the intervals as stated under GCC Sub Clause 41.2, the Project 
Manager may withhold an amount as stated in the PCC from the 
next payment certificate and continue to withhold this amount until 
the next due payment after the date on which the overdue 
Programme of Works has been submitted. 

41.4 The Project Manager’s approval of the Programme of Works shall 

not alter the Contractor’s obligations. The Contractor may revise 

the Programme and submit it to the Project Manager again at any 

time for approval. A revised Programme shall show the effect of 

Variations and Compensation Events. 

42. Pro Rata Progress 42.1 The Contractor shall maintain Pro Rata progress of the Works. 

Progress to be achieved shall be pursuant to GCC Clause 41 and 

shall be determined in terms of the value of the works done. 
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43. Early Warning 

 

43.1 If at any time during performance of the Contract, the Contractor or 

its Subcontractors should encounter events, circumstances, 

conditions that may adversely affect the quality of the work, 

increase the original Contract Price or delay the execution of the 

Works, the Contractor shall promptly notify the Project Manager in 

writing of the delay, its likely duration, and its cause.  As soon as 

practicable after receipt of the Contractor’s notice, the Project 

Manager shall evaluate the situation, and the Contractor shall 

cooperate with the Project Manager in making and considering 

proposals for how the effect of such an event or circumstance can 

be avoided or reduced. 

43.2 The Project Manager may require the Contractor to provide an 

estimate of the expected effect of the future event or circumstance 

on the original Contract Price and Completion Date. The Contractor 

shall provide the estimate and the Project Manager shall further 

proceed as soon as reasonably possible. 

44. Extension of 
Intended Completion 
Date 

44.1 The Contractor shall be entitled to an extension of the Intended 

Completion Date, if and to the extent that completion of the Works 

or any part thereof is or will be delayed by Compensation Events or 

a Variation. 

44.2 If the Contractor considers itself to be entitled to an extension of the 
execution period as stated under GCC Sub Clause 44.1, the 
Contractor shall give notice, not later than fourteen (14) days after 
the Contractor became aware or should have become aware of the 
event or circumstance, to the Project Manager. But, in exceptional 
cases, the request for extension can be submitted minimum 
twenty-one (21) days prior to the expiry of the intended 
completion date. 

44.3 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within twenty-one (21) 
days of the Contractor asking the Project Manager for a decision 
upon the effect of a Compensation Event or Variation and 
submitting full supporting information. If the Contractor has 
failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be 
considered in assessing the extension of Intended Completion 
Date. 

44.4 The Project Manager may recommend and PE may extend the 
Intended Completion Date by thirty (30) percent of the original 
Contract time as stated under GCC Sub Clause 44.1, if a 
Compensation Event occurs or Variation Order issued. which does 
not make it possible to complete the execution of works without 
incurring additional cost. 

44.5 In the case an extension of the Intended Completion Date required 
under GCC Sub Clause 44.3 is or will be more than thirty (30) 
percent but not beyond one hundred (100) percent of the original 
Contract time, approval of the Head of the Procuring Entity or an 
officer authorized by him or her for the same shall be required. 
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44.6  In exceptional cases, where an extension of the Intended 
Completion Date required under GCC Sub Clause 44.3 is or will be 
more than one hundred (100) percent of the original Contract time, 
approval of the Secretary of the concerned ministry or division for 
the same shall be required. 

44.7 Except in case of Force Majeure, as provided under GCC Clause 83, 
a delay by the Contractor in the execution Works shall render the 
Contractor liable to the imposition of Liquidated Damages pursuant 
to GCC Clause 71, unless an extension of the Intended Completion 
Date is agreed upon, pursuant to GCC Clause 44.3. 

45. Delays Caused by 
Authorities 

 

45.1 If the following conditions apply, namely: 

(a) the Contractor has diligently followed the 
procedures laid down by the relevant legally 
constituted public authorities, 

(b) these public authorities delay or disrupt the 
Contractor’s work, and 

(c) the delay or disruption was unforeseeable; 

then this delay or disruption will be considered as a cause of delay 
under GCC Sub Clause 44.1. 

45.2 The Project Manager shall notify the Contractor accordingly 

keeping the Procuring Entity posted. 

46. Acceleration 46.1 When the Procuring Entity wants the Contractor to finish the 

Works before the Intended Completion Date, the Project Manager 

will obtain priced proposals for achieving the necessary 

acceleration from the Contractor.  If the Procuring Entity accepts 

these proposals, the Intended Completion Date will be advanced 

accordingly and confirmed by both the Procuring Entity and the 

Contractor. 

46.2 If the Procuring Entity accepts the Contractor’s priced proposals for 

acceleration, they will be incorporated in the Contract Price and 

treated as a Variation under GCC Clause 61. 

47. Delays Ordered 
by the Project 
Manager 

47.1 The Project Manager may instruct the Contractor to delay the start 

or progress of any activity within the Works. 

48.Suspension of 
Work 

 

48.1 The Project Manager may at any time instruct the Contractor to 

suspend progress of part or all of the Works. During such 

suspension, the Contractor shall protect, store and secure such part 

or the Works against any deterioration, loss or damage. 

49.Consequences of 
Suspension 

 

49.1 If the Contractor suffers delay and/or 

incurs Cost from complying with the 

Project Manager’s instructions under 

GCC Clause 48 and/or from resuming 

the work, the Contractor shall give 

notice to the Project Manager and shall 

be entitled subject to GCC Clause 91 to: 
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 49.3 The Contractor shall not be entitled to any extension of time for, 

or to any payment of the cost incurred in, making good the 

consequences of the Contractor’s faulty design, workmanship or 

materials, or of the Contractor’s failure to protect, store or 

secure in accordance with GCC Clause 48. 

 

C. Quality Control 

(a) an extension of time for any such delay, if 

Completion is or will be delayed and 

(b) payment of any such cost, which shall be included 

in the Contract Price. 

49.2 After receiving this notice, the Project Manager shall proceed to 

agree or determine these matters. 

50. Execution of 
Works 

50.1 The Contractor shall construct, install and carry out the Works in 

accordance with the Specifications and Drawings as scheduled in 

GCC Clause 6. The Project Manager should conduct regular 

inspection & testing to ensure that the Works are being completed 

by the contractor in conformity with the drawings, Bills of 

Quantities (BOQ) and technical specifications. 

51. Examination of 
Works before 
covering up 

 

51.1 All works under the Contract shall at all times be open to 

examination, inspection, measurements, testing and supervision 

of the Project Manager, and the Contractor shall ensure presence 

of its representatives at such actions provided proper advance 

notice is given by the Project Manager. 

51.2 No part of the Works shall be covered up or put out of sight 

without the approval of the Project Manager. The Contractor 

shall give notice in writing to the Project Manager whenever any 

such part of the Works is ready for examination and, the Project 

Manager shall attend to such examination without unreasonable 

delay. 

51.3 If the Contractor fails to give a notice to the Project Manager 

whenever any work is ready for inspection or testing before it is to 

be covered up, the Contractor shall uncover the work if required by 

the Project Manager and thereafter reinstate and make good all at 

the Contractors risk and cost.   

52. Identifying 
Defects 

52.1 The Project Manager shall check the works executed by the 

Contractor and notify the Contractor of any Defects found.  Such 

checking shall not relieve the Contractor from his or her 

obligations.  The Project Manager may also instruct the Contractor 
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to search for a Defect and to uncover and test any work that the 

Project Manager considers may have a Defect. 

53. Testing 53.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has a 

Defect and the test shows that it does, the Contractor shall pay for 

the test and any samples. If there is no Defect, the test shall be a 

Compensation Event pursuant to GCC Sub Clause 67. 

54. Rejection of 
Works 

54.1 If, as a result of an examination, inspection, measurement or testing, 

of Works it is found to be defective or otherwise not in accordance 

with the Contract, the Project Manager may reject the Works by 

giving notice to the Contractor, with reasons. The Contractor shall 

then promptly make good the defect and ensure that the rejected 

Works subsequently complies with the Contract. 

55. Remedial Work 55.1 
Notwithstanding any test or 

certification, the Project Manager may 

instruct the Contractor to: 

(a) remove from the Site and replace any Plant or 

Materials which is not in accordance with the Contract, 

(b) remove and re-execute any other work which is not in 

accordance with the Contract, and 

(c) execute any work which is urgently required for the 

safety of the Works, whether because of an accident, 

unforeseeable event or otherwise. 

55.2 The Contractor shall comply with the instruction issued under GCC 

Sub Clause 55.1 within a reasonable time, which shall be specified 

in the instruction, or immediately if urgency is specified under GCC 

Sub Clause 55.1(c). 

55.3 If the Contractor fails to comply with the instruction issued under 

GCC Sub Clause 55.2, the Procuring Entity shall be entitled to 

employ and pay other persons to carry out the work. Except to the 

extent that the Contractor would have been entitled to payment for 

the work, the Contractor shall be liable to pay all such costs arising 

from this failure. 

56. Correction of 
Defects 

56.1 The Project Manager shall give notice to the Contractor, with a copy 

to the Procuring Entity and others concerned, of any Defects before 

the end of the Defects Liability Period, which begins at Completion 

Date, and is defined in the PCC. The Defects Liability Period shall be 

extended for as long as Defects remain to be corrected. 
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D. Cost Control 

56.2 Every time notice of a Defect is given, the Contractor shall correct 

the notified Defect within the length of time specified by the Project 

Manager’s notice. 

57. Uncorrected 
Defects 

57.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected by it, and the 

Contractor shall remain liable to pay the expenditures incurred 

on account of correction of such Defect. 

58. Contract Price 58.1 The Contract Price shall be as specified in the Contract Agreement 

subject to any additions and adjustments thereto, or deductions 

therefrom, as may be made pursuant to Contract. 

59. Bill of Quantities 

 

59.1 The Bill of Quantities (BOQ) shall contain priced items for the 

construction, installation, testing, and commissioning work to 

be done by the Contractor. 

59.2 The BOQ is used to calculate the Contract Price.  The Contractor 

is paid for the quantity of the work done at the rate in the BOQ 

for each item. 

59.3 Items of works quantified in the BOQ for which no rates have been 

quoted shall be deemed covered by the amounts at rates of other 

items in the Contract and, shall under no circumstances be paid for, 

by the Procuring Entity. 

60. Processing of 
Variations 

60.1 The Project Manager may issue a Variation Order to the 

Contractor to cover increase or decrease in quantities, including 

the introduction of new work items (non-Tendered items) that 

are either due to change of plans, design or alignment to suit 

actual field conditions, within the general scope and physical 

boundaries of the contract. 

60.2 The Project Manager may issue a Variation Order to cover the 

introduction of such new works necessary for the  completion, 

improvement or protection of  the original works which were 

not included in the original contract, on the grounds where there 

are subsurface or latent physical conditions at the site differing 

materially from those indicated in the contract, or where there 

are duly unknown physical conditions at the site of an unusual 

nature differing materially from those usually encountered and 

generally recognized as inherent in the work or character 

provided for in the  Contract. 

60.3 Upon becoming aware of any circumstance giving rise to a 

Variation, the Contractor or the Service Provider shall, as soon as 

reasonably practicable but not after the 7th working day of 
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awareness, submit a written notice specifying the background of 

such Variation together with the likely cost implications, to enable 

the Project Manager to examine and verify the matter. Failure by 

the Contractor or the Service Provider to submit such notice within 

the prescribed time shall bar the Contractor or the Service Provider 

from making any claim in this respect. 

60.4 Should the Project Manager deem it necessary to issue a Variation 

Order, he/she shall prepare the proposed order, incorporating the 

Contractor’s or Service Provider’s submitted notice, together with 

the requisite plans, justification of the works or services to be 

executed, itemized estimates of the additional works or services, 

records of inspection and investigation dates, logbooks, and the 

estimated unit rates of each item of such works or services as stated 

under GCC Clause 62 and shall submit the same to the Procuring 

Entity for processing its approval. 

60.5 The Approving Authority that accorded approval of the original 

contract shall, in accordance with the Government’s Delegation of 

Financial Powers Order, be authorized to approve any Variation 

Order amounting to ten (10) percent of the original contract price. 

60.6 The next higher authority to the Approving Authority of the 

original contract shall, in accordance with the Government’s 

Delegation of Financial Powers Order, be authorized to approve 

any Variation Order exceeding ten percent (10%) and up to thirty 

percent (30%) of the original contract price. 

60.7 In no case, any Variation Order exceeding thirty percent (30%) of 

the original contract price shall be approved by any authority. 

60.8 In cases where the competent approving authority for the 

Variation Proposal is the concerned Ministry or where the 

recommending authority is the Cabinet Committee on Government 

Purchase, such Variation Order may, by way of exception to the 

provisions set forth in GCC Sub Clauses 60.5 and 60.6, be approved 

by the Head of the Procuring Entity, provided that the revised 

contract price does not exceed the original contract price and the 

total value of the proposed non-contractual items (if any) under the 

Variation does not exceed BDT ten crore (10,00,00,000) or two 

percent (2%) of the original contract price, whichever is lower. 

60.9 All Variations under the Contract shall be included in the updated 

Programme of Works produced by the Contractor. 

61.10 Increase or decrease in the quantities of any item of work 

included in the BOQ for the reasons other than those stated 

under GCC Sub Clause 61.1 and 61.2, in particular for field level 
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actual measurements under this contract (admeasurements), 

not necessarily however, shall constitute a Variation. 

61. Changes in the 
Quantities and Unit 
Rate 

61.1 If the final proposed quantity of the 

work for any particular item in the BOQ 

increases by more than twenty-five 

(25) percent and, such increase in 

quantity of that particular item alone 

concurrently causes the original 

Contract Price to exceed by more than 

one (1) percent, an adjustment of the 

the unit rate of the item to allow for the 

change shall be required. The adjusted 

rate shall be applicable on the varied 

quantity beyond the original BOQ 

provision. 

61.2 If requested by the Project Manager, the 

Contractor shall provide the Project 

Manager with a detailed cost 

breakdown of any rate in the BOQ. 

61.3 The adjusted rate shall generally be 

determined jointly by the PM and the 

Contractor.  

62. Costing of 
Variations 

62.1 Upon becoming aware of any circumstance giving rise to a 

Variation, the Contractor shall, as soon as reasonably practicable 

but not after the 7th working day of awareness, submit a written 

notice specifying the background of such Variation together with 

the likely cost implications, to enable the Project Manager to 

examine and verify the matter. Failure by the Contractor to submit 

such notice within the prescribed time shall bar the Contractor 

from making any claim in this respect. 

62.2 If the item of work in the Variation corresponds to an item of work 

in the BOQ and if, in the opinion of the Project Manager, the 

increased quantity and cost of the works of that particular item 

does not concurrently cause to exceed the limit stated in GCC Sub 

Clause 60.1, the same unit rate in the BOQ shall be used to calculate 

the cost of the Variation.  If the item of work in the Variation does 

not correspond to an item in the BOQ, the unit rates for the new 

items of works shall be determined  based on (i) the direct unit 

costs used in the original Contract for other items (e.g. unit cost of 

cement, steel bar, labor rate, equipment rental, etc.) as indicated in 

the Contractor’s price breakdown  of the cost estimate, if  available  

or (ii) fixed prices acceptable to both, the Procuring Entity and the 

Contractor, based on market prices. The direct cost of the new work 

items based on (i) or (ii) stated herein shall then be combined with 
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the mark-up factor (i.e. profit, overhead and VAT) used by the 

Contractor in its Tender to determine the unit rate of the new items 

of work. 

62.3 While complying with the provisions of GGC Clause 61 and 62, if 

the Contractor’s quotation (wherever applicable) is found to be 

unreasonable, the Project Manager may order the Variation and 

make a change to the Contract Price, which shall be based on the 

Project Manager’s own forecast of the effects of the Variation on 

the Contractor’s costs. 

62.4 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning under 

GCC Sub Clause 43.1. 

62.5 The time for processing a Variation, from its inception to its 

approval, shall not exceed the timelines specified in Rule 50(21) of 

the PPR 2025. For the purposes of this provision, the date on which 

the contractor first serves notice shall be deemed the inception date 

of the proposed Variation. 

63. Cash Flow 
Forecasts 

 When the Programme of Works is updated under GCC Sub Clause 

41.2, the Contractor shall provide the Project Manager with an 

updated cash flow forecast. 

64. Certification for 
Payment 

64.1 The basis for payment certificates shall be BOQ rates used to 

determine the Contract Price. 

64.2 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the works executed less the 

cumulative amount certified previously. 

64.3 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

64.4 However, before issuing the payment certificate the Project 

Manager shall verify if the Contractor is in breach of ES 

obligations as mentioned in GCC Clauses 26-29 and Sub Clause 

37.3 and Section 9: ES specification. In case the Contractor fails 

to comply with any ES obligations under the Contract, an amount 

as specified in the PCC, due to take remedial actions against that 

failure as directed by the Project Manager within the specified 

timeframe, may be withheld until the work or obligation has 

been performed. If the contractor ultimately fails to comply with 

the ES Specifications, the withheld amount shall be forfeited as 

penalty. 

64.5 The maximum total amount withheld or forfeited due to failure in 

compliance with ES Specifications as mentioned in GCC Sub Clause 

64.4 shall not exceed the amount as specified in the PCC.    
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64.6 The value of work executed shall be determined by the Project 

Manager. 

64.7 The value of work executed may also include the valuation of 

Variations or Extra Work Orders, Certified Dayworks and 

Compensation Events. 

64.8 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously certified 

in any certificate in the light of later information. 

65. Payments to the 
Contractor 

65.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Procuring Entity shall pay the Contractor the 

amounts certified by the Project Manager within twenty-eight (28) 

days of the date of each certificate after due adjustments for 

deductions for advance payments, retention and any other 

additions or deductions which may have become due under the 

Contract or otherwise, including those under GCC Clause 91. 

65.2 Payments for Works under Variation Orders or Extra Work Orders 

satisfactorily accomplished pursuant to GCC Sub Clause 61 may be 

made only after approval of the same by the Approving Authority 

or next higher, as appropriate. 

65.3 Payments due to the Contractor in each certificate shall be made 

into the Bank Account, in any scheduled Bank of Bangladesh, of 

the legal title of the Contract specified in the PCC, nominated by 

the Contractor and issue an Interim Payment certificate (IPC). 

65.4 The PE shall settle the final payment upon certification by the 

Project Manager and issue the Final Payment Certificate (FPC). 

66. Delayed Payment 66.1 If the Procuring Entity makes a late payment, the Contractor shall 

be paid interest on the late payment in the next payment at the rate 

as specified in the PCC. Interest shall be calculated from the date by 

which the payment should have been made up to the date when the 

late payment is made. 

66.2 If an amount certified is increased in a subsequent certificate as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

67. Compensation 
Events 

67.1 The following shall be Compensation Events: 

(a) The Procuring Entity does not give access to or 
possession of the Site or part of the Site by the Site 
Possession Date stated in the GCC Sub Clause 13.1; 
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 (b) The Procuring Entity modifies the Schedule of other 
Contractors in a way that affects the works of the 
Contractor under the Contract; 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time; 

(d) The Project Manager instructs the Contractor to 
uncover or to carry out   additional tests upon work, 
which is then found to have no Defects; 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let, if applicable; 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance 
of the Notification of Award  from the information 
issued to Tenderers (including the Site Investigation 
Reports), from information available publicly and from 
a visual inspection of the Site; Other Contractors, public 
authorities, utilities, or the Procuring Entity do not 
work within the dates and other constraints stated in 
the Contract, and they cause delay or extra cost to the 
Contractor; 

(g) The advance payment is delayed; 

(h) The effects on the Contractor of any of the Procuring 
Entity’s Risks; 

(i) The Project Manager unreasonably delays issuing a 
Completion Certificate; 

(j) A situation of Force Majeure has occurred, as defined in 
GCC Clause 83; and 

(k) Other Compensation Events described in the Contract or 
determined by the Project Manager in the PCC shall apply. 

67.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended Completion 
Date, the Contract Price shall be increased and/or the Intended 
Completion Date shall be extended.  The Project Manager shall 
decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion 
Date shall be extended, only on justifiably acceptable grounds duly 
recorded. 

67.3 As soon as the Contractor has provided information demonstrating 
the effect of each Compensation Event upon the Contractor’s 
forecast cost, the Project Manager shall assess it, and the Contract 
Price shall be adjusted accordingly.  If the Contractor’s forecast is 
deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast.  The 
Project Manager will assume that the Contractor will react 
competently and promptly to the event. 

67.4 The Contractor shall not be entitled to compensation to the extent 

that the Procuring Entity’s interests are adversely affected by the 

Contractor not having given early warning or not having 

cooperated with the Project Manager. 
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68. Adjustments for 
Changes in 
Legislation 

68.1 Unless otherwise specified in the Contract, if between the date 

twenty-eight (28) days before the submission of Tenders for the 

Contract and the date of the last Completion Certificate, any law, 

regulation, ordinance, order or bylaw having the force of law is 

enacted, promulgated, abrogated, or changed in Bangladesh (which 

shall be deemed to include any change in interpretation or 

application by the competent authorities) that subsequently affects 

the Completion Date and/or the Contract Price, then such 

Completion Date and/or Contract Price shall be correspondingly 

increased or decreased, to the extent that the Contractor has 

thereby been affected in the performance of any of its obligations 

under the Contract. 

68.2 In the event that the rate of any direct or indirect tax (including, but 

not limited to, income tax, VAT, customs duties, etc.) is altered by 

virtue of any law, regulation, order, or other legal instrument, the 

Contract Price shall, subject to the approval of the Head of the 

Procuring Entity, be adjusted (either upward or downward) so as 

to ensure that the net amount payable to the Contractor remains 

unaffected by such legal changes. 

68.3 Prior to take step as per GCC Sub Clause 68.2, the Project Manager 

shall ensure that such changes have not already been accounted for 

in the price adjustment as defined in GCC Clause 69 and/or 

reflected in the Contract Price. 

69. Price Adjustment 69.1 
Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the adjustment will be 

applicable after twelve (12) months from the commencement of 

the Contract and the amounts as certified in each payment 

certificate, before deducting for Advance Payment, shall be 

adjusted by applying the respective price adjustment factor to 

the payment amount. The formulae indicated below applies: 

P= A + B (Im/Io) 

where: 

P is the adjustment factor 

A and B are Coefficients specified in the PCC, 

representing the nonadjustable and adjustable 

portions, respectively, of the Contract; and 

Im is the Index during the month the work has 

been executed and 

Io is the Index prevailing twenty-eight (28) days 

prior to the deadline for submission of Tender. 

The Indexes to be used is as published by the Bangladesh Bureau of 

Statistics (BBS) on a monthly basis. In case not available, then other 
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countries or authorities of the sources mentioned in Appendix to 

the Tender may be used. 

70. Retention Money 70.1 The Procuring Entity may retain from each progressive payment 

due to the Contractor at the percentage specified in the PCC until 

completion of the whole of the Works under the Contract. 

70.2 The total amount retained under GCC Sub Clause 70.1 shall be kept 

to meet any claims during the Defect Liability Period and shall be 

returned after the successful expiration of Defects Liability Period 

and the Project Manager has certified in the form of Defects 

Corrections Certificate. 

71. Liquidated 
Damages 

71.1 Except as provided under GCC Sub Clause 83, if the Contractor fails 

to complete the Works within the Intended Completion Date or 

extended Intended Completion Date of the contract or Intended 

Sectional Completion Date or extended sectional completion date 

of any section under the contract, the Procuring Entity shall, as 

Liquidated Damages, deduct from the Contract Price, a sum at the 

percent-rate per day of delay as specified in the PCC, of the contract 

value of the uncompleted works or part thereof completed after the 

Intended Completion Date or extended Intended Completion Date, 

as applicable. The total amount of Liquidated Damages or Delay 

Damages shall not exceed the amount specified in the PCC. The 

Procuring Entity may deduct Liquidated Damages from payments 

due to the Contractor. Payment of Liquidated damages shall not 

affect the Contractor’s liabilities. 

71.2 If the Intended Completion Date is extended after Liquidated 

Damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by adjusting 

the next payment certificate.   

72. Bonus 72.1 The Contractor shall be paid a Bonus calculated at the percent-rate 

per day if stated in the PCC for each day (less any days for which the 

Contractor is paid for acceleration) that the Completion of the 

whole of the Works is earlier than the Intended Completion Date.  

The Project Manager shall require certifying that the Works are 

complete, although they may not have fallen due to being complete 

as per approved updated Programme of Works. 

73. Advance Payment 73.1 The Procuring Entity shall make advance payment, if so specified in 

the PCC, to the Contractor in the amounts and by the dates specified 

in the PCC against an irrevocable unconditional Bank Guarantee 

issued by any scheduled Bank of Bangladesh in the format as 

specified (Form e-PW3-12), without alteration, and acceptable to 

the Procuring Entity of an amount equal to the advance payment.  

The Guarantee shall remain effective until the advance payment has 

been amortized, but the amount of the Guarantee shall be 
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progressively reduced by the amounts amortized by the 

Contractor.  Interest will not be charged on the advance payment.   

73.2 The Contractor shall use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract.  The Contractor shall 

demonstrate that advance payment has been used for such specific 

purposes by supplying copies of invoices or other documents to the 

Project Manager. 

73.3 The advance payment shall be amortized by deducting at 

proportionate rate from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works as 

specified in the PCC.  No account shall be taken of the advance 

payment or its amortization in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 

73.4 If the amortization of advance payment has not been completed by 

twenty-eight (28) days prior to the expiry date of the Guarantee 

stated under GCC Sub Clause 73.1, the Contractor shall 

correspondingly extend the validity of the Guarantee for a period 

so long the advance payment is fully amortized. The Bank 

Guarantee for advance payment shall be released when the same 

has been fully amortized. 

74. Performance 
Security 

74.1 The Contractor shall ensure that the Performance Security 

remains valid and enforceable until the issue of the Completion 

Certificate. If the terms of the Performance Security specify an 

expiry date, and the Contractor has not become entitled to 

receive the Performance Security by the date 28 days before the 

expiry date, the Contractor shall extend the validity of the 

Performance Security until the contractor is entitled to receive 

the Performance Security.  

74.2 Whenever Variations and/or adjustments under GCC Clauses 60, 

61 and 62 result in an accumulative increase or decrease of the 

Contract Price by more than twenty percent (20%) of the 

Accepted Contract Amount: 

(a) in the case of such an increase, at the Employer’s 

request the Contractor shall promptly increase the 

amount of the Performance Security by a percentage 

equal to the accumulative increase. or 

  

(b) in the case of such a decrease, subject to the Employer’s 

prior consent the Contractor may decrease the amount 

of the Performance Security by a percentage equal to 

the accumulative decrease. 
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74.3 The Procuring Entity shall notify the Contractor of any claim made 

against the Bank issuing the Performance Security. 

74.4 The Procuring Entity may claim against the security if any of the 

following events occurs for fourteen (14) days or more. 

(a) The Contractor is in breach of the Contract and the 

Procuring Entity has duly notified him or her; and 

(b) The Contractor has not paid an amount due to the 

Procuring Entity and the Procuring Entity has duly 

notified him or her. 

(c) failure by the Contractor to extend the validity of the 

Performance Security. 

74.5 In the event as stated under GCC Sub Clause 74.4, the Contractor 

is liable to pay compensation under the Contract amounting to 

the full value of the security or more, the Procuring Entity may 

call the full amount of the security. 

74.6 The proceeds of the Performance Security shall be payable to the 

Procuring Entity unconditionally upon first written demand as 

compensation for Contractor’s failure to complete its obligations 

under the Contract. 

74.7 If there is no reason to call the security, the Performance Security 

furnished at the time of signing of the Contract Agreement shall be 

discharged, after the issuance of certificate of Completion of Works. 

74.8 If there is no reason to call the security, the security shall be 

discharged by the Procuring Entity and returned to the Contractor 

after the Defects Liability period has passed and the Project 

Manager has certified in the form of Defects Corrections Certificates 

and the Procuring Entity shall not make any claim under the 

security, except for amounts to which the Procuring Entity is 

entitled under this Contract. 

75. Provisional Sums 75.1 Provisional Sums shall only be used, in whole or in part, in 

accordance with the Project Manager’s instructions. 

75.2 Plants, Materials or Services to be purchased by the Contractor 

under the provisions of GCC Sub Clause 75.1 from Nominated 

Subcontractor(s) or for meeting the other expenditures under the 

Contract, and for which there shall be included in the Contract price, 

the actual amounts paid or due to be paid by the Contractor, and a 

sum for profit, overhead and VAT, as applicable, calculated as a 

percentage of these actual amounts by applying the relevant 

percentage rate as specified in the PCC. 

76. Dayworks 76.1 If applicable, the Dayworks rates in the Contractor’s Tender shall be 

used for small additional amounts of work only when the Project 
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E. Completion of the Contract 
 

Manager has given written instructions in advance for additional 

work to be paid for in that way. 

76.2 All works to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be certified and signed by the Project 

Manager within seven (7) days of the works being done. 

76.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

77. Cost of Repairs to 
Loss or Damages 

77.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Liability Period shall be remedied by the Contractor at the 

Contractor’s own cost, if the loss or damage arises from the 

Contractor’s acts or omissions. 

78. Completion 78.1 The Contractor shall apply by notice including statements of work 

at completion to the Procuring Entity for issuing a Completion 

Certificate of the Works, and the Procuring Entity shall do so upon 

recommendation by the Project Manager that the Work is 

completed. 

79. Taking Over & 
Issuance of 
Completion 
Certificate 

79.1 The Procuring Entity shall take over the Site and the Works within 

seven (7) days of the Project Manager’s recommendation of work 

completion. Then the Procuring Entity shall issue the work 

completion certificate as per prescribed format e-PW3A-F. 

80. Amendment to 
Contract 

80.1 The amendment to Contract shall generally include extension of 

time to the Intended Completion Date, increase or decrease in 

original Contract Price and any other changes acceptable under the 

conditions of the Contract. 

80.2 The Procuring Entity shall amend the Contract, incorporating the   

changes approved, in accordance with the Delegation of Financial 

Power or Sub-delegation thereof and, introduced to the original 

terms and conditions of the Contract 

81. Final Account 81.1 The Contractor shall submit with a detailed account of the total 

amount that the Contractor considers payable under the Contract 

to the Project Manager before the end of the Defects Liability Period 

and after the issuance of defect correction certificate, if any.   

81.2 The Project Manager shall certify the Final Payment within fifty-six 

(56) days of receiving the Contractor’s account if the payable 
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amount claimed by the Contractor is correct and the corresponding 

works are completed. 

81.3 If it is not, the Project Manager shall issue within fifty-six (56) days 

a Defects Liability Schedule that states the scope of the corrections 

or additions that are necessary.   

81.4 If the Final Account of Works submitted under GCC Sub Clause 81.1 

is unsatisfactory even after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the Contractor and 

issue a payment certificate. 

82. As-built Drawings 
and Manuals 

82.1 If “As Built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

82.2 If the Contractor does not supply the Drawings and/or Manuals by 

the dates specified in GCC Sub Clause 82.1, or they do not receive 

the Project Manager’s approval, the Project Manager shall withhold 

a nominal amount specified in the PCC from payments due to the 

Contractor. 

83. Force Majeure 83.1 Force Majeure may include, but is not limited to, exceptional 

events or circumstances of the kind stated below; 

(a) war, hostilities (whether war be declared or not), 

invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than 

the Contractor’s personnel, revolution, insurrection, 

military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons 

other than the Contractor’s personnel; 

(d) munitions of war, explosive materials, ionising 

radiation or contamination by radio-activity, except as 

may be attributable to the Contractor’s use of such 

munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as fires, floods, epidemics, 

quarantine restrictions, freight embargoes, cyclone, 

hurricane, typhoon, tsunami, storm surge, earthquake, 

hill slides, landslides, and volcanic activities. 

83.2 The Head of Procuring Entity decides the existence of a Force 

Majeure that will be the basis of the issuance of order for 

suspension of Works as stated under GCC Sub Clause 48.1. 

84. Notice of Force 
Majeure 

84.1 If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice, within fourteen (14) days after the party became aware, to 
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the other Party of the event or circumstances constituting the Force 

Majeure and shall specify the obligations, the performance of which 

is or will be prevented. 

84.2 Notwithstanding any other provision of this Clause, Force 

Majeure shall not apply to obligations of either Party to make 

payments to the other Party under the Contract. 

85. Consequences of 
Force Majeure 

 

85.1 The Contractor shall not be liable for forfeiture of its security, 

liquidated damages, or termination for default if and to the extent 

that its delay in performance or other failure to perform its 

obligations under the Contract is the result of an event of Force 

Majeure. 

85.2 If the Contractor is prevented from performing its substantial 

obligations under the Contract by Force Majeure of which notice 

has been given under GCC Sub Clause 84, and suffers delay 

and/or incurs cost by reason of such Force Majeure, the 

Contractor shall be entitled subject to GCC Sub Clause 95 to: 

(a) an extension of time for any such delay, if 

completion is or will be delayed, under GCC 

Clause 44, and 

(b) if the event or circumstance is of the kind described 

sub-paragraphs (a) to (e) of GCC Sub Clause 83.1 

occurs in the country, payment of any such cost, 

including the costs of rectifying or replacing the 

Works damaged or destructed by Force Majeure, to 

the extent they are not indemnified through the 

insurance policy referred to in GCC Clause 36. 

85.3 After receiving notice under GCC Sub Clause 84.1, the Project 

Manager shall proceed to determine these matters under the 

provisions of the Contract. 

86. Release from 
Performance 

86.1 Notwithstanding any other provision of this Clause, if any event 

or circumstance outside the control of the parties (including, but 

not limited to, Force Majeure) arises which makes it impossible 

or unlawful for either or both Parties to fulfil its or their 

contractual obligations or which, under the law governing the 

Contract, entitles the Parties to be released from further 

performance of the Contract, then upon notice by either Party to 

the other party of such event or circumstance: 

(a) the Parties shall be discharged from further 

performance, without prejudice to the rights of 

either Party in respect of any previous breach of 

the Contract, and  



October 2025                                                                                                                   e-PW3APW3 
81 

 

F. Termination and Settlement of Disputes 
 

(b) the sum payable by the Procuring Entity to the 

Contractor shall be the same as would have 

been payable under GCC Sub Clause 92.3 if the 

Contract had been terminated under GCC Sub 

Clause 90.2. 

87. Notice to Correct 87.1 If the Contractor fails to carry out any obligation under the Contract 

the Project Manager may, by giving a Notice to the Contractor, 

require the Contractor to make good the failure and to remedy it 

within a specified time (‘Notice to Correct’ in these Conditions).  

The Notice to Correct shall: 

(a) describe the Contractor’s failure to comply with 

any contractual obligations; 

(b) state the Sub-Clause and/or provisions of the 

Contract under which the Contractor has the 

obligation; and 

(c) specify the time within which the Contractor 

shall remedy the failure, which shall be 

reasonable, taking due regard of the nature of the 

failure and the work and/or other action 

required to remedy it. 

87.2 After receiving a Notice to correct the Contractor shall 

immediately respond but not later than 5 (five) days by giving a 

reply to the Project Manager describing the measures the 

Contractor will take to remedy the failure, and stating the date 

on which such measures will be commenced in order to comply 

with the time specified in the notice to correct. The time specified 

in the notice to correct shall not imply any extension of the Time 

for Completion. 

88. Termination for 
Default 

88.1 The Procuring Entity or the Contractor, without prejudice to any 

other remedy for breach of Contract, by giving fourteen (14) 

working-days written Notice of Termination mentioning the 

clause of breach to the other party, may terminate the Contract 

in whole or in part if the other party causes a fundamental 

breach of Contract. Fundamental breaches of the Contract shall 

include, but shall not be limited to, the following: 

i. the Contractor stops work for twenty-eight (28) days when 

no stoppage of work is shown on the current Programme 

or the Contractor stops works repeatedly without any valid 
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ground and the stoppage has not been authorized by the 

Project Manager.  

ii. the Contractor fails to commence the work within the Start 

date;  

iii. the Contractor does not maintain a Security, which is 

required; 

iv. the Contractor fails to comply with instructions of the 

Notice to Correct as specified in GCC Sub Clause 87;  

v. the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not 

withdrawn within eighty-four (84) days; 

vi. the Procuring Entity fails to handover the full works-site or 

a substantial portion of the works-site to the Contractor 

within eighty-four (84) days of contract signing. 

vii. the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and 

the Contractor fails to correct it within a reasonable period 

of time determined by the Project Manager; 

viii. the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

Liquidated Damages can be paid, as specified in GCC Sub 

Clause 71; 

ix. the Contractor has subcontracted the Works exceeding the 

percentage as mentioned in GCC Sub Clause 20.1 or any 

subcontractor has been engaged during contract 

implementation without the prior approval of the Head of 

Procuring Entity or Authorized Officer as specified in GCC 

Sub Clause 20.2. 

x. the Contractor, in the judgment of the Procuring Entity has 

engaged in corrupt or fraudulent or collusive or coercive or 

obstructive practices, in case development partner, as 

defined in GCC Sub Clause 38, in competing for or in 

executing the Contract.  

xi. A payment certified by the Project Manager is not paid by 

the Procuring Entity to the Contractor within eighty-four 

(84) days of the date of the Project Manager’s certificate. 

89. Procedure for 
Termination for 
Default: 

89.1 If any of the events pointed out under GCC Sub Clause 88.1 or any 

such event that is not listed in that clause but can be deemed as 

a fundamental breach of a contract happens, the affected party 

shall notify (first notice- Notice of Default) the defaulted party of 

such event and its intention to terminate the contract making 

reference(s) to the relevant GCC Clauses and ask the defaulted 

party the reason why the affected party will not terminate the 

contract with a 21-day timeline from the issuance of the first 

notice to provide any clarification. 
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89.2 If the affected party receives a reasonable clarification on the 

breaching event from the defaulted party or the defaulted party 

attempts and accomplishes any remedial action to mitigate the 

breach event, the affected party may affirm the contract without 

limiting its right to terminate the contract for any other 

fundamental breach by the defaulted party. 

89.3 If the affected party does not receive any response or receive an 

unacceptable clarification on the breach event, it may terminate 

the contract mentioning an immediate effective date through a 

final notice. 

89.4 In case of the contractor being the defaulted party, the final 

notice will be issued by the Procuring Entity getting approval 

from the Head of the Procuring Entity and the contractor shall 

not perform any activity in the Site after having the final notice. 

89.5 The Head of the Procuring Entity may create a Contract 

Termination Review Committee (CTRC) to assist him in the 

discharge of this function.  All decisions recommended by the 

CTRC shall be subject to the approval of the Head of the 

Procuring Entity. 

90. Procedure for 
Termination for 
other causes 

 

90.1 
Termination for Insolvency 

The Procuring Entity and the Contractor may at any time 

terminate the Contract by giving twenty-one (21) days written 

notice to the other party if either of the party becomes bankrupt 

or otherwise insolvent.  In such event, termination will be 

without compensation to any party, provided that such 

termination will not prejudice or affect any right of action or 

remedy that has accrued or will accrue thereafter to the other 

party.   

90.2 Termination for Convenience 

a) The Procuring Entity, by giving twenty-one (21) days 

written notice sent to the Contractor, may terminate the 

Contract, in whole or in part, at any time for its 

convenience.  The notice of termination shall specify 

that termination is for the Procuring Entity’s 

convenience, the extent to which performance of the 

Contractor under the Contract is terminated, and the 

date upon which such termination becomes effective. 

b) The Procuring Entity shall not terminate the contract 

under GCC Sub Clause 90.2 (a) in order to execute the 

Works itself or to arrange for the Works to be executed 

by another contractor or to avoid a termination of the 
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Contract by the Contractor as stated under GCC Sub 

Clause 88.1. 
90.3 Termination for Force Majeure/ Frustration 

 

a) If a Party is or will be prevented from performing its 

substantial obligations under the Contract by Force 

Majeure, then it shall give notice to the other Party of the 

event or circumstances constituting the Force Majeure 

and shall specify the obligations, the performance of 

which is or will be prevented. The notice shall be given 

within 14 days after the Party became aware, or should 

have become aware, of the relevant event or 

circumstance constituting Force Majeure. 

 

b) The Party shall, having given notice, be excused 

performance of its obligations for so long as such Force 

Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, 

Force Majeure shall not apply to obligations of either 

Party to make payments to the other Party under the 

Contract. 

91. Events following 
Termination by 
Procuring Entity 

91.1 
In the event the Procuring Entity terminates the Contract in 
whole or in part, the Procuring Entity shall accept the portion of 
the Works that are complete and ready for handing over after 
the Contractor’s receipt of notice of termination of the Contract. 
For the remaining portion of the Works, the Procuring Entity 
may elect: 

a)  to have any portion completed by the Contractor 
at the Contract terms and prices; and /or 

b) to cancel the remainder and pay to the Contractor 
an agreed amount for partially completed Works 
and for materials and parts previously procured 
by the Contractor, or 

c)  except in the case of termination for convenience 
as stated under GCC Sub Clause 90.2, engage 
another Contractor to complete the Works, and in 
that case the Contractor shall be liable to the 
Procuring Entity for any amount as specified in 
GCC Sub Clause 92.1. 

91.2 
If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as is reasonably possible. 

91.3 
The expiration of the Intended Completion Date under GCC 
Clause 44 and, the initiation of settlement of disputes like 
amicable or adjudication and arbitration under GCC Clause 95 
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shall not be deemed a termination of the Contract under GCC 
Clause 88. 

92. Payment upon 
Termination 

92.1 
If the Contract is terminated because of a fundamental breach of 
Contract under GCC Sub Clause 88.1 by the Contractor, the 
Project Manager shall issue a certificate for the value of the 
Works done and Plant and Materials ordered less advance 
payments received up to the date of the issue of the certificate 
and, further deduct the amount of compensation for the works 
not completed, as indicated in the PCC. This amount can be 
realised from the payable amount to be received by the 
contractor, if any or from Performance Security. If the total 
amount due to the Procuring Entity exceeds any payment due to 
the Contractor, the difference shall be a debt payable to the 
Procuring Entity which may be realised from other contractual 
dues to the Contractor. 

92.2 
If the Contract is terminated for the Procuring Entity’s 
convenience or because of a fundamental breach of Contract by 
the Procuring Entity, the Project Manager shall issue a payment 
certificate for the value of the work done, Materials ordered, the 
reasonable cost of removal of Equipment, repatriation of the 
Contractor’s foreign personnel employed solely on the Works 
and recruited specifically for the Works, and the Contractor’s 
costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

92.3 If the Contract is terminated for reasons of Force Majeure, the 

Project Manager shall determine the value of the work done and 

issue a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for which 

unit rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works 

which have been delivered to the Contractor, or of 

which the Contractor is liable to accept delivery: this 

Plant and Materials shall become the property of (and 

be at the risk of) the Procuring Entity when paid for by 

the Procuring Entity, and the Contractor shall place the 

same at the Procuring Entity’s disposal; 

(c) other costs or liabilities which in the circumstances 

were reasonably and necessarily incurred by the 

Contractor in the expectation of completing the Works; 

(d) the cost of removal of Temporary Works and 

Contractor’s Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and 

labour employed wholly in connection with the Works 

at the date of termination. 
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G. Claims, Disputes and Arbitration 

92.4 
If the Contract is terminated for reasons of Insolvency, the 
Project Manager shall determine the value of the work done and 
issue a Payment Certificate which shall include. 

 (a) the amounts payable for any work carried out for 
which unit rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works 
which have been delivered to the Contractor, or of 
which the Contractor is liable to accept delivery: this 
Plant and Materials shall become the property of (and 
be at the risk of) the Procuring Entity when paid for by 
the Procuring Entity, and the Contractor shall place the 
same at the Procuring Entity’s disposal;  

92.5 
Before issuing the payment certificate under the GCC Sub-
clauses 92.1, 92.2, 92.3 and 92.4, the procuring entity shall 
jointly measure the quantity and value of works with the 
contractor or its authorized representative by giving a notice of 
at least 7(seven) days prior to the joint measurement. If the 
contractor fails to attend the joint measurement, the Project 
Manager and its representatives shall finalize the quantity and 
value of materials, plant, equipment and works done and the 
amount shall be binding for all the parties.   

93. Property 93.1 
All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Procuring 
Entity if the Contract is terminated because of the Contractor’s 
default stated under GCC Sub Clause 88.1. 

94. Contractor’s 
Claims 

94.1 If the Contractor considers himself to be entitled to any 

extension of the Completion Time and/or any additional 

payment, under any Clause of these Conditions or otherwise in 

connection with the Contract, the Contractor shall give notice to 

the Procuring Entity, describing the event or circumstance giving 

rise to the claim. The notice shall be given as soon as practicable, 

and not later than twenty-eight (28) days after the Contractor 

became aware, or should have become aware, of the event or 

circumstance. 

94.2 If the Contractor fails to give notice of a claim within such period 

of twenty-eight (28) days, the Intended Completion Date shall 

not be extended, the Contractor shall not be entitled to additional 

payment, and the Procuring Entity shall be discharged from all 

liability in connection with the claim. 

94.3 
Within forty two (42) days after the Contractor became aware 

or should have become aware of the event or circumstance 

giving rise to the claim, or within such other period as may be 
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proposed by the Contractor and approved by the Project 

Manager, the Contractor shall send to the Project Manager a fully 

detailed claim which includes full supporting particulars of the 

basis of the claim and of the extension of time and/or additional 

payment claimed, for settlement.  

95. Settlement of 
Disputes 

95.1 Amicable settlement 

The procuring Entity and the Contractor shall use their best 

efforts to settle amicably all possible disputes arising out of or in 

connection with this Contract or its interpretation. 

95.2 
Adjudication 

(a) If the Contractor believes that a decision taken by the 

Project Manager was either outside the authority given 

to the Project Manager by the Contract or that the 

decision was wrongly taken, the decision shall be 

referred to the Adjudicator within fourteen (14) days of 

notification of the Project Manager’s decision in writing.  

(b) The Adjudicator named in the PCC is jointly appointed by 

the parties. In case of disagreement between the parties, 

the Appointing Authority designated in the PCC shall 

appoint the Adjudicator within fourteen (14) days of 

receipt of a request from either party. 

(c) The Adjudicator shall give its decision in writing to both 

parties within twenty-eight (28) days of a dispute being 

referred to it. 

(d) The Contractor shall make all payments (fees and 

reimbursable expenses) to the Adjudicator, and the 

Procuring Entity shall reimburse half of these fees 

through the regular progress payments. 

(e) Should If the Adjudicator resign or die, or should if the 

Procuring Entity and the Contractor agree that the 

Adjudicator is not functioning in accordance with the 

provisions of the Contract; a new Adjudicator will be 

jointly appointed by the Procuring Entity and the 

Contractor. In case of disagreement between the 

Procuring Entity and the Contractor the Adjudicator shall 

be designated by the Appointing Authority within 

fourteen (14) days of receipt of a request from either 

party as stated under GCC Sub Clause 95.2 (b) 

95.3 
Arbitration 

(a) If the parties are unable to reach a settlement as per GCC 

Clauses 95.1 and 95.2 within twenty-eight (28) days 

from the date of decision made by the Adjudicator as per 
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GCC Sub Clause 95.2(c), either party may give notice to 

the other party of its intention to commence arbitration 

in accordance with GCC Sub Clause 95.3(b). 

(b) The arbitration shall be conducted in accordance with 

the Arbitration Act (Act No 1 of 2001) of Bangladesh as at 

present in force and in the place shown in the PCC. 
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Section 4. Particular Conditions of Contract (PCC) 
 
 

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for the relevant 
GCC Clauses. 

GCC Clause 
Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 1.1(l) The Contractor is  

[Name, address, and name of authorized representative] 

GCC 1.1(aa) The Intended Completion Date for the whole of the Works shall be [insert date] 

 

[to be calculated from the Commencement Date] 

GCC 1.1 (dd) The original Contract Price is [insert the amount in the NOA] 

GCC 1.1(hh) The Procuring Entity is  

[Name, address, and name of authorized representative] 

GCC 1.1(ii) The Project Manager is  

[Name, address, and name of authorized representative] 

GCC 1.1(nn) The Site is located at [location]and is defined in drawings No:   

[insert numbers] 

GCC 1.1(qq) 

 

The Start Date shall be [insert date] 

 

[it is the last date when the Contractor shall start execution of the Works under the Contract. The 
recommended date should be 14-21 days after the commencement date; refer to GCC Clause 39] 

GCC 1.1(uu) The Works consist of  

 

[state brief summary, including relationship to other Contracts under the Project] 

GCC 2.5 Sectional Completion Dates are: 

[state part of the works and the corresponding dates, if applicable] 

GCC 3.1  

 

 

 

 

 

The Procuring Entity’s address for the purpose of communications under this 
contract is : 

Contact person: 

Address: 

Tel: 

e-mail address: 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 

Address: 
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Tel: 

e-mail address: 

GCC 6.1 (k) Other documents forming part of the Contract are;   

 

 

[list other documents viz. Schedule of other contractors, Schedule of Key Personnel, Site 
Investigation Reports, relevant correspondences prior to signing of the Contract agreement etc.] 

 

GCC 9.1 The Contractor or the Subcontractor that is a national of, or registered in, the 
following countries are not eligible: 

 

[state countries, if applicable] 

GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the following 
countries: 

 

[state countries, if applicable] 

GCC 13.1 

 

Possession of the Site or part(s) of the Site, to the Contractor shall be given on the 
following date(s); 

 

[state date or dates of possession of site, normally within 28 (twenty-eight) days from the date of 
Contract signing]   

GCC 19.1  Following Key Personnel to carry out the functions stated in the Schedule shall be 
employed by the Contractor; 

 

[insert name(s)] 

GCC 20.4 Nominated Subcontractor(s) named below;  

____[insert name(s)]___________________________________________ 

shall be entitled to execute the following specific components of the Works  

[state none, if not applicable] 

GCC 22.1  The Contractual matters between the Procuring Entity and the Contractor shall be 
decided by  

 

[state only if other than the Project Manager] 

 

GCC 26.1(c) The contractor shall prepare and regularly update an ES risk management plan in 
accordance with the requirements of the Section 9: ES Specifications and shall 
incorporate the items(s) specified as “Required” from the following table: 

 

Items of ES risk management plan Requirement 

i. Occupational Health and Safety (OHS) plan  

ii. Construction material and equipment storage plan  

iii. Air, water and noise pollution prevention plan and 
resource efficiency measures 

 

iv. Community Health and Safety (CHS) plan  
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v. Traffic Management Plan  

vi. Emergency Response Plan  

vii. Others (If any)  

 

The period between ES risk management plan updates is [state interval] 

[Mention the term ‘Required’ in the Requirement column in case of the plan(s) which 
is/are required to be incorporated into the ES risk management plan. Please add any 
additional plan if necessary.  

Interval between the plan updates can be “quarterly” as per PE’s requirement.] 

GCC 36.1 

 

The insurance cover shall be: 

(a) The minimum cover for the Works and of Plant and Materials   is Tk [state 
amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
110% of the value of the works, plant and materials] 

 

(b) The maximum deductible for insurance of the Works and of Plant and Materials 
is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could be 3-
5%t of the sum insured] 

(c) The minimum cover for loss or damage to Equipment is Tk [state amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
110% of the replacement value of the equipment] 

(d) The maximum deductible for insurance of Equipment is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could 
be 3-5% of the sum insured]. 

(e) The minimum cover for other property is [state amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
10% of the Contract Price] 

(f) The maximum deductible for insurance of other property is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could be 3-
5% of sum insured] 

(g) The minimum cover for personal injury or death: 

(i) for the Contractor’s employees is as per the law and common practice in 
Bangladesh. 

(ii) and for third parties is as per the law and common practice in Bangladesh. 

 

GCC 39.1 
 Commencement Date shall be [ insert date] 
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GCC 41.1 The Contractor shall submit a Programme for the Works within [insert days] days of 
signing the Contract. 

 

[usually fifteen (15) days] 

GCC 41.2 The period between Programme updates is [state interval] 

 

[usually bi-monthly or quarterly depending on the nature of the Works] 

GCC 41.3  The amount to be withheld for late submission of an updated Programme is [state 
amount]. 

GCC 56.1 The Defects Liability Period is [state months] 

[usually Defect Liability Period is twelve (12) months to cover at least one complete monsoon 
season]. 

 

GCC 64.4 The amount of payment withheld of forfeited amount due to failure in compliance 
with any obligations under ES Specifications or reporting arrangement shall 
be …………………. 

 

[please insert an amount that would be reasonable to take remedial actions regarding compliance 
of ES obligations/requirements. If it is difficult to ascertain the appropriate amount then for each 
event of failure, it could be an amount between 0.1 (zero point one) to 0.2 (zero point two) percent 
of the contract amount]. 

GCC 64.5 The maximum total amount of payment withheld of forfeited due to failure(s) in 
compliance with ES Specifications is [insert≤Two (2)] percent of the final Contract 
Price of the whole of the Works. 

GCC 65.3 The particulars of the Bank Account nominated are as follows: 

Title of the Account   :     [insert title to whom the Contract awarded] 

Name of the Bank     :     [insert name with code, if any] 

Name of the Branch  :     [insert branch name with code ,if any] 

Account Number       :     [insert number] 

Address                     :     [insert location with district] 

Tel                             : 

e-mail address          : 

[information furnished by the Contractor shall be substantiated by the concerned Bank and 
authenticated by the Procuring Entity]  

GCC 66.1 The rate of interest shall be the prevailing rate of interest for commercial 
borrowing established in the country. 

Or  

[state ‘None’] 

[delete not appropriate]  



October 2025                                                                                                                   e-PW3APW3 
93 

GCC 67.1(k) The following additional events shall also be the Compensation Events: 

[list events or state “none”] 

GCC 69.1 The Contract is not subject to price adjustment. 

OR 

 The Contract is subject to price adjustment, the formulae and weightings or 
coefficients of indexes for adjustment are: 

 

[Price Adjustment Formulae to be applicable if stated under ITT Sub Clause 26.8 and ITT Sub Clause 
26.9 shall be specified here] 

Example:  

P= A + a (Lm/Lo)+ b (BIm/BIo)+ c (CEm/CEo)+ d  (RSm/RSo)+ e (STm/STo)+ f (BRm/BRo)+g (MIm/MIo) 
+ h (FUm/FUo)+ etc 

where; 

L= Labor, BI=Bitumen, CE=Cement, RS=Reinforcing Steel, ST=Stone, BR=Bricks, MI=Miscellaneous, FU= Fuel ] 

Weighting or Coefficient A equals between 0.20 and 0.25 and, B (a+b+c+d+e+f+g+h+etc) equals between 0.80 
and 0.75. 

 

[insert figure]  non-adjustable component (coefficient A) 

[insert figure]  adjustable component (coefficient B) 

[The sum of A+B shall equal ONE (1). It is usual to have value of A between 0.20 and 0.25 and that 
of B between 0.80 and 0.75. Breakdown of B shall be provided in Appendix to the Tender.] 

 [delete not appropriate. Reference is drawn to ITT Sub Clause 26.8 and ITT sub Clause 26.9] 

 

GCC 70.1 

The portion of payments to be retained is five (5) percent of the contract price. 

In case of front loading or unbalanced price loading, PE may extend this 
proportion up to twenty (20) percent of the contract price. In such cases, money 
retained for meeting any claims during Defect Liability Period shall be half of the 
total money retained but not less than five (5) percent of the contract price.  

 

GCC 71.1 The amount of Liquidated Damages is [insert between 0.03 and 0.05 percent] of the 
contract value as applicable, per day of delay. 

Guide to application of GCC Sub Clause 71.1 above 

[ Liquidated damages is equivalent to an amount to be determined in accordance with the following 
formulae] 

T = VxPx n 

Where; 

T =     Total amount of Liquidated Damages 

  V = Contract Value  

P  =   Percent-rate at which the Liquidated Damages shall be imposed per day of delay 

   n    = No of days delayed for completion of uncompleted works or part thereof after the expiry of the 
Intended Completion Date or extended Intended Completion Date, as applicable. 
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GCC 71.1 The maximum amount of Liquidated Damages for the uncompleted Works or any part 
thereof is [insert≤ ten (10)] percent of the final Contract Price of the whole of the 
Works. 

GCC 72.1 The Bonus for the whole of the Works is [insert between 0.03 and 0.05)] percent of the 
final Contract Price per day of early completion.  

The maximum amount of Bonus for the whole of the Works is [insert ≤ ten (10)] 
percent of the final Contract Price 

[if early completion would provide benefits to the Procuring Entity, this clause should remain, 
otherwise state “Not Applicable”. The bonus is usually numerically equal to the Liquidated 
Damages] 

GCC 73.1 The Advance Payment shall be Tk [insert amount] and shall be paid to the Contractor 
not later than [insert date]. 

 

[ If any advance payment is not to be made, please state “Not Applicable”. An advance payment, if 
admissible, shall be made for mobilisation, considering the nature of the works.  The recommended 
maximum advance payment is ten (10) percent of the original Contract Price against an irrevocable 
unconditional Bank Guarantee (Form e-PW3A-12)] 

GCC 73.3 Advance Payment shall be amortized at the rate of [insert percentage] from the 
progressive payments of invoices. 

[The amortization of the Advance Payment shall commence when the progress payments have 
reached twenty (20) percent of the Contract Price and, be completed when the progress payments 
have reached eighty (80) percent of the Contract Price] 

 

GCC 75.2 The percentage for adjustment of Provisional Sums is  

____% (_________percent) 

[state none, if not applicable. Usually covers the profit, overhead and VAT costs] 

GCC 82.1 The date by which “as-built” drawings are required is [insert date] 

The date by which operating and maintenance manuals are required is [insert date] 

GCC 82.2 The amount to be withheld for failing to produce “as-built” drawings and/or 
operating and maintenance manuals by the date required is Tk [insert amount] 

 

[usually a very nominal amount] 

GCC 92.1 The percentage to apply to the contract value of the works not completed, 
representing the Procuring Entity’s additional cost for completing the uncompleted 
Works, is [insert between 15 (fifteen) and 25 (twenty-five)] percent of the revised official 
cost estimate of the uncompleted works. 

[ usually depending on the nature of the Works]  
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GCC 95.2 (b)  

 

The Adjudicator jointly appointed by the parties is: 

Name: 

Address: 

Tel No: 

e-mail address: 

In case of disagreement between the parties, the Appointing Authority for the 
Adjudicator is the President of the Institution of Engineers, Bangladesh (IEB). 

GCC 95.3 (b) The arbitration shall be conducted in the place mentioned below; 

[state name of place with location and district] 
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Appendix to the Tender 

 

 

[In Tables below, the Procuring Entity shall indicate the source and base values with dates of Indexes, unless 

otherwise instructed to be quoted by the Tenderers, for the different Cost Components and mention its 

Weightings or Coefficients] 

 

 

 

Table 1.1: Price Adjustment Data 

 

[ ITT Sub Clause 26.9: To be provided by the Procuring Entity] 

 

 

Index Descriptions Base Value Sources of Index 

 

 

  

   

   

   

   

 

 

  

 

Note:  

 

1. The sources of Indexes and its values with dates shall be Bangladesh Bureau of Statistics (BBS) or 
any other Government sources unless otherwise mentioned by the Procuring Entity. 

2. The Base Value of the Indexes shall be those prevailing twenty-eight (28) days prior to the deadline 
for submission of the Tenders. 
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Table 1.2: Price Adjustment Data 

 

[ GCC Clause 69: To be provided by the Procuring Entity] 

 

 

Item 
Group 

Bill No. if 
applicable 

Index 
Descriptions 

Coefficients or 
Weightings for 
non-adjustable 

Cost Component 

Coefficients or Weightings for adjustable 
Cost Components 

Total 

a b c d e f g h i j 
k 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

 

Note: 

 

The Weightings or Coefficients of the Cost Components shall be mentioned by the Procuring Entity based 

on the proportion of components involved in the work items caused to be impacted by rise and fall in its 

prices. 
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Section 5. Tender and Contract Forms 
 

Form Title 

 Tender Forms 

e-PW3A-1 e-Tender  Submission Letter 

e-PW3A-2 Tenderer Information  

e-PW3A-3 JV Partner Information (if applicable) 

e-PW3A-4 Subcontractor Information (if applicable) 

e-PW3A-5 Personnel Information  

e-PW3A-6 Tenderer’s Capacity Information 

e-PW3A-7 Bank Guarantee for Tender Security (when this option is chosen) 

e-PW3A-8 Bank’s Letter of Commitment for Line of Credit (when this option is chosen) 

 Contract Forms 

e-PW3A-9 Notification of Award  

e-PW3A-10 Contract Agreement 

e-PW3A-11 Bank Guarantee for Performance Security (when this option is chosen) 

e-PW3A-12 Bank Guarantee for Advance Payment (if applicable) 

e-PW3A-13 Contract Amendment  

  

 

Forms e-PW3A-1 to e-PW3A-8 are the contents of the Tender Forms and should be completed as stated in ITT Clauses 

23. 

 

Forms e-PW3A-9 to e-PW3A-13 are the contents of the Contract Forms as stated in GCC Clause 6.  
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e-Tender Submission Letter (Form e-PW3A-1) 
  

[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without alterations, 
on the Letter-head pad of the Tenderer] 

 

We, the undersigned, tender to execute Works and Physical services in conformity with the Conditions of 

Contract and associated Contract documents and e-TD.  
 

In accordance with ITT Sub Clauses 26.6, the discount shall be equally applicable on all the items of BOQ within 

each lot. 

 

In signing this letter in the form of e-Signature/Digital Signature (by clicking on a Final Submission 

button, Tenderer is signing this e-tender submission document), and in submission of our e-Tender, we 

also confirm that: 

  

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub Clause 32.1) 
and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

 

(b) a Tender Security is submitted in e-GP System through e-GP Registered Bank in the amount 
stated in the Tender Data Sheet (ITT Sub Clause 34.1) and valid for a period of twenty-eight 
(28) days beyond the Tender Validity date;  

 

(c) if our Tender is accepted, we commit to furnishing a Performance Security within the time 
stated under ITT Sub Clause 66.2 in the amount stated in the Tender Data Sheet (ITT Sub 
Clause 67.1) and in the form specified in the Tender Data Sheet (ITT Sub Clause 67.1) valid 
for a period of twenty-eight (28) days beyond the date of issue of the Completion Certificate 
of the Works; 

 

(d) we have examined and have no reservations to the Tender Document including Addendum 
issued in accordance with the Instructions to Tenderers (ITT Clause 11); 

 

(e) we, including as applicable, any JV partner or Subcontractor for any part of the contract 
resulting from this Tender process, have nationalities from eligible countries, in accordance 
with ITT Sub Clause 5.1; 

 

(f) we, including as applicable as a sole Tenderer are submitting this Tender in accordance with 
ITT Sub Clause 19.1; 

 
(g) We, including as applicable as a JV partner are submitting this Tender, forming the other 

partners of JV through e-GP System in accordance with ITT Clause 17; 
 

(h) we, including as applicable any JV partner, declare that we are not associated, nor have been 
associated in the past, directly or indirectly, with a consultant or any other entity that has 
prepared the design, specifications and other documents in accordance with ITT Sub Clause 
5.6; 
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(i) we, including as applicable any JV partner or Subcontractor for any part of the contract 
resulting from this Tender process, have not been declared ineligible by the Government of 
Bangladesh on charges of engaging in corrupt, fraudulent, collusive, coercive or obstructive 
practices in accordance with ITT Sub Clause 5.7; 

 

(j) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not to 
indulge in such practices in competing for or in executing the Contract; 

 

(k) we intend to subcontract an activity or part of the Works through e-GP System, in accordance 
with ITT Clause 18.1; 

 

(l) we, including as applicable any JV partner, confirm that we are not currently suspended or 
debarred in connection with ITT Clause 5.8,  

 

(m) we are not participating as Tenderer in more than one Tender in this Tendering process. We 
understand that your written Notification of Award shall constitute the acceptance of our 
Tender and shall become a binding Contract between us, until a formal Contract is prepared 
and executed; 

 

(n) we, including as applicable any JV partner, confirm that we do not have a record of insolvency, 
receivership, bankrupt or being wound up, our business activities were not been suspended, 
and it was not been the subject of legal proceedings in accordance with ITT Sub Clause 5.9; 

 

(o) we, including as applicable any JV partner, confirm that we have fulfilled our obligations to 
pay taxes and social security contributions applicable under the relevant national laws and 
regulations of Bangladesh in accordance with ITT Sub Clause 5.5;   

 

(p) we understand that you reserve the right to reject all the Tenders or annul the Tender 
proceedings, without incurring any liability to Tenderer, in accordance with ITT Clause 61. 

 

(q) The total price of our Tender is mentioned in the Grand summary as auto-generated by the e-
GP system. 

 

 

 

 

Attachment: 

[ITT Sub Clause 28.2(b)]  

Copy of the JV Agreement / Letter of Intent to form JV with draft proposed Agreement, as applicable. 
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Tenderer Information (Form e-PW3A-2) 

[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without 
alterations, on the Letter-head pad of the Tenderer] 

 

1. Eligibility Information of the Tenderer [ITT –Clauses 5 & 28] 

1.1 Nationality of individual or country 

of registration 

 

 

1.2 Tenderer’s legal title 

 

 

1.3 Tenderer’s registered address  

 

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 
the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 

of Board of Directors) and/ or 

Shareholders (at least 10% shares) of 

the concern) 

 

 

 Government-owned Enterprise 

 

 

 Others 

[please describe, if applicable] 

 

   

   

1.5 Tenderer’s year of registration  

1.6 Tenderer’s authorised representative details 

 Name  

 National ID number  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Litigation [ITT Cause 14.1] 

 
A. No pending litigation             □[if no pending litigation put Tick Mark in Box] 

B. Pending litigation 
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Mont

h/ 

Year 

Matter in dispute Value of Pending 

Claim in Taka 

  

 

  

     

     

1.8 Tenderer to attach photocopies of 

the original documents mentioned 

aside [All documents required under ITT Clauses 5 and 28] 

The following two information are applicable for National Tenderers  

1.9 Tenderer’s Value Added Tax 

Registration (VAT) Number 

 

1.10 Tenderer’s Tax Identification Number 

(TIN) 

 

[The foreign Tenderers, in accordance with ITT Sub Clause 5.1, shall provide evidence by a written 

declaration to that effect to demonstrate that it meets the criterion] 

2. Qualification Information of the Tenderer [ITT Clause 31] 

2.1 General Experience in Construction Works of Tenderer [State years of experience]   

2.2 Specific Experience in Construction Works of Tenderer   

Completed Contracts of similar nature, complexity and methods/construction technology 

Contract No 

 

Name of Contract  

 

[ insert reference no] of [ insert year] 

 

[insert name] 

Role in Contract 

[tick relevant box]. 

Prime Contractor 

 

Subcontractor Management Contractor 

Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

Procuring Entity’s Name 

Address 

Tel  

e-mail 

 

Brief description with 

justifications of the 

similarity compared to the 

Procuring Entity’s 

requirements 

 

 

 

 

 

 

[state justification in support of its similarity compared to the 

proposed works] 
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D.2 Average Annual Construction Turnover 
 

[Select one option from below and delete the others] 

 

[Option 1: Based on Profit and Loss Account or Audit Report duly conducted by Registered 
Chartered Accountancy Firm, Exchange Rate shall be rate at the end of the period reported by the 
concerned central bank of the country] 

 

Period or Year Amount and Currency Amount in Equivalent BDT. 

   

   

   

 

Option 2: Based on total certified payments received for contracts in progress or completed under 
public sector for a period as stated under ITT Sub Clause 14.1(b) [applicable for local tenderer] 

 

Sl. Period or 

Year 

Tender ID or Ref. No. Received 

Date 

Gross 

Amount 

Payment 

Received 

as Sole 

Tenderer 

or JV 

Partner  

Turnover 

       

       

       

       

     Total  

     AACT  

 

 

2.4 Liquid assets available to meet the construction cash flow [ITT Sub Clause 14.1(c)] 

No Source of Financing Amount Available 

   

   

   

In order to confirm the above statements, the Tenderer shall submit, as applicable, the documents 

mentioned in ITT Sub Clause 31.1(d)  

2.5 Contact Details [ITT Sub Clause 31.1 (h)]  
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Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) that 

may provide references, if contacted by this Procuring Entity 

 

2.6 

 

Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 31.1(f)] 

 Name Position Years of General 

Experience 

Years of Specific Experience 

 

     

     

[Tenderer to complete details of as many personnel as are applicable. Each personnel listed above should complete 
the Personnel Information (Form e-PW3A-5)] 

2.7 Major Construction Equipment proposed to carry out the Contract [ITT Sub Clause 31.1(g)] 

 
Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be 

purchased 

(state owner, lessor or seller) 

    

    

    

    

[Tenderer to list details of each item of major construction equipment, as applicable] 
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JV Partner Information (Form e-PW3A-3) 

[This Form should be completed and signed by each JV partner without alterations, preferably on its Letter-Head Pad] 

 

1. Eligibility Information of the JV Partner [ITT –Clauses 5 & 28] 

1.1 Nationality of individual or country 

of registration 

 

 

1.2 JV Partner’s legal title 

 

 

1.3 JV Partner’s registered address 

 

 

 

1.4 JV Partner’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 
the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 

of Board of Directors) and/ or 

Shareholders (at least 10% shares) of 

the concern) 

 

 

 Government-owned Enterprise 

 

 

   

1.5 JV Partner’s year of registration  

1.6 JV Partner’s authorised representative details 

 Name  

 National ID number  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Litigation [ITT Cause 14.1] 

 
A. No pending litigation             □[if no pending litigation put Tick Mark in Box] 

B. Pending litigation 

Year Matter in dispute Value of Pending 

Claim in Taka 

Value of 

Pending Claim 

as Percentage 

of Net Worth 
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1.8 JV Partner to attach photocopies of 

the original documents mentioned 

aside [All documents required under ITT Clauses 5 and 28] 

The following two information are applicable for  national JV Partners only                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

1.9 JV Partner’s Value Added Tax 

Registration (VAT) Number 

 

1.10 JV Partner’s Tax Identification 

Number (TIN) 

 

[The foreign JV Partners, in accordance with ITT Sub Clause 5.1, shall provide evidence by a written 

declaration to that effect to demonstrate that it meets the criterion] 

2.         Key Activity(ies) for which it is intended to be joint ventured, if it can be specified [ITT Sub Clause 

17.2] 

 Elements of Activity Brief description of Activity 

   

   

3. Qualification Information of the JV Partners [ITT Clause 31] 

3.1 General Experience in Construction Works of JV Partners [State years of experience]   

3.2 Specific Experience in Construction Works of JV Partners 

Completed Contracts of similar nature, complexity and methods/construction technology 

Contract No 

 

Name of Contract  
 

[ insert reference no] of [ insert year] 

 

[insert name] 

Role in Contract 

[tick relevant box]. 

Prime Contractor 

 

Subcontractor Management Contractor 

Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

Procuring Entity’s Name 

Address 

Tel / Fax 

e-mail 

 

Brief description with 

justifications of the 

similarity compared to the 

Procuring Entity’s 

requirements 

 

 

 

 

 

 

[state justification in support of its similarity compared to the 

proposed works] 
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3.3 Average Annual Construction Turnover 

 

[Select one option from below and delete the italics] 

[Option 1: Based on Profit and Loss Account or Audit Report duly conducted by Registered Chartered Accountancy 
Firm, Exchange Rate shall be rate at the end of the period reported by the concerned central bank of the country] 

 

Period or Year Amount and Currency Amount in Equivalent BDT. 

1 2 3 

   

   

 

Option 2: Based on total certified payments received for contracts in progress or completed under public sector 
for a period as stated under ITT Sub Clause 14.1(b) [applicable for local tenderer] 

 

Sl. Period or 

Year 

Tender ID or Ref. No. Received 

Date 

Amount Business 

Share 

Turnover 

1 2 3 4 5 6 7 

       

       

       

     Total  

     AACT  

 

3.4 Liquid assets available to meet the construction cash flow [ITT Sub Clause 14.1(c)] 

No Source of Financing Amount Available 

   

   

   

In order to confirm the above statements, the JV Partners shall submit, as applicable, the documents 

mentioned in ITT Sub Clause 31.1(d)  

3.5 Contact Details [ITT Sub Clause 31.1 (h)]  

Name, address, and other contact details of JV Partner’s Bankers and other Procuring Entity(s) that 

may provide references, if contacted by this Procuring Entity 

 

3.6 

 

Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 31.1(f)] 

 Name Position Years of General 

Experience 

Years of Specific Experience 
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[JV Partners to complete details of as many personnel as are applicable. Each personnel listed above should complete 
the Personnel Information (Form PW3A-5)] 

3.7 Major Construction Equipment proposed to carry out the Contract [ITT Sub Clause 31.1(g)] 

 
Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be 

purchased 

(state owner, lessor or seller) 

    

    

    

[Tenderer to list details of each item of major construction equipment, as applicable] 

  



PW3APW3 
109 

Subcontractor Information Form (Form e-PW3A-4) 

 

[This Form should be completed and signed by each Subcontractor, without alterations, preferably on its Letter-Head Pad] 

 

1. Eligibility Information of the Subcontractor [ITT –Clauses 5 & 28] 

1.1 Nationality of Individual or country 

of Registration 

 

 

1.2 Subcontractor’s legal title 

 

 

1.3 Subcontractor’s registered address  

1.4 Subcontractor’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 

the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 

of Board of Directors) and/ or 

Shareholders (at least 10% shares) of 

the concern) 

 

 

 Government-owned Enterprise 

 

 

   

1.5 Subcontractor’s year of registration 

1.6 Subcontractor’s authorised 

representative details 

 

 Name  

 Address  

 Telephone numbers  

 e-mail address  

1.7 Subcontractor to attach copies of 

the following original documents 

All documents to the extent relevant to ITT Clause 5 

and 28 in support of its qualifications  

The following two information are applicable for national Subcontractors  

1.8 Subcontractor’s Value Added Tax 

Registration (VAT) Number 

 

1.9 Subcontractor’s Tax Identification 

Number (TIN) 
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[The foreign Subcontractors, in accordance with ITT sub Clause 5.1, shall provide evidence by a 

written declaration to that effect to demonstrate that it meets the criterion] 

2.  Key Activity(ies) for which it is intended to be Subcontracted [ITT Sub Clause 18.1] 

2.1 Elements of Activity Brief description of Activity 

   

   

2.2      List of Similar Contracts in which the proposed Subcontractor had been engaged 

 Name of Contract 

and Year of 

Execution 

 

Value of Contract  

Name of Procuring 

Entity 

  

Contact Person and 

contact details 

  

Type of Work 

performed  
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Personnel Information (Form e-PW3A-5) 

[This Form should be completed for each person proposed by the Tenderer in Form PW3A-2 & PW3A-3, where applicable] 

 

A. Proposed Position (tick the relevant box) 

 Construction Project Manager   Prime Candidate  Alternative Candidate 

 Key Personnel  Prime Candidate  Alternative Candidate 

B. Personal Data 

Name  

Date of Birth  

Years overall experience  

National ID Number  

Years of employment with the Tenderer  

Professional Qualifications: 

1. 

C. Present Employment [to be completed only if not employed by the Tenderer] 

Name of Procuring Entity 

(working under): 

 

Address of Procuring Entity 

(working under): 

 

 

Present Job Title:  

Years with present Procuring Entity:  

Tel No: Fax No: e-mail address: 

Contact [manager/personnel officer]: 

D. Professional Experience 

Summarise professional experience over the past twenty years, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project. 

 From To 
Company / Project / Position / Relevant technical and management 

experience. 

1    

2    
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Tenderer’s Capacity Information (Form e-PW3A-6) 

 

 

Period Maximum Value of Works performed in one 

year within last 5 Years from IFT date 

Value of Remaining Works or 

Current Commitment 

[should be same as provided in 

3.3 of PW3A-3] 

[should be the maximum value of turnover in any 

one period as provided in column 3 of 3.3 

(option1) or column 7 of 3.3 of PW3A-3 (option 

2)] 

[should be same as the sum of 

values provided in column 8 of table 

A and column 9 of table B 

 

or 

in column 9 of table C and column 

10 of table D] 

 

 

Tenderer’s Current Commitment Determination 

 

Option1: If Tenderer participated as individual 

 

(A) List of On-Going Works / Current Commitment Under any Organization as a Sole Tenderer: 

SL 

No 

TID or 

Ref No. 

Contract 

Amount 

Date of 

Issuance of 

NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8=(3-7) 9 

1         

2         

3         
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(B) List of On-Going Works / Current Commitment Under any Organization as a JV Partner 
 

SL 

No 

TID 

or 

Ref 

No. 

Contract 

Amount 

Tenderer’s 

portion in 

the 

contract 

amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

as JV 

Partner 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8 9=(4-8) 10 

1          

2          

3          

 

Foot-note:  

 

1. Tenderer has to submit up-to-date payment certificate from Respective PE and corresponding JV agreement 
against each case listed in above forms A and B 

2. Intended Completed Date in column 6 also indicates the extended dates as appropriate.  

 

Option2: If Tenderer participated as JV 

 

(C) List of On-Going Works / Current Commitment Under any Organization as a Sole Tenderer: 

SL 

No 

JV Partner 

Name 

TID 

or 

Ref 

No. 

Contract 

Amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8 9=(4-8) 10 

1          

2          

3          
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(D) List of On-Going Works / Current Commitment Under any Organization for JV Information 
 

SL 

No 

JV 

Partner 

Name 

TID 

or 

Ref 

No. 

Contract 

Amount 

Tenderer’s 

portion in 

the 

contract 

amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

as JV 

Partner 

Value of 

remaining 

Works/ 

Current 

Commitment 

 

Upload  

Contract 

Agreeme

nt 

/NOA 

1 2 3 4 5 6 7 8 9 10=(5-9) 11 

1           

2           

3           

 

Foot-note:  

 

3. Partner-wise information of a JV that participates in the current tender shall have to be provided following the 
above four forms (as appropriate). 

4. Tenderer has to submit up-to-date payment certificate from respective PE and corresponding JV agreement 
against each case listed in above forms C and D. 

5. Intended Completed Date in column 6 also indicates the extended dates as appropriate.  
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Bank Guarantee for Tender Security (Form e-PW3A-7) 

 

[This is the format for the Tender Security to be issued by any scheduled Bank of Bangladesh without alteration, in 

accordance with ITT Clause 35 & 36] 

 

Invitation for Tender No: 

 

Date: 

Tender Package No: 

 

 

Lot No (when applicable)  

To: 

 

[Name and address of the Procuring Entity] 

 

 

 

TENDER GUARANTEE No: [insert number] 

 

We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit to 

you its Tender dated [date of Tender] (hereinafter called “the Tender”) for the execution of the Works of 

[description of works] under the above Invitation for Tenders (hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, the Tender must be supported by a Bank 

Guarantee for Tender Security. 

 

At the request of the Tenderer, we [name of Bank] hereby irrevocably unconditionally undertake to pay 

you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount in 

figures and words] upon receipt by us of your first written demand accompanied by a written statement 

that the Tenderer is in breach of its obligation(s) under the Tender conditions, because the Tenderer: 

a. has withdrawn its Tender after opening of Tenders but within the validity of the Tender   Security; or         
b. refused to accept the Notification of Award (NOA) within the period as stated under ITT; or  
c. failed to furnish Performance Security within the period stipulated in the NOA; or  
d. refused to sign the Contract Agreement by the time specified in the NOA; or 
e. did not accept the correction of the Tender price following the correction of the   arithmetic errors as 

stated under ITT. 
 

 

This guarantee will expire  

 

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copy of the Contract Agreement 
signed by the Tenderer or a copy of the Performance Security issued to you in accordance with 
the ITT; or 

(b) if the Tenderer is not the successful Tenderer, twenty-eight (28) days after the expiration of the 
Tenderer’s Tender Validity period, being [date of expiration of the Tender Validity plus twenty-
eight (28) days]. 

 

Consequently, we must receive at the above-mentioned office any demand for payment under this 

guarantee on or before that date. 

 
 

 

Signature 

 

 

Signature 
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Letter of Commitment for Bank’s Undertaking for Line of Credit  

(Form e-PW3A-8) 

[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh, without alterations, in accordance with 
ITT Clause 31.1(d).] 

 

Invitation for Tender No: 

 

 

Date: 

Tender Package No: 

 

 

Lot No (when applicable)  

To: 

 

[Name and address of the Procuring Entity] 

 

 

 

CREDIT COMMITTMENT No: [insert number] 
 

 

We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit to you its 

Tender (hereinafter called “the Tender”) for the execution of the Works of [description of works] under the above 

Invitation for Tenders (hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, the Tenderer’s Financial Capacity i.e. Liquid 

Asset must be substantiated by a Letter of Commitment of Bank’s Undertaking for Line of Credit. 

 
At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do hereby agree and 

undertake that [name and address of the Tenderer] will be provided by us with a revolving line of credit, in case 

awarded the Contract, for execution of the Works viz.[insert name of works], for an amount not less than BDT[in 

figure] ( in words) for the sole purpose of the execution of the above Contract. This Revolving Line of Credit will 

be maintained by us until issuance of “Taking-Over Certificate” by the Procuring Entity. 

 

 
In witness whereof, authorised representative of the Bank has hereunto signed and sealed this Letter of 

Commitment. 

 

 

 
 

 

Signature 

 

 
Signature 
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Notification of Award (Form e-PW3A-9) 

 

Reference No:                                                                                                                      Date: 

 

 

To:  

[Name of the successful tenderer] 

 

 

This is to notify you that your Tender dated [insert date] for the execution of the Works for [name of 
Contract] for the Contract Price of BDT [state amount in figures and in words] as evaluated in accordance 

with the Instructions to Tenderers, has been approved by the competent authority.  

You are, thus, requested to take following actions: 

 

i. furnish a Performance Security in the specified format and in the amount of Tk [state 
amount in figures and words], within [mention number of days as per Rule 123(7)] 

working days of issuance of this letter but no later than [specify the date of the last working 

day of the allowed time] in accordance with ITT Clause No 72. 

 

ii. sign the Contract within [mention number of days as per Rule 123(11)] days of issuance 

of this letter but no later than [specify the date of the last working day of the allowed time] 

in accordance with ITT Clause 12. 

 
You may proceed with the execution of the Works only upon completion of the above tasks. You may also 

please note that this Notification of Award shall constitute the formation of this Contract which shall 

become binding upon you. 

 

We attach the draft Contract and all other documents for your perusal and signature. 

 

 

 

Signed 

 

Duly authorized to sign for and or behalf of  

[name of Procuring Entity] 

Date: 
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Contract Agreement (Form e-PW3A-10) 

 

THIS AGREEMENT made the [day] day of [month][year] between [name and address of Procuring Entity] 

(hereinafter called “the Procuring Entity”) of the one part and [name and address of Contractor] (hereinafter 

called “the Contractor”) of the other part: 
 

WHEREAS the Procuring Entity invited Tenders for certain works, viz, [brief description of works] and has 

accepted a Tender by the Contractor for the execution of those works in the sum of Taka [Contract Price in 
figures and in words] (hereinafter called “the Contract Price”). 

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the General Conditions of Contract hereafter referred to. 

 

2. The documents forming the Contract shall be interpreted in the following order of priority: 
 

(a) the signed Contract Agreement 
(b) the Notification of Award 
(c) the completed Tender and the Appendix to the Tender 
(d) the Particular Conditions of Contract 
(e) the General Conditions of Contract 
(f) the Technical Specifications 
(g) the General Specifications 

(h) the ES Specifications and related risk management plan; 
(i) the Drawings 
(j) the priced BOQ and the Schedules 
(k) any other document listed in the PCC forming part of the Contract. 

 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Procuring Entity to execute and complete the 

works and to remedy any defects therein in conformity in all respects with the provisions of the 

Contract. 

 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and 
completion of the works and the remedying of defects therein, the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner prescribed 

by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the 

laws of Bangladesh on the day, month and year first written above. 

 

 For the Procuring Entity For the Contractor 

Signature   

Name   

National ID No.   

Title   

In the presence of Name   

Address   
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Bank Guarantee for Performance Security (Form e-PW3A-11) 

 

[This is the format for the Performance Security to be issued by any scheduled Bank of Bangladesh, without alteration, in 
accordance with ITT Clause 68] 

 

Contract No: [insert reference number] 

 

Date: [insert date] 

 

 

 

To: 

[ insert Name and address of Procuring Entity] 
 

 

 

PERFORMANCE GUARANTEE No: [insert number] 
 

 

We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [insert reference number of Contract] dated [insert date of Contract] (hereinafter 

called “the Contract”), the execution of works [description of works] under the Contract. 

 

Furthermore, we understand that, according to your conditions, the Contract must be supported by a Bank 

Guarantee for Performance Security. 

 
At the request of the Contractor, we [name of Bank] hereby irrevocably unconditionally undertake to pay you, 

without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount in figures 
and in words] upon receipt by us of your first written demand accompanied by a written statement that the 

Contractor is in breach of its obligation(s) under the Contract conditions, without you needing to prove or 

show grounds or reasons for your demand of the sum specified therein. 

 

This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the above-

mentioned office any demand for payment under this guarantee on or before that date. 

 

 

 

 

 

 

Signature 

 

 

Signature 
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Bank Guarantee for Advance Payment (Form e-PW3A-12) 

 

[This is the format for the Advance Payment Guarantee to be issued by any scheduled Bank of Bangladesh, without alteration, 
in accordance with GCC Clause 73] 

 

 

Contract No: [insert reference number] 

 

Date: [insert date] 

To: 

[insert Name and address of the Procuring Entity] 
 

 

 

ADVANCE PAYMENT GUARANTEE No: [insert number] 
 

 

We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [insert reference number of Contract] dated [insert date of Contract] (hereinafter 

called “the Contract”), the execution of works [description of works] under the Contract. 

 

Furthermore, we understand that, according to your Conditions of Contract under GCC Clause 73, the Advance 

Payment on Contract must be supported by a Bank Guarantee. 

 

At the request of the Contractor, we [insert name of Bank] hereby irrevocably unconditionally  undertake to 

pay you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount in 
figures and in words] upon receipt by us of your first written demand accompanied by a written statement 
that the Contractor is in breach of its obligation(s) under the Contract conditions, without you needing to 

prove or show grounds or reasons for your demand of the sum specified therein. 

 

We further agree that no change, addition or other modification of the terms of the Contract to be performed, 

or of any of the Contract documents which may be made between the Procuring Entity and the Contractor, 

shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such 

change, addition or modification. 

 

This guarantee is valid until [insert date of validity of guarantee], consequently, we must receive at the above-

mentioned office any demand for payment under this guarantee on or before that date. 

 
 

 

 

 

 

Signature 

 

 

Signature 
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Contract Amendment (Form e-PW3A-13) 

 
[Insert Full Contact Details of the Procuring Entity] 

 
CONTRACT AMENDMENT 

 
Contract No.  

Amendment No.  

Approval Reference No.  

 

Contract No. [insert number/year] by and between the [insert Procuring Entity’s name] and [insert Contractor’s legal 

title] for the contract named [insert name of the Works and physical services] is amended as follows: 

1. GCC Clause [insert clause no], is hereby revised as     ____   

             

          

2. GCC Clause [insert clause no], is hereby revised as        

          

 _________________________________________________________________ 

 

and so on. 

The effective date of this Amendment is [insert effective date] or upon execution whichever is later. 

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT SHALL REMAIN IN FULL 
FORCE AND EFFECT 

 

THIS AMENDMENT, consisting of [insert number] page(s) and [insert number] attachment(s), is executed by 

the persons signing below who warrant that they have the authority to execute this Amendment under 

the original Contract. 

 

IN WITNESS WHEREOF, the Procuring Entity and the Contractor have signed this Amendment. 

[Contractor’s Authorized Signatory]       [Procuring Entity’s Authorized Signatory] 

    

Signature  Signature 

    

Title                                                     Date  Title                                                 Date 
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Section  6. Bill of Quantities 
 

 

 

Guidance Notes on the Bill of Quantities 

 

Objectives 

The objectives of the Bill of Quantities (BOQ) are; 

(a) to provide sufficient information on the quantities of Works to be 

performed to enable Tenders to be prepared efficiently and accurately; 

and 

(b) when a Contract has been entered into, to provide a priced BOQ for use 

in the periodic valuation of Works executed. 

In order to attain these objectives, the items in the BOQ should be grouped into 

sections to distinguish between those parts of the Works that by nature, location, 

access, timing, or any other special characteristics may give rise to different 

methods of construction, phasing of the Works, or considerations of cost. General 

items common to all parts of the Works may be grouped as a separate section in 

the BOQ. Consistent with these requirements, the layout and content of the BOQ 

should be as simple and brief as possible. Quantities should be computed net from 

the Drawings, unless directed otherwise in the Contract, and no allowance should 

be made for bulking, shrinkage, or waste. Quantities should be rounded up or 

down where appropriate and spurious accuracy should be avoided.  

The quantities given in the BOQ are estimated and provisional, and are given to 

provide a common basis for Tendering. The basis of payment will be the actual 

quantities of work ordered and carried out, as measured by the Contractor and 

verified by the Project Manager and valued at the rates or prices quoted in the 

priced BOQ, where applicable, and otherwise at such rates or prices as the Project 

Manager may fix within the terms and conditions of the Contract. 

The method of measurements of completed works for payment shall be based on 

metric system unless otherwise unavoidable. 

A sample format has been suggested. 

 

 

 

 

Unit Rates and Price 
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All unit rates and prices quoted by the Tenderers against each basic item or 

activity shall include the Tenderer’s profit, overheads, VAT and all other charges 

including corresponding incidental service charges and premiums for banking 

and insurances, as applicable and, thus forth the total Tender Price quoted by the 

Tenderers  

Daywork Schedule 

 A Daywork Schedule is commonly used in contracts where the likely incidence of 

unforeseen work cannot be covered by definitive descriptions and approximate 

quantities in the BOQ. A Daywork Schedule should therefore be included only if 

the probability of unforeseen work, outside the items included in the BOQ, is high.  

To facilitate checking by the Procuring Entity of the realism of rates quoted by 

the Tenderers, the Daywork Schedule should normally comprise the following: 

(a) a list of the various classes of labour, materials, and construction plant 

for which basic Daywork unit rates or prices are to be quoted by the 

Tenderer, together with a statement of the conditions under which the 

Contractor will be paid for work executed on a Daywork basis. 

(b) quantities for each item of Daywork, to be priced or quoted by each 

Tenderer at Daywork rates as Tender.   

If a Daywork Schedule is to be included at all in the Tender Document, it shall 

include nominal quantities against the items most likely to be used and the unit 

rates or prices quoted by the Tenderer shall remain invariable whatever the 

quantities ordered. 

A sample format of the Schedule has been suggested. 

 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) or for meeting 

other essential expenditures may be made by including a provisional sum in the 

Summary BOQ.  Similarly, a contingency allowance for possible price increases 

should be provided as a provisional sum in the Summary BOQ.  The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need 

to request periodic supplementary approvals as the future need arise.   

A sample format has been suggested. 

 

THIS GUIDANCE NOTES FOR PREPARING A BILL OF QUANTITIES ARE 

INTENDED ONLY AS INFORMATION FOR THE PROCURING ENTITY OR THE 

PERSON DRAFTING THE TENDER DOCUMENT. THIS SHOULD NOT BE 

INCLUDED IN THE FINAL DOCUMENT. 
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Bill of Quantities 

 

Item no. 
Item Code 

(if any) 

Description of 

Item 
Unit Quantity 

 Unit Rate  Amount 

In figures In words In figures In words 

1 2 3 4 5 6 7=6 8=5x6 9=8 

to be filled in by the Procuring Entity to be quoted and filled in by the Tenderer 

100 General Items 
101 

[example] 

04-548-08 

[example] 

Excavate 

topsoil to 

maximu

m...... 

[example

] 

m3 

[example] 

35 

 [example] 

ample 

Tk.55.15 

[example] 

Taka Fifty 

Five and 

Paisa 

Fifteen  

Only 

[example] 

Tk.1,930.25 

[example]  

Taka One Thousand 

Nine Hundred 

Thirty and Paisa 

Twenty Five  Only 

[example] 

102        
103        
& so on        
Sub-total of 100 for General Items 

 

200 Preliminary Items  
201        
& so on        
Sub-total of 200 for Preliminary Items 

 

300 Main Items  
301        
& so on        
Sub-total of 300 for Main Items 
 

400 Other Items 
401        
& so on        
Sub-total of 400 for Other Items 
500 Misc. Items  
501 

 
       

502 

 

 

       

& so on        
Sub-total of 500 for Misc. Items 
GRAND TOTAL  

 

Note: 

1. It is suggested that the Tenderer uses these sheets of the BOQ in order to avoid any manipulation, distortion and inadvertent 
mistakes or omissions in course of preparing the Tender by the Tenderer. 

2. All unit rates and prices quoted by the Tenderers against each basic item or activity shall include the Tenderer’s profit, 
overheads, VAT and all other charges including corresponding incidental service charges and premiums for banking and 
insurances, as applicable and thus forth the total Tender Price quoted by the Tenderers. 

3.  Follow the Guidance notes under Section 6 in filling this Schedule. 
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Schedule of Dayworks  
 

               Item no. 
              Item Code 

              (if any) 

                  Description of 

Item 
                Unit 

           

Nominal 

Quantity 

Unit Rate Amount 

                       In figures                     In words 
                                 

In figures 
In words 

            1 2 3                   4            5               6        7=6                          8=5x6 9=8 

to be filled in by the Procuring Entity to be quoted and filled in by the Tenderer 

A.   DL 100 LABOUR 

  DL 101 
 

01-013-02 Labourer Hour 1575     

DL 102 
 

 Mason Hour 520     

DL 103 
 

 Carpenter Hour 300     

& so on   & so on       

above     are     examples          only 
 

     Sub-total of  100 for DL 100   LABOUR:    

 

a. DM   200 MATERIALS 
 

DM  201   Stone 
Boulders 

m3      

DM  202  Cement kg      

DM  203  GI Pipe  m      

& so on 
 

        

above     are     examples          only 
 

 Sub-total of  200  for  DM 200  MATERIALS:    

 

b. DE 300 CONTRACTOR’S  EQUIPMENTS 
 

DCE  301  Excavator Hour      

DCE  302  Tractor Hour      

DCE  303  Pay loader Hour      

& so on         

above     are     examples          only 
 

Sub-total  of  300 for   DCE  300      CONTRACTOR’S 

EQUIPMENT : 

  

 

GRAND TOTAL OF DAYWORKS (A to C)  [  Section 6 ; GCC Sub Clause  76 ]  

 

 

Note: 

1. Nominal quantities in the schedule shall remain invariable and shall also require prior approval of the authority 
sanctioning the official estimate. 
 

2. All unit rates and prices quoted by the Tenderers against each basic item or activity shall include the Tenderer’s profit, 

overheads, VAT and all other charges including corresponding incidental service charges and premiums for banking 

and insurances, as applicable and thus forth the total Tender Price quoted by the Tenderers  

3.  Follow the Guidance Notes under Section 6 in filling this Schedule.   
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Daywork Summary 

 

 

Classification of Dayworks  Amount  

1. Total for Daywork:  Labour  

2. Total for Daywork:  Materials  

3. Total for Daywork:  Contractor’s Equipment  

TOTAL FOR DAYWORKS                                                                         In 

Figures 

 

                                                                                                                          

In Words 

 

 

 

 

 

 

 

 

 

___________________________________________________________________________ 

 

Note: 

This Summary refers to Schedule of Dayworks  
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Summary of Provisional Sums 

 

Item 

No 
Description of Specified Provisional Sums Amount 

 Provisional Sums for Supply and 

Installation of Equipment in Pumping 

Station by [insert the name of the 

Nominated Subcontractor(s)] 

BDT 1,25,000.00 

[Subcontracted amount + 

percentage as in PCC Clause 75.2] 

 Provisional Sums for Price Escalation BDT. ---------- 

 [example ] [example ] 

   

   

   

 Provisional Sums for physical 

contingencies or meeting other 

expenditures  

      Tk. 150,000.00 

 [Amount authorized in official 

estimate but must be ≤ 1% of 

Contract Price] 

                                     [example ]                         [example ] 

   

   

   

   

   

                                                                                      TOTAL FOR PROVISIONAL SUMS 

 

                                                 ___________________________________________________________________________ 

 

Note: 

 

1. Provisional Sums for meeting expenditures may not exceed one (1) percent of the estimated 

Contract Price and its inclusion in the BOQ shall also require prior approval of the authority 

sanctioning the official estimate. 

2. Follow the Guidance Notes under Section 6 in filling this Schedule.   
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Grand Summary 

 

General Summary Reference  Amount 

1.        100 General Items   

2.        200 Preliminary Items    

3.        300 Main Items    

4.        400 Other Items   

5.        500 Misc. Items   

6.        600 Environmental & Social safeguard Items   

             Health & Safety related Items   

7.        Dayworks    

           Subtotal of (1-6):   

8.        Provisional Sums [GCC Clause 69 and 75]   
i. Provisional sum for nominated subcontractor    

ii. Amount of adjustment for price escalation    
iii. Provisional sum for physical contingencies or other 

expenditures 
  

TOTAL CONTRACT PRICE FOR THE WORKS (1-7) 
In figures  

In words   
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Section 7. General Specifications 
 

Notes on Specifications 

 

A set of precise and clear specifications is a prerequisite for Tenderers to respond realistically and 

competitively to the requirements of the Procuring Entity without introducing deviations or 

conditionalities in their Tenders. In the context of national competitive Tendering, the specifications 

must be drafted to permit the widest possible competition and, at the same time, present a clear 

statement of the required standards of workmanship, materials, and performance of the works to be 

procured. Only if this is done will the objectives of economy, efficiency, and fairness in procurement 

be realized, responsiveness of Tenders be ensured, and the subsequent task of Tender evaluation 

facilitated. The specifications should require that all goods and materials to be incorporated in the 

Works be new, unused, of the most recent or current models, and incorporate all recent 

improvements in design and materials, unless provided otherwise in the Contract. 

 

Samples of specifications from previous similar projects are useful in this respect. Most specifications 

are normally written specially by the Procuring Entity or Project Manager to suit the Contract Works 

in hand.  There is no standard set of Specifications for universal application in all sectors, but there 

are established principles and practices, which are reflected in these documents. 

 

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, ports, railways, urban housing, flood control, drainage 

and irrigation, and water supply, where similar conditions prevail. The General Specifications should 

cover all classes of workmanship, materials, and equipment commonly used in construction, although 

not necessarily to be used in a particular Works Contract. Deletions or addenda should then adapt 

the General S 

ecifications to the particular Works. Such General Specifications are those issued by the specialised 

ministries/professional bodies in Bangladesh and/or those of the International Standards 

Organisation (ISO) 

 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 

specification of standards for goods, materials, and workmanship, recognized national standards 

should be used as much as possible.  Where other particular standards are used the specifications 

should state that goods, materials, and workmanship that meet other authoritative standards, and 

which ensure substantially equal or higher quality than the standards mentioned, will also be 

acceptable.   

 

Provision as such be kept that wherever reference is made in the Contract to specific standards and 

codes to be met by the goods and materials to be furnished, and work performed or tested, the 

provisions of the latest current edition or revision of the relevant standards and codes in effect shall 

apply, unless otherwise expressly stated in the Contract.   

 

 

THESE NOTES FOR PREPARING SPECIFICATIONS ARE INTENDED ONLY AS INFORMATION 

FOR THE PROCURING ENTITY OR THE PERSON DRAFTING THE TENDER DOCUMENT AND 

SHOULD NOT BE INCLUDED IN THE FINAL TENDER DOCUMENT. 
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Section 8. Particular Specifications 
 

 

 

Notes on Particular Specifications 

 

If an item of the Works is not covered in the General Specifications or if any specification clause 

requires that further details as to precise requirements for the particular Works are to be given or 

needs to be modified or clarified then these should be reflected in the Particular Specifications. Where 

the Particular Specification clause replaces or clarifies an existing clause of the General Specification 

then the same clause numbering system need to be followed. 
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Section 9. ES Specifications 
(Environmental and Social Aspects) 

 

The Tenderer shall submit comprehensive and concise Environmental, Social, Health and Safety 
Management Strategies and Implementation Plans (ES-MSIP) as required by Clause no 26 to 29 and 37.3 
of the General Conditions of Contract. These strategies and plans shall describe in detail the actions, 
materials, equipment, management processes etc. that will be implemented by the Contractor, and its 
subcontractors.   
In developing these strategies and plans, the Tenderer shall have regard to the ES provisions of the 
contract including those as may be more fully described in the Works Requirements in General 
Conditions of Contract. 
 
[All construction works such as roads, bridges, buildings and facilities, dams, embankments, port development 

etc. generally have an impact on the environment, on the workers and project affected people and local 

community. The ES specification should be prepared to avoid, minimize or mitigate all such risk and impacts.  

Being informed by the environmental and social assessment and other ES documents, the PE will prepare the 

specification that will spell out ES management plans specific to the project/Works. The PE will utilize available 

expertise within the organization or where such expertise is not present, will hire independent expert to prepare 

this specification. The extent of these provisions will depend on the nature and scale of the Work and the 

potential environmental and social risks and impacts that could result.  

PEs shall also follow the available sector specific guidance notes or good international industrial practice for 

preparing specifications in any particular sector, such as building construction, road and bridge construction, 

power transmission lines etc. Additionally, specific reference may also be made to relevant chapters of BNBC 

2020. These include, inter alia, chapter1: Constructional Responsibilities and Practices, Chapter 2: Storage, 

Stacking and Handling Practices, Chapter 3: Safety During Construction, and Chapter 4: Demolition Work of 

PART VIII, etc.] 

 

Specific requirements relating to GCC 27.1 

[Please describe specific requirements relating to preparation and implementation of various ES risk 

management plans; development and implementation of procedures to establish and maintain a safe working 

environment. The Occupational Health and Safety (OHS) and Community Health and Safety (CHS) plans and 

implementation procedures shall ensure that workplaces, machinery, equipment and processes under the 

control of the contractor are safe and without risk to health, including by use of appropriate measures relating 

to chemical, physical and biological substances and agents. 

Also, please describe specific requirements relating to air pollution control including dust suppression, surface 

water pollution, collection and disposal of solid waste from the construction site, preparation and implementation 

of traffic management plan, plan for avoiding impact on the natural habitats and the biodiversity, optimization of 

the use of resources during the construction work, capacity building activities for the workers etc.] 

 

Specific requirements relating to GCC 29.4  

[Please describe specific requirements relating to grievance mechanism for Contractor’s Personnel to raise 

workplace concerns and requirements related to Code of Conduct for the Contractor’s Personnel.] 

 

Specific requirements relating to GCC 38.4  

[Please include the format and required contents of the progress report to be followed by the Contractor] 
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Section 10. Drawings 
 

 

 

Notes on Drawings 

 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached to 

this section or annexed in a separate folder. The Drawings shall be dated, numbered and show 

the revision number. 
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Annexures: Formats 
 

 

 

 
Format Title 

Format e-PW3A-A Invitation for Tender (IFT) 

Format e-PW3A-B Joint-Venture (JV) Sample Agreement 

Format e-PW3A-C Reporting Contract Award 

Format e-PW3A-D Public Reporting on Contract Signing 

Format e-PW3A-E Commencement of Works 

Format e-PW3A-F Completion Certificate 
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Format: e-PW3A-A: Invitation for Tenders (IFT)  
 

 The Invitation for Tenders (IFT) is a copy of the standard format as appears on the website and used for published 
advertisement that provides relevant and essential information to help Tenderers to decide whether or not to 
participate in the particular Tender. This is provided in the Tender Document for information only. This should not 
be included in the FINAL DOCUMENT. 

Invitation for Tenders 
 

[This is the website format and as used for published advertisement. 

It is not part of the Tender Document and included in this Document for information only] 

GOVERNMENT OF THE PEOPLE’S REPUBLIC OF BANGLADESH 

1 Ministry/Division < select > V 

2 Agency < select > V 

3 Procuring Entity Name < type in name > 

4 Procuring Entity Code Not used at present 

5 Procuring Entity District < select > V  

6 Invitation for  < select > V < select > V < select > V 

7 Invitation Ref No < type in name > 

8 Date < select > V  

KEY INFORMATION 

9 Procurement Method < select > V < select > V 

FUNDING INFORMATION 

10 Budget and Source of Funds < select > V  

11 Development Partners (if applicable) < type in name > 

PARTICULAR INFORMATION 

12 Project / Program Code (if applicable) < use MOF code > 

13 Project / Program Name (if applicable) < use MOF name > 

14 Tender Package No. < type in name >  

15 Tender Package Name < type in name > 

  Date  

16 Tender Publication Date < select > V  

17 Tender Last Selling Date 

[up to the day prior to the day of Deadline for 
Submission] 

< select > V  

  Date Time 

18 Tender Closing Date and Time < select > V < select > V 

19 Tender Opening Date and Time < select > V < select > V 

20 Name & Address of the office(s) Address 
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 - Selling Tender Document (Principal) < type in name > 

 - Selling Tender Document (Others) < type in name > 

 NO CONDITIONS APPLY FOR SALE , PURCHASE OR DISTRIBUTION OF TENDER DOCUMENTS 

 - Receiving Tender Document < type in name > 

 - Opening Tender Document < type in name > 

21 Place / Date / Time of  < type in name > 

 Pre-Tender Meeting (Optional) Date  Time  

  < select > V < select > V 

INFORMATION FOR TENDERER 

22 Brief Eligibility and Qualification of Tenderer < type in name > 

23 Brief Description of Works < type in name > 

24 Brief Description of Physical Services < type in name > 

25 Price of Tender Document (Tk) < type in price > 

 Lot No Identification of Lot Location Tender Security 

Amount (Tk) 

Completion Time in 

Weeks/Months 

26 1 < type in name > < type in name > <type in> <type in> 

27 2 < type in name > < type in name > <type in> <type in> 

28 3 < type in name > < type in name > <type in> <type in> 

29 4 < type in name > < type in name > <type in> <type in> 

30 Name of Official Inviting Tender < type in name > 

31 Designation of Official Inviting Tender < type in name > 

32 Address of Official Inviting Tender < type in name > 

33 Contact details of Official Inviting Tender < Tel. No. > < Fax No. > < e-mail > 

34 The Procuring Entity reserves the right to reject all the Tenders or annul the Tender proceedings 

<select> : these fields are “pop-up” fields and the procuring entity will only have to select the correct name, address or date in order to 

complete the form.<type in name> : these fields are to be completed by typing in the relevant data. 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 
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Format: e-PW3A-B:  JOINT VENTURE (JV) SAMPLE AGREEMENT 

 

       THIS JOINT VENTURE AGREEMENT ("Agreement"), made and entered into as of this _____ day of _____, 20___,  

by and between 

 (Lead partner of JV with address) hereinafter called as Lead Partner & First Party 

and 

(Other Individual Partner(s) with address) hereinafter called as other Partner & Second Party and 

 

Title of the JV will be as (Title of the JV). 

 

1. GENERAL PROVISIONS 

1.01 Business Purpose.  

The parties hereto agreed to form a Joint Venture (hereinafter called the “JV”) by pooling their 

resources, expertise, technical know-how, equipment and materials to submit the following 

tender jointly and execution of the work in the event of being awarded the contract (hereinafter 

called the “Work”). 

1.02 Particulars of the Tender 

Tender ID: 

Tender Package No.: 

Name of the Procuring Entity: 

Description of the Tender:  

1.03 Terms of the Agreement.  

This Joint Venture shall commence on the date first above written and shall continue in existence 

until terminated, liquidated, or dissolved by law or as hereinafter provided. 

1.04 Business Share (Note 1) 

Lead Partner: --------------% (in word) 

Partner(s):   --------------%(in word) 

 

Lead Partner (First Party) will be represented by Mr./Ms. (name, designation, firm/company 

name) and nominated representative or partner in charge of the JV.  

 

Other Partner (Second Party) will be represented by Mr./Ms. (name, designation, firm/company 

name). 

 

2. GENERAL DEFINITIONS  

The following comprise the general definitions of terms used in this Agreement:  

2.01  Partners.  
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A Partner of an entity is a person that, directly or indirectly through one or more intermediaries, 

controls, is controlled by or is under common control of such entity.  

2.02  Capital Contribution(s).  

The capital contribution to the Joint Venture actually made by the parties, including property, 

cash and any additional capital contributions made.  

2.03  Profits and Losses.  

Any income or loss of the Joint Venture for business and income tax purposes determined by the 
fiscal year, including, without limitation, each item of Joint Venture income, gain, loss or 

deduction.  

3. OBLIGATIONS OF THE JOINT VENTURERS  

3.01 Each partner of the Joint Venture shall be jointly and severally liable for the execution of the 

Contract, all liabilities and ethical and legal obligations in accordance with the Contract terms 

3.02 However, ……..(Name of Leading Partner), Lead Partner and the First Party shall have the authority 

to conduct all business for and on behalf of any and all the partners of the JV during the Tendering 

process and, in the event the JV is awarded the Contract, shall be responsible for the execution and 

administration of the Contract and management at Site with the satisfaction of the employer 

including the receipt of payments for and on behalf of the JV 

4. FINANCIAL ASPECTS 

4.01 Each partner of the JV shall bear the cost and expenses for the Contract in the proportionate ratio 

of business share mentioned above or as otherwise agreed to by them. 

4.02 A Joint Venture account in the title of the Joint Venture shall be opened in a locally registered 

scheduled bank acceptable to both the parties and also to the employer.  

4.03 All activities of JV related to the operation of Bank Account, signing bills and cheques and to conduct 

all financial transactions will be done by (name & designation, firm/company name), the First 

party and Lead Partner as per mutual agreement on behalf of the JV. 

4.04 Commencing on the date hereof and ending on the termination of the business of the Joint Venture, 

all profits, losses and other allocations to the Joint Venture shall be allocated in the proportionate 

ratio of business share mentioned above.  

5. SETTLEMENT OF DISPUTES  

Any/all disputes arising of this Agreement shall be amicably and promptly settled upon consultation 

between the parties but, in case of failure, those disputes shall be settled in accordance with the 

prevailing law of Bangladesh. 

  

6. INDEMNIFICATION OF THE JOINT VENTURERS  
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The parties to this Agreement shall have no liability to the other for any loss suffered which arises 

out of any action or inaction if, in good faith, it is determined that such course of conduct was in the 

best interests of the Joint Venture and such course of conduct did not constitute negligence or 

misconduct.  

The parties to this Agreement shall each be indemnified by the other against losses, judgments, 

liabilities, expenses and amounts paid in settlement of any claims sustained by it in connection wi 

h the Joint Venture.  

7. TERMINATION OF JOINT VENTURE  

The Joint Venture shall be dissolved upon the happening of any of the following events:  

a. In case of the Contract for the Tender is not awarded to JV. 
b. In case the Employer rejects the Tender.  
c. The Contract is completed to the satisfaction of the Employer and settlement of including but not 

limited to any/all duties, liabilities and responsibilities under or in connection with the contract is 
completely done. 

d. In case Joint Venture fails to submit its tender until its deadline.  
e. The adjudication of bankruptcy, filing of a petition pursuant to a chapter of the relevant bankruptcy 

legislation, withdrawal, removal or insolvency of either of the parties.  
f. The sale or other disposition, not including an exchange of all, or substantially all, of the Joint Venture 

assets.  
 

8. CONFIDENTIALITY 

None of the partner of the JV is allowed to disclose this agreement to any other third party for the interest 

of the JV if in contrary to the law of Bangladesh. 

  

9. AMENDMENT  

This agreement may at any time be amended by mutual agreement in writing between the parties hereto 

subject to the approval of the Employer.  

 

 

10. MISCELLANEOUS PROVISIONS  

10.01 Books and Records.  

The Joint Venture shall keep adequate books and records at its place of business, setting forth a true and 

accurate account of all business transactions arising out of and in connection with the conduct of the Joint 

Venture. 

10.02 Validity.  

In the event that any provision of this Agreement shall be held to be invalid, the same shall not affect in 

any respect whatsoever the validity of the remainder of this Agreement.  

10.03 Integrated Agreement.  
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This Agreement constitutes the entire understanding and agreement among the parties hereto with 

respect to the subject matter hereof, and there are no agreements, understandings, restrictions or 

warranties among the parties other than those set forth herein provided for.  

10.04 Headings.  

The headings, titles and subtitles used in this Agreement are for ease of reference only and shall not 

control or affect the meaning or construction of any provision hereof.  

10.05 Notices.  

Except as may be otherwise specifically provided in this Agreement, all notices required or permitted 

hereunder shall be in writing and shall be deemed to be delivered when deposited in the mail, postage 

prepaid, certified or registered mail, return receipt requested, addressed to the parties at their respective 

addresses set forth in this Agreement or at such other addresses as may be subsequently specified by 

written notice.  

10.06 Applicable Law and Venue.  

This Agreement shall be construed and enforced under the laws of Bangladesh.  

10.07 Other Instruments.  

The parties hereto covenant and agree that they will execute each such other and further instruments 

and documents as are or may become reasonably necessary or convenient to effectuate and carry out the 

purposes of this Agreement.  

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first 

above written.  

1. Name, signature and seal of the Lead Partner 

2. Names, signatures and seals of the other Partner(s) 

Signed, sealed and delivered in the presence of: 

Witnesses: 

1. 

2. 
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Format: e-PW3A-C:  Reporting Contract Award 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 

 

1 Ministry/Division 

 
2 Agency 

 
3 Procuring Entity Name 

 4 Procuring Entity Code 

 5 Procuring Entity District 

 6 Contract Award for 

 
7 Invitation/Proposal Ref. No 

 KEY INFORMATION 

 8 Procurement Method 

 FUNDING NEGRMATION 

 9 Budget and Source of Funds 

 10 Development Partners (if applicable) 

 PARTICULAR INFORMATION 

 11 Project/Program Code (if applicable) 

 13 Project/Program Name (if applicable) 

 14 Tender/Proposal Package No. 

 15 Tender/Proposal Package Name 

 16 Date of Advertisement 

17 No. of Tenders/Proposals Sold 

18 No. of Tenders/Proposals Received 

 19 No. of Responsive Tenders/Proposals 

 20 Name of Responsive Tenderers/Consultants 

 21 Date of Notification of Award 

 INFORMATION ON AWARD 

 22 Accepted Tender/Proposal Price    

 

 

23 Name of the Successful Tenderer/Consultant 

 24 Tenderer ID of the Successful Tenderer/Consultant (If any) 

 

PROCURING ENTITY DETAILS 

 

25 Name of Authorized Officer 

26 Designation of Authorized Officer 
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Format: e-PW3A-D:  Public Reporting on Contract Signing 

 

Note: 1. For any contract above BDT 10.00 Lac, Information on Beneficial Ownership need to be provided. 

2. For the purposes of this Form, a Beneficial Owner of a Tenderer or Consultant is any natural person who 

ultimately owns or controls the Tenderer or Consultant. 

3. Directors means the members of the Board of Directors for any incorporated body. 

4. Shareholders are those who have 10% of issued shares for any incorporated body. 

5. State-Owned Enterprises (SOEs) will be excused from providing such information. 
 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 

 

1 Ministry/Division 

 2 Agency 

 3 Procuring Entity Name 

 
4 Procuring Entity Code 

 
5 Procuring Entity District 

 
6 Contract Award for 

 7 Invitation/Proposal Ref. No 

 
KEY INFORMATION 

 
8 Procurement Method (National/International) 

 
FUNDING NEGRMATION 

 
9 Budget and Source of Funds 

 
10 Development Partners (if applicable) 

 
PARTICULAR INFORMATION 

 
11 Project/Program Code (if applicable) 

 
13 Project/Program Name (if applicable) 

 
14 Tender/Proposal Package No. 

 
15 Tender/Proposal Package Name 

 
16 Date of Advertisement 

 

17 Date of Notification of Award 
 

18 Date of Contract Signing 

 
19 Expected Date of Contract Completion 

 
INFORMATION ON CONTRACT AND BENEFICIAL OWNERSHIP 

 
20 Contract Price    

 21 Name of the Economic Operator (Supplier/Contractor/Service Provider/ Consultant) 

 22 Tenderer ID of the Economic Operator (If any) 
 

23 Name of the Owner/Partners/CEO or MD/ Directors/Shareholders of the Economic Operator (As per NID) 
 

24 NID Number of the Owner/Partners/ CEO or MD/ Directors/Shareholders of the Economic Operator 

25 Business Address of the Economic Operator 

26 Location of Delivery/Works/Service Delivery 

PROCURING ENTITY DETAILS 

 

27 Name of Authorized Officer 

28 Designation of Authorized Officer 
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Format: e-PW3A-E:  Letter of Commencement of Works 

 

Office Memo No: 
 

Date: 

 

To: 

 

[Name of Contractor] 

[Address) 
 
Contract Reference: 

 

 

 

 

Pursuant to GCC Sub Clause 39.1 of the above-mentioned Contract Agreement, this is to notify you 

that the following precedent conditions have been duly fulfilled: 

 

(i) the Contract Agreement has been signed; 
(ii) the possession of the Site has been given; and 
(iii) the advance payment has been made (delete if not appropriate). 

 

You are therefore requested to: 

 

1. Commence execution of the Works, in accordance with GCC Sub Clause 1.1(qq), within 
(specify date); 

2. Submit Insurance Policy Documents, in accordance with GCC Sub Clause 36.2, within 
(specify date)  

3. Submit Program of Works, in accordance with GCC Sub Clause 41.1, within (specify date) 
 

 

  

 

Signed 

  

Duly authorised to sign for and on behalf of 
[name of Procuring Entity] 

  

Date: 
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Format: e-PW3A-F:  Completion Certificate 

LOGO 

[Insert Full Contact Details of Issuing Authority] 

 

COMPLETION CERTIFICATE 
 

          Office Memo no: _________                                                    Date: _________ 

 
01 Procuring Entity Details 

 (a)  Division :  

 (b)  Circle/Directorate :  

 (c)  Zone/Region :  

 (d)  Others (specify) :  

02 Name of Works :  

03 Contract No  :  

04 Contractor’s Legal Title :  

05 Contractor’s Contact Details :  

06 Contractor’s Trade 

License/Enlistment/Registration Details 

:  

07 Reference to NOA with Date :  

08 Original Contract Price as in NOA  :  

09 Revised Contract Price   

10 Final Contract Price as Executed :  

 

11 

Original Contract Period 

(a) Date of Commencement :  

(b) Date of Completion :  

 

12 

Actual Implementation Period 

(a) Date of Actual Commencement :  

(b) Date of Actual Completion :  

13 Days/Months Contract Period Extended :  

14 Amount of Bonus for Early Completion :  

15 Amount of LD for Delayed Completion :  

16 Physical Progress in Percent  

(in terms of value)  

:  

17 

 

Financial Progress in Amount 

(in terms of payment) 

:  

18 Special Note (if any) :  

 

Certified that the Works under the Contract has been executed and completed in all respects in strict 

compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all 

modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in Charge/Other 

(specify). All defects in workmanship and materials reported during construction have been duly corrected. 

 

_______________________________________________ 

Name and Signature of the Issuing Authority with Designation  
 please turn over 
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Details of Works Completed 

 

Contractor: [insert legal title] 

No                   Major Components of Works Total Value  

(in Contract Currency) 

   

   

 

Joint Venture 

[delete, if not appropriate] 

                                       Leading Partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

 

                                           Co-partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

 

                                           Co-partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

Note: Figures shown must correspond to Total Value  
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Sub-Contractor 

[delete, if not appropriate] 

 

Named Sub-contractor: [insert legal title] 

[delete, if not appropriate] 

No Components/Activities 

    [reference drawn to Sub-contractor Information] 

Value  

(in Contract Currency) 

   

   

Nominated Sub-contractor: [insert legal title] 

[delete, if not appropriate] 

No Components/Activities 

 [reference drawn to PCC of Contract Document] 

Value  

(in Contract Currency) 

   

   

 

 

 

 

 

__________________________________________________ 

 

Name and Signature of the Issuing Authority with Designation  

 


