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Guidance Notes on the Use of 

The Standard Tender Document  
  

These guidance notes have been prepared by the BPPA to assist a Procuring Entity in the preparation, 

using this Standard Tender Document (STD), for the procurement of Works having estimated cost up 

to BDT Tk. 5 Crore. The STD are prepared in consistent with the Public Procurement Act 2006 and 

the Public Procurement Rule 2025 (PPR 2025), issued to supplement the ACT and Bangladesh e-

Government Procurement (e-GP) Guidelines.  

The use of STD (e-PW2B) applies when a Procuring Entity intends to select a Tenderer (a Contractor) 

for the Procurement of Works under Limited Tendering Method (LTM) for enlisted tenderers through 

e-GP system.   

STD (e-PW2B) is intended as a model for admeasurements contracts (unit prices in a Bill of 

Quantities) and the main text refers to admeasurements Contracts.   

Guidance notes in brackets and italics are provided for both the Procuring Entity and the Tenderer and 

as such the Procuring Entity should carefully decide what notes need to remain and what other 

guidance notes might be required to assist the Tenderer in preparing its Tender Submission; so as to 

minimise the inept Tendering Process.   

STD (e-PW2B) has 10 Sections, of which Section 1: Instruction to Tenderer and Section 3: General 

Conditions of Contract must not be altered or modified under any circumstances.  

The following briefly describes the Sections of STD (e-PW2B) and how a Procuring Entity should use 

these when preparing a particular Tender Document.   

 

Section 1.  Instructions to Tenderers (ITT)  

This Section provides information on the e-submission, auto opening, and 

evaluation of Tenders and on the award of Contract. It specifies the instruction and 

procedure that govern the e-tendering process. This Section also contains e-GP 

system functions and the criteria to be used by the Procuring Entity in order to 

determine the lowest evaluated responsive Tender and the qualifications of the 

Tenderer to perform the Contract.  

Section 2.  Tender Data Sheet (TDS)  

This Section provides the information that is specific to each object of procurement 

and that supplements the information or requirements included in Section 1: 

Instructions to Tenderers. The Procuring Entity shall specify in the TDS only the 

information that the ITT instruct, be specified in the TDS.    

Section 3.  General Conditions of Contract (GCC)  

This Section provides the General Conditions of Contract that will apply to the Contract 

for which the e-TD is issued. The GCC clearly identifies the provisions that may 

normally need to be specified for a particular tendering process and need to be 

addressed through the PCC.  
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Section 4.  Particular Conditions of Contract (PCC)  

This Section provides clauses specific to the particular Contract that modify or supplement Section 3: 

General Conditions of Contract. The Procuring Entity should include at the time of issuing the e-TD 

all information that the GCC indicate, shall be provided in the PCC    

 

Section 5. Tender and Contract Forms  

                         

Tender Forms    

This Section provides the standard format for the e-Tender Submission Letter, (Form 

e-PW2B-1), Tenderer Information (Form e-PW2B-2).  

These forms along with required documents mentioned in the ITT will constitute the 

Tender, to be submitted by the Tenderers Contract Forms    

This Section also contains the form of the Notification of Award (Form e-PW2B-6) 

and the Contract Agreement (Form e-PW2B-7).   

 

 

Section 6.  Priced Bill of Quantities  

This Section provides the items, estimated quantities and the official estimated total 

cost of the proposed works to be performed. The Priced Bill of Quantities (BOQ) 

must be carefully prepared by a Procuring Entity for each object of procurement. 

Section 7.  General Specifications   

This Section provides the General Specifications that describe the Works and   

Associated Services to be procured. 

Section 8.  Particular Specifications   

This Section provides further details as to precise requirements not included in the 

General Specifications, or which modify or clarify the General Specifications for the 

particular Works and Associated Services to be procured. 

Section 9.   

 

 

Environmental and Social Specifications  

This section depicts the overall requirements related to Environmental and Social 

aspects including Health & Safety standards with the context of the proposed Works. 

Section 10. Drawings 

This Section contains any Drawings that supplement the General and Particular 

Specifications for the Works and Associated Services to be procured. 
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Section 1: Instructions to Tenderers 

A. General 

1. Scope of Tender 1.1  The Procuring Entity, as indicated in the Tender Data Sheet (TDS) 
issues this Tender Document for the procurement of Works 
incidental thereto as specified in the TDS and as detailed in Section 
6: Bill of Quantities. The name of the Tender and the number and 
identification of its constituent lot(s) are stated in the TDS. 
 

1.2  The successful Tenderer shall be required to execute the Works 
as specified in the General Conditions of Contract and Particular 
Conditions of Contract. 

2. Interpretation 2.1  (a) the term “in writing” means communication written by hand 
or machine duly signed and includes properly authenticated 
messages by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice-
versa;   

(c) “day” means calendar days unless otherwise specified as 
working days; 

(d) “Person” means and includes an individual, body of 
individuals, sole proprietorship, partnership, company, 
association or cooperative society, NGO that wishes to 
participate in Procurement proceedings; 

(e) “Tenderer” means a Person who submits a Tender; 

(f) “Tender Document” means the Document provided by a 
Procuring Entity to a Tenderer as a basis for preparation of the 
Tender; and 

(g) “Tender” depending on the context, means a Tender submitted 
by a Tenderer for execution of Works to a Procuring Entity in 
response to an Invitation for Tender.  

(h) “BPPA” means the Bangladesh Public Procurement Authority 
formed under the Bangladesh Public Procurement Authority 
Act, 2023. 

 

3. Source of Funds 3.1  The Procuring Entity has been allocated public funds as indicated 
in the TDS and intends to apply a portion of the funds to eligible 
payments under the Contract for which this Tender Document is 
issued.  
 

3.2  For the purpose of this provision, “public funds” means any 
monetary resources appropriated to the Procuring Entity under 
Government budget, or financing, grants and credits placed at 
the disposal of the Procuring Entity through the Government by 
the development partners or foreign states or organisations and 
also includes any fund of a government, semi-government or a 
statutory body established by law. 

4.1  The Government, and the Development Partner, if applicable, 
requires that the Procuring Entity as well as the Tenderers and 
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4. Corrupt, 

Fraudulent, 

Collusive, 

Coercive or 

Obstructive 

Practices 

Contractors (including sub-contractors, agents, personnel, 
consultants, and service providers) shall observe the highest 
standard of ethics during implementation of procurement 
proceedings and the execution of Contracts under public funds. 
 

4.2  For the purposes of ITT Sub Clause 4.3, the terms set forth below as 
follows:  

(a) “Corrupt practice” means offering or promising to offer, 
directly or indirectly, any bribe, employment, valuable 
item or service, or financial benefit to any officer or 
employee of the Procuring Entity or of any other public or 
private authority, with the intent to influence any act, 
decision, or procedure of the Procuring Entity in the 
course of the procurement process or contract execution, 
or the acceptance or solicitation of such by any officer or 
employee of the Procuring Entity. It shall also include any 
involvement of the Procuring Entity or any of its 
employees in corrupt, fraudulent, collusive, coercive, or 
obstructive practices as mentioned in this Rule; 

(b) “Fraudulent practice” means any act of providing false 
statements, dishonestly concealing information, or 
omitting or misrepresenting or distorting facts by any 
person to influence a decision in the procurement process 
or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, knowingly or 
unknowingly involving the Procuring Entity or any of its 
employees, that is designed to arbitrarily reduce the 
number of Tenders submitted or fix Tender prices at 
artificial, non-competitive levels, thereby denying the 
Procuring Entity the benefits of competitive price arising 
from genuine and open competition; 

(d) “Coercive practice” means harming or threatening to harm, 
directly or indirectly, Persons or their property to 
influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 
falsifying, altering, or concealing evidence related to a 
procurement-related investigation, or providing false 
statements to an investigator so as to impede the 
investigation of allegations of corrupt, fraudulent, 
collusive, coercive, or obstructive practices; or 
intimidating, harassing, or threatening an investigator so 
as to discourage the disclosure of information or prevent 
the investigator from carrying out their duties, or directly 
or indirectly obstructing any action undertaken by the 
Bangladesh Public Procurement Authority (BPPA) in 
discharging its responsibilities assigned under the 
Bangladesh Public Procurement Authority Act, 2023. 

4.3  Should any corrupt, fraudulent, collusive, coercive or obstructive 
practice of any kind be determined by the Procuring Entity this 
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will be dealt in accordance with the provisions of the Public 
Procurement Act 2006 and the Public Procurement Rules, 2025. 

4.4  If corrupt, fraudulent, collusive, coercive or obstructive practices 
of any kind is determined by the Procuring Entity against any 
Tenderer or Contractors (including sub-contractors, agents, 
personnel, consultants, and service providers) in competing for, 
or in executing, a contract under public fund: 

(a) Procuring Entity shall exclude the concerned 
Tenderer from further participation in the 
concerned procurement proceedings.  

(b) Procuring Entity shall reject any recommendation 
for award that had been proposed for that 
concerned Tenderer; 

(c) Procuring Entity shall declare, at its discretion, the 
concerned Tenderer to be ineligible to participate 
(debarment) in any Public Procurement proceedings 
for a specific period of time; 

(d) Procuring Entity shall suspend the concerned 
Tenderer from participating in any other 
procurement proceedings within the PE 
organization for the period of finalizing the 
debarment process;   

 
 4.5  Tenderer shall be aware of the provisions on corrupt, fraudulent, 

collusive, coercive and obstructive practices of the Public 
Procurement Act, 2006, the Public Procurement Rules, 2025 and 
others as stated in GCC Clause 37. 

4.6  In further pursuance of this policy, Tenderers, Contractors and 
their sub-contractors, agents, personnel, consultants, service 
providers shall permit the Government, the BPPA to inspect any 
accounts and records and other documents relating to the 
Tender submission and contract performance, and to have them 
audited by auditors appointed by the Government, the BPPA 
during the procurement or the execution of that contract. 
 

5. Eligible 

Tenderers 

5.1  This Invitation for Tenders is limited to Contractors possessing 
updated valid enlistment under the Procuring Entity only as 
specified in the TDS. 

5.2  Tenderers shall have the legal capacity (not barred by Public 
Procurement Act or any other law(s) to sign the contract) to 
enter into the Contract under the Applicable law. 
 

5.3  Tenderers may be a physical or juridical individual or body of 
individuals, or company invited to take part in public 
procurement or seeking to be so invited or submitting a Tender 
in response to an Invitation for Tenders.    
 

5.4  Tenderers shall have fulfilled its obligations to pay taxes and 
social security contributions, if any, under the provisions of laws 
and regulations of Bangladesh. 
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5.5  Tenderers should not be associated, or have been associated in 
the past, directly or indirectly, with a consultant or any of its 
Partners which have been engaged by the Procuring Entity to 
provide consulting services for the preparation of the design, 
specifications, and other documents to be used for the 
procurement of the works to be performed under this Invitation 
for Tenders. 
 

5.6  Tenderers in its own name or its other names or also in the case 
of its Persons in different names shall not be under a declaration 
of ineligibility due to suspension or debarment for corrupt, 
fraudulent, collusive, coercive or obstructive practices as stated 
under ITT Sub Clause 4.4.  
 

5.7  Tenderers are not currently restrained due to suspension or 
debarred from participating in Public Procurement on grounds 
of fundamental breach of contract under any Contract. 
 

5.8  Tenderers shall not be insolvent, be in receivership, be bankrupt, 
be in the process of bankruptcy, be not temporarily barred from 
undertaking business and it shall not be the subject of legal 
proceedings for any of the foregoing. 

5.9  Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procuring Entity, as the Procuring 
Entity will reasonably request. 
 

5.10  A Tenderer shall not have a conflict of interest. Any Tenderer 
found to have a conflict of interest shall be disqualified. A 
Tenderer may be considered to have a conflict of interest for the 
purpose of this Tendering process, if the Tenderer: 

a) directly or indirectly controls, is controlled by or is     
under common control with another Tenderer; or 

b) receives or has received any direct or indirect subsidy 
from another Tenderer; or 

c) has the same legal representative as another Tenderer; 
or 

d) has a relationship with another Tenderer, directly or 
through common third parties, that puts it in a position 
to influence the Tender of another Tenderer, or influence 
the decisions of the procuring entity regarding this 
tendering process; or 

e) any of its partners participated as a consultant in the 
preparation of the design or technical specifications of 
the works that are the subject of the Tender. 
 

5.11  A Tenderer shall provide its/their Beneficial Ownership related 
information, as the specified in Form e-PW2B-2, if it/they will be 
awarded the contract and declare their consent on publishing 
that information publicly following the signing of contract.  
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B. e-Tender Document (e-TD) 

5.12  A tenderer has not been under restriction imposed by any 
Development Partner operating in Bangladesh on grounds 
related to their procurement affairs.  
 

6. Tender 

Document: 

General 

6.1  The Sections comprising the Tender Document are listed below, 
and should be read in conjunction with any Addendum issued 
under ITT Clause 8. 

• Section 1     Instructions to Tenderers (ITT) 

• Section 2     Tender Data Sheet (TDS) 

• Section 3     General Conditions of Contract (GCC) 

• Section 4     Particular Conditions of Contract (PCC) 

• Section 5     Tender and Contract Forms 

• Section 6     Bill of Quantities (BOQ) 

• Section 7     General Specifications  

• Section 8     Particular Specifications  

• Section 9     Environmental and Social Specifications  

• Section 10   Drawings    

 

  
6.2  Tenderers are expected to examine all instructions, forms, 

terms, and specifications in the Tender Document as well as in 
addendum to Tender, if any. 

7. Clarification of e-

Tender Document 

7.1  A prospective Tenderer requiring any clarification of the Tender 
Document shall contact the Procuring Entity through e-GP 
System within time as specified in the Invitation for Tenders 
(IFT). 

7.2  The Procuring Entity is not obliged to answer any clarification 
request received after that date as stated under ITT Sub Clause 
Error! Reference source not found.. 

7.3  The Procuring Entity shall respond through e-GP System within 
five (5) working days of receipt of any such request for 
clarification received under ITT Sub Clause 7.1. 

7.4  Should the Procuring Entity deem it necessary to amend the Tender 
Document as a result of a clarification, it will do so following the 
procedure under ITT Clause 89. 

8. Pre-Tender 

Meeting 

8.1  To clarify issues and to answer questions on any matter arising in 
the Tender Document, the Procuring Entity may, as stated in the 
Invitation for Tenders (IFT), hold a pre-Tender Meeting through e-
GP System. 

8.2  Pre-Tender Meeting shall be held online on the date and time 
specified in the Invitation for Tenders (IFT). Clarifications to the 
queries raised by the Tenderers will be provided during the online 
session, and the responses will also be made available through the 
dashboards of the Tenderers who have purchased the e-Tender 
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C. Qualification Criteria 

 

Document (e-TD) in the e-GP System, within the date and time 
specified in the IFT. 

8.3  Minutes of the pre-Tender meeting, including the text of the 
questions raised and the responses given, together with any 
responses prepared after the meeting, will be uploaded within five 
(5) working days. Any amendment to the e-Tender Document 
listed in ITT Sub Clause 6.1 that may become necessary as a result 
of the pre-Tender meeting will be made by the Procuring Entity 
exclusively through the issue of an Addendum as stated under ITT 
Sub Clause 9 and not through the minutes of the pre-Tender 
meeting.         

8.4  Non-participation  at the Pre-Tender meeting will not be a cause for 
disqualification of a Tenderer.   

9. Addendum to e-

Tender Document 

9.1  At any time prior to the deadline for submission of Tenders, the 
Procuring Entity, on its own initiative or in response to an inquiry 
from a Tenderer, having purchased the e-Tender Document, or as a 
result of a pre-Tender meeting may revise the e-Tender Document 
by issuing an Addendum through e-GP System. 

9.2  The Addendum issued under ITT Sub Clause Error! Reference s
ource not found. shall become an integral part of the Tender 
Document and shall have a date and an issue number and must be 
circulated through e-GP System to Tenderers who have purchased 
the Tender Documents, within five (5) working days of issuance of 
such Addendum, to enable Tenderers to take appropriate action. 

9.3  The Procuring Entity shall also ensure posting of the relevant 
addenda with the reference number and date on their websites 
including notice boards, where the Procuring Entity had originally 
posted the IFTs. 

9.4  To give a prospective Tenderer reasonable time in which to take an 
addendum into account in preparing its Tender, the Procuring 
Entity may, at its discretion, extend the deadline for the submission 
of Tenders, pursuant to ITT Sub Clause 35.2. 

9.5  If an addendum is issued when time remaining is less than one-
third of the time allowed for the preparation of Tenders, the 
Procuring Entity at its discretion shall extend the deadline by an 
appropriate number of days for the submission of Tenders, 
depending upon the nature of the Procurement requirement and 
the addendum. In any case, the minimum time for such extension 
shall not be less than three (3) working days. 

 

10. General Criteria 10.1  Tenderers shall possess the minimum requirements to perform the 
contract, which entails setting pass/fail criteria, which if not met by 
the Tenderers, will result in consideration of its Tender as non-
responsive.  
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D. Tender Preparation 

10.2  In addition to meeting the eligibility criteria, as stated in ITT 
Clause 5, Tenderers must satisfy the other criteria stated in ITT 
Clauses 10 to 14 inclusive. 

 
10.3  To qualify for multiple number of contracts/lots in a package made 

up of this and other individual contracts/lots for which Tenders are 
invited in the Invitation for Tenders, the Tenderers shall 
demonstrate having resources sufficient to meet the aggregate of 
the qualifying criteria for the individual contracts.  
 

11.  Experience 

Criteria 

 

11.1  Tenderers shall not be required to have any past experience in 
procurement of Works and physical services. 

12. Financial Criteria 12.1  Tenderers shall have the minimum financial resources in any 
form or combination of forms of liquid assets or credit line(s) or 
working capital, net of other contractual commitments of the 
amount as specified in the TDS.   

13. Personnel 

Capacity 

13.1  Tenderers shall have the minimum level of personnel capacity to 
qualify for the performance of the Works under the Contract 
consisting of key personnel with qualifications and experience as 
specified in the TDS. 

 

14. Equipment 

Capacity 

14.1  Tenderers shall own suitable equipment and other physical 
facilities or have proven access through contractual arrangement 
to hire or lease such equipment or facilities for the desired period, 
where necessary or have assured access through lease, hire, or 
other such method, of the essential equipment, in full working 
order, as specified in the TDS. 

 

15. Joint Venture (JV) 

 

15.1  No Joint Venture (JV) shall be permissible under this Invitation for 
Tenders. Tenders submitted in the form of JV shall be considered 
non-responsive. 

16. Subcontractor (s) 16.1  
The successful Tenderer shall under no circumstances assign the 
Works or any part of it to the Subcontractor(s). 

 

17. Only one Tender 

 

17.1  Tenderers shall submit only one (1) Tender for each lot, either 
individually or who submits or participates in    more than one (1) 
Tender in one (1) lot of a package or in one (1) package with one 
(1) lot will cause all the Tenders of that particular Tenderer to be 
rejected. 
 

18. Cost  of Tendering 18.1  Tenderers shall bear all costs associated with the preparation and 
submission of its Tender, and the Procuring Entity shall not be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Tendering process. 



e-PW2B 
14 

 

19. Issuance  and Sale 

of Tender 

Document 

19.1  e-Tender Document (e-TD) may be accessed and downloaded by 
the Tenderer from the e-GP System upon payment of the document 
fee through any e-GP Member Bank. The payment and its 
transaction update in the e-GP System shall be completed no later 
than the day before the e-Tender submission deadline.  

20. Language of 

Tender 

20.1  
Tenders shall be written in the English language. Correspondences 
and documents relating to the Tender may be written in English or 
Bangla.  

 

21. Contents of 

Tender 

21.1  The Tender prepared by the Tenderers will comprise the    
following: 

(a) the e-Tender Submission Letter (Form e-PW2B-1), as 
stated under ITT Sub Clause 22.1; 

(b) the Tenderer Information as furnished as per Form e-
PW2B-2; 

(c) the priced Bill of Quantities for each lot in accordance 
with ITT Clauses 23 and 24; 

(d) the Tender Security as stated under ITT Clauses 28, 29 
and 30. 

(e) the Valid Trade license; 

(f) The Tenderer shall submit with its Tender the 
following documents as a proof of fulfilling taxation 
obligations in accordance with ITT Sub Clause 5.4; 
 

i. TIN certificate; 
ii. Acknowledgement slip issued by the competent 

income tax authority as a proof of submission of 
income tax return for the Assessment Year as 
mentioned in the TDS; and 

iii. Value Added Tax registration certificate/ Business 
Identification Number. 

(g) documentary evidence as stated under ITT Clause 25 
establishing the Tenderer’s eligibility and the 
minimum qualifications of the Tenderers required to 
be met for due performance of the Works under the 
Contract;  

(h) any other document as specified in the TDS. 

22. Tender 

Submission Letter 

and Bill of 

Quantities 
 

22.1  Tenderers shall submit the e-Tender Submission Letter (Form e-
PW2B-1), which shall be completed without any alterations to its 
format in e-GP System. 

 
22.2  Tenderers shall submit the priced BOQ using the form(s) furnished 

in Section 6: Bill of Quantities. 
 

22.3  If in preparing its Tender, the Tenderer has made errors in the unit 
rate or the total price, and wishes to correct such errors prior to 
submission of its Tender, it may do so, but shall ensure that each 
correction is initialled by the authorised person of the Tenderer. 
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23. Tender  Prices 

and Discounts 

23.1  The Priced Bill of Quantities (BOQ) in Section 6: Bill of Quantities 
provides the official cost estimate of the proposed works as 
specified therein.  

23.2  
Tenderer shall only quote the offer in percentage within the range 
of ±5% to the total official cost estimate of the proposed work 
prepared by the PE in the specified BOQ Offer Form. The offered 
figure and the figure in words will be generated automatically by 
the e-GP System. 

 

23.3  Tenders having quoted the offer in percentage is more than 5 (five) 
percent above or below the official cost estimate of the proposed 
works, as stated under ITT Sub Clause 23.2 shall be rejected. 

23.4  All applicable taxes, custom duties, VAT and other levies payable by 
the Contractor under the Contract deemed included in the unit 
rates or prices provided in the priced BOQ and therefore, the total 
Tender price submitted by the Tenderer as stated under ITT Sub 
Clause 23.1. 

23.5  The price of a Contract shall be fixed in which case the unit prices 
may not be modified in response to changes in economic or 
commercial conditions. 

24. Tender  Currency 24.1  Tenderers shall quote all prices in Bangladesh Taka (BDT).  

25. Documents 

Establishing the 

Eligibility and 

Qualification of 

the Tenderer 

25.1  
Tenderers shall complete and submit the documentary evidence, 
as applicable to satisfy the following: 

(a) complete the eligibility declarations in the e-Tender 
Submission Letter (Form e-PW2B-1);  

(b) complete the Tenderer Information (Form e-PW2B-2); 
(c) adequacy of minimum liquid asset substantiated by 

bank statement having previous date’s closing 
balance with three (3) months transaction details; or 
(ii) updated balance statement on previously 
approved credit line; or (iii) unconditional specific 
credit commitment letter issued in the format as 
specified in Form e-PW2B-5 without alteration from 
any scheduled bank of Bangladesh, and issued not 
earlier than twenty-eight (28) days prior to the day 
of the initial (if applicable) deadline for submission 
of Tenders for this Contract as stated under ITT Sub 
Clause 12.1.  

(d) key personnel along with their qualification and 
experience proposed for the Contract as stated under 
ITT Clause 13.1; 

(e) major items of construction equipment proposed to 
carry out the Contract as stated under ITT Clause 
14.1, substantiated by statement(s) in its letter-head 
pad declaring source of its availability; 

(f) authority (s) to seek references from the Tenderer’s 
Bankers or any other sources in its letter-head pad; 

26. Validity Period of 

Tender 

26.1  Tenders shall remain valid for the period as specified in the TDS 
after the date of Tender submission deadline. A Tender valid for a 
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period shorter than that specified will be considered, non- 
responsive. 
 

27. Extension of 

Tender Validity 

and Tender 

Security 

27.1  In exceptional circumstances, prior to the expiration of the Tender 
Validity period, the Procuring Entity may solicit all the Tenderers’ 
consent to an extension of the period of validity of their Tenders, 
subject to a maximum of two times; provided that those Tenderers 
have passed the preliminary examination as stated under ITT Sub 
Clauses 40.1 and 40.2.  
 

27.2  The request for extension of Tender Validity period shall state the 
new date of the validity of the Tender. 
 

27.3  The request and the responses shall be made through e-GP System. 
Validity of the Tender Security provided under ITT Clause 27 shall 
also be suitably extended for twenty-eight (28) days beyond the 
new date for the expiry of the Tender Validity. If a Tenderer does 
not respond or refuses the request it shall not forfeit its Tender 
Security, but its Tender shall no longer be considered in the 
evaluation proceedings. A Tenderer agreeing to the request will not 
be required or permitted to modify its Tender. 
 

28. Tender Security 28.1  e-Tender security will be prepared by the bank registered with e-
GP system in favour of the Procuring Entity upon such request from 
the Tenderer. e-Tender security amount, as specified in the TDS, 
shall be kept in custody of the bank and transaction information 
will be updated in the e-GP system. 
 

29. Form of Tender 

Security 

29.1  The Tender Security shall: 

(a) at the Tenderer’s option, be either; 

i. in the form of a Bank Draft or Pay Order, or 

ii. in the form of an irrevocable unconditional Bank 
Guarantee issued by any scheduled Bank of 
Bangladesh, in the format (Form e-PW2B-4) 
without any alteration, furnished in Section 5: 
Tender and Contract Forms; 

(b) be payable promptly upon written demand by the 
Procuring Entity in the case of the conditions as stated 
under ITT Sub Clause 32.1 being invoked; and  

(c) remain valid for at least twenty-eight (28) days beyond the 
expiry date of the Tender Validity in order to make a claim 
in due course against a Tenderer in the circumstances as 
stated under ITT Sub Clause 32.1. 
 

30. Authenticity of 

Tender Security 

30.1  The authenticity of the Tender Security submitted by a Tenderer 
may be examined and verified by the Procuring Entity at its 
discretion from the Bank issuing the security. 

30.2  If a Tender Security is found to be not-authentic, the Procuring 
Entity may proceed to take measures against that Tenderer as 
stated under ITT Sub Clause 4.4. 

30.3  A Tender not accompanied by a valid Tender Security will be 
considered non-responsive. 
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E. Tender Submission 

 

31. Return of Tender 

Security 

31.1  No Tender Security shall be returned to the Tenderers before 
Approval of Evaluation Report. 

31.2  Non-responsive Tenderer’s Tender Security will be returned after 
approval of Evaluation Report but within twenty-eight (28) days of 
the expiry of the Tender Validity period as stated under ITT Sub 
Clause 26.1. The Tender Security of the responsive Tenderers 
except the 1st, 2nd, and 3rd lowest responsive Tenderers may be 
returned, in the same manner, upon written request from them to 
the Procuring Entity. 

31.3  The Tender Security of the 1st, 2nd, and 3rd lowest responsive 
Tenderers (as the case may be) will be returned upon the 
successful Tenderer’s furnishing of the performance security and 
signing of the Contract Agreement, if not otherwise subject to ITT 
Clause 32.1. 
 

32. Forfeiture of 

Tender Security 

32.1  The Tender Security may be forfeited, if a Tenderer: 

(a) fails to furnish Performance Security as stated under 
ITT Clause 56 or Tenderer’s submitted Performance 
Security has been found unauthentic; or 

(b) refuses or fails to sign the Contract as stated under 
ITT Clause 61. 

(c) involves in any corrupt, fraudulent, collusive, 
coercive or obstructive practice of any kind as 
defined in ITT Clause 4. 

 

 32.2  In case e-Tender security is required to be forfeited, PE will instruct 
the concerned registered bank/branch and bank/branch in turn 
will debit the amount and credit it in favour of the PE’s bank 
account. 

33. Online Tender 

Preparation  

33.1  Prior to submission of a e-Tender, the Tenderer must ensure that 
all electronic records and files making up the Tender are 
completely virus free and also ensure integrity, completeness and 
authenticity of the tender.  

34. e-Submission  34.1  
Tenderer shall submit the e-Tender through e-GP system and 
must be received in completeness prior to the deadline for 
submission. Tenderer acknowledge the receipt of the tender 
through the e-GP system.  
 

34.2  
The e-Tender submitted through e-GP system by the Tenderer is 
deemed for all purposes to be the true and legal version, duly 
authorized and duly executed by the Tenderer and intended to 
have binding legal effect. e-Signature / Digital Signature will 
identify and authenticate the Tenderer. 

34.3  
Tender submitted online will be stored in encrypted format in the 
e-GP System.  
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F. Tender Opening and Evaluation 

 

38. Tender Opening 38.1  e-GP System shall automatically open the Tenders after the 
deadline of Tender submission deadline as configured and 
published in the e-GP System. The System shall automatically 
generate Tender Opening Report (TOR) after opening of the 
Tenders.  

39. Evaluation of 

Tenders 

39.1  Tenders shall be examined and evaluated only on the basis of the 
criteria specified in the Tender Document.  

39.2  Tender Evaluation Committee (TEC) shall examine, evaluate and 
compare Tenders that are responsive to the requirements of 
Tender Documents in order to identify the successful Tenderer. 

39.3  TEC may consider a Tender as responsive in the Evaluation, only if 
it is submitted in compliance with the mandatory requirements set 
out in the Tender Document.  The evaluation process should begin 
immediately after Tender opening following four steps: 

(a) Preliminary examination 

(b) Technical examination and responsiveness  

(c) Financial evaluation and price comparison 

(d) Post-qualification of the Tender. 
39.4  Tenderers having quoted the tender price more than 5 (five) 

percent above or below the official cost estimate, the tender will 
be rejected. 

39.5  e-GP System will electronically generate the Tender Evaluation 

34.4  
Submitted e-Tender containing files that are corrupt, infected 
with a virus, or otherwise unreadable for any reason shall not be 
considered for evaluation.  

35. Deadline for 

Submission of 

Tender 

35.1  e-Tenders shall be submitted through though e-GP System not later 
than the date and time specified in the TDS.  

 
35.2  The Procuring Entity may, at its discretion, extend the deadline for 

submission of Tender as stated under ITT Sub Clause 35.1, in which 
case all rights and obligations of the Procuring Entity and 
Tenderers previously subject to the deadline will thereafter be 
subject to the new deadline as extended. 

35.3  e-Tenders submitted shall not be allowed to be withdrawn after the 
deadline for submission.  

35.4  Submission of large electronic file may take time and as such 
sufficient time must be allowed to fully transmit all the files prior to 
the closing time. 

36. Late Tender 36.1  Late Submission of e-Tender shall not be allowed in e-GP System.  

 

37. Modification, 

Substitution or 

Withdrawal of 

Tender 

37.1  Tenderers may modify, substitute or withdraw its submitted e-
Tender before the tender submission deadline.  
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Reports (TERs) to assist the TEC. TEC should review the TERs, 
confirms the compliance and complete the TERs based on the 
criteria mentioned in e-TD. 

40. Preliminary 

Examination 

40.1  TEC shall examine the Tenders to confirm that all documentations 
as stated under ITT Clause 21 have been provided, to determine the 
completeness of each document submitted.  

40.2  TEC shall confirm that the following documents and information 
have been provided in the Tender.  If any of these documents or 
information is missing, the Tender shall be considered rejected. 

(a) All Forms, as applicable, duly filled-in and 
electronically signed through e-GP System, as in 
Tender Forms (Section 5); 

(b) Letter of Enlistment by the specified Procuring 
Entity;  

(c) Priced Bill of Quantities; and 

(d) Valid Tender Security. 

41. Technical 

Evaluation & 

Responsiveness  

41.1  TEC’s determination of a Tender’s responsiveness is to be based on 
the contents of the Tender itself without recourse to extrinsic 
evidence. 

41.2  If a Tender is not responsive to the mandatory requirements set 
out in the Tender Document, shall not subsequently be made 
responsive by the Tenderer by correction of the material 
deviation, reservation, or omission.  

41.3  There shall be no requirement as to the minimum number of 
responsive Tenders. 

41.4  TEC shall examine the adequacy and authenticity of the 
documentary evidence as stated under ITT Clause 25. 

41.5  If after the examination, TEC determines that the Tender has 
complied the terms and conditions and the technical aspects, set 
out in ITT Sub Clause 41.4, it shall be considered responsive. 
 

42. Clarification on 

Tender 

42.1  TEC may ask Tenderers for clarifications of their Tenders in 
order to assist the examination and evaluation of the Tenders.  

42.2  Requests for clarification shall be through e-GP system and shall 
be sent only by the Chairperson of the TEC. 

42.3  
Any request for clarifications by the TEC shall not be directed 
towards making an apparently non-responsive Tender 
responsive and reciprocally the response from the concerned 
Tenderer shall not be articulated towards any addition, 
alteration or modification to its Tender. 

42.4  The Tenderer shall be provided a reasonable timeline, but not less 
than three (3) working days, to respond against a clarification 
request. If a Tenderer does not provide clarifications of its Tender 
by the date and time, its Tender may not be considered in the 
evaluation. 
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43. Restrictions on 

Disclosure of 

Information 

43.1  Following the opening of Tenders until issuance of Notification 
of Award no Tenderer shall, unless requested to provide 
clarification to its Tender or unless necessary for submission of 
a complaint, communicate with the concerned Procuring Entity. 

43.2  Tenderers shall not seek to influence in anyway, the examination 
and evaluation of the Tenders. 

43.3  Any effort by a Tenderer to influence the Procuring Entity in its 
decision concerning the evaluation of Tenders, Contract awards 
may result in the non-responsiveness of its Tender as well as 
further action in accordance with Section 64 (5) of the Public 
Procurement Act, 2006. 

43.4  All clarification requests shall remind Tenderers of the need for 
confidentiality and that any breach of confidentiality on the part of 
the Tenderer may result in their Tender being non-responsive. 

44. Correction of 

Arithmetical 

Errors 

44.1  In e-GP System, there is no provision for correction of 
Arithmetical Errors.  

45. Financial 

Evaluation 

45.1  TEC shall evaluate each Tender that has been determined, up to this 
stage of the evaluation, to be responsive to the requirements set out 
in the Tender Document. 

45.2  
To determine the lowest-evaluated lot(s), the TEC will consider: 

(a) the lowest-evaluated Tender for each lot; 

(b) the resources sufficient to meet the qualifying criteria 
for the individual lot. 

46. Price Comparison 46.1  
TEC will compare all responsive Tenders to determine the lowest-
evaluated Tender, in accordance with ITT Clause 45. 

46.2  
In the event that there is a tie for the lowest evaluated Tender price, 
the selection of the successful Tenderers shall be made by open e-
Lottery through e-GP System. The e-Lottery process can be 
performed through e-GP System at a  maximum of three (3) times 
in order to select successful Tenderer if the successful tenderer 
refuses or fails to sign the Contract, Procuring Entity may sign the 
contract with the second successful Tenderer and so on up to the 
third successful Tenderer as stated under ITT Clause 61.  

 

47. Winning multiple 

Lots 

47.1  If so indicated in the ITT Sub Clause 1.1 the Procuring Entity may 
award single lot to one Tenderer following the methodology 
specified in ITT Sub Clause 46.2. 

47.2  To determine the lowest-evaluated lot/package the TEC will 
consider:  

(a) the lowest-evaluated Tender for each lot; 

(b) the resources sufficient to meet the qualifying 
criteria for the individual lot; 



e-PW2B 
21 

(c) the Contract-award sequence that provides the 
optimum economic combination on the basis of least 
overall cost of the total Contract package 
considering any limitations due to constraints in 
Works or execution capacity and post-qualification 
criteria as stated under ITT Clause 49. 

48. Negotiations 48.1  No negotiations shall be held during the Tender evaluation or 
award with the lowest or any other Tenderer. 

49. Post-qualification 49.1  The determination on Post-qualification shall be based upon an 
examination and verification of the documentary evidence of the 
Tenderer’s eligibility and qualifications submitted by the Tenderer, 
pursuant to ITT Clause 25, clarifications as stated under ITT Clause 
42 and the qualification criteria indicated in ITT Clauses 10 to 14. 
Factors not included therein shall not be used in the evaluation of 
the Tenderer’s Post qualification. 

49.2  An affirmative determination shall be a prerequisite for award of 
the Contract to the Tenderer. A negative determination shall result 
in non-responsiveness of the Tenderer’s Tender, in which event the 
Procuring Entity shall proceed to the next lowest evaluated Tender 
to make a similar determination of that Tenderer’s capabilities to 
perform the Contract satisfactorily, if awarded. 

50. Procuring Entity’s 

Right to Accept 

any or to Reject 

Any or All 

Tenders 

50.1  The Procuring Entity reserves the right to accept any Tender or to 
reject any or all the Tenders any time prior to contract award and, 
to annul the Procurement proceedings with prior approval of the 
Head of the Procuring Entity, any time prior to contract award 
following specified procedures, without thereby incurring any 
liability to Tenderers, or any obligations to inform the Tenderers of 
the grounds for the Procuring Entity’s action. 

 

51. Rejection of All 

Tenders 

51.1  The Procuring Entity may, in the circumstances as stated under 
ITT Sub Clause 51.2 reject all Tenders following 
recommendations from the TEC only after the approval of such 
recommendations by the Head of the Procuring Entity. 

 

51.2  All Tenders can be rejected, if - 

(a) there is evidence of lack of effective competition; 
such as non-participation by a number of potential 
Tenderers; or 

(b) all Tenders are non-responsive; or 

(c) If, in the tendering process or in the tender 
documents, any defect, deviation, or inconsistency 
is observed, which appears to hinder the objective 
of public procurement should the procurement 
process be continued; or 

(d) evidence of professional misconduct, affecting 
seriously the Procurement process, is established 
pursuant to Rule 149 of the Public Procurement 
Rules, 2025. 
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51.3  Notwithstanding anything contained in ITT Sub-Clause 51.2 
Tenders may not be rejected if the lowest evaluated price is in 
conformity with the market price. 

52. Informing 

Reasons for 

Rejection 

52.1  Notice of the rejection will be given promptly within three (3) 
working days of decision taken by the Head of the Procuring Entity 
to all Tenderers and, the Procuring Entity will, upon receipt of a 
written request, communicate to any Tenderer the reason(s) for its 
rejection but is not required to justify those reason(s). 

 

G. Contract Award 

53. Award Criteria 53.1  The Procuring Entity shall award the Contract to the Tenderer 
whose Tender is responsive to all the requirements of the 
Tender Document and that has been determined to be the lowest 
evaluated Tender, provided further that the Tenderer is 
determined to be Post-qualified in accordance with ITT Clause 
49. 

54. Notification of 

Award 

54.1  Prior to the expiry of the Tender Validity period and within three 
(3) working days of receipt of the approval of the award by the 
Approving Authority, the Procuring Entity shall issue the 
Notification of Award (NOA) to the successful Tenderer.   

54.2  The NOA, (Form e-PW2B-6) attaching the Contract Agreement 
as per the sample (Form e-PW2B-7) to be signed, shall state: 

(a) the acceptance of the Tender by the Procuring 
Entity;  

(b) the price at which the contract is awarded;   
(c) if applicable, the amount of the Performance 

Security and its format;  
(d) the date and time within which the Performance 

Security shall be furnished; and  
(e) the date and time within which the Contract shall 

be signed. 

54.3  Until a formal contract is signed, the NOA will constitute a 
Contract, which shall become binding upon the signing of the 
Contract by both parties. 

55. Reporting on 

Contract 

Awarding 

55.1  Immediately, but no later than 24 hours, after issuing the 
Notification of Award, the Procuring Entity shall, for the 
information of other tenderers and procurement-related 
stakeholders, publish the contract award details Format e-PW2B-B 
on the his/her notice board or on its own website, as well as on the 
BPPA website. Such information shall remain displayed on the 
notice board or retained on the website for at least twenty-eight 
(28) days. 

56. Performance 

Security 

56.1  Performance Security, if required by TDS, shall be provided by the 
successful Tenderer in BDT currency and in an amount as 
mentioned in the TDS. 

56.2  The proceeds of the Performance Security shall be payable to the 
Procuring Entity unconditionally upon first written demand as 
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compensation for Contractor’s failure to complete its obligations 
under the Contract. 

57. Form and Time   

Limit for 

Furnishing of 

Performance 

Security 

 

57.1  Performance Security, as stated under ITT Clause 56, may be in the 
form of a Bank Draft, or a Pay Order or an irrevocable unconditional 
Bank Guarantee in the format (Form e-PW2B-8), without any 
alteration, issued by any Scheduled Bank of Bangladesh acceptable 
to the Procuring Entity. 

57.2  Within the timeline mentioned in the TDS from the issuance of 
the NOA but not later than the date specified therein, the 
successful Tenderer shall furnish the Performance Security for 
the due performance of the Contract in the amount as stated 
under ITT Sub Clauses 56.1 and 57.1. 
 

58. Validity of 

Performance 

Security 

58.1  Performance Security shall be required to be valid until a date 
twenty-eight (28) days beyond the Intended Completion Date as 
specified in Tender Document. 
 

59. Authenticity of 

Performance 

Security 

59.1  The Procuring Entity may verify the authenticity of the 
Performance Security submitted in e-GP System by the 
successful Tenderer to the branch of the Bank issuing the Pay 
Order or Bank Draft or irrevocable unconditional Bank 
Guarantee in specified format. 
 

59.2  In case of Performance Security being found unauthentic, 
measures shall be taken following ITT Sub Clause 4.4. and the 
respective Tender Security shall be forfeited. 
 

60. Retention Money 

and Contractual 

Security  

60.1  Until the completion of all Works, the Procuring Entity shall 
deduct from each interim payment certificate, a retention 
amount at the percentage rate as mentioned in TDS. Such 
retained amounts shall be withheld from the sums otherwise 
payable to the Contractor. 

60.2  The Performance Security mentioned in ITT Sub Clause Error! R
eference source not found. and the money to be retained as per 
ITT Sub Clause 60Error! Reference source not found.will together b
e considered as the Contractual Security. 

61. Contract Signing 

 

61.1  At the same time as the Procuring Entity issues the NOA, the 
Procuring Entity will send the draft Contract Agreement and all 
documents forming the Contract to the successful Tenderer.  

61.2  Within the timeline mentioned in the TDS from the issuance of the 
NOA but not later than the date specified therein, the successful 
Tenderer and the Procuring Entity shall sign the contract.  

61.3  Failure of the successful Tenderer to submit the Performance   
Security, as stated under ITT Sub Clause Error! Reference source n
ot found. or to sign the Contract, as stated under ITT Sub Clause 
Error! Reference source not found., shall constitute sufficient g
rounds for the annulment of the award and forfeiture of the 
Tender Security.  In that event the Procuring Entity may award 
the Contract to the next lowest evaluated responsive Tenderer, 
who is determined by the TEC to be qualified to perform the 
Contract satisfactorily. 
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62. Notification of 

Contract Signing 

62.1  Immediately, but no later than three (3) days after the signing of 
contract, the Procuring Entity shall publish the contract-related 
information, in the format prescribed in Format e-PW2B-C on the 
his/her notice board or on its own website. The Procuring Entity 
shall also publish, on the BPPA website or web portal, the 
contract-related information together with details of the 
beneficial ownership of the successful Tenderer. This 
information shall be kept posted in the notice board or websites 
for at least thirty (30) days. 
 

63. Debriefing of 

Tenderers 

63.1  Debriefing of Tenderers by the Procuring Entity shall outline the 
relative status and weakness only of his or her Tender 
requesting to be informed of the grounds for not accepting the 
Tender submitted by him or her, without disclosing information 
about any other Tenderer. 

63.2  In the case of debriefing, confidentiality of the evaluation 
process shall be maintained.   
 

64. Adjudicator 64.1  The Procuring Entity proposes the person named in the TDS to 
be appointed as Adjudicator under the Contract, at an indicative 
hourly fee and for those reimbursable expenses as specified in 
the TDS. 

65. Right to Complain 

and appeal 

65.1  
Tenderer has the right to complain and appeal in accordance 
with the Sections 29 and 30 of Public Procurement Act 2006 and 
the Rule 72 of Public Procurement Rules, 2025. The Procuring 
Entity shall cause to dispose of the complaint and appeal in 
accordance with the provisions of Section 30 of Public 
Procurement Act 2006 and Rules 72-77 of Public Procurement 
Rules, 2025. 
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Section 2.    Tender Data Sheet 

Instructions for completing Tender Data Sheet are provided in italics in parenthesis for the relevant ITT Clauses 

ITT 
Clause 

Amendments of, and Supplements to, Clauses in the Instructions to Tenderers 

A.  General 

ITT 1.1 

 

The Procuring Entity is [insert name of this Procuring Entity]  

The Name of the Tender is:  

Tender Ref: 

Lot No(s): 

[if there is more than one(1) lot, individual lots are to be identified in conformity with Section 6: Bill of 
Quantities] 

ITT 3.1 The source of public funds is 

[state source, GoB or other source of funds]. 

ITT 5.1 Tenderers possessing updated valid enlistment under [insert name of this Procuring Entity] are 
eligible to participate in the Procurement process. 

[In the event this Procuring Entity does not maintain any enlistment process, it may use the enlisted Contractors 
of other reputable Procuring Entity (s) or such other list(s) published by BPPA in its website]. 

C.     Qualification Criteria 

ITT 12.1 The minimum amount of financial resources as liquid asset or working capital or credit line(s) or 
specific credit commitment or in any combination of them, of the Tenderers shall be Tk [state 

amount] 
 

[usually the required liquid asset is the equivalent of 2-6 months payment flow at the average construction rate 
(straight line distribution), accessible or available after considering the financial requirements of existing 
commitments. The actual period will depend on the speed with which the Procuring Entity will pay the 
Contractor’s monthly certificate, allowing time to prepare an invoice, for the Project Manager’s time to certify it, 
and at least one-month contingency for preparing the cheque a 

 making actual payment. 

 

Example: 

Contract Value:   Tk 4 Cr. 

Contract period:   12 months 

Assuming work time:  1 month 

Invoice period:   0.25 month 

Certification Time:                    0.25 month 

Contingency Time:                    0.5 month 

 

Therefore, the minimum required liquid asset will be Tk 0.66 Cr., i.e. 2 months cash flow based on the above 
assumptions.] 

[for Tenders where the package contains more than one (1) lot, this qualification requirements shall be mentioned 
separately for each lot in the package] 

[The formula for setting the LA is as follows: 
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LA = 
T

N
xE, where E=Official Cost Estimate, T = Average Time interval in months for paying 

interim bill, usually 2-3 and N= Duration of Construction in months).]  

 

ITT 13.1 The following key personnel shall have the qualifications and experience mentioned against each: 

No Position 
Total Works Experience 

 (Years) 

   

   

[ for Tenders where the package contains more than one (1) lot, this qualification requirement may be necessary  for each lot in 
the package, subject to the nature of the control required over each package] 

ITT 14.1 Tenderers shall own or have proven access to hire or lease of the major construction  
equipments, in full working order as follows : 
 

No 
Equipment Type and 

Characteristics 

Minimum Number Required 

   

   

[for Tenders where the package contains more than one (1) lot, this qualification requirement may be necessary  for each lot in 
the package, subject to the nature of the control required over each package] 

D.     Tender Preparation 

ITT 
21.1(f) 

Income Tax Assessment Year shall be [insert assessment year]; 

 

[The Assessment Year (AY) shall be the immediate past Assessment Year of the Financial Year in 
which the Tender is invited. For example, if the Tender is invited in the Financial Year 2025-2026, 
the AY shall be 2023-2024] 

ITT 
21.1(h) 

Tenderer shall submit with its Tender, the following additional documents: 

[state ‘None’ if not applicable] 

ITT 26.1 The Tender Validity period shall be [insert number] days. 
[normally 60 to 150 days deemed reasonable] 

 

ITT 28.1 The amount of the Tender Security shall be Tk. [ state amount] 

in favour of [state the name of the beneficiary] 

[not exceeding three (3) percent of the official cost estimate but as a fixed amount] 

 

[for more than one lot in a package, the Tender Security for each lot may be determined on different percentage basis and , 
should be mentioned separately] 

  

E.     Tender Submission 

ITT 35.1 For Tender submission purposes, the Procuring Entity’s address is: 

Attention: [state full name with designation of person] 
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G.    Contract Award 

ITT 56.1 Performance Security shall not be required. 

Or, 

Performance Security shall be provided by the successful Tenderer in BDT currency, at 
the rate of [___ percent] of the contract price. 

[Delete the other option keeping the applicable option] 

[• Up to Contract Price of 1.00 Crore BDT, Performance Security shall not be required.  

The Performance Security shall be required at a rate 5% of the contract price, if the contract 

price is above BDT 1 Cr.] 

 
ITT 57.2 The successful Tenderer shall furnish the Performance Security, where applicable 

for the due performance of the Contract within seven (7) working days of 
issuance of the Notification of Award (NoA) as per Rule 123(7) of the PPR 2025. 

 

ITT 60.1 The Procuring Entity shall deduct at the rate of [five (5) or ten (10) percent] from each 
interim payment certificate as Retention Money. 

[• Up to Contract Price of 1.00 Crore BDT, Money to be retained from each IPC shall be 

ten (10) percent of the Contract Price.  

[• Money to be retained from each IPC shall be five (5) percent of the Contract Price, when 

the Contract Price is above BDT 1.00 Crore]  

 

ITT 61.2 The successful Tenderer shall sign the contract with the Procuring Entity within fourteen 
(14) days of issuance of the Notification of Award (NoA). 

ITT 64.1 The Adjudicator proposed by the Procuring Entity is [insert name and address]. The hourly fee 
shall be Tk [state amount] and the reimbursable expenses shall be limited to [state nature of 
reimbursable expenses, and limitations in value, if any]  

The biographical data of the Adjudicator is: 

 

[provide relevant information, such as education, experience, age, nationality, and present position; attach 
additional pages as necessary] 

 
 

Address: [state detail address including floor and room number] 

The deadline for submission of Tenders is: 

Time & Date: 
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Section 3: General Conditions of Contract 

A. General 

1. Definitions 1.1 In the Conditions of Contract, which include Particular 
Conditions and these General Conditions, the following words 
and expressions shall have the meaning hereby assigned to 
them. Boldface type is used to identify the defined terms: 
 

(a) Act means The Public Procurement Act, 2006 (Act 24 
of 2006). 

(b) Adjudicator is the expert appointed jointly by the 
Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in GCC 
Sub Clause 77.2. 

(c) Approving Authority means the authority which, in 
accordance with the Delegation of Financial Powers, 
approves the award of contract. 

(d) Bill of Quantities (BOQ) means the priced and 
completed Bill of Quantities forming part of the 
Contract defined in GCC Clause 48. 

(e) Compensation Events are those defined in GCC Clause 
54. 

(f) Commencement Date means the date notified under 
GCC Clause 31.1. 

(g) Competent Authority means the authority that gives 
decision on specific issues as per delegation of 
administrative and/or financial powers. 

(h) Completion Certificate means the Certificate issued 
by the Project Manager as evidence that the 
Contractor has executed the Works in all respects as 
per design, drawing, specifications and Conditions of 
Contract.  

(i) Completion Date is the actual date of completion of 
the Works certified by the Project Manager, in 
accordance with GCC Clause 60. 

(j) Contract Agreement means the Agreement entered 
into between the Procuring Entity and the 
Contractor, together with the Contract Documents 
referred to therein, including all attachments, 
appendices, and all documents incorporated by 
reference therein to execute, complete, and maintain 
the Works. 

(k) Contract Documents means the documents listed in 
GCC Clause 6, including any amendments thereto. 

(l) Contractor means the Person under contract with the 
Procuring Entity for the execution of Works under 
the Rules and the Act as stated in the PCC.   

(m) Contract Price means the price payable to the 
Contractor as specified in the Contract Agreement, 
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subject to such additions and adjustments thereto or 
deductions therefrom, for the execution, completion 
and maintenance of the Works in accordance with 
the provisions of the Contract.  

(n) Contractor’s Tender is the completed Tender 
Document including the priced BOQ and the 
Schedules submitted by the Contractor to the 
Procuring Entity. 

(o) Cost means all expenditures reasonably incurred or 
to be incurred by the Contractor, whether on or off 
the Site, including overhead, taxes, duties, fees and 
such other similar levies including corresponding 
incidental charges and premiums for banking as 
applicable.  

(p) Day means calendar day unless otherwise specified 
as working days. 

(q) Defect is any part of the Works not completed in 
accordance with the Contract Agreement. 

(r) Defects Correction Certificate is the certificate issued 
by the Project Manager upon correction of defects by 
the Contractor. 

(s) Drawings include calculations and other information 
provided in Section 10 of the Tender Document or as 
approved by the Project Manager for the execution 
and completion of the Contract. 

(t) Equipment is the Contractor’s apparatus, machinery, 
vehicles and other things required for the execution 
and completion of the Works and remedying any 
defects excluding Temporary Works and the 
Procuring Entity’s Equipment (if any), Plant, 
Materials and any other things to form or forming 
part of the Permanent Works.  

(u) Force Majeure means an event or situation beyond 
the control of the Contractor that is not foreseeable, 
is unavoidable, and its origins not due to negligence 
or lack of care on the part of the Contractor; such 
events may include, but not be limited to, acts of the 
Government in its sovereign capacity, wars or 
revolutions, fires, floods, epidemics, quarantine 
restrictions, and freight embargoes or more as 
included in GCC Clause 65; 

(v) GCC means the General Conditions of Contract. 

(w) Government means the Government of the People’s 
Republic of Bangladesh. 

(x) Goods mean the Contractor’s Equipment, Materials, 
Plant and Temporary Works, or any of them as 
appropriate. 

(y) "Head of the Procuring Entity" means the Secretary of 
a Ministry or a Division, the Head of a Government 
Department or Directorate; or the Chief Executive, or 
as applicable, Divisional Commissioner, Deputy 
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Commissioner, District Judge; or by whatever 
designation called, of a local Government agency, an 
autonomous or semi-autonomous body or a 
corporation, or a corporate body established under 
the Companies Act; 

(z) Intended Completion Date is the date calculated from 
the Commencement Date as specified in the PCC, on 
which it is intended that the Contractor shall 
complete the Works as specified in the Contract and 
may be revised only by the Project Manager by 
issuing an extension of time or an acceleration order.    

(aa) Materials means things of all kinds other than Plant 
intended to form or forming part of the Permanent 
Works, including the supply-only materials, if any, to 
be supplied by the Contractor under the Contract.   

(bb) Month means calendar month.  

(cc) Original Contract Price is the Contract Price stated in 
the Procuring Entity’s Notification of Award (Form e-
PW2B-6) and further clearly determined in the PCC. 

(dd) Permanent works means the permanent works to be 
executed by the Contractor under the Contract. 

(ee) PCC means the Particular Conditions of Contract. 

(ff) Plant means the apparatus, machinery and other 
equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for 
the Procuring Entity and relating to the construction 
of the Works. 

(gg) Procuring Entity means a Procuring Entity having 
administrative and financial powers to undertake 
procurement of Works using public funds and is as 
named in the PCC who employs the Contractor to 
carry out the Works. 

(hh) Project Manager is the person named in the PCC or 
any other competent person appointed by the 
Procuring Entity and notified to the Contractor who 
is responsible for supervising the execution and 
completion of the Works and administering the 
Contract. 

(ii) Retention Money means the accumulated retention 
moneys which the Procuring Entity retains under 
GCC Clause 56. 

(jj) Rules means The Public Procurement Rules, 2025. 

(kk) Schedules means the document(s) entitled 
schedules, completed by the Contractor and 
submitted with the Tender Submission Letter, as 
included in the Contract. Such document may include 
the data, lists and schedules of rates and/or prices. 

(ll) Site means the places where the Permanent Works 
are to be executed including storage and working 
areas and to which Plant and Materials are to be 
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delivered, and any other places as may be specified 
in the PCC as forming part of the Site.  

(mm) Site Investigation Reports are those that were 
included in the Tender Document and are factual and 
interpretative reports about the surface and 
subsurface conditions at the Site. 

(nn) Specification means the Specification of the Works 
included in the Contract and any modifications or 
additions to the specifications made or approved by 
the Project Manager in accordance with the Contract. 

(oo) Start Date is the date given in the PCC and it is the last 
date when the Contractor shall commence execution 
of the Works under the Contract.   

(pp) Temporary Works means all temporary works of 
every kind other than Contractor’s Equipment 
required on the Site for the execution and completion 
of the Permanent Works and remedying of any 
defects.   

(qq) Variation means any change to the Works directly 
procured from the original Contractor to cover 
increases or decreases in quantities, including the 
introduction of new work items (non-Tendered 
items) that are either due to change of plans, design 
or alignment to suit actual field conditions, within the 
general scope and physical boundaries of the 
contract.  

(rr) Works means all works associated with the 
construction, reconstruction, site preparation, 
demolition, repair, maintenance or renovation of 
railways, roads, highways, or a building, an 
infrastructure or structure or an installation or any 
construction work relating to excavation, installation 
of equipment and materials, decoration ancillary to 
Works as detailed in the PCC, if the value of those 
services does not exceed that of the Works 
themselves. 

(ss) Writing means communication written by hand or 
machine duly signed and includes properly 
authenticated messages by facsimile or electronic 
mail. 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings in 
the GCC shall not be deemed part thereof or be taken into 
consideration in the interpretation or construction of the 
Contract. Words have their normal meaning under the language 
of the Contract unless specifically defined. 

2.2 Entire Agreement: 

The Contract constitutes the entire agreement between the 
Procuring Entity and the Contractor and supersedes all 
communications, negotiations and agreements (whether 
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written or verbal) of parties with respect thereto made prior to 
the date of Contract Agreement; except those stated under GCC 
Sub Clause 6.1(k). 

2.3 Non-waiver: 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, 
forbearance, delay, or indulgence by either party in 
enforcing any of the terms and conditions of the Contract 
or the granting of time by either party to the other shall 
prejudice, affect, or restrict the rights of that party under 
the Contract, neither shall any waiver by either party of 
any breach of Contract operate as waiver of any 
subsequent or continuing breach of Contract. 

(b) Any waiver of a party’s rights, powers, or remedies 
under the Contract must be in writing, dated, and signed 
by an authorized representative of the party granting 
such waiver, and must specify the right and the extent to 
which it is being waived. 

2.4 Severability: 
If any provision or condition of the Contract is prohibited or 
rendered invalid or unenforceable, such prohibition, invalidity 
or unenforceability shall not affect the validity or enforceability 
of any other provisions and conditions of the Contract. 

2.5 Sectional completion: 
If sectional completion is specified in the PCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any section of the Works (other than 
references to the Completion Date and Intended Completion 
Date for the whole of the Works). 
 

3. Communications & 

Notices 

3.1 Communications between Parties (notice, request or consent 
required or permitted to be given or made by one party to the 
other) pursuant to the Contract shall be in writing to the 
addresses specified in the PCC. 
 

3.2 A notice shall be effective when delivered or on the notice’s 
effective date, whichever is later. 
 

3.3 A Party may change its address for notice hereunder by giving 
the other Party notice of such change to the address. 
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4. Governing Law 4.1 The Contract shall be governed by and interpreted in accordance 
with the laws of the People’s Republic of Bangladesh. 
 

5. Governing 

Language 

5.1 The Contract shall be written in English. All correspondences 
and documents relating to the Contract may be written in 
English or Bangla. 
 

6. Documents 

Forming the Contract 

and Priority of 

Documents 

6.1 The following documents forming the Contract shall be 
interpreted in the following order of priority: 

(a) the signed Contract Agreement (Form e-PW2B-7); 

(b) the Notification of Award (Form e-PW2B-6); 

(c) the completed Tender and the Appendices to the Tender; 

(d) the Particular Conditions of Contract; 

(e) the General Conditions of Contract; 

(f) the Particular Specifications; 

(g) the Environmental and Social Specifications; 

(h) the General Specifications; 

(i) the Drawings; 

(j) the priced BOQ and the Schedules; and  

(k) any other document listed in the PCC forming part of the 
Contract. 

7. Scope of Works 7.1 The Works to be executed, completed and maintained shall be as 
specified in the BOQ, the General and Particular Specifications 
and Drawings. 

7.2 Unless otherwise stipulated in the Contract, the Works shall 
include all such items not specifically mentioned in the Contract 
but that can be reasonably inferred from the Contract as being 
required for completion of the Works as if such items were 
expressly mentioned in the Contract. 
 

8. Assignment 8.1 Neither the Contractor nor the Procuring Entity shall assign, in 
whole or in part, its obligations under the Contract. 
 

9. Eligibility 9.1 The Contractor shall be a Bangladeshi national. 

9.2 All materials, equipment, plant, and supplies used by the 
Contractor in both permanent and temporary works and 
services supplied under the Contract shall have their origin in 
the countries except any specified in the PCC. 
 

 

 

10. Gratuities / 

Agency fees 

10.1 No fees, gratuities, rebates, gifts, commissions or other 
payments, other than those shown in the Tender or in the 
Contract, have been given or received in connection with the 
procurement process or in the Contract execution. 
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11. Confidential 

Details 

11.1 The Contractor’s and the Procuring Entity’s personnel shall 
disclose all such confidential and other information as may be 
reasonably required in order to verify the Contractor’s 
compliance with the Contract and allow its proper 
implementation.  

11.2 Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their 

respective obligations under the Contract or to comply with 

applicable Laws.  Each of them shall not publish or disclose any 

particulars of the Works prepared by the other Party without the 

previous agreement of the other Party.  However, the Contractor 

shall be permitted to disclose any publicly available information, 

or information otherwise required to establish his qualifications 

to compete for other projects. 

 

12. Possession of the 

Site 

12.1 The Procuring Entity shall give possession of the Site or part(s) 
of the Site, to the Contractor on the date(s) stated in the PCC. If 
possession of a part of the Site is not given by the date stated in 
the PCC, the Procuring Entity will be deemed to have delayed the 
start of the relevant activities, and this will be a Compensation 
Event as stated under GCC Sub Clause 54.1(a). Further delays 
may lead to fundamental breach of contract as per GCC Sub 
Clause 70.1(vi). 
 

13. Access to the Site 13.1 The Contractor shall allow the Project Manager and any person 
authorised by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being 
carried out or is intended to be carried out. 

14. Procuring Entity’s 

Responsibilities 

14.1 The Procuring Entity shall pay the Contractor, in consideration 
of the satisfactory progress of execution and completion of the 
Works and the remedying of defects therein, the Contract Price 
or such other sum as may become payable under the provisions 
of the Contract at the times and in the manner prescribed by the 
Contract Agreement. 

14.2 The Procuring Entity shall make its best effort to guide and assist 
the Contractor in obtaining, if required, any permit, license, and 
approvals from local public authorities for the purpose of 
execution of the Works under the Contract. 

15. Approval of the 

Contractor’s 

Temporary Works 

15.1 The Contractor shall submit Specifications and Drawings 
showing the proposed Temporary Works to the Project 
Manager, who is to approve them, if they comply with the 
Specifications and Drawings. 

15.2 The Contractor shall be responsible for design of Temporary 
Works. 

15.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

15.4 The Contractor shall obtain approval of third parties to the 
design of the Temporary Works, where required. 
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16. Contractor’s 

Responsibilities 

16.1 The Contractor shall execute and complete the Works and 
remedy any defects therein in conformity in all respects with the 
provisions of the Contract Agreement. 

17. Taxes and Duties 17.1 The Contractor shall be entirely responsible for all applicable 
income taxes, custom duties, VAT, and other levies imposed or 
incurred inside and outside Bangladesh. 

18. Contractor’s 

Personnel 

18.1 The Contractor shall employ the key personnel named in the 
Schedule of Key Personnel, as referred to in the PCC, to carry out 
the functions stated in the Schedule or other personnel approved 
by the Project Manager. 

18.2 The Project Manager will approve any proposed replacement of 
key personnel only if their relevant qualifications and abilities 
are equal to or higher than those of the personnel named in the 
Schedule. 

18.3 If the Project Manager asks the Contractor to remove a particular 
person who is a member of the Contractor’s staff or work force 
from the Site, he or she shall state the reasons, and the 
Contractor shall ensure that the person leaves the Site within 
three (3) days and has no further connection with the work in 
the Contract. 
 

19. Subcontracting 19.1 Any kind of Subcontracting of the Works by the Contractor shall 
not be permissible.  

20. Project Manager’s 

Decisions 

20.1 Except where otherwise specifically stated in the PCC, the 
Project Manager will decide Contractual matters between the 
Procuring Entity and the Contractor in its role as representative 
of the Procuring Entity. 

21. Instructions 21.1 The Contractor shall carry out all instructions of the Project 
Manager that comply with the applicable law. 
 

22. Queries About the 

Contract Conditions 

22.1 The Project Manager, on behalf of the Procuring Entity, will 
clarify queries on the Conditions of Contract. 

23. Safety, Security 

and Protection of the 

Environment 

 

23.1 The Contractor shall throughout the execution and completion 
of the Works and the remedying of any defects therein: 

a. take all reasonable steps to protect the environment 

(both on and off the Site) and to limit damage and 

nuisance to persons and property of the public and 

others resulting from pollution, noise and other 

detrimental aspects as consequences of Contractor’s 

operations in compliance with the Section 9: ES 

Specifications; 

b. take all reasonable steps to safeguard the health and 

safety of all workers working on the Site and other 

persons entitled to be on it, and to keep the Site in an 

orderly state and protect community health and safety 

as per applicable national laws, regulations and in 

compliance with the ES Specifications; 
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c. use reasonable efforts to keep the Site and Works clear 

of unnecessary obstruction so as to avoid danger to 

these persons; 

d. provide and maintain fencing, lights, guards, warning 

signs and watching of the Works until completion and 

provide any Temporary Works (including roadways. 

footways. guards and fences) which may be necessary 
because of the execution of the Works. for the use and 

protection of the public and of owners and occupiers of 

adjacent land. 

24. Working Hours 
 

24.1 The Contractor shall not perform any work on the Site on the 
weekly holidays, or during the night or outside the normal 
working hours, or on any religious or public holiday, without the 
prior written approval of the Project Manager. 

 

25. Welfare of 

Labourers 

25.1 The Contractor shall comply with all the relevant labour Laws 
applicable to the Contractor’s personnel relating to their 
employment, health, safety, welfare, immigration and shall allow 
them all their legal rights. 

25.2 The Contractor, in particular, shall provide proper 
accommodation to his or her labourers and arrange proper 
water supply, conservancy and sanitation arrangements at the 
site for all necessary hygienic requirements and for the 
prevention of epidemics in accordance with relevant 
regulations, rules and orders of the government. 

25.3 The Contractor, further in particular, shall pay reasonable wages 
to his or her labourers, and pay them in time. In the event of 
delay in payment the Procuring Entity may affect payments to 
the labourers and recover the cost from the Contractor. 

25.4 In addition to complying with the labour welfare provisions as 
per applicable national laws and regulations, the Contractor 
shall also comply with the labour and working conditions as 
required in ES Specifications. 

26. Prohibition on 

Child Labour 

26.1 The Contractor shall not employ any child to perform any work 
that is economically exploitative, or is likely to be hazardous to, 
or to interfere with, the child's education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social 
development in compliance with the applicable labour laws and 
other relevant treaties ratified by the government. 
 

27. Procuring Entity’s 

and Contractor’s 

Risks 

27.1 The Procuring Entity carries the risks that the Contract states are 
Procuring Entity’s risks and the Contractor carries the risks that 
the Contract states are Contractor’s risks. 

28. Procuring Entity’s 

Risks 

28.1 From the Start Date until the Defects Correction Certificate has 
been issued, the following are Procuring Entity’s risks: 

(a) the risk of personal injury, death, or loss of or 
damage to property (excluding the Works, Plant, 
Materials, and Equipment), which are due to  
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i. use or occupation of the Site by the Works or 
for the purpose of the Works, which is the 
unavoidable result of the Works or 

ii. negligence, breach of statutory duty, or 
interference with any legal right by the 
Procuring Entity or by any person employed 
by or Contracted to him except the 
Contractor. 

(b) the risk of damage to the Works, Plant, Materials, 

and Equipment to the extent that it is due to a fault 

of the Procuring Entity or in the Procuring Entity’s 

design, or due to war or radioactive 

contamination directly affecting the country 

where the Works are to be executed. 

28.2 From the Completion Date until the Defects Correction 
Certificate has been issued, the risk of loss of or damage to the 
Works, Plant, and Materials is Procuring Entity’s risk, except loss 
or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, 
which was not itself Procuring Entity’s risk; or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

 

29. Contractor’s Risks 29.1 From the Start Date until the Defects Correction Certificate has 
been issued the risks of personal injury, death, and loss of or 
damage to property including without limitation, the Works, 
Plant, Materials, and Equipment, which are not Procuring 
Entity’s risks are Contractor’s risks. 
 

30. Corrupt, 

Fraudulent, Collusive, 

Coercive and 

Obstructive Practices 

30.1 The Government and the Development Partner requires that the 
Procuring Entity as well as the Contractor (including sub-
contractors, agents, personnel, consultants and service 
providers), shall observe the highest standard of ethics during 
the implementation of procurement proceedings and the 
execution of contracts under public funds. 

30.2 The Contractor (including sub-contractors, agents, personnel, 
consultants and service providers) shall permit the Government, 
the BPPA and/or the Development Partner to inspect the 
Contractor’s accounts and records and other documents relating 
to the submission of Tender and contract performance, and to 
have them audited by auditors appointed by the Government 
and/or the Development Partner, if so required. 

30.3 For the purposes of GCC Sub Clause 30.4, the terms set forth 
below as follows:  

(a) “Corrupt practice” means offering or promising to offer, 
directly or indirectly, any bribe, employment, valuable 
item or service, or financial benefit to any officer or 
employee of the Procuring Entity or of any other public or 
private authority, with the intent to influence any act, 
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decision, or procedure of the Procuring Entity in the 
course of the procurement process or contract execution, 
or the acceptance or solicitation of such by any officer or 
employee of the Procuring Entity. It shall also include any 
involvement of the Procuring Entity or any of its 
employees in corrupt, fraudulent, collusive, coercive, or 
obstructive practices as mentioned in this Rule; 

(b) “Fraudulent practice” means any act of providing false 
statements, dishonestly concealing information, or 
omitting or misrepresenting or distorting facts by any 
person to influence a decision in the procurement process 
or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, knowingly or 
unknowingly involving the Procuring Entity or any of its 
employees, that is designed to arbitrarily reduce the 
number of Tenders submitted or fix Tender prices at 
artificial, non-competitive levels, thereby denying the 
Procuring Entity the benefits of competitive price arising 
from genuine and open competition; 

(d) “Coercive practice” means harming or threatening to 
harm, directly or indirectly, Persons or their property to 
influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 

falsifying, altering, or concealing evidence related to a 

procurement-related investigation, or providing false 

statements to an investigator so as to impede the 

investigation of allegations of corrupt, fraudulent, 

collusive, coercive, or obstructive practices; or 

intimidating, harassing, or threatening an investigator so 

as to discourage the disclosure of information or prevent 

the investigator from carrying out their duties, or directly 

or indirectly obstructing any action undertaken by the 

Bangladesh Public Procurement Authority (BPPA) in 

discharging its responsibilities assigned under the 

Bangladesh Public Procurement Authority Act, 2023. 

 
30.4 Should any corrupt, fraudulent, collusive, coercive or obstructive 

practice of any kind be determined by the Procuring Entity in 
competing for or in executing the Contract, is determined by the 
Procuring Entity, then the Procuring Entity shall take actions as 
per GCC Clause 70.  

30.5 If corrupt, fraudulent, collusive or coercive or obstructive 
practices of any kind determined by the Procuring Entity or the 
Development Partner against the Contractor alleged to have 
carried out such practices, the Procuring Entity and/or the 
Development Partner shall will: 
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B. Time Control 

(a) exclude the Contractor from further participation 
in the particular Procurement proceeding; or 

(b) declare, at its discretion, the Contractor to be 
ineligible to participate in further Procurement 
proceedings, for a period of maximum 2 (two) 
years; or 

(c) PE can debar the Contractor for a period up to 2 
(two) years for the procurement of all procuring 
entities due to termination of contract on the 
ground of fundamental breach of contract. 
 

30.6 The Contractor shall be aware of the provisions on corrupt, 
fraudulent, collusive, coercive and obstructive practices of the 
Public Procurement Act, 2006 and the Public Procurement 
Rules, 2025.  

31. Commencement 

of Works 

31.1 Except otherwise specified in the PCC, the Commencement 
Date shall be the date at which the following precedent 
conditions have all been fulfilled and the Project Manager’s 
instruction recording the agreement of both Parties on such 
fulfilment and instructing to commence the Works is received 
by the Contractor: 

(a) signing of the Contract Agreement by both 
parties upon approval of the relevant 
authorities; and 

(b) possession of the Site given to the Contractor as 
required for the commencement of the Works;  

31.2 The Contractor shall commence the execution of the Works as 
soon as is reasonably practicable by the Start Date as specified 
in the GCC Sub Clause 1.1(oo) subject to compliance of GCC 
Clause 31 after the Commencement Date, and submission of 
updated work plan and shall then proceed with the Works with 
due expedition and without delay. 

 

31.3 The drawings are to be issued by the Project Manager. The 
Contractor is obliged to perform the construction works in full 
accordance with the drawings, as an integral part of the 
Contract.     
 

32. Completion of 

Works 
 

32.1 The Contractor shall carry out the Works in accordance with 
the Program of Works submitted by the Contractor and as 
updated with the approval of the Project Manager as stated 
under GCC Clause 33 to complete them in all respects by the 
Intended Completion Date. 

 

32.2 The Contractor shall carry out all the items listed in the BoQ, 
unless otherwise instructed by the project management team. 
Failure in execution of any single item listed in the BoQ without 
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the consent of Project Management, may be deemed as 
fundamental breach of Contract. 
 

33. Program of Works 33.1 Within the time stated in the PCC, the Contractor shall submit 
to the Project Manager for approval a Programme of Works 
showing the general methods, arrangements, order, and timing 
for all the activities in the Works. The programme may be in the 
form of an Implementation Schedule prepared in any software 
or other form acceptable to the Project Manager. 

33.2 The Contractor shall submit to the Project Manager for 
approval of an updated Programme at intervals no longer than 
the period stated in the PCC.  An update of the Programme shall 
be a Programme showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of 
the remaining work, including any changes to the sequence of 
the activities. 

33.3 If the Contractor does not submit an updated Programme of 
Works at the intervals as stated under GCC Sub Clause 33.2, the 
Project Manager may withhold an amount as stated in the PCC 
from the next payment certificate and continue to withhold this 
amount until the next due payment after the date on which the 
overdue Programme of Works has been submitted. 
 

33.4 The Project Manager’s approval of the Programme of Works 
shall not alter the Contractor’s obligations. The Contractor may 
revise the Programme and submit it to the Project Manager 
again at any time for approval. A revised Programme shall 
show the effect of Variations and Compensation Events. 
 

34. Pro Rata Progress 34.1 The Contractor shall maintain Pro Rata progress of the Works. 
Progress to be achieved shall be pursuant to GCC Clause 40 and 
shall be determined in terms of the value of the works done. 
 

35. Early Warning 

 

35.1 If at any time during performance of the Contract, the 
Contractor or its Subcontractors should encounter events, 
circumstances, conditions that may adversely affect the quality 
of the work, increase the original Contract Price or delay the 
execution of the Works, the Contractor shall promptly notify 
the Project Manager in writing of the delay, its likely duration, 
and its cause.  As soon as practicable after receipt of the 
Contractor’s notice, the Project Manager shall evaluate the 
situation, and the Contractor shall cooperate with the Project 
Manager in making and considering proposals for how the 
effect of such an event or circumstance can be avoided or 
reduced. 

35.2 The Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the original Contract Price and Completion 
Date. The Contractor shall provide the estimate and the Project 
Manager shall further proceed as soon as reasonably possible. 
 

36.1 The Contractor shall be entitled to an extension of the Intended 
Completion Date, if and to the extent that completion of the 



e-PW2B 
41 

36. Extension of 

Intended Completion 

Date 

Works or any part thereof is or will be delayed by 
Compensation Events or a Variation. 

36.2 If the Contractor considers itself to be entitled to an extension 
of the execution period as stated under GCC Sub Clause 36.1, 
the Contractor shall give notice, not later than fourteen (14) 
days after the Contractor became aware or should have 
become aware of the event or circumstance, to the Project 
Manager. But, in exceptional cases, the request for extension 
can be submitted minimum twenty-one (21) days prior to the 
expiry of the intended completion date. 

36.3 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within twenty-one (21) 
days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information. If the Contractor 
has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the extension of Intended 
Completion Date. 

36.4 The Project Manager may recommend and PE may extend the 
Intended Completion Date by thirty (30) percent of the original 
Contract time as stated under GCC Sub Clause 36.1, if a 
Compensation Event occurs or Variation Order issued. which 
does not make it possible to complete the execution of works 
without incurring additional cost. 

36.5 In the case an extension of the Intended Completion Date 
required under GCC Sub Clause 36.3 is or will be more than 
thirty (30) percent but not beyond one hundred (100) percent 
of the original Contract time, approval of the Head of the 
Procuring Entity or an officer authorized by him or her for the 
same shall be required. 

36.6  In exceptional cases, where an extension of the Intended 
Completion Date required under GCC Sub Clause 36.3 is or will 
be more than one hundred (100) percent of the original 
Contract time, approval of the Secretary of the concerned 
ministry or division for the same shall be required. 

36.7 Except in case of Force Majeure, as provided under GCC Clause 
65, a delay by the Contractor in the execution Works shall 
render the Contractor liable to the imposition of Liquidated 
Damages pursuant to GCC Clause 57, unless an extension of the 
Intended Completion Date is agreed upon, pursuant to GCC 
Clause 36.3. 
 

37. Delays Caused by 

Authorities 
 

37.1 If the following conditions apply, namely: 

(a) the Contractor has diligently followed the 
procedures laid down by the relevant legally 
constituted public authorities, 

(b) these public authorities delay or disrupt the 
Contractor’s work, and 

(c) the delay or disruption was unforeseeable; 

then this delay or disruption will be considered as a cause of 
delay under GCC Sub Clause 36.1. 
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C. Quality Control 

37.2 The Project Manager shall notify the Contractor accordingly 
keeping the Procuring Entity posted. 
 

38. Delays Ordered by 

the Project Manager 

38.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

39. Execution of 

Works 

39.1 The Contractor shall construct, install and carry out the Works 
in accordance with the Specifications and Drawings as 
scheduled in GCC Clause 6. The Project Manager should 
conduct regular inspection & testing to ensure that the Works 
are being completed by the contractor in conformity with the 
drawings, Bills of Quantities (BOQ) and technical 
specifications. 
 

40. Examination of 

Works before 

covering up 
 

40.1 All works under the Contract shall at all times be open to 
examination, inspection, measurements, testing and 
supervision of the Project Manager, and the Contractor shall 
ensure presence of its representatives at such actions provided 
proper advance notice is given by the Project Manager. 

40.2 No part of the Works shall be covered up or put out of sight 
without the approval of the Project Manager. The Contractor 
shall give notice in writing to the Project Manager whenever 
any such part of the Works is ready for examination and, the 
Project Manager shall attend to such examination without 
unreasonable delay. 

40.3 If the Contractor fails to give a notice to the Project Manager 
whenever any work is ready for inspection or testing before it 
is to be covered up, the Contractor shall uncover the work if 
required by the Project Manager and thereafter reinstate and 
make good all at the Contractors risk and cost.   
 

41. Identifying 

Defects 

41.1 The Project Manager shall check the works executed by the 
Contractor and notify the Contractor of any Defects found.  Such 
checking shall not relieve the Contractor from his or her 
obligations.  The Project Manager may also instruct the 
Contractor to search for a Defect and to uncover and test any 
work that the Project Manager considers may have a Defect. 
 

42. Testing 42.1 The Contractor shall carry out routine Tests of materials and 
works based on the progress of works to ensure the quality of 
completed works in accordance with standard methods 
determined by the Project Manager. 
 

42.2 If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no 
Defect, the test shall be a Compensation Event pursuant to GCC 
Sub Clause 54. 
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D. Cost Control 

43. Rejection of 

Works 

43.1 If, as a result of an examination, inspection, measurement or 
testing, of Works it is found to be defective or otherwise not in 
accordance with the Contract, the Project Manager may reject 
the Works by giving notice to the Contractor, with reasons. The 
Contractor shall then promptly make good the defect and 
ensure that the rejected Works subsequently complies with the 
Contract. 

44. Remedial Work 44.1 Notwithstanding any test or certification, the Project Manager 
may instruct the Contractor to: 

(a) remove from the Site and replace any Plant or 
Materials which is not in accordance with the 
Contract, 

(b) remove and re-execute any other work which is not 
in accordance with the Contract, and 

(c) execute any work which is urgently required for the 
safety of the Works, whether because of an accident, 
unforeseeable event or otherwise. 
 

44.2 The Contractor shall comply with the instruction issued under 
GCC Sub Clause 44.1 within a reasonable time, which shall be 
specified in the instruction, or immediately if urgency is 
specified under GCC Sub Clause 44.1(c). 

44.3 If the Contractor fails to comply with the instruction issued 
under GCC Sub Clause 44.2, the Procuring Entity shall be 
entitled to employ and pay other persons to carry out the work. 
Except to the extent that the Contractor would have been 
entitled to payment for the work, the Contractor shall be liable 
to pay all such costs arising from this failure. 
 

45. Correction of 

Defects 

45.1 The Project Manager shall give notice to the Contractor, with a 
copy to the Procuring Entity and others concerned, of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion Date, and is defined in the PCC. The 
Defects Liability Period shall be extended for as long as Defects 
remain to be corrected. 

45.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified 
by the Project Manager’s notice. 
 

46. Uncorrected 

Defects 

46.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected by it, and the 
Contractor shall remain liable to pay the expenditures incurred 
on account of correction of such Defect. 
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47. Contract Price 47.1 The Contract Price shall be as specified in the Contract 
Agreement subject to any additions and adjustments thereto, 
or deductions therefrom, as may be made pursuant to 
Contract. 
 

48. Bill of Quantities 
 

48.1 The Bill of Quantities (BOQ) shall contain priced items for the 
construction, installation, testing, and commissioning work to 
be done by the Contractor. 

48.2 The BOQ is used to calculate the Contract Price.  The 
Contractor is paid for the quantity of the work done at the rate 
in the BOQ for each item. 

48.3 Items of works quantified in the BOQ for which no rates have 
been quoted shall be deemed covered by the amounts at rates 
of other items in the Contract and, shall under no 
circumstances be paid for, by the Procuring Entity. 
 

49. Processing of 

Variations 

49.1 The Project Manager may issue a Variation Order to the 
Contractor to cover increase or decrease in quantities, 
including the introduction of new work items (non-Tendered 
items) that are either due to change of plans, design or 
alignment to suit actual field conditions, within the general 
scope and physical boundaries of the contract. 

 

49.2 The Project Manager may issue a Variation Order to cover the 
introduction of such new works necessary for the  completion, 
improvement or protection of  the original works which were 
not included in the original contract, on the grounds where 
there are subsurface or latent physical conditions at the site 
differing materially from those indicated in the contract, or 
where there are duly unknown physical conditions at the site 
of an unusual nature differing materially from those usually 
encountered and generally recognized as inherent in the work 
or character provided for in the  Contract. 

 
49.3 Upon becoming aware of any circumstance giving rise to a 

Variation, the Contractor or the Service Provider shall, as soon 
as reasonably practicable but not after the 7th working day of 
awareness, submit a written notice specifying the background 
of such Variation together with the likely cost implications, to 
enable the Project Manager to examine and verify the matter. 
Failure by the Contractor or the Service Provider to submit 
such notice within the prescribed time shall bar the 
Contractor or the Service Provider from making any claim in 
this respect. 

49.4 Should the Project Manager deem it necessary to issue a 
Variation Order, he/she shall prepare the proposed order, 
incorporating the Contractor’s or Service Provider’s 
submitted notice, together with the requisite plans, 
justification of the works or services to be executed, itemized 
estimates of the additional works or services, records of 
inspection and investigation dates, logbooks, and the 
estimated unit rates of each item of such works or services as 
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stated under GCC Clause 51 and shall submit the same to the 
Procuring Entity for processing its approval. 

49.5 The Approving Authority that accorded approval of the 
original contract shall, in accordance with the Government’s 
Delegation of Financial Powers Order, be authorized to 
approve any Variation Order amounting to ten (10) percent of 
the original contract price. 

49.6 The next higher authority to the Approving Authority of the 
original contract shall, in accordance with the Government’s 
Delegation of Financial Powers Order, be authorized to 
approve any Variation Order exceeding ten percent (10%) 
and up to thirty percent (30%) of the original contract price. 

49.7 In no case, any Variation Order exceeding thirty percent 
(30%) of the original contract price shall be approved by any 
authority. 

49.8 In cases where the competent approving authority for the 
Variation Proposal is the concerned Ministry or where the 
recommending authority is the Cabinet Committee on 
Government Purchase, such Variation Order may, by way of 
exception to the provisions set forth in GCC Sub Clauses 49.5 
and 49.6, be approved by the Head of the Procuring Entity, 
provided that the revised contract price does not exceed the 
original contract price and the total value of the proposed non-
contractual items (if any) under the Variation does not exceed 
BDT ten crore (10,00,00,000) or two percent (2%) of the 
original contract price, whichever is lower. 

49.9 All Variations under the Contract shall be included in the 
updated Programme of Works produced by the Contractor. 

50. Changes in the 

Quantities and Unit 

Rate 

50.1 If the final proposed quantity of the work for any particular 
item in the BOQ increases by more than twenty-five (25) 
percent and, such increase in quantity of that particular item 
alone concurrently causes the original Contract Price to 
exceed by more than one (1) percent, an adjustment of the 
unit rate of the item to allow for the change shall be required. 
The adjusted rate shall be applicable on the varied quantity 
beyond the original BOQ provision. 

50.2 If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown 
of any rate in the BOQ. 

50.3 The adjusted rate shall generally be determined jointly by the 
PM and the Contractor.  

51. Costing of 

Variations 

51.1 Upon becoming aware of any circumstance giving rise to a 
Variation, the Contractor shall, as soon as reasonably 
practicable but not after the 7th working day of awareness, 
submit a written notice specifying the background of such 
Variation together with the likely cost implications, to enable 
the Project Manager to examine and verify the matter. Failure 
by the Contractor to submit such notice within the prescribed 
time shall bar the Contractor from making any claim in this 
respect. 

51.2 If the item of work in the Variation corresponds to an item of 
work in the BOQ and if, in the opinion of the Project Manager, 
the increased quantity and cost of the works of that particular 
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item does not concurrently cause to exceed the limit stated in 
GCC Sub Clause 49.1, the same unit rate in the BOQ shall be 
used to calculate the cost of the Variation.  If the item of work 
in the Variation does not correspond to an item in the BOQ, the 
unit rates for the new items of works shall be determined  
based on (i) the direct unit costs used in the original Contract 
for other items (e.g. unit cost of cement, steel bar, labour rate, 
equipment rental, etc.) as indicated in the Contractor’s price 
breakdown  of the cost estimate, if  available  or (ii) fixed 
prices acceptable to both, the Procuring Entity and the 
Contractor, based on market prices. The direct cost of the new 
work items based on (i) or (ii) stated herein shall then be 
combined with the mark-up factor (i.e. profit, overhead and 
VAT) used by the Contractor in its Tender to determine the 
unit rate of the new items of work. 

51.3 While complying with the provisions of GGC Clauses 50 and 
51, if the Contractor’s quotation (wherever applicable) is 
found to be unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall 
be based on the Project Manager’s own forecast of the effects 
of the Variation on the Contractor’s costs. 

51.4 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning 
under GCC Sub Clause 35.1. 

51.5 The time for processing a Variation, from its inception to its 
approval, shall not exceed the timelines specified in Rule 
50(21) of the PPR 2025. For the purposes of this provision, the 
date on which the contractor first serves notice shall be 
deemed the inception date of the proposed Variation. 
 

52. Certification for 

Payment 

52.1 The basis for payment certificates shall be BOQ rates used to 
determine the Contract Price. 

52.2 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the works executed less 
the cumulative amount certified previously. 

52.3 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

52.4 The value of work executed shall be determined by the Project 
Manager. 

52.5 The value of work executed may also include the valuation of 
Variations or Extra Work Orders, Certified Dayworks and 
Compensation Events. 

52.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

53. Payments to the 

Contractor 

53.1 The Procuring Entity shall pay the Contractor, the amounts 
certified by the Project Manager within twenty-eight (28) 
days of the date of each certificate after due adjustments. 

53.2 Payments for Works under Variation Orders satisfactorily 
accomplished, pursuant to GCC Clause 49, may be made only 
after approval of the same by the Approving Authority or the 
next higher authority, as appropriate. 
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53.3 Payments due to the Contractor in each certificate shall be 
made into the Bank Account, in any scheduled Bank of 
Bangladesh, of the legal title of the Contract specified in the 
PCC, nominated by the Contractor in the currency specified in 
the Contract. 

53.4 The PE shall settle the final payment upon certification by the 
Project Manager and issue the Final Payment Certificate (FPC). 

54. Compensation 

Events 

 

54.1 The following shall be Compensation Events: 

(a) The Procuring Entity does not give access to or 
possession of the Site or part of the Site by the Site 
Possession Date stated in the GCC Sub Clause 12.1; 

(b) The Procuring Entity modifies the Schedule of other 
Contractors in a way that affects the works of the 
Contractor under the Contract; 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time; 

(d) The Project Manager instructs the Contractor to 
uncover or to carry out   additional tests upon work, 
which is then found to have no Defects; 

(e) Ground conditions are substantially more adverse 
than could reasonably have been assumed before 
issuance of the Notification of Award  from the 
information issued to Tenderers (including the Site 
Investigation Reports), from information available 
publicly and from a visual inspection of the Site; Other 
Contractors, public authorities, utilities, or the 
Procuring Entity do not work within the dates and 
other constraints stated in the Contract, and they 
cause delay or extra cost to the Contractor; 

(f) The effects on the Contractor of any of the Procuring 
Entity’s Risks; 

(g) The Project Manager unreasonably delays issuing a 
Completion Certificate; 

(h) A situation of Force Majeure has occurred, as defined 
in GCC Clause 65; and 

(i) Other Compensation Events described in the Contract 
or determined by the Project Manager in the PCC shall 
apply. 

54.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended.  The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended, only on justifiably 
acceptable grounds duly recorded. 
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54.3 As soon as the Contractor has provided information 
demonstrating the effect of each Compensation Event upon the 
Contractor’s forecast cost, the Project Manager shall assess it, 
and the Contract Price shall be adjusted accordingly.  If the 
Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project 
Manager’s own forecast.  The Project Manager will assume that 
the Contractor will react competently and promptly to the 
event. 

54.4 The Contractor shall not be entitled to compensation to the 
extent that the Procuring Entity’s interests are adversely 
affected by the Contractor not having given early warning or 
not having cooperated with the Project Manager. 

55. Adjustments for 

Changes in 

Legislation 

55.1 Unless otherwise specified in the Contract, if between the date 
twenty-eight (28) days before the submission of Tenders for 
the Contract and the date of the last Completion Certificate, any 
law, regulation, ordinance, order or bylaw having the force of 
law is enacted, promulgated, abrogated, or changed in 
Bangladesh (which shall be deemed to include any change in 
interpretation or application by the competent authorities) 
that subsequently affects the Completion Date and/or the 
Contract Price, then such Completion Date and/or Contract 
Price shall be correspondingly increased or decreased, to the 
extent that the Contractor has thereby been affected in the 
performance of any of its obligations under the Contract. 

55.2 In the event that the rate of any direct or indirect tax (including, 
but not limited to, income tax, VAT, customs duties, etc.) is 
altered by virtue of any law, regulation, order, or other legal 
instrument, the Contract Price shall, subject to the approval of 
the Head of the Procuring Entity, be adjusted (either upward or 
downward) so as to ensure that the net amount payable to the 
Contractor remains unaffected by such legal changes. 

56. Retention Money 56.1 The Procuring Entity may retain from each progressive 
payment due to the Contractor at the percentage specified in 
the PCC until completion of the whole of the Works under the 
Contract. 

56.2 The total amount retained under GCC Sub Clause 56.1 shall be 
kept to meet any claims during the Defect Liability Period and 
shall be returned after the successful expiration of Defects 
Liability Period and the Project Manager has certified in the 
form of Defects Corrections Certificate. 
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57. Liquidated 

Damages 

57.1 Except as provided under GCC Sub Clause 65, if the Contractor 
fails to complete the Works within the Intended Completion 
Date or extended Intended Completion Date of the contract or 
Intended Sectional Completion Date or extended sectional 
completion date of any section under the contract, the 
Procuring Entity shall, as Liquidated Damages, deduct from the 
Contract Price, a sum at the percent-rate per day of delay as 
specified in the PCC, of the contract value. The total amount of 
Liquidated Damages or Delay Damages shall not exceed the 
amount specified in the PCC. The Procuring Entity may deduct 
Liquidated Damages from payments due to the Contractor. 
Payment of Liquidated damages shall not affect the 
Contractor’s liabilities. 

57.2 If the Intended Completion Date is extended after Liquidated 
Damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.   

58. Performance 

Security 

58.1 If required by the contract, the Contractor shall ensure that the 
Performance Security remains valid and enforceable until the 
issue of the Completion Certificate. If the terms of the 
Performance Security specify an expiry date, and the 
Contractor has not become entitled to receive the Performance 
Security by the date 28 days before the expiry date, the 
Contractor shall extend the validity of the Performance 
Security until the contractor is entitled to receive the 
Performance Security.  
 

58.2 Whenever Variations and/or adjustments under GCC Clauses 
49, 50 and 51 result in an accumulative increase or decrease of 
the Contract Price by more than twenty percent (20%) of the 
Accepted Contract Amount: 

(a) in the case of such an increase, at the Employer’s 
request the Contractor shall promptly increase the 
amount of the Performance Security by a percentage 
equal to the accumulative increase. or 
  

(b) in the case of such a decrease, subject to the 
Employer’s prior consent the Contractor may 
decrease the amount of the Performance Security by 
a percentage equal to the accumulative decrease. 

 
58.3 The Procuring Entity shall notify the Contractor of any claim 

made against the Bank issuing the Performance Security. 

58.4 The Procuring Entity may claim against the security if any of 
the following events occurs for fourteen (14) days or more. 

(a) The Contractor is in breach of the Contract and the 
Procuring Entity has duly notified him or her; and 

(b) The Contractor has not paid an amount due to the 
Procuring Entity and the Procuring Entity has duly 
notified him or her. 
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E. Completion of the Contract 

(c) failure by the Contractor to extend the validity of 
the Performance Security. 

58.5 In the event as stated under GCC Sub Clause 58.4, the 
Contractor is liable to pay compensation under the Contract 
amounting to the full value of the security or more, the 
Procuring Entity may call the full amount of the security. 
 

58.6 The proceeds of the Performance Security shall be payable to 
the Procuring Entity unconditionally upon first written 
demand as compensation for Contractor’s failure to complete 
its obligations under the Contract. 

58.7 If there is no reason to call the security, the Performance 
Security furnished at the time of signing of the Contract 
Agreement shall be discharged, after the issuance of certificate 
of Completion of Works. 
 

58.8 If there is no reason to call the security, the security shall be 
discharged by the Procuring Entity and returned to the 
Contractor after the Defects Liability period has passed and the 
Project Manager has certified in the form of Defects Corrections 
Certificates and the Procuring Entity shall not make any claim 
under the security, except for amounts to which the Procuring 
Entity is entitled under this Contract. 

59. Cost of Repairs to 

Loss or Damages 

59.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Liability Period shall be remedied by the Contractor at the 
Contractor’s own cost, if the loss or damage arises from the 
Contractor’s acts or omissions. 
 

60. Completion 60.1 The Contractor shall apply by notice including statements of 
work at completion to the Procuring Entity for issuing a 
Completion Certificate of the Works, and the Procuring Entity 
shall do so upon recommendation by the Project Manager that 
the Work is completed. 
 

61. Taking Over & 

Issuance of 

Completion 

Certificate 

61.1 The Procuring Entity shall take over the Site and the Works 
within seven (7) days of the Project Manager’s 
recommendation of work completion. Then the Procuring 
Entity shall issue the work completion certificate as per 
prescribed format e-PW2B-E. 

62. Amendment to 

Contract 

62.1 The amendment to Contract shall generally include extension 
of time to the Intended Completion Date, increase or decrease 
in original Contract Price and any other changes acceptable 
under the conditions of the Contract. 

62.2 The Procuring Entity shall amend the Contract, incorporating 
the   changes approved, in accordance with the Delegation of 
Financial Power or Sub-delegation thereof and, introduced to 
the original terms and conditions of the Contract 
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63. Final Account 63.1 The Contractor shall submit with a detailed account of the total 
amount that the Contractor considers payable under the 
Contract to the Project Manager before the end of the Defects 
Liability Period and after the issuance of defect correction 
certificate, if any.   

63.2 The Project Manager shall certify the Final Payment within 
fifty-six (56) days of receiving the Contractor’s account if the 
payable amount claimed by the Contractor is correct and the 
corresponding works are completed. 

63.3 If it is not, the Project Manager shall issue within fifty-six (56) 
days a Defects Liability Schedule that states the scope of the 
corrections or additions that are necessary.   

63.4 If the Final Account of Works submitted under GCC Sub Clause 
63.1 is unsatisfactory even after it has been resubmitted, the 
Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

64. As-built Drawings  64.1 If “As Built” Drawings are required, the Contractor shall supply 
them by the dates stated in the PCC. 

64.2 If the Contractor does not supply the Drawings by the dates 
specified in GCC Sub Clause 64.1, or they do not receive the 
Project Manager’s approval, the Project Manager shall withhold 
a nominal amount specified in the PCC from payments due to 
the Contractor. 

65. Force Majeure 65.1 Force Majeure may include, but is not limited to, exceptional 
events or circumstances of the kind stated below; 

(a) war, hostilities (whether war be declared or not), 
invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than 
the Contractor’s personnel, revolution, insurrection, 
military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by 
persons other than the Contractor’s personnel; 

(d) munitions of war, explosive materials, ionising 
radiation or contamination by radio-activity, except 
as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as fires, floods, epidemics, 
quarantine restrictions, freight embargoes, cyclone, 
hurricane, typhoon, tsunami, storm surge, 
earthquake, hill slides, landslides, and volcanic 
activities. 

65.2 The Head of Procuring Entity decides the existence of a Force 
Majeure that will be the basis of the issuance of order for such 
event. 

66. Notice of Force 

Majeure 

66.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall 
give notice, within fourteen (14) days after the party became 
aware, to the other Party of the event or circumstances 
constituting the Force Majeure and shall specify the 
obligations, the performance of which is or will be prevented. 
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66.2 Notwithstanding any other provision of this Clause, Force 
Majeure shall not apply to obligations of either Party to make 
payments to the other Party under the Contract. 

67. Consequences of 

Force Majeure 
 

67.1 The Contractor shall not be liable for forfeiture of its security, 
liquidated damages, or termination for default if and to the 
extent that its delay in performance or other failure to perform 
its obligations under the Contract is the result of an event of 
Force Majeure. 

67.2 If the Contractor is prevented from performing its substantial 
obligations under the Contract by Force Majeure of which 
notice has been given under GCC Sub Clause 66, and suffers 
delay and/or incurs cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to GCC Sub Clause 77 to: 

(a) an extension of time for any such delay, if 
completion is or will be delayed, under GCC 
Clause 36, and 

(b) if the event or circumstance is of the kind 
described sub-paragraphs (a) to (e) of GCC Sub 
Clause 65.1 occurs in the country, payment of 
any such cost, including the costs of rectifying 
or replacing the Works damaged or destructed 
by Force Majeure, to the extent they are not 
indemnified through the insurance policy. 

67.3 After receiving notice under GCC Sub Clause 66.1, the Project 
Manager shall proceed to determine these matters under the 
provisions of the Contract. 
 

68. Release from 

Performance 

68.1 Notwithstanding any other provision of this Clause, if any event 
or circumstance outside the control of the parties (including, 
but not limited to, Force Majeure) arises which makes it 
impossible or unlawful for either or both Parties to fulfil its or 
their contractual obligations or which, under the law governing 
the Contract, entitles the Parties to be released from further 
performance of the Contract, then upon notice by either Party 
to the other party of such event or circumstance: 

(a) the Parties shall be discharged from further 
performance, without prejudice to the rights of 
either Party in respect of any previous breach of 
the Contract, and  

(b) the sum payable by the Procuring Entity to the 
Contractor shall be the same as would have 
been payable under GCC Sub Clause 74.3 if the 
Contract had been terminated under GCC Sub 
Clause 72.3. 
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F. Termination and Settlement of Disputes 

69. Notice to Correct 69.1 If the Contractor fails to carry out any obligation under the 
Contract the Project Manager may, by giving a Notice to the 
Contractor, require the Contractor to make good the failure and 
to remedy it within a specified time (‘Notice to Correct’ in these 
Conditions).  

 
The Notice to Correct shall: 

(a) describe the Contractor’s failure to comply with 
any contractual obligations; 

(b) state the Sub-Clause and/or provisions of the 
Contract under which the Contractor has the 
obligation; and 

(c) specify the time within which the Contractor 
shall remedy the failure, which shall be 
reasonable, taking due regard of the nature of 
the failure and the work and/or other action 
required to remedy it. 

69.2 After receiving a Notice to correct the Contractor shall 
immediately respond but not later than 5 (five) days by giving 
a reply to the Project Manager describing the measures the 
Contractor will take to remedy the failure, and stating the date 
on which such measures will be commenced in order to comply 
with the time specified in the notice to correct. The time 
specified in the notice to correct shall not imply any extension 
of the Time for Completion. 

70. Termination for 

Default 

70.1 The Procuring Entity or the Contractor, without prejudice to 
any other remedy for breach of Contract, by giving fourteen 
(14) working-days written Notice of Termination mentioning 
the clause of breach to the other party, may terminate the 
Contract in whole or in part if the other party causes a 
fundamental breach of Contract. Fundamental breaches of the 
Contract shall include, but shall not be limited to, the following: 

i. the Contractor stops work for twenty-eight (28) days 
when no stoppage of work is shown on the current 
Programme or the Contractor stops works repeatedly 
without any valid ground and the stoppage has not been 
authorized by the Project Manager.  

ii. the Contractor fails to commence the work within the 
Start date;  

iii. the Contractor does not maintain a Security, which is 
required; 

iv. the Contractor fails to comply with instructions of the 
Notice to Correct as specified in GCC Clause 69;  

v. the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not 
withdrawn within eighty-four (84) days; 

vi. the Procuring Entity fails to handover the full works-site 
or a substantial portion of the works-site to the 
Contractor within eighty-four (84) days of contract 
signing. 
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vii. the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

viii. the Contractor has delayed the completion of the Works 
by the number of days for which the maximum amount of 
Liquidated Damages can be paid, as specified in GCC 
Clause 57; 

ix. the Contractor has subcontracted any part of whole of the 
contract with contrary to the provision of GCC Sub Clause 
19.1. 

x. the Contractor, in the judgment of the Procuring Entity 
has engaged in corrupt or fraudulent or collusive or 
coercive or obstructive practices as defined in GCC Sub 
Clause 30, in competing for or in executing the Contract.  

xi. A payment certified by the Project Manager is not paid by 
the Procuring Entity to the Contractor within eighty-four 
(84) days of the date of the Project Manager’s certificate. 
 

71. Procedure for 

Termination for 

Default: 

71.1 If any of the events pointed out under GCC Sub Clause 70.1 or 
any such event that is not listed in that clause but can be 
deemed as a fundamental breach of a contract happens, the 
affected party shall notify (first notice- Notice of Default) the 
defaulted party of such event and its intention to terminate the 
contract making reference(s) to the relevant GCC Clauses and 
ask the defaulted party the reason why the affected party will 
not terminate the contract with a 21-day timeline from the 
issuance of the first notice to provide any clarification. 

71.2 If the affected party receives a reasonable clarification on the 
breaching event from the defaulted party or the defaulted party 
attempts and accomplishes any remedial action to mitigate the 
breach event, the affected party may affirm the contract 
without limiting its right to terminate the contract for any other 
fundamental breach by the defaulted party. 

71.3 If the affected party does not receive any response or receive 
an unacceptable clarification on the breach event, it may 
terminate the contract mentioning an immediate effective date 
through a final notice. 

71.4 In case of the contractor being the defaulted party, the final 
notice will be issued by the Procuring Entity getting approval 
from the Head of the Procuring Entity and the contractor shall 
not perform any activity in the Site after having the final notice. 

71.5 The Head of the Procuring Entity may create a Contract 
Termination Review Committee (CTRC) to assist him in the 
discharge of this function.  All decisions recommended by the 
CTRC shall be subject to the approval of the Head of the 
Procuring Entity. 

72. Procedure for 

Termination for 

other causes 

72.1 Termination for Insolvency 

The Procuring Entity and the Contractor may at any time 
terminate the Contract by giving twenty-one (21) days written 
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 notice to the other party if either of the party becomes 
bankrupt or otherwise insolvent.  In such event, termination 
will be without compensation to any party, provided that such 
termination will not prejudice or affect any right of action or 
remedy that has accrued or will accrue thereafter to the other 
party.   

 

72.2 Termination for Convenience 
 

a) The Procuring Entity, by giving twenty-one (21) days 
written notice sent to the Contractor, may terminate 
the Contract, in whole or in part, at any time for its 
convenience.  The notice of termination shall specify 
that termination is for the Procuring Entity’s 
convenience, the extent to which performance of the 
Contractor under the Contract is terminated, and the 
date upon which such termination becomes effective. 

b) The Procuring Entity shall not terminate the contract 
under GCC Sub Clause 72.2 (a) in order to execute the 
Works itself or to arrange for the Works to be executed 
by another contractor or to avoid a termination of the 
Contract by the Contractor as stated under GCC Sub 
Clause 70.1. 

 

72.3 Termination for Force Majeure/ Frustration 
 

a) If a Party is or will be prevented from performing its 
substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of 
the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party 
became aware, or should have become aware, of the 
relevant event or circumstance constituting Force 
Majeure. 

b) The Party shall, having given notice, be excused 
performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 
Notwithstanding any other provision of this Clause, 
Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the 
Contract. 

 

73. Events following 

Termination by 

Procuring Entity 

73.1 In the event the Procuring Entity terminates the Contract in 
whole or in part, the Procuring Entity shall accept the portion 
of the Works that are complete and ready for handing over after 
the Contractor’s receipt of notice of termination of the Contract. 
For the remaining portion of the Works, the Procuring Entity 
may elect: 
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a)  to have any portion completed by the 
Contractor at the Contract terms and prices; and 
/or 

b) to cancel the remainder and pay to the 
Contractor an agreed amount for partially 
completed Works and for materials and parts 
previously procured by the Contractor, or 

c)  except in the case of termination for 
convenience as stated under GCC Sub Clause 
72.2, engage another Contractor to complete the 
Works, and in that case the Contractor shall be 
liable to the Procuring Entity for any amount as 
specified in GCC Sub Clause 74.1. 

73.2 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site 
as soon as is reasonably possible. 

73.3 The expiration of the Intended Completion Date under GCC 
Clause 36 and, the initiation of settlement of disputes like 
amicable or adjudication and arbitration under GCC Clause 77 
shall not be deemed a termination of the Contract under GCC 
Clause 70. 

74. Payment upon 

Termination 

74.1 If the Contract is terminated because of a fundamental breach 
of Contract under GCC Sub Clause 70.1 by the Contractor, the 
Project Manager shall issue a certificate for the value of the 
Works done and Plant and Materials ordered to the date of the 
issue of the certificate and, further deduct the amount of 
compensation for the works not completed, as indicated in the 
PCC. This amount can be realised from the payable amount to 
be received by the contractor, if any or from Performance 
Security. If the total amount due to the Procuring Entity 
exceeds any payment due to the Contractor, the difference shall 
be a debt payable to the Procuring Entity which may be realised 
from other contractual dues to the Contractor. 

74.2 If the Contract is terminated for the Procuring Entity’s 
convenience or because of a fundamental breach of Contract by 
the Procuring Entity, the Project Manager shall issue a payment 
certificate for the value of the work done, Materials ordered, 
the reasonable cost of removal of Equipment, repatriation of 
the Contractor’s foreign personnel employed solely on the 
Works and recruited specifically for the Works, and the 
Contractor’s costs of protecting and securing the Works, and 
less advance payments received up to the date of the certificate. 

74.3 If the Contract is terminated for reasons of Force Majeure, the 
Project Manager shall determine the value of the work done 
and issue a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for 
which unit rates or prices are stated in the Contract; 
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(b) the cost of Plant and Materials ordered for the Works 
which have been delivered to the Contractor, or of 
which the Contractor is liable to accept delivery: this 
Plant and Materials shall become the property of (and 
be at the risk of) the Procuring Entity when paid for by 
the Procuring Entity, and the Contractor shall place the 
same at the Procuring Entity’s disposal; 

(c) other costs or liabilities which in the circumstances 
were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

(d) the cost of removal of Temporary Works and 
Contractor’s Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and 
labour employed wholly in connection with the Works 
at the date of termination. 

74.4 If the Contract is terminated for reasons of Insolvency, the 
Project Manager shall determine the value of the work done 
and issue a Payment Certificate which shall include. 

 (a) the amounts payable for any work carried out for 
which unit rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works 
which have been delivered to the Contractor, or of 
which the Contractor is liable to accept delivery: this 
Plant and Materials shall become the property of (and 
be at the risk of) the Procuring Entity when paid for 
by the Procuring Entity, and the Contractor shall place 
the same at the Procuring Entity’s disposal;  

74.5 Before issuing the payment certificate under the GCC Sub-
clauses 74.1, 74.2, 74.3 and 74.4, the procuring entity shall 
jointly measure the quantity and value of works with the 
contractor or its authorized representative by giving a notice of 
at least 7(seven) days prior to the joint measurement. If the 
contractor fails to attend the joint measurement, the Project 
Manager and its representatives shall finalize the quantity and 
value of materials, plant, equipment and works done and the 
amount shall be binding for all the parties.   

75. Property 75.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Procuring 
Entity if the Contract is terminated because of the Contractor’s 
default stated under GCC Sub Clause 70.1. 

G. Claims, Disputes and Arbitration 
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76. Contractor’s 

Claims 

76.1 If the Contractor considers himself to be entitled to any 
extension of the Completion Time and/or any additional 
payment, under any Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall give notice 
to the Procuring Entity, describing the event or circumstance 
giving rise to the claim. The notice shall be given as soon as 
practicable, and not later than twenty-eight (28) days after the 
Contractor became aware, or should have become aware, of the 
event or circumstance. 

76.2 If the Contractor fails to give notice of a claim within such 
period of twenty-eight (28) days, the Intended Completion 
Date shall not be extended, the Contractor shall not be entitled 
to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. 
 

76.3 Within forty two (42) days after the Contractor became aware 
or should have become aware of the event or circumstance 
giving rise to the claim, or within such other period as may be 
proposed by the Contractor and approved by the Project 
Manager, the Contractor shall send to the Project Manager a 
fully detailed claim which includes full supporting particulars 
of the basis of the claim and of the extension of time and/or 
additional payment claimed, for settlement.  

77. Settlement of 

Disputes 

77.1 Amicable settlement 
The procuring Entity and the Contractor shall use their best 
efforts to settle amicably all possible disputes arising out of or 
in connection with this Contract or its interpretation. 

77.2 Adjudication 

(a) If the Contractor believes that a decision taken by the 
Project Manager was either outside the authority given 
to the Project Manager by the Contract or that the 
decision was wrongly taken, the decision shall be 
referred to the Adjudicator within fourteen (14) days of 
notification of the Project Manager’s decision in writing.  

(b) The Adjudicator named in the PCC is jointly appointed 
by the parties. In case of disagreement between the 
parties, the Appointing Authority designated in the PCC 
shall appoint the Adjudicator within fourteen (14) days 
of receipt of a request from either party. 

(c) The Adjudicator shall give its decision in writing to both 
parties within twenty-eight (28) days of a dispute being 
referred to it. 

(d) The Contractor shall make all payments (fees and 
reimbursable expenses) to the Adjudicator, and the 
Procuring Entity shall reimburse half of these fees 
through the regular progress payments. 

(e) Should If the Adjudicator resign or die, or should if the 
Procuring Entity and the Contractor agree that the 
Adjudicator is not functioning in accordance with the 
provisions of the Contract; a new Adjudicator will be 
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jointly appointed by the Procuring Entity and the 
Contractor. In case of disagreement between the 
Procuring Entity and the Contractor the Adjudicator 
shall be designated by the Appointing Authority within 
fourteen (14) days of receipt of a request from either 
party as stated under GCC Sub Clause 77.2 (b) 

77.3 Arbitration 

(a) If the parties are unable to reach a settlement as per 
GCC Clauses 77.1 and 77.2 within twenty-eight (28) 
days from the date of decision made by the Adjudicator 
as per GCC Sub Clause 77.2(c), either party may give 
notice to the other party of its intention to commence 
arbitration in accordance with GCC Sub Clause 77.3(b). 

(b) The arbitration shall be conducted in accordance with 
the Arbitration Act (Act No 1 of 2001) of Bangladesh as 
at present in force and in the place shown in the PCC. 
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Section 4.     Particular Conditions of Contract 
 

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis 
for the relevant GCC Clauses. 

GCC Clause 
Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 1.1(l) The Contractor is  

[Name and address] 

GCC 1.1(z) The Intended Completion Date for the whole of the Works shall be [insert date] 

 

[to be calculated from the Commencement Date] 

GCC 1.1(cc) The original Contract Price is [insert the amount in the NOA] 

GCC 1.1(gg) 

 

The Procuring Entity is  

[Name and address] 

GCC 1.1(hh) 

 

The Project Manager is  

[Name and address] 

GCC 1.1(ll) 

 

The Site is located at [location] and is defined in drawings No:   

[insert numbers] 

GCC 1.1(oo) 

 

The Start Date shall be [insert date] 

[it is the last date when the Contractor shall start execution of the Works under the Contract. The 
recommended date should be 14-21 days after the commencement date; refer to GCC Clause 39] 

GCC 1.1(rr) 

 

The Works consist of  

[insert brief summary] 

GCC 2.5 

 

Sectional Completion Dates are: 

[state part of the works and the corresponding dates, if applicable] 

GCC 3.1 

 

The Procuring Entity’s address for the purpose of communications under this 
contract is: 

Contact person: 

Address: 

Tel: 

e-mail address: 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 

Address: 

Tel: 

e-mail address: 
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GCC 6.1 (k) 

 

Other documents forming part of the Contract are:   

 

[list other documents viz. Schedule of Equipment, Site Investigation Reports, relevant 
correspondences prior to signing of the Contract agreement etc.]   

 

GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the following 
countries: 

 

[state countries, if applicable] 

GCC 12.1 Possession of the Site or part(s) of the Site, to the Contractor shall be given on the 
following date(s); 

 

[state date or dates of possession of site, normally within 28 (twenty-eight) days from the date of 
Contract signing]   

GCC 18.1 The following Key Personnel to carry out the functions stated in the Schedule shall  

be employed by the Contractor: 

 

No Name of Key Personnel  
Position 

   

   

GCC 20.1  The Contractual matters between the Procuring Entity and the Contractor shall be 
decided by  

 

[state only if other than the Project Manager] 

 

GCC 31.1 
 Commencement Date shall be [ insert date] 

 
 

GCC 33.1  The Contractor shall submit a Program for the Works within [insert days] days of 
signing the Contract. 

[usually fifteen (15) days] 
 

GCC 33.2 The period between Program updates is [state interval] 

GCC 33.3 The amount to be withheld for late submission or non-submission of an updated 
Program is [state amount]. 

[The amount could be any amount between BDT 10000 to BDT 15000.] 

GCC 45.1 The Defects Liability Period is [state months] 

[usually Defect Liability Period is twelve (12) months to cover at least one complete monsoon 
season]. 

GCC 53.3 The particulars of the Bank Account nominated are as follows: 

Title of the Account   :     [insert title to whom the Contract awarded] 
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Name of the Bank     :     [insert name with code, if any] 

Name of the Branch  :     [insert branch name with code ,if any] 

Account Number       :     [insert number] 

Address                     :     [insert location with district] 

Tel                             : 

e-mail address          : 

[information furnished by the Contractor shall be substantiated by the concerned Bank and 
authenticated by the Procuring Entity] 

GCC 54.1(i) 

 

The following additional events shall also be the Compensation Events: 

[list events or state ‘none’] 

GCC 56.1 

 

The Procuring Entity shall deduct at the rate of [five (5) or ten (10) percent] 
from each interim payment certificate as Retention Money. 

[  Up to Contract Price of 1.00 Crore BDT, Money to be retained from each IPC shall be 
ten (10) percent of the Contract Price.  

[  Money to be retained from each IPC shall be five (5) percent of the Contract Price, 
when the Contract Price is above BDT 1.00 Crore]  

 

GCC 57.1 

 

The amount of Liquidated Damages is [insert between 0.03 and 0.05 percent] of the 
contract value as applicable, per day of delay. 

Guide to application of GCC Sub Clause 57.1 above 

[ Liquidated damages is equivalent to an amount to be determined in accordance with the 
following formulae] 

T = VxPx n 

Where; 

T =     Total amount of Liquidated Damages 

  V = Contract Value  

P  =   Percent-rate at which the Liquidated Damages shall be imposed per day of delay 

 n    = No of days delayed for completion of uncompleted works or part thereof after the expiry of 
the Intended Completion Date or extended Intended Completion Date, as applicable. 

The maximum amount of Liquidated Damages is [insert≤ ten (10)] percent of the 
Contract Price of the whole of the Works. 

GCC 64.1 

 

‘As- built’ drawings are required; 

Or, 

 ‘As- built’ drawings are not required; 

[Delete the inapplicable one] 

The date by which “as-built” drawings are required is [insert date] 

GCC 64.2 

 

The amount to be withheld for failing to produce “as-built” drawings by the date 
required is Tk [insert amount] 

 

[usually an amount required to produce such drawings] 
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GCC 74.1 

 

The percentage to apply to the contract value of the works not completed, 
representing the Procuring Entity’s additional cost for completing the uncompleted 
Works, is [insert between 15 (fifteen) and 25 (twenty-five)] percent of the revised official 
cost estimate of the uncompleted works. 
 

[ usually depending on the nature of the Works] 

GCC 77.2 (b) 

 

The Adjudicator jointly appointed by the parties is: 

Name: 

Address: 

Tel No: 

e-mail address: 

In case of disagreement between the parties, the Appointing Authority for the 
Adjudicator is the President of the Institution of Engineers, Bangladesh (IEB). 

GCC 77.3 (b) 

 

The arbitration shall be conducted in the place mentioned below; 

[state name of place with location and district] 

 
 

 
 
 
 
 
 

Section 5. Tender and Contract Forms 
 

Form Title 

 Tender Forms 

e-PW2B-1 Tender Submission Letter 

  

e-PW2B-2 Tenderer Information  

e-PW2B-3 Personnel Information  

e-PW2B-4 Bank Guarantee for Tender Security (when this option is chosen) 

e-PW2B-5 Bank’s Letter of Commitment for Line of Credit (when this option is chosen) 

 Contract Forms 

e-PW2B-6 Notification of Award  

e-PW2B-7 Contract Agreement 

e-PW2B-8 Bank Guarantee for Performance Security (when this option is chosen) 

e-PW2B-9 Contract Amendment  
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Forms e-PW2B-1 to e-PW2B-5 are the contents of the Tender Forms and should be completed as stated in ITT 
Clauses 21. 

 
Forms e-PW2B-6 to e-PW2B-9 are the contents of the Contract Forms as stated in GCC Clause 6.  
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e-Tender Submission Letter (Form e-PW2B-1) 
  
[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without alterations, 

on the Letter-head pad of the Tenderer] 
 

 

 We, the undersigned, tender to execute Works and Physical services in conformity with the Conditions 
of Contract and associated Contract documents and e-TD.  

 

In accordance with ITT Clause 22 and 23, the  price applies to our Tender. 

 

In signing this letter in the form of e-Signature/Digital Signature (by clicking on a Final 
Submission button, Tenderer is signing this e-tender submission document), and in submission 
of our e-Tender, we also confirm that: 
 

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub Clause 26.1) 
and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

 
(b) a Tender Security is submitted in e-GP System through e-GP Registered Bank in the amount 

stated in the Tender Data Sheet (ITT Sub Clause 28.1) and valid for a period of twenty-eight 
(28) days beyond the Tender Validity date;  

 
(c) if our Tender is accepted and if it is required by the Procuring Entity, we commit to furnishing 

a Performance Security within the time stated under ITT Sub Clause 57.2 in the amount stated 
in the Tender Data Sheet (ITT Sub Clause 55.1) and in the form specified in the Tender Data 
Sheet (ITT Sub Clause 57.1) valid for a period of twenty-eight (28) days beyond the date of 
issue of the Completion Certificate of the Works; 

 
(d) we have examined and have no reservations to the Tender Document including Addendum 

issued in accordance with the Instructions to Tenderers (ITT Clause 9); 
 
(e) we, for any part of the contract resulting from this Tender process, have nationals from 

Bangladesh only, in accordance with ITT Sub Clause 5.1; 
 
(f) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 17.1 
 
(g) we declare that we are not associated, nor have been associated in the past, directly or 

indirectly, with a consultant or any other entity that has prepared the design, specifications 
and other documents in accordance with ITT Sub Clause 5.5; 

 
(h) we have not been declared ineligible by the Government of Bangladesh on charges of engaging 

in corrupt, fraudulent, collusive, coercive or obstructive practices in accordance with ITT Sub 
Clause 5.6; 

 
(i) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not to 

indulge in such practices in competing for or in executing the Contract; 
 

(j) we confirm that we are not currently suspended or debarred in connection with ITT Clause 
5.7,  

 

(k) we are not participating as Tenderer in more than one Tender in this Tendering process. We 
understand that your written Notification of Award shall constitute the acceptance of our 
Tender and shall become a binding Contract between us, until a formal Contract is prepared 
and executed; 
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(l) we confirm that we do not have a record of insolvency, receivership, bankrupt or being wound 
up, our business activities were not been suspended, and it was not been the subject of legal 
proceedings in accordance with ITT Sub Clause 5.8; 

 

(m) we confirm that we have fulfilled our obligations to pay taxes and social security contributions 
applicable under the relevant national laws and regulations of Bangladesh in accordance with 
ITT Sub Clause 5.4;   

 

(n) we understand that you reserve the right to reject all the Tenders or annul the Tender 
proceedings, without incurring any liability to Tenderer, in accordance with ITT Clause 50. 

 

(o) The total price of our Tender is mentioned in the Grand summary as auto-generated by the e-
GP system. 
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Tenderer Information (Form e-PW2B-2) 
[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without 

alterations, on the Letter-head pad of the Tenderer] 

 
 
 

1. Eligibility Information of the Tenderer [ITT –Clauses 5 & 25] 

1.1 Nationality of individual or country 
of registration 

 

 

1.2 Tenderer’s legal title 

 

 

1.3 Tenderer’s registered address  

 

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 
the proprietor) 

 

 Partnership 

(Please mention name and NID of 
the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 
of Board of Directors) and/ or 
Shareholders (at least 10% shares) of 
the concern) 

 

 

 Others 

[please describe, if applicable] 

 

1.5 Tenderer’s year of registration  

1.6 Tenderer’s authorised representative details 

Name  

National ID number  

 Address  

 Telephone numbers  

 e-mail address  

1.7 Tenderer to attach photocopies of 
the original documents mentioned 
aside [All documents required under ITT Clauses 5 and 25] 

 

1.8 Tenderer’s Value Added Tax 
Registration (VAT) Number 

 

1.9 Tenderer’s Tax Identification 
Number (TIN) 
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2. Qualification Information of the Tenderer [ITT Clause 25] 

 
 

2.4 Liquid assets available to meet the construction cash flow [ITT Sub Clause 12.1] 

No Source of Financing Amount Available 

   

   

   

In order to confirm the above statements, the Tenderer shall submit, as applicable, the documents 
mentioned in ITT Sub Clause 25.1(c)  

2.5 Contact Details [ITT Sub Clause 25.1 (f)]  

Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) that 
may provide references, if contacted by this Procuring Entity 

2.6 

 

Qualifications and experience of key technical and administrative personnel proposed for Contract 
administration and management [ITT Sub Clause 25.1 (d)] 

 Name Position Years of General 
Experience 

Years of Specific Experience 

 

     

     

[Tenderer to complete details of as many personnel as are applicable. Each personnel listed above should complete 
the Personnel Information (Form e-PW2B-3)] 

2.7 Major Construction Equipment proposed to carry out the Contract [ITT Sub Clause 25.1 (e)] 

 
Item of Equipment 

 

Condition 

(new, good, average, 
poor) 

Owned, leased or to be 
purchased 

(state owner, lessor or 
seller) 

    

    

    

    

[Tenderer to list details of each item of major construction equipment, as applicable] 
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Personnel Information (Form e-PW2B-3) 
[This Form should be completed for each person proposed by the Tenderer in Form e-PW2B-2 where applicable] 

 

A. Proposed Position (tick the relevant box) 

 Construction Project Manager   Prime Candidate  Alternative Candidate 

 Key Personnel  Prime Candidate  Alternative Candidate 

B. Personal Data 

Name  

Date of Birth  

Years overall experience  

National ID Number  

Years of employment with the Tenderer  

Professional Qualifications: 

1. 

C. Present Employment [to be completed only if not employed by the Tenderer] 

Name of Procuring Entity 

(working under): 

 

Address of Procuring Entity 

(working under): 

 

 

Present Job Title:  

Years with present Procuring Entity:  

Tel No: Fax No: e-mail address: 

Contact [manager/personnel officer]: 

D. Professional Experience 

Summarise professional experience over the past twenty years, in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 

 From To 
Company / Project / Position / Relevant technical and management 
experience. 

1    

2    
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Bank Guarantee for Tender Security (Form e-PW2B-4) 

 
[This is the format for the Tender Security to be issued by any scheduled Bank of Bangladesh without alteration, in 

accordance with ITT Clause 28 & 29] 
 

Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Lot No (when applicable)  
To: 
 
[Name and address of the Procuring Entity] 
 

 

 
TENDER GUARANTEE No: [insert number] 

 
We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit 
to you its Tender dated [date of Tender] (hereinafter called “the Tender”) for the execution of the Works 
of [description of works] under the above Invitation for Tenders (hereinafter called “the IFT”). 
 
Furthermore, we understand that, according to your conditions, the Tender must be supported by a Bank 
Guarantee for Tender Security. 
 
At the request of the Tenderer, we [name of Bank] hereby irrevocably unconditionally undertake to pay 
you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount 
in figures and words] upon receipt by us of your first written demand accompanied by a written 
statement that the Tenderer is in breach of its obligation(s) under the Tender conditions, because the 
Tenderer: 

(a) fails to furnish Performance Security within the specified timeline or Tenderer’s submitted 

Performance Security has been found unauthentic; or 

(b) refuses or fails to sign the Contract, or 

(c) involves in any corrupt, fraudulent, collusive, coercive or obstructive practice of any 

kind  

This guarantee will expire  
 

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copy of the Contract 
Agreement signed by the Tenderer or a copy of the Performance Security issued to you in 
accordance with the ITT; or 

(b) if the Tenderer is not the successful Tenderer, twenty-eight (28) days after the expiration of 
the Tenderer’s Tender Validity period, being [date of expiration of the Tender Validity plus 
twenty-eight (28) days]. 

 
Consequently, we must receive at the above-mentioned office any demand for payment under this 
guarantee on or before that date. 

 

Signature 
 

Signature 
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Letter of Commitment for Bank’s Undertaking for Line of Credit  
(Form e-PW2B-5) 

 
[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh, without alterations, in accordance 
with ITT Clause 25.1(c).] 

 
Invitation for Tender No: 
 

 
Date: 

Tender Package No: 
 

 

Lot No (when applicable)  
To: 
 
[Name and address of the Procuring Entity] 
 

 

 

CREDIT COMMITTMENT No: [insert number] 

 
 
We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit to 
you its Tender (hereinafter called “the Tender”) for the execution of the Works of [description of works] 
under the above Invitation for Tenders (hereinafter called “the IFT”). 
 
Furthermore, we understand that, according to your conditions, the Tenderer’s Financial Capacity i.e. 
Liquid Asset must be substantiated by a Letter of Commitment of Bank’s Undertaking for Line of Credit. 
 
At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do hereby agree 
and undertake that [name and address of the Tenderer] will be provided by us with a revolving line of credit, 
in case awarded the Contract, for execution of the Works viz.[insert name of works], for an amount not less 
than BDT[in figure] ( in words) for the sole purpose of the execution of the above Contract. This Revolving 
Line of Credit will be maintained by us until issuance of “Taking-Over Certificate” by the Procuring Entity. 
 
 
In witness whereof, authorised representative of the Bank has hereunto signed and sealed this Letter of 
Commitment. 
 
 
 
 
 
 
 
 
 
 

 

 
Signature 

 

 
Signature 
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Notification of Award (Form e-PW2B-6) 
 

Reference No:                                                                                                                      Date: 
 
 
To:  
[Name of the successful tenderer] 
 
 
This is to notify you that your Tender dated [insert date] for the execution of the Works for 
[name of Contract] for the Contract Price of BDT [state amount in figures and in words] as 
evaluated in accordance with the Instructions to Tenderers, has been approved by the 
competent authority.  
You are, thus, requested to take following actions: 
 

i. if required by the TDS, furnish a Performance Security in the specified format 
and in the amount of Tk [state amount in figures and words], within seven (7) 
working days as per Rule 123(7)] working days of issuance of this letter but 
no later than [specify the date of the last working day of the allowed time] in 
accordance with ITT Clause No 57. 

 
ii. sign the Contract within fourteen (14) days of issuance of this letter but no 

later than [specify the date of the last working day of the allowed time] in 
accordance with ITT Clause 61. 

 
You may proceed with the execution of the Works only upon completion of the above tasks. 
You may also please note that this Notification of Award shall constitute the formation of 
this Contract which shall become binding upon you. 
 
We attach the draft Contract and all other documents for your perusal and signature. 
 
 
 

Signed 

 

Duly authorized to sign for and or behalf of  

[name of Procuring Entity] 

Date: 
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Contract Agreement (Form e-PW2B-7) 
 
THIS AGREEMENT made the [day] day of [month][year] between [name and address of Procuring Entity] 
(hereinafter called “the Procuring Entity”) of the one part and [name and address of Contractor] 
(hereinafter called “the Contractor”) of the other part: 
 
WHEREAS the Procuring Entity invited Tenders for certain works, viz, [brief description of works] and 
has accepted a Tender by the Contractor for the execution of those works in the sum of Taka [Contract 
Price in figures and in words] (hereinafter called “the Contract Price”). 
 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the General Conditions of Contract hereafter referred to. 
 
2. The documents forming the Contract shall be interpreted in the following order of priority: 
 

(a) the signed Contract Agreement 
(b) the Notification of Award 
(c) the completed Tender and the Appendix to the Tender 
(d) the Particular Conditions of Contract 
(e) the General Conditions of Contract 
(f) the Technical Specifications 
(g) the ES Specifications  

(h) the General Specifications 
(i) the Drawings 
(j) the priced BOQ and the Schedules 
(k) any other document listed in the PCC forming part of the Contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Procuring Entity to execute 
and complete the works and to remedy any defects therein in conformity in all respects with the 
provisions of the Contract. 

 
4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 

and completion of the works and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 
the laws of Bangladesh on the day, month and year first written above. 
 

 For the Procuring Entity For the Contractor 

Signature   
Name   
National ID No.   
Title   
In the presence of Name   
Address   
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Bank Guarantee for Performance Security (Form e-PW2B-8) 
 
[This is the format for the Performance Security to be issued by any scheduled Bank of Bangladesh, without alteration, in 

accordance with ITT Clause 57] 

 
 

 
Contract No: [insert reference number] 
 
 

Date: [insert date] 

 
 

 

To: 
 
[ insert Name and address of Procuring Entity] 

 

 

 

PERFORMANCE GUARANTEE No: [insert number] 

 
 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 
pursuant to Contract No [insert reference number of Contract] dated [insert date of Contract] 
(hereinafter called “the Contract”), the execution of works [description of works] under the Contract. 
 
Furthermore, we understand that, according to your conditions, the Contract must be supported by a 
Bank Guarantee for Performance Security. 
 
At the request of the Contractor, we [name of Bank] hereby irrevocably unconditionally undertake to pay 
you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount 
in figures and in words] upon receipt by us of your first written demand accompanied by a written 
statement that the Contractor is in breach of its obligation(s) under the Contract conditions, without you 
needing to prove or show grounds or reasons for your demand of the sum specified therein. 
 
This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the above-
mentioned office any demand for payment under this guarantee on or before that date. 
 
 
 
 

 
 
Signature 

 
 
Signature 
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Contract Amendment (Form e-PW2B-9) 
 

[Insert Full Contact Details of the Procuring Entity] 

CONTRACT AMENDMENT 

 

Contract No.  

Amendment No.  

Approval Reference No.  

 

Contract No. [insert number/year] by and between the [insert Procuring Entity’s name] and [insert Contractor’s 

legal title] for the contract named [insert name of the Works and physical services] is amended as follows: 

1. GCC Clause [insert clause no], is hereby revised as     ____  
            
            

2. GCC Clause [insert clause no], is hereby revised as       
           
 _________________________________________________________________ 

 

and so on. 

The effective date of this Amendment is [insert effective date] or upon execution whichever is later. 

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT SHALL REMAIN IN 
FULL FORCE AND EFFECT 

 

THIS AMENDMENT, consisting of [insert number] page(s) and [insert number] attachment(s), is 
executed by the persons signing below who warrant that they have the authority to execute this 
Amendment under the original Contract. 

IN WITNESS WHEREOF, the Procuring Entity and the Contractor have signed this Amendment. 

[Contractor’s Authorized Signatory]       [Procuring Entity’s Authorized Signatory] 

    
Signature  Signature 

    
Title                                                     Date  Title                                                 Date 
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Section 6. Bill of Quantities 

 

 

Guidance Notes on the Bill of Quantities 

 

Objectives 

The objectives of the Bill of Quantities (BOQ) are; 

(a) to provide sufficient information on the quantities of Works to be 

performed to enable Tenders to be prepared efficiently and accurately; 

and 

(b) when a Contract has been entered into, to provide a priced BOQ for use 

in the periodic valuation of Works executed. 

In order to attain these objectives, the items in the BOQ should be grouped into 

sections to distinguish between those parts of the Works that by nature, location, 

access, timing, or any other special characteristics may give rise to different 

methods of construction, phasing of the Works, or considerations of cost. General 

items common to all parts of the Works may be grouped as a separate section in 

the BOQ. Consistent with these requirements, the layout and content of the BOQ 

should be as simple and brief as possible. Quantities should be computed net from 

the Drawings, unless directed otherwise in the Contract, and no allowance should 

be made for bulking, shrinkage, or waste. Quantities should be rounded up or 

down where appropriate and spurious accuracy should be avoided.  

The quantities given in the BOQ are estimated and provisional, and are given to 

provide a common basis for Tendering. The basis of payment will be the actual 

quantities of work ordered and carried out, as measured by the Contractor and 

verified by the Project Manager and valued at the rates or prices quoted in the 

priced BOQ, where applicable, and otherwise at such rates or prices as the Project 

Manager may fix within the terms and conditions of the Contract. 

The method of measurements of completed works for payment shall be based on 

metric system unless otherwise unavoidable. 

A sample format has been suggested. 

Unit Rates and Price 

All unit rates and prices quoted by the Tenderers against each basic item or 

activity shall include the Tenderer’s profit, overheads, VAT and all other charges 

including corresponding incidental service charges and premiums for banking 

and insurances, as applicable and, thus forth the total Tender Price quoted by the 

Tenderers  

Daywork Schedule 

 A Daywork Schedule is commonly used in contracts where the likely incidence of 

unforeseen work cannot be covered by definitive descriptions and approximate 
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quantities in the BOQ. A Daywork Schedule should therefore be included only if 

the probability of unforeseen work, outside the items included in the BOQ, is high.  

To facilitate checking by the Procuring Entity of the realism of rates quoted by 

the Tenderers, the Daywork Schedule should normally comprise the following: 

(a) a list of the various classes of labour, materials, and construction plant 

for which basic Daywork unit rates or prices are to be quoted by the 

Tenderer, together with a statement of the conditions under which the 

Contractor will be paid for work executed on a Daywork basis. 

(b) quantities for each item of Daywork, to be priced or quoted by each 

Tenderer at Daywork rates as Tender.   

If a Daywork Schedule is to be included at all in the Tender Document, it shall 

include nominal quantities against the items most likely to be used and the unit 

rates or prices quoted by the Tenderer shall remain invariable whatever the 

quantities ordered. 

A sample format of the Schedule has been suggested. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) or for meeting 

other essential expenditures may be made by including a provisional sum in the 

Summary BOQ.  Similarly, a contingency allowance for possible price increases 

should be provided as a provisional sum in the Summary BOQ.  The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need 

to request periodic supplementary approvals as the future need arise.   

A sample format has been suggested. 

 

THIS GUIDANCE NOTES FOR PREPARING A BILL OF QUANTITIES ARE 

INTENDED ONLY AS INFORMATION FOR THE PROCURING ENTITY OR THE 

PERSON DRAFTING THE TENDER DOCUMENT. THIS SHOULD NOT BE 

INCLUDED IN THE FINAL DOCUMENT. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Bill of Quantities 
Name of Works:_________________________________________ 
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IFT No.____________  Package No.______________Lot No._________ 

 

Item no. 
Item Code 

(if any) 
Description of 

Item 
Unit Quantity 

 Unit Rate  Amount 

In figures In words In figures In words 

1 2 3 4 5 6 7=6 8=5x6 9=8 
to be filled in by the Procuring Entity to be quoted and filled in by the Tenderer 

100 General Items 
101 
[example] 

04-548-08 
[example] 

Excavate 
topsoil to 
maximu
m...... 
[example
] 

m3 
[example] 

35 
 [example] 
ample 

Tk.55.15 
[example] 

Taka Fifty 
Five and 

Paisa 
Fifteen  

Only 
[example] 

Tk.1,930.25 
[example]  

Taka One Thousand 
Nine Hundred 

Thirty and Paisa 
Twenty Five  Only 

[example] 

102        
103        
& so on        
Sub-total of 100 for General Items 

 
200 Preliminary Items  
201        
& so on        
Sub-total of 200 for Preliminary Items 
 
300 Main Items  
301        
& so on        
Sub-total of 300 for Main Items 
 

400 Other Items 
401        
& so on        
Sub-total of 400 for Other Items 
500 Misc. Items  
501 
 

       

502 
 
 

       

& so on        
Sub-total of 500 for Misc. Items 
GRAND TOTAL  

 

Tender Price quoted by the Tenderer: [     ]% (        percent)  above / below /  at par  the total estimated cost 
in the BOQ 

                                                                                                                           
 
This BOQ contains [insert number] corrections duly initialled and signed by the authorised person of the Tenderer 
__________________________________________________________________________________________________________ 

 
Note: 
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1. It is suggested that the Tenderer uses these sheets of the BOQ in order to avoid any manipulation, distortion and 
inadvertent mistakes or omissions in course of preparing the Tender by the Tenderer. 

2. All unit rates and prices quoted by the Tenderers against each basic item or activity shall include the Tenderer’s profit, 
overheads, VAT and all other charges including corresponding incidental service charges and premiums for banking 
and insurances, as applicable and thus forth the total Tender Price quoted by the Tenderers. 

3.  Follow the Guidance notes under Section 6 in filling this Schedule. 
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Section 7. General Specifications 
 

Notes on Specifications 
 
A set of precise and clear specifications is a prerequisite for Tenderers to respond realistically and 
competitively to the requirements of the Procuring Entity without introducing deviations or 
conditionalities in their Tenders. In the context of national competitive Tendering, the specifications 
must be drafted to permit the widest possible competition and, at the same time, present a clear 
statement of the required standards of workmanship, materials, and performance of the works to be 
procured. Only if this is done will the objectives of economy, efficiency, and fairness in procurement 
be realized, responsiveness of Tenders be ensured, and the subsequent task of Tender evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated in the 
Works be new, unused, of the most recent or current models, and incorporate all recent 
improvements in design and materials, unless provided otherwise in the Contract. 
 
Samples of specifications from previous similar projects are useful in this respect. Most specifications 
are normally written specially by the Procuring Entity or Project Manager to suit the Contract Works 
in hand.  There is no standard set of Specifications for universal application in all sectors, but there 
are established principles and practices, which are reflected in these documents. 
 
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, ports, railways, urban housing, flood control, drainage 
and irrigation, and water supply, where similar conditions prevail. The General Specifications should 
cover all classes of workmanship, materials, and equipment commonly used in construction, although 
not necessarily to be used in a particular Works Contract. Deletions or addenda should then adapt 
the General S 
secifications to the particular Works. Such General Specifications are those issued by the specialised 
ministries/professional bodies in Bangladesh and/or those of the International Standards 
Organisation (ISO) 
 
Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 
specification of standards for goods, materials, and workmanship, recognized national standards 
should be used as much as possible.  Where other particular standards are used the specifications 
should state that goods, materials, and workmanship that meet other authoritative standards, and 
which ensure substantially equal or higher quality than the standards mentioned, will also be 
acceptable.   
 
Provision as such be kept that wherever reference is made in the Contract to specific standards and 
codes to be met by the goods and materials to be furnished, and work performed or tested, the 
provisions of the latest current edition or revision of the relevant standards and codes in effect shall 
apply, unless otherwise expressly stated in the Contract.   
 
 

THESE NOTES FOR PREPARING SPECIFICATIONS ARE INTENDED ONLY AS INFORMATION 
FOR THE PROCURING ENTITY OR THE PERSON DRAFTING THE TENDER DOCUMENT AND 

SHOULD NOT BE INCLUDED IN THE FINAL TENDER DOCUMENT. 
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Section 8. Particular Specifications 
 
 

Notes on Particular Specifications 

 
If an item of the Works is not covered in the General Specifications or if any specification clause 
requires that further details as to precise requirements for the particular Works are to be given 
or needs to be modified or clarified then these should be reflected in the Particular Specifications. 
Where the Particular Specification clause replaces or clarifies an existing clause of the General 
Specification then the same clause numbering system need to be followed. 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

Section 9. ES Specifications 
(Environmental and Social Aspects) 
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The Tenderer shall submit comprehensive and concise Environmental, Social, Health and Safety 
Management Strategies and Implementation Plans (ES-MSIP) as required by Clause no 23 to 26 of 
the General Conditions of Contract. These strategies and plans shall describe in detail the actions, 
materials, equipment, management processes etc. that will be implemented by the Contractor, and 
its subcontractors.   

In developing these strategies and plans, the Tenderer shall have regard to the ES provisions of the 
contract including those as may be more fully described in the Works Requirements in General 
Conditions of Contract. 

 
[All construction works such as roads, bridges, buildings and facilities, dams, embankments, port development 
etc. generally have an impact on the environment, on the workers and project affected people and local 
community. The ES specification should be prepared to avoid, minimize or mitigate all such risk and impacts.  
Being informed by the environmental and social assessment and other ES documents, the PE will prepare the 
specification that will spell out ES management plans specific to the project/Works. The PE will utilize 
available expertise within the organization or where such expertise is not present, will hire independent 
expert to prepare this specification. The extent of these provisions will depend on the nature and scale of the 
Work and the potential environmental and social risks and impacts that could result.  
PEs shall also follow the available sector specific guidance notes or good international industrial practice for 
preparing specifications in any particular sector, such as building construction, road and bridge construction, 
power transmission lines etc. Additionally, specific reference may also be made to relevant chapters of BNBC 
2020. These include, inter alia, chapter1: Constructional Responsibilities and Practices, Chapter 2: Storage, 
Stacking and Handling Practices, Chapter 3: Safety During Construction, and Chapter 4: Demolition Work of 
PART VIII, etc.] 

 
Specific requirements relating to GCC 23.1 

[Please describe specific requirements relating to preparation and implementation of various ES risk 
management plans; development and implementation of procedures to establish and maintain a safe working 
environment. The Occupational Health and Safety (OHS) and Community Health and Safety (CHS) plans and 
implementation procedures shall ensure that workplaces, machinery, equipment and processes under the 
control of the contractor are safe and without risk to health, including by use of appropriate measures relating 
to chemical, physical and biological substances and agents. 
Also, please describe specific requirements relating to air pollution control including dust suppression, 
surface water pollution, collection and disposal of solid waste from the construction site, preparation and 
implementation of traffic management plan, plan for avoiding impact on the natural habitats and the 
biodiversity, optimization of the use of resources during the construction work, capacity building activities for 
the workers etc.] 
 

Specific requirements relating to GCC 25.4  

[Please describe specific requirements relating to grievance mechanism for Contractor’s Personnel to raise 

workplace concerns and requirements related to Code of Conduct for the Contractor’s Personnel.] 

 
 

Section 10. Drawings 
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Notes on Drawings 
 
Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached to 
this section or annexed in a separate folder. The Drawings shall be dated, numbered and show 
the revision number. 
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Annexures: Formats 

 
Format Title 

Format e-PW2B-A Invitation for Tender (IFT) 

Format e-PW2B-B Reporting Contract Award 

Format e-PW2B-C Public Reporting on Contract Signing 

Format e-PW2B-D Commencement of Works 

Format e-PW2B-E Completion Certificate 
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Format: e-PW2B-A: Invitation for Tenders (IFT)  
 

 The Invitation for Tenders (IFT) is a copy of the standard format as appears on the website and used for 
published advertisement that provides relevant and essential information to help Tenderers to decide 
whether or not to participate in the particular Tender. This is provided in the Tender Document for 
information only. This should not be included in the FINAL DOCUMENT. 

Invitation for Tenders 
 

[This is the website format and as used for published advertisement. 
It is not part of the Tender Document and included in this Document for information only] 

GOVERNMENT OF THE PEOPLE’S REPUBLIC OF BANGLADESH 
1 Ministry/Division < select > V 
2 Agency < select > V 
3 Procuring Entity Name < type in name > 
4 Procuring Entity Code Not used at present 
5 Procuring Entity District < select > V  
6 Invitation for  < select > V < select > V < select > V 
7 Invitation Ref No < type in name > 
8 Date < select > V  

KEY INFORMATION 
9 Procurement Method < select > V < select > V 
FUNDING INFORMATION 
10 Budget and Source of Funds < select > V  
11 Development Partners (if applicable) < type in name > 
PARTICULAR INFORMATION 
12 Project / Program Code (if applicable) < use MOF code > 
13 Project / Program Name (if applicable) < use MOF name > 
14 Tender Package No. < type in name >  
15 Tender Package Name < type in name > 
  Date  
16 Tender Publication Date < select > V  
17 Tender Last Selling Date 

[up to the day prior to the day of Deadline for 
Submission] 

< select > V  

  Date Time 
18 Tender Closing Date and Time < select > V < select > V 
19 Tender Opening Date and Time < select > V < select > V 
20 Name & Address of the office(s) Address 
 - Selling Tender Document (Principal) < type in name > 
 - Selling Tender Document (Others) < type in name > 
 NO CONDITIONS APPLY FOR SALE , PURCHASE OR DISTRIBUTION OF TENDER DOCUMENTS 
 - Receiving Tender Document < type in name > 
 - Opening Tender Document < type in name > 
21 Place / Date / Time of  < type in name > 
 Pre-Tender Meeting (Optional) Date  Time  
  < select > V < select > V 
INFORMATION FOR TENDERER 
22 Brief Eligibility and Qualification of Tenderer < type in name > 
23 Brief Description of Works < type in name > 
24 Brief Description of Physical Services < type in name > 
25 Price of Tender Document (Tk) < type in price > 
 Lot No Identification of Lot Location Tender Security 

Amount (Tk) 
Completion Time in 

Weeks/Months 
26 1 < type in name > < type in name > <type in> <type in> 
27 2 < type in name > < type in name > <type in> <type in> 
28 3 < type in name > < type in name > <type in> <type in> 
29 4 < type in name > < type in name > <type in> <type in> 
30 Name of Official Inviting Tender < type in name > 
31 Designation of Official Inviting Tender < type in name > 
32 Address of Official Inviting Tender < type in name > 
33 Contact details of Official Inviting Tender < Tel. No. > < Fax No. > < e-mail > 
34 The Procuring Entity reserves the right to reject all the Tenders or annul the Tender proceedings 
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<select> : these fields are “pop-up” fields and the procuring entity will only have to select the correct name, address or date in order to 
complete the form.<type in name> : these fields are to be completed by typing in the relevant data. 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 
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Format: e-PW2B-B:  Reporting Contract Award 
 
 

 
 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 
 

1 Ministry/Division 

 2 Agency 
 3 Procuring Entity Name 
 

4 Procuring Entity Code 
 

5 Procuring Entity District 
 

6 Contract Award for 
 7 Invitation/Proposal Ref. No 
 

KEY INFORMATION 
 

8 Procurement Method 
 

FUNDING NEGRMATION 
 

9 Budget and Source of Funds 
 

10 Development Partners (if applicable) 
 

PARTICULAR INFORMATION 
 

11 Project/Program Code (if applicable) 
 

13 Project/Program Name (if applicable) 
 

14 Tender/Proposal Package No. 
 

15 Tender/Proposal Package Name 
 

16 Date of Advertisement 
17 No. of Tenders/Proposals Sold 
18 No. of Tenders/Proposals Received 

 
19 No. of Responsive Tenders/Proposals 

 
20 Name of Responsive Tenderers/Consultants 

 
21 Date of Notification of Award 

 
INFORMATION ON AWARD 
 

22 Accepted Tender/Proposal Price    
 
 23 Name of the Successful Tenderer/Consultant 
 

24 Tenderer ID of the Successful Tenderer/Consultant (If any) 
 

PROCURING ENTITY DETAILS 
 

25 Name of Authorized Officer 
 

26 Designation of Authorized Officer 
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Format: e-PW2B-C:  Public Reporting on Contract Signing 

 

Note: 1. For any contract above BDT 10.00 Lac, Information on Beneficial Ownership need to be provided. 
2. For the purposes of this Form, a Beneficial Owner of a Tenderer or Consultant is any natural person who 
ultimately owns or controls the Tenderer or Consultant. 
3. Directors means the members of the Board of Directors for any incorporated body. 
4. Shareholders are those who have 10% of issued shares for any incorporated body. 
5. State-Owned Enterprises (SOEs) will be excused from providing such information. 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 
 

1 Ministry/Division 

 2 Agency 
 3 Procuring Entity Name 
 4 Procuring Entity Code 
 5 Procuring Entity District 
 6 Contract Award for 
 7 Invitation/Proposal Ref. No 
 KEY INFORMATION 

 
8 Procurement Method (National/International) 

 
FUNDING NEGRMATION 
 

9 Budget and Source of Funds 
 

10 Development Partners (if applicable) 
 

PARTICULAR INFORMATION 
 

11 Project/Program Code (if applicable) 
 

13 Project/Program Name (if applicable) 
 

14 Tender/Proposal Package No. 
 

15 Tender/Proposal Package Name 
 

16 Date of Advertisement 
 

17 Date of Notification of Award 
 

18 Date of Contract Signing 
 

19 Expected Date of Contract Completion 
 

INFORMATION ON CONTRACT AND BENEFICIAL OWNERSHIP 
 

20 Contract Price    
 21 Name of the Economic Operator (Supplier/Contractor/Service Provider/ Consultant) 
 22 Tenderer ID of the Economic Operator (If any) 
 

23 Name of the Owner/Partners/CEO or MD/ Directors/Shareholders of the Economic Operator (As per NID) 
 

24 NID Number of the Owner/Partners/ CEO or MD/ Directors/Shareholders of the Economic Operator  

25 Business Address of the Economic Operator 

26 Location of Delivery/Works/Service Delivery 

PROCURING ENTITY DETAILS 
 

27 Name of Authorized Officer 

28 Designation of Authorized Officer 
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Format: e-PW2B-D:  Letter of Commencement of Works 
 

 
 
Office Memo No: 
 

 
Date: 

 
To: 
 
[Name of Contractor] 
[Address) 
 
Contract Reference: 
 

 

 
 
Pursuant to GCC Sub Clause 31.1 of the above-mentioned Contract Agreement, this is to notify 
you that the following precedent conditions have been duly fulfilled: 
 

(i) the Contract Agreement has been signed; 
(ii) the possession of the Site has been given; and 
(iii) the advance payment has been made (delete if not appropriate). 

 

You are therefore requested to: 
 
1. Commence execution of the Works, in accordance with GCC Sub Clause 1.1(rr), within 

(specify date); 
2. Submit Program of Works, in accordance with GCC Sub Clause 33.1, within (specify 

date) 
 

 
  

 
Signed 

  
Duly authorised to sign for and on behalf of 
[name of Procuring Entity] 

  
Date: 
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Format: e-PW2B-E:  Completion Certificate 

 

LOGO 
[Insert Full Contact Details of Issuing Authority] 

 
COMPLETION CERTIFICATE 

 

             Office Memo no: _________                                                    Date: _________ 

 
01 Procuring Entity Details 

 (a)  Division :  

 (b)  Circle/Directorate :  

 (c)  Zone/Region :  

 (d)  Others (specify) :  

02 Name of Works :  

03 Contract No  :  

04 Contractor’s Legal Title :  

05 Contractor’s Contact Details :  

06 Contractor’s Trade 
License/Enlistment/Registration Details 

:  

07 Reference to NOA with Date :  

08 Original Contract Price as in NOA  :  

09 Revised Contract Price   

10 Final Contract Price as Executed :  

 
11 

Original Contract Period 

(a) Date of Commencement :  

(b) Date of Completion :  

 
12 

Actual Implementation Period 

(a) Date of Actual Commencement :  

(b) Date of Actual Completion :  

13 Days/Months Contract Period Extended :  

14 Amount of Bonus for Early Completion :  

15 Amount of LD for Delayed Completion :  

16 Physical Progress in Percent  
(in terms of value)  

:  

17 
 

Financial Progress in Amount 
(in terms of payment) 

:  

18 Special Note (if any) :  

Certified that the Works under the Contract has been executed and completed in all respects in strict 
compliance with the provisions of the Contract including all plans, designs, drawings, specifications and 
all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in 
Charge/Other (specify). All defects in workmanship and materials reported during construction have 
been duly corrected. 

_______________________________________________ 
    Name and Signature of the Issuing Authority with Designation  

 
 please turn over 
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Details of Works Completed 

 

Contractor: [insert legal title] 
No                   Major Components of Works Total Value  

(in Contract Currency) 

   
   

 
 
 
 
 

__________________________________________________ 
 

Name and Signature of the Issuing Authority with Designation  

 


