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 Guidance Notes on the Use of 

The Standard Tender Document (e-PW3D) 

 

These guidance notes have been prepared by the BPPA to assist a Procuring Entity in the 
preparation, using this Standard Tender Document (STD), for the procurement of Works under 
Development Partner’s procurement legal framework. The Procuring Entity should also refer to 
the Public Procurement Act 2006 (Act No 24 of 2006) and the Public Procurement Rules, 2025, 
issued to supplement the Act available on BPPA’s website: www.bppa.gov.bd including 
amendments thereto. All concerned are advised to refer to the aforementioned Act and Rules 
while participating in any Tendering process. 
 
The use of STD (e-PW3D) applies when the Procuring Entity intends to select a Tenderer (a 
Contractor) for the Procurement of Works and physical services under Open Tendering Method 
(OTM) while the contract award is being determined on the basis of lowest evaluated responsive 
Tender and when a pre-qualification process has not taken place. 
 
STD (e-PW3D) is intended as a model for admeasurements contracts (unit prices or unit rates in 

a Bill of Quantities) and the main text refers to admeasurements Contracts.  

 

STD (e-PW3D) is based upon internationally acceptable model formats, which have been adapted 

to suit the particular needs of procurement within Bangladesh. 

 
The Procuring Entity addresses its specific needs through the information provided in the Tender 
Data Sheet (TDS) and the Particular Conditions of Contract (PCC) as well as in the detailed 
requirements of the procurement in the Bill of Quantities, General and Particular Specifications, 
ES (Environmental and Social) Specifications, Drawings and the DP’s Special Instruction and 
Document. 
 

Guidance notes in brackets and italics are provided for both the Procuring Entity (PE) & the 

Tenderer. The Procuring Entity should carefully decide what notes need to remain and what other 

guidance notes might be required to assist the Tenderer in preparing its Tender, so as to minimise 

the inept Tendering Process. 

 
STD (e-PW3D) when properly completed will provide all the information that a Tenderer needs 
in order to prepare and submit a Tender. This should provide a sound basis on which the 
Procuring Entity can fairly, transparently and efficiently carry out a Tender evaluation process on 
the Tenders submitted by the Tenderers. 
 

STD (e-PW3D) has 11 Sections, of which Section 1: Instruction to Tenderers and Section 3: General 

Conditions of Contract must not be altered or modified under any circumstances. 

 
The following briefly describes the Sections of STD e-PW3D and how a Procuring Entity should 
use these when preparing a particular Tender Document.  
 

Section 1. Instructions to Tenderers (ITT) 

This Section provides relevant information to help Tenderers prepare their 
Tenders. Information is also provided on the submission, opening, and evaluation 
of Tenders and on the award of Contract. The Instruction to Tenderers (ITT) 
specifies the instructions and procedures that govern the Tendering process. This 
Section also contains the criteria to be used by the Procuring Entity to determine 
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the lowest evaluated responsive Tender and the qualifications of the Tenderer to 
perform the Contract. The Instructions to Tenderers (ITT) are therefore not a part 
of the Contract. The text of the Clauses in this Section shall not be modified. 
 

Section 2. Tender Data Sheet (TDS) 

This Section provides the information that is specific to each object of 
procurement and that supplements the information or requirements included in 
Section 1: Instructions to Tenderers. The Procuring Entity shall specify in the TDS 
only the information that the ITT instructs to be specified in the TDS. To facilitate 
the preparation of the TDS, its Clause Numbers are numbered with the same 
numbers of the corresponding ITT Clauses.   

 

Section 3. General Conditions of Contract (GCC) 

This Section provides the General Conditions of Contract that will apply to the 
Contract for which the Tender Document is issued. The GCC clearly identifies the 
provisions that may normally need to be specified for a particular Tendering 
process and need to be addressed through the PCC. The text of the Clauses in this 
Section shall not be modified. 

 

Section 4. Particular Conditions of Contract (PCC) 

This Section provides clauses specific to the particular Contract that modify or 
supplement Section 3: General Conditions of Contract. The Procuring Entity should 
include at the time of issuing the Tender Documents all possible information that 
the GCC indicate, in the PCC. To facilitate the preparation of the PCC, its Clause 
numbers are numbered with the same numbers of the corresponding GCC Clauses.   

 

Section 5. Tender and Contract Forms 

This Section provides the standard format for the Tender Submission Letter, 
(Form e-PW3D-1), Tenderer Information (Form e-PW3D-2), JV Partner 
Information (Form e-PW3D-3), Subcontractor Information (Form e-PW3D-4), 
Personnel Information (Form e-PW3D-5), Tenderer’s Capacity Information (Form 
e-PW3D-6), Tenderer’s Current Commitment (Form e-PW3D-6A), Tender Security 
(Form e-PW3D-7) and Bank’s Letter of Commitment for Line of Credit (Form e-
PW3D-8) to be submitted by the Tenderer. 

 

This Section also contains the form of the Letter of Acceptance of the Tenderer of 
the Development Partner’s Anticorruption Guidelines and Sanctions Framework 
(Form e-PW3D-9), Notification of Award (Form e-PW3D-10) and the Contract 
Agreement (Form e-PW3D-11) which, when completed, incorporates any 
corrections or modifications to the accepted Tender relating to amendments 
permitted by the Instructions to Tenderers, the General Conditions of Contract 
(GCC) and the Particular Conditions of Contract (PCC).The forms for Bank 
Guarantee for Performance Security (Form e-PW3D-12),Bank Guarantee for 
Advance Payment (Form e-PW3D-13) and Code of Conduct (Form e-PW3D-14), as 
and if applicable, are to be completed and furnished by the successful Tenderer, 
when required. 
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Section 6. Bill of Quantities 

This Section provides the items and estimated quantities of Works to be 
performed and must be carefully prepared by the Procuring Entity for each object 

of procurement. 

Section 7. General Specifications  

This Section provides the General Specifications that describe the Works and 

Associated Services to be procured. 

Section 8. Particular Specifications  

This Section provides any further details as to precise requirements not included 

in the General Specifications, or which modify or clarify the General Specifications 

for the particular Works and physical Services to be procured. 

Section 9. ES (Environmental and Social) Specifications  

This section depicts the overall requirements related to Environmental and Social 

aspects including Health & Safety standards with the context of the proposed 

Works.  

Section 10. Drawings 

This Section contains any Drawings that supplement the General and Particular 

Specifications for the Works and Associated Services to be procured. 

Section 11. DP’s Special Instruction and Document 

This Section contains Development Partner’s Anticorruption Guidelines and 

Sanctions Framework documents and any other relevant documents if applicable. 

 

Sample Notice for Commencement of Works, Contract Amendment, Completion 

Certificate, Joint Venture (JV) Agreement and Invitation for Tender attached at the 

back of this Document are to be used in the relevant event. 

 

 

 

 

 

 



e-PW3DPW3 
5 

Table of Contents 

Section 1: Instructions to Tenderers .........................................................................9 

A. General ................................................................................................................... 9 
1. Scope of Tender ............................................................................................................. 9 
2. Interpretation ................................................................................................................ 9 
3. Source of Funds ............................................................................................................. 9 
4. Corrupt, Fraudulent, Collusive, Coercive or Obstructive Practices .................................. 10 
5. Eligible Tenderers ....................................................................................................... 12 
6. Eligible Materials, Equipment and Associated Services .................................................. 14 
7. Site Visit ...................................................................................................................... 14 

B. e-Tender Document (e-TD) .................................................................................... 14 
8. Tender Document: General .......................................................................................... 14 
9. Clarification of e-Tender Document .............................................................................. 15 
10. Pre-Tender Meeting ................................................................................................... 15 
11. Addendum to e-Tender Document .............................................................................. 16 

C. Qualification Criteria .............................................................................................. 16 
12. General Criteria ......................................................................................................... 16 
13. Experience Criteria .................................................................................................... 17 
14. Financial Criteria ....................................................................................................... 17 
15. Personnel Capacity .................................................................................................... 17 
16. Equipment Capacity ................................................................................................... 17 
17. Joint Venture (JV) ...................................................................................................... 18 
18. Subcontractor (s)....................................................................................................... 18 

D. Tender Preparation ....................................................................................... 19 
19. Only one Tender ........................................................................................................ 19 
20. Cost of Tendering....................................................................................................... 19 
21. Issuance and Sale of Tender Document ....................................................................... 19 
22. Language of Tender ................................................................................................... 19 
23. Contents of Tender .................................................................................................... 19 
24. Tender Submission Letter and Bill of Quantities.......................................................... 20 
25. Alternatives ............................................................................................................... 20 
26. Tender Prices, Discounts and Price Adjustment .......................................................... 20 
27. Tender Currency ........................................................................................................ 21 
28. Documents Establishing Eligibility of the Tenderer ..................................................... 21 
29. Documents Establishing the Eligibility and Conformity of Materials, Equipment and 

Services .................................................................................................................. 21 
30. Documents Establishing Technical Proposal ............................................................... 22 
31. Documents Establishing the Tenderer’s Qualification .................................................. 22 
32. Validity Period of Tender ........................................................................................... 23 
33. Extension of Tender Validity and Tender Security ....................................................... 23 
34. Tender Security ......................................................................................................... 23 
35. Form of Tender Security ............................................................................................ 24 
36. Authenticity of Tender Security .................................................................................. 24 
37. Return of Tender Security .......................................................................................... 24 
38. Forfeiture of Tender Security ..................................................................................... 25 
39. Online Tender Preparation ......................................................................................... 25 

E. Tender Submission ........................................................................................ 25 
40. e-Submission ............................................................................................................. 25 
41. Deadline for Submission of Tender ............................................................................. 25 
42. Late Tender ............................................................................................................... 26 
43. Modification, Substitution or Withdrawal of Tender .................................................... 26 

F. Tender Opening and Evaluation .............................................................................. 26 
44. Tender Opening ......................................................................................................... 26 
45. Evaluation of Tenders ................................................................................................ 26 
46. Preliminary Examination ........................................................................................... 26 



e-PW3DPW3 
6 

47. Technical Responsiveness and Technical Evaluation ................................................... 27 
48. Clarification on Tender .............................................................................................. 28 
49. Restrictions on Disclosure of Information ................................................................... 28 
50. Correction of Arithmetical Errors ............................................................................... 29 
51. Financial Evaluation .................................................................................................. 29 
52. Abnormally Low Tenders ........................................................................................... 29 
53. Winning multiple Lots ................................................................................................ 30 
54. Price Comparison ...................................................................................................... 30 
55. Negotiations .............................................................................................................. 31 
56. Post-qualification ....................................................................................................... 31 
57. Procuring Entity’s Right to Accept any or to Reject Any or All Tenders ........................ 32 
58. Rejection of All Tenders ............................................................................................. 32 
59. Informing Reasons for Rejection................................................................................. 32 

G. Contract Award ............................................................................................. 33 
60. Award Criteria ........................................................................................................... 33 
61. Notification of Award ................................................................................................. 33 
62. Reporting on Contract Awarding ................................................................................ 33 
63. Performance Security................................................................................................. 33 
64. Form and Time   Limit for Furnishing of Performance Security .................................... 34 
65. Validity of Performance Security ................................................................................ 34 
66. Authenticity of Performance Security ......................................................................... 34 
67. Retention Money and Contractual Security ................................................................. 34 
68. Contract    Signing ...................................................................................................... 35 
69. Notification of Contract Signing .................................................................................. 35 
70. Debriefing of Tenderers ............................................................................................. 35 
71. Adjudicator ............................................................................................................... 35 
72. Right to Complain and appeal ..................................................................................... 35 

Section 2. Tender Data Sheet (TDS)...................................................................36 

A. General ......................................................................................................... 36 

C. Qualification Criteria ..................................................................................... 37 

D. Tender Preparation ....................................................................................... 41 

G. Contract Award ............................................................................................. 42 

Section 3: General Conditions of Contract ...............................................................44 

A. General ................................................................................................................. 44 
1. Definitions ................................................................................................................... 44 
2. Interpretation .............................................................................................................. 48 
3. Communications & Notices .......................................................................................... 49 
4. Governing Law ............................................................................................................ 49 
5. Governing Language .................................................................................................... 49 
6. Documents Forming the Contract and Priority of Documents ........................................ 49 
7. Scope of Works ............................................................................................................ 50 
8. Assignment.................................................................................................................. 50 
9. Eligibility ..................................................................................................................... 50 
10. Gratuities / Agency fees ............................................................................................. 50 
11. Confidential Details .................................................................................................... 50 
12. Joint Venture (JV) ...................................................................................................... 50 
13. Possession of the Site ................................................................................................. 51 
14. Access to the Site ....................................................................................................... 51 
15. Procuring Entity’s Responsibilities ............................................................................. 52 
16. Approval of the Contractor’s Temporary Works .......................................................... 52 
17. Contractor’s Responsibilities ...................................................................................... 52 
18. Taxes and Duties ........................................................................................................ 52 
19. Contractor’s Personnel ............................................................................................... 52 
20. Subcontracting .......................................................................................................... 52 
21. Other Contractors ...................................................................................................... 53 



e-PW3DPW3 
7 

22. Project Manager’s Decisions ....................................................................................... 53 
23. Delegation ................................................................................................................. 53 
24. Instructions ............................................................................................................... 53 
25. Queries About the Contract Conditions ....................................................................... 53 
26. Safety, Security and Protection of the Environment ..................................................... 53 
27. Working Hours .......................................................................................................... 54 
28. Welfare of Labourers ................................................................................................. 54 
29. Prohibition on Child Labour ....................................................................................... 55 
30. Discoveries ................................................................................................................ 55 
31. Procuring Entity’s and Contractor’s Risks ................................................................... 55 
32. Procuring Entity’s Risks ............................................................................................. 55 
33. Contractor’s Risks ...................................................................................................... 56 
34. Copyright .................................................................................................................. 56 
35. Limitation of Liability................................................................................................. 56 
36. Insurance .................................................................................................................. 56 
37. Management and Progress Meetings .......................................................................... 57 
38. Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices ............................. 57 

B. Time Control ......................................................................................................... 59 
39. Commencement of Works .......................................................................................... 59 
40. Completion of Works ................................................................................................. 60 
41. Program of Works ...................................................................................................... 60 
42. Pro Rata Progress ...................................................................................................... 61 
43. Early Warning ........................................................................................................... 61 
44. Extension of Intended Completion Date ...................................................................... 61 
45. Delays Caused by Authorities ..................................................................................... 62 
46. Acceleration .............................................................................................................. 62 
47. Delays Ordered by the Project Manager ...................................................................... 62 
48. Suspension of Work ................................................................................................... 62 
49. Consequences of Suspension ...................................................................................... 62 

C. Quality Control ...................................................................................................... 63 
50. Execution of Works .................................................................................................... 63 
51. Examination of Works before covering up .................................................................. 63 
52. Identifying Defects ..................................................................................................... 63 
53. Testing ...................................................................................................................... 64 
54. Rejection of Works ..................................................................................................... 64 
55. Remedial Work .......................................................................................................... 64 
56. Correction of Defects ................................................................................................. 64 
57. Uncorrected Defects................................................................................................... 64 

D. Cost Control .......................................................................................................... 65 
58. Contract Price ............................................................................................................ 65 
59. Bill of Quantities ........................................................................................................ 65 
60. Processing of Variations ............................................................................................. 65 
61. Changes in the Quantities and Unit Rate ..................................................................... 66 
62. Costing of Variations .................................................................................................. 66 
63. Cash Flow Forecasts................................................................................................... 67 
64. Certification for Payment ........................................................................................... 67 
65. Payments to the Contractor ........................................................................................ 68 
66. Delayed Payment ....................................................................................................... 68 
67. Compensation Events ................................................................................................ 69 
68. Adjustments for Changes in Legislation ...................................................................... 70 
69. Price Adjustment ....................................................................................................... 70 
70. Retention Money ....................................................................................................... 71 
71. Liquidated Damages .................................................................................................. 71 
72. Bonus ........................................................................................................................ 71 
73. Advance Payment ...................................................................................................... 71 
74. Performance Security................................................................................................. 72 
75. Provisional Sums ....................................................................................................... 73 
76. Dayworks .................................................................................................................. 73 



e-PW3DPW3 
8 

77. Cost of Repairs to Loss or Damages ............................................................................ 73 

E. Completion of the Contract ..................................................................................... 74 
78. Completion ................................................................................................................ 74 
79. Taking Over & Issuance of Completion Certificate ....................................................... 74 
80. Amendment to Contract ............................................................................................. 74 
81. Final Account ............................................................................................................. 74 
82. As-built Drawings and Manuals .................................................................................. 74 
83. Force Majeure ............................................................................................................ 75 
84. Notice of Force Majeure ............................................................................................. 75 
85. Consequences of Force Majeure ................................................................................. 75 
86. Release from Performance ......................................................................................... 76 

F. Termination and Settlement of Disputes .................................................................. 76 
87. Notice to Correct ........................................................................................................ 76 
88. Termination for Default ............................................................................................. 77 
89. Procedure for Termination for Default: ....................................................................... 78 
90. Procedure for Termination for other causes ............................................................... 78 
91. Events following Termination by Procuring Entity ...................................................... 79 
92. Payment upon Termination ........................................................................................ 80 
93. Property .................................................................................................................... 81 
94. Frustration ................................................................................................................ 81 

G. Claims, Disputes and Arbitration ............................................................................ 81 
95. Contractor’s Claims .................................................................................................... 81 
96. Settlement of Disputes ............................................................................................... 82 

Section 4. Particular Conditions of Contract (PCC) .............................................84 

Section 5. Tender and Contract Forms ...............................................................93 

Section 6. Bill of Quantities .............................................................................123 

Section 7. General Specifications .....................................................................133 

Section 8. Particular Specifications ..................................................................134 

Section 9. ES Specifications .............................................................................135 

Section 10. Drawings ........................................................................................136 

Annexures: Formats ............................................................................................138 
 

 

 



e-PW3DPW3 
9 

Section 1: Instructions to Tenderers 

A. General 

1. Scope of Tender 1.1 The Procuring Entity, as indicated in the Tender Data Sheet 
(TDS) issues this Tender Document for the procurement of 
Works incidental thereto as specified in the TDS and as detailed 
in Section 6: Bill of Quantities. The name of the Tender and the 
number and identification of its constituent lot(s) are stated in 
the TDS. 
 

1.2 The successful Tenderer shall be required to execute the 
Works as specified in the General Conditions of Contract and 
Particular Conditions of Contract. 

2. Interpretation 2.1 (a) the term “in writing” means communication written by 
hand or machine duly signed and includes properly 
authenticated messages by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice-
versa;   

(c) “day” means calendar days unless otherwise specified as 
working days; 

(d) “Development partner” means the international 
agency(ies) or country(ies) which provide(s) financial (full 
or partial) and/ or technical assistance) for the contract. 

(e) “Person” means and includes an individual, body of 
individuals, sole proprietorship, partnership, company, 
association or cooperative society, NGO that wishes to 
participate in Procurement proceedings; 

(f) “Tenderer” means a Person who submits a Tender; 

(g) “Tender Document” means the Document provided by a 
Procuring Entity to a Tenderer as a basis for preparation of 
the Tender; and 

(h) “Tender” depending on the context, means a Tender 
submitted by a Tenderer for execution of Works to a 
Procuring Entity in response to an Invitation for Tender.  

(i) “BPPA” means the Bangladesh Public Procurement 
Authority formed under the Bangladesh Public 
Procurement Authority Act, 2023. 

3. Source of Funds 3.1 The Procuring Entity has been allocated public funds as 
indicated in the TDS and intends to apply a portion of the funds 
to eligible payments under the Contract for which this Tender 
Document is issued.  
 

3.2 For the purpose of this provision, “public funds” means any 
monetary resources appropriated to the Procuring Entity 
under Government budget, or financing, grants and credits 
placed at the disposal of the Procuring Entity through the 
Government by the development partners or foreign states or 
organisations and also includes any fund of a government, 
semi-government or a statutory body established by law. 
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3.3 Payments by the development partner, if so indicated in the 
TDS, will be made only at the request of the Government and 
upon approval by the development partner or foreign state or 
Organisation in accordance with the applicable Financing / 
Credit / Grant Agreement, and will be subject in all respects 
to the terms and conditions of that Agreement. 

4. Corrupt, 
Fraudulent, Collusive, 
Coercive or 
Obstructive Practices 

4.1 The Government, and the Development Partner, if applicable, 
requires that the Procuring Entity as well as the Tenderers and 
Contractors (including sub-contractors, agents, personnel, 
consultants, and service providers) shall observe the highest 
standard of ethics during implementation of procurement 
proceedings and the execution of Contracts under public funds. 
The Tenderer shall require to submit a Letter of Acceptance of 
Development Partner’s Anticorruption Guidelines or similar 
document(s) as stated in the TDS. 
 

4.2 For the purposes of ITT Sub Clause 4.3, the terms set forth below 
as follows:  

(a) “Corrupt practice” means offering or promising to offer, 
directly or indirectly, any bribe, employment, valuable 
item or service, or financial benefit to any officer or 
employee of the Procuring Entity or of any other public 
or private authority, with the intent to influence any act, 
decision, or procedure of the Procuring Entity in the 
course of the procurement process or contract 
execution, or the acceptance or solicitation of such by 
any officer or employee of the Procuring Entity. It shall 
also include any involvement of the Procuring Entity or 
any of its employees in corrupt, fraudulent, collusive, 
coercive, or obstructive practices as mentioned in this 
Rule; 

(b) “Fraudulent practice” means any act of providing false 
statements, dishonestly concealing information, or 
omitting or misrepresenting or distorting facts by any 
person to influence a decision in the procurement 
process or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, knowingly or 
unknowingly involving the Procuring Entity or any of its 
employees, that is designed to arbitrarily reduce the 
number of Tenders submitted or fix Tender prices at 
artificial, non-competitive levels, thereby denying the 
Procuring Entity the benefits of competitive price arising 
from genuine and open competition; 

(d) “Coercive practice” means harming or threatening to 
harm, directly or indirectly, Persons or their property 
to influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 
falsifying, altering, or concealing evidence related to a 
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procurement-related investigation, or providing false 
statements to an investigator so as to impede the 
investigation of allegations of corrupt, fraudulent, 
collusive, coercive, or obstructive practices; or 
intimidating, harassing, or threatening an investigator 
so as to discourage the disclosure of information or 
prevent the investigator from carrying out their duties, 
or directly or indirectly obstructing any action 
undertaken by the Bangladesh Public Procurement 
Authority (BPPA) in discharging its responsibilities 
assigned under the Bangladesh Public Procurement 
Authority Act, 2023. 

4.3 Should any corrupt, fraudulent, collusive, coercive or 
obstructive practice of any kind be determined by the 
Procuring Entity or the Development Partner, if applicable, 
this will be dealt in accordance with the provisions of the 
Public Procurement Act 2006 and Public Procurement Rules, 
2025 and Guidelines of the Development Partners as stated in 
the ITT sub-clause 3.3. 

4.4 If corrupt, fraudulent, collusive, coercive or obstructive 
practice of any kind is determined by the Procuring Entity 
against any Tenderers or Contractors (including sub-
contractors, agents, personnel, consultants, and service 
providers) in competing for, or in executing, a contract under 
public fund: 

(a) Procuring Entity and/or the Development 
Partner shall exclude the concerned Tenderer 
from further participation in the concerned 
procurement proceedings;  

(b) Procuring Entity and/or the Development 
Partner shall reject any recommendation for 
award that had been proposed for that concerned 
Tenderer; 

(c) Procuring Entity and/or the Development 
Partner shall declare, at its discretion, the concerned 
Tenderer to be ineligible to participate (debarment) 
in any Public Procurement proceedings for a specific 
period of time; 

(d) Procuring Entity shall suspend the concerned 
Tenderer from participating in any other 
procurement proceedings within the PE 
organization for the period of finalizing the 
debarment process;   

(e) Development Partner shall sanction  the 
concerned Tenderer or  individual, at any time, in 
accordance with prevailing Development 
Partner’ sanctions procedures, including by 
publicly declaring such Tenderer or individual 
ineligible, either indefinitely or for a stated period 
of time: (i) to be awarded a Development Partner-
financed contract; and (ii) to be a nominated sub-
contractor, consultant, manufacturer or 
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Contractor, or service provider of an otherwise 
eligible firm being awarded a Development 
Partner-financed contract; and  

(f) Development Partner shall cancel the portion of 
the financing allocated to a contract if it 
determines at any time that representatives of 
the Procuring Entity or of a beneficiary of the 
financing engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices during 
the procurement or the execution of that 
Development Partner financed contract, without 
the Procuring Entity having taken timely and 
appropriate action satisfactory to the 
Development Partner to remedy the situation. 

 4.5 Tenderer shall be aware of the provisions on corruption, 
fraudulence, collusion, coercion and obstruction of the Public 
Procurement Act, 2006, the Public Procurement Rules, 2025 and 
others as stated in GCC Clause 38. 

4.6 In further pursuance of this policy, Tenderers, Contractors and 
their sub-contractors, agents, personnel, consultants, service 
providers shall permit the Government, the BPPA and the 
Development Partner to inspect any accounts and records and 
other documents relating to the Tender submission and 
contract performance, and to have them audited by auditors 
appointed by the Government, the BPPA and/or the 
Development Partner during the procurement or the 
execution of that Development Partner financed contract. 
 

5. Eligible Tenderers 5.1 This Invitation for Tenders is open to all potential Tenderers 
from all countries, except for any specified in the TDS.  
 

5.2 Tenderers shall have the legal capacity (not barred by Public 
Procurement Act or any other law(s) to sign the contract) to 
enter into the Contract under the Applicable law. 
 

5.3 Tenderers shall be enrolled in the relevant professional or 
trade organisations registered in its own country. 
 

5.4 Tenderers may be a physical or juridical individual or body of 
individuals, or company, association or any combination of 
them in the form of a Joint Venture (JV) invited to take part in 
public procurement or seeking to be so invited or submitting 
a Tender in response to an Invitation for Tenders.    
 

5.5 Tenderers shall have fulfilled its obligations to pay taxes and 
social security contributions, if any, under the provisions of 
laws and regulations of the country of its origin. 
 

5.6 Tenderers should not be associated, or have been associated 
in the past, directly or indirectly, with a consultant or any of 
its Partners which have been engaged by the Procuring Entity 
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to provide consulting services for the preparation of the 
design, specifications, and other documents to be used for the 
procurement of the works to be performed under this 
Invitation for Tenders. 
 

5.7 Tenderers in its own name or its other names or also in the 
case of its Persons in different names shall not be under a 
declaration of ineligibility due to suspension or debarment for 
corrupt, fraudulent, collusive, coercive or obstructive 
practices as stated under ITT Sub Clause 4.4.  
 

5.8 Tenderers are not currently restrained due to suspension or 
debarred from participating in Public Procurement on 
grounds of fundamental breach of contract under any 
Contract. 
 

5.9 Tenderers shall not be insolvent, be in receivership, be 
bankrupt, be in the process of bankruptcy, be not temporarily 
barred from undertaking business and it shall not be the 
subject of legal proceedings for any of the foregoing. 

5.10 Government-owned enterprise in Bangladesh may also 
participate in the Tender if it is legally and financially 
autonomous, it operates under commercial law, and it is not a 
dependent agency of the Procuring Entity. 
 

5.11 Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procuring Entity, as the Procuring 
Entity will reasonably request. 
 

5.12 These above requirements for eligibility will extend, as 
applicable, to each JV partner and Subcontractor proposed by 
the Tenderers. 
 

5.13 Tenderers shall have the up-to-date valid license(s), issued by 
the corresponding competent authority, as specified in the 
TDS. 
 

5.14 A Tenderer shall not have a conflict of interest. Any Tenderer 
found to have a conflict of interest shall be disqualified. A 
Tenderer may be considered to have a conflict of interest for 
the purpose of this Tendering process, if the Tenderer: 

a) directly or indirectly controls, is controlled by or is     
under common control with another Tenderer; or 

b) receives or has received any direct or indirect subsidy 
from another Tenderer; or 

c) has the same legal representative as another 
Tenderer; or 

d) has a relationship with another Tenderer, directly or 
through common third parties, that puts it in a 
position to influence the Tender of another Tenderer, 
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or influence the decisions of the procuring entity 
regarding this tendering process; or 

e) any of its partners participated as a consultant in the 
preparation of the design or technical specifications of 
the works that are the subject of the Tender. 
 

5.15 A Tenderer shall provide its/their Beneficial Ownership 
related information, as the specified in Form e-PW3D-2, if 
it/they will be awarded the contract and declare their consent 
on publishing that information publicly following the signing 
of contract.  
 

5.16 A tenderer has not been under restriction imposed by any 
Development Partner operating in Bangladesh on grounds 
related to their procurement affairs.  
 

6. Eligible Materials, 
Equipment and 
Associated Services 

6.1 All materials, equipment and associated services to be 
supplied under the Contract are from eligible sources, unless 
their origin is from a country specified in the TDS. 
 

6.2 For the purposes of this Clause, “origin” means the place 
where the Materials and Equipment are mined, grown, 
cultivated, produced or manufactured or processed, or 
through manufacturing, processing, or assembling, another 
commercially recognized new product results that differs 
substantially in its basic characteristics from its components or 
the place from which the associated services are supplied. 
 

6.3 The origin of materials and equipment and associated 
services is distinct from the nationality of the Tenderer. 

7. Site Visit 7.1 Tenderers are advised to visit and examine the Site of Works 
and its surroundings and obtain for itself on its own 
responsibility all information that may be necessary for 
preparing the Tender and entering into a contract for 
construction of the Works. The costs of visiting the Site shall 
be at Tenderer’s own expense. 
 

 

B. e-Tender Document (e-TD) 

8. Tender Document: 
General 

8.1 The Sections comprising the Tender Document are listed 
below, and should be read in conjunction with any Addendum 
issued under ITT Clause 11. 

• Section 1     Instructions to Tenderers (ITT) 

• Section 2     Tender Data Sheet (TDS) 

• Section 3     General Conditions of Contract (GCC) 

• Section 4     Particular Conditions of Contract 
(PCC) 

• Section 5     Tender and Contract Forms 

• Section 6     Bill of Quantities (BOQ) 
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• Section 7     General Specifications  

• Section 8      Particular Specifications  

• Section 9      Environmental and Social 
Specifications  

• Section 10    Drawings    

• Section 11    DP’s Special Instructions and 
Document 

 

  
8.2 Tenderers are expected to examine all instructions, forms, 

terms, and specifications in the Tender Document as well as in 
addendum to Tender, if any. 

9. Clarification of e-
Tender Document 

9.1 A prospective Tenderer requiring any clarification of the 
Tender Document shall contact the Procuring Entity through 
e-GP System within time as specified in the Invitation for 
Tenders (IFT). 

9.2 The Procuring Entity is not obliged to answer any clarification 
request received after that date as stated under ITT Sub 
Clause 9.1. 

9.3 The Procuring Entity shall respond through e-GP System 
within five (5) working days of receipt of any such request for 
clarification received under ITT Sub Clause 9.1. 

  
9.4 Should the Procuring Entity deem it necessary to amend the 

Tender Document as a result of a clarification, it will do so 
following the procedure under ITT Clause 11. 

10. Pre-Tender 
Meeting 

10.1 To clarify issues and to answer questions on any matter arising 
in the Tender Document, the Procuring Entity may,  as stated in 
the Invitation for Tenders (IFT), hold a pre-Tender Meeting 
through e-GP System. 

10.2 Pre-Tender Meeting shall be held online on the date and time 
specified in the Invitation for Tenders (IFT). Clarifications to the 
queries raised by the Tenderers will be provided during the 
online session, and the responses will also be made available 
through the dashboards of the Tenderers who have purchased 
the e-Tender Document (e-TD) in the e-GP System, within the 
date and time specified in the IFT.  

10.3 Minutes of the pre-Tender meeting, including the text of the 
questions raised and the responses given, together with any 
responses prepared after the meeting, will be uploaded within 
five (5) working days. Any amendment to the e-Tender 
Document listed in ITT Sub Clause 8.1 that may become 
necessary as a result of the pre-Tender meeting will be made by 
the Procuring Entity exclusively through the issue of an 
Addendum as stated under ITT Sub Clause 11 and not through 
the minutes of the pre-Tender meeting.         

10.4 Non-participation at the Pre-Tender meeting will not be a cause 
for disqualification of a Tenderer.   
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C. Qualification Criteria 

11. Addendum to e-
Tender Document 

11.1 At any time prior to the deadline for submission of Tenders, the 
Procuring Entity, on its own initiative or in response to an 
inquiry from a Tenderer  or as a result of a pre-Tender meeting 
may revise the e-Tender Document by issuing an Addendum 
through e-GP System. 

11.2 The Addendum issued under ITT Sub Clause 11.1 shall become 
an integral part of the Tender Document and shall have a date 
and an issue number and must be circulated through e-GP 
System, to Tenderers who have purchased the Tender 
Documents, within five (5) working days of issuance of such 
Addendum, to enable Tenderers to take appropriate action 

11.3 The Procuring Entity shall also ensure posting of the relevant 
addenda with the reference number and date on their websites 
including notice boards, where the Procuring Entity had 
originally posted the IFTs. 

11.4 To give a prospective Tenderer reasonable time in which to take 
an addendum into account in preparing its Tender, the 
Procuring Entity may, at its discretion, extend the deadline for 
the submission of Tenders, pursuant to ITT Sub Clause 41.2. 

11.5 If an addendum is issued when time remaining is less than one-
third of the time allowed for the preparation of Tenders, the 
Procuring Entity at its discretion shall extend the deadline by an 
appropriate number of days for the submission of Tenders, 
depending upon the nature of the Procurement requirement and 
the addendum. In any case, the minimum time for such 
extension shall not be less than three (3) working days. 

 

12. General Criteria 12.1 Tenderers shall possess the necessary professional and 
technical qualifications and competence, financial resources, 
equipment and other physical facilities, managerial capability, 
specific experience, reputation and the personnel, to perform 
the contract, which entails setting pass/fail criteria, which if 
not met by the Tenderers, will result in consideration of its 
Tender as non-responsive. 

 
12.2 In addition to meeting the eligibility criteria, as stated in ITT 

Clause 5, Tenderers must satisfy the other criteria stated in 
ITT Clauses 13 to 18 inclusive. 

 
12.3 To qualify for multiple number of contracts/lots in a package 

made up of this and other individual contract/lot for which 
Tenders are invited in the Invitation for Tenders, the 
Tenderers shall demonstrate having resources sufficient to 
meet the aggregate of the qualifying criteria for the individual 
contracts. The requirement of general experience as stated 
under ITT Sub Clause 13.1(a) and specific experience, unless 
otherwise of different nature, as stated under ITT Sub Clause 
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13.1(b) shall not be separately applicable for each individual 
lot. 

 

13. Experience 
Criteria 
 

13.1 Tenderers shall have the following minimum level of 
construction experience to qualify for the performance of the 
Works under the Contract: 

(a) a minimum number of years of general 
experience in the construction of works as Prime 
Contractor or Subcontractor or Management 
Contractor as specified in the TDS; and 

(b) specific experience as a Prime Contractor or 
Subcontractor or Management Contractor in 
construction works, under public sector, of a 
nature, complexity and methods/construction 
technology similar to the proposed Works, in at 
least a number of contract(s) and, each with a 
minimum value over the period, as specified in the 
TDS. 

14. Financial Criteria 14.1 Tenderers shall have the following minimum level of financial 
capacity to qualify for the performance of the Works under the 
Contract: 

(a) satisfactory resolution of all claims under litigation 
cases and shall not have serious negative impact on 
the financial capacity of the Tenderers. All pending 
litigation shall be treated as resolved against the 
Tenderers; 

(b) the average annual construction turnover under 
the public sector as specified in the TDS during 
the period specified in the TDS;  

(c) availability of minimum financial resources in 
any form or combination of forms of liquid assets 
or credit line(s) or working capital, net of other 
contractual commitments of the amount as 
specified in the TDS; and 

(d)      The Minimum Tender Capacity as specified in the 
TDS. 

15. Personnel 
Capacity 

15.1 Tenderers shall have the minimum level of personnel capacity to 
qualify for the performance of the Works under the Contract 
consisting of a Construction Project Manager, Engineers, and 
other key staff with qualifications and experience as specified in 
the TDS. If necessary, the tenderer shall also have minimum level 
of personnel capacity to manage the Environmental and Social 
(ES) risks of the project as mentioned in the TDS. 

16. Equipment 
Capacity 

16.1 Tenderers shall own suitable equipment and other physical 
facilities or have proven access through contractual 
arrangement to hire or lease such equipment or facilities for the 
desired period, where necessary or have assured access through 
lease, hire, or other such method, of the essential equipment, in 
full working order, as specified in the TDS. 
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17. Joint Venture 
(JV) 
 

17.1 Tenderers may participate in the procurement proceedings 
forming a Joint Venture(JV) by an agreement,  without 
alterations,  in the format as specified in the Format e-PW3D-B, 
executed case by case on a non-judicial stamp of value as 
specified in the TDS or alternately with the intent to enter into 
such an agreement supported by a Letter of Intent along with the 
proposed agreement duly signed by all legally authorised 
partners of the intended JV and authenticated by a Notary Public, 
with the declaration that the partners will execute the JV 
agreement in the event the Tenderer is successful. 

17.2 The figures for each of the partners of a JV shall be added 
together to determine the Tenderer’s compliance with the 
minimum qualifying criteria; however, for a JV under ITT Sub 
Clause 17.1, with number of partners as specified in the TDS to 
qualify, Lead partner and other partners must meet the criteria 
as specified in the TDS. Failure to comply with these 
requirements will result in non-responsiveness of the JV Tender. 

17.3 Each partner of the JV shall be jointly and severally liable for the 
execution of the Contract, all liabilities and ethical and legal 
obligations in accordance with the Contract terms. 

17.4 JV shall nominate the Lead Partner as Representative or Partner-
in-charge being entrusted with the Contract administration and 
management at Site who shall have the authority to conduct all 
business for and on behalf of any and all the partners of the JV 
during the Tendering process and, in the event the JV is awarded 
the Contract, during contract execution including the receipt of 
payments for and on behalf of the JV. 

17.5 The business share of the Lead Partner shall be the highest 
among all the partners. Other partner(s) shall have at least 25% 
of business share each.  

18. Subcontractor (s) 18.1 Tenderers may intend to subcontract an activity or part of the 
Works not exceeding 30% (Thirty percent) of the whole Works 
in value, in which case such item(s) and the proposed 
Subcontractor shall be clearly identified in the Form e-PW3D-4. 

18.2 The Procuring Entity may require Tenderers to provide more 
information about their subcontracting arrangements. If any 
Subcontractor is found ineligible or unsuitable to carry out the 
subcontracted tasks, the Procuring Entity may request the 
Tenderers to propose an acceptable substitute. 

18.3 A Subcontractor may participate in more than one Tender, but 
only in that capacity. 

18.4 The Procuring Entity may also select in advance Nominated 
Subcontractor(s) to execute certain specific components of the 
Works and if so, those will be specified in the TDS. 

18.5 If a contractor wishes to subcontract an activity or part of the 
works according to the provision of ITT Clause 18.1 after 
entering into the contract, it can only be done after approval of 
Head of the Procuring Entity (HOPE) or an officer authorized by 
him or her (AO). 
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D. Tender Preparation 

18.6 
Any unauthorised subcontracting after entering into the 
contract shall be considered as fundamental breach of contract.  

18.7 In any case, the sub-contractors shall be subject to compliance 
with the Development Partner’s relevant environmental and 
social safeguard policies. 

19. Only one Tender 
 

19.1 Tenderers shall submit only one (1) Tender for each lot, either 
individually or as a JV. Tenderer who submits or participates in    
more than one (1) Tender in one (1) lot of a package or in one 
(1) package with one (1) lot will cause all the Tenders of that 
particular Tenderer to be rejected. 
 

20. Cost of 
Tendering 

20.1 Tenderers shall bear all costs associated with the preparation 
and submission of its Tender, and the Procuring Entity shall not 
be responsible or liable for those costs, regardless of the conduct 
or outcome of the Tendering process. 
 

21. Issuance and 
Sale of Tender 
Document 

21.1 e-Tender Document (e-TD) may be accessed and downloaded by 
the Tenderer from the e-GP System upon payment of the 
document fee through any e-GP Member Bank. The payment and 
its transaction update in the e-GP System shall be completed no 
later than the day before the e-Tender submission deadline.  

  

22. Language of 
Tender 

22.1 Tenders shall be written in the English language. 
Correspondences and documents relating to the Tender may be 
written in English or Bangla. Supporting documents and printed 
literature furnished by the Tenderers that are part of the Tender 
may be in another language, provided they are accompanied by 
an accurate translation of the relevant passages in the English or 
Bangla language, in which case, for purposes of interpretation of 
the Tender, such translation shall govern. 
 

22.2 Tenderers shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 
 

23. Contents of 
Tender 

23.1 The Tender prepared by the Tenderers will comprise the    
following: 

(a) the e-Tender Submission Letter (Form e-PW3D-1), as 
stated under ITT Sub Clause 24.1; 

(b) the Tenderer Information as stated under ITT Clauses 
5, 28 and 31 (Form e-PW3D-2); 

(c) the priced BOQ for each lot in accordance with ITT 
Clauses 24, 26 and 27; 

(d) the Tender Security as stated under ITT Clauses 34, 
35 and 36. 

(e) the Valid Trade license; 
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(f) The Tenderer shall submit with its Tender the 
following documents as a proof of fulfilling taxation 
obligations in accordance with ITT Sub Clause 5.5; 
 
i. TIN certificate; 

ii. Acknowledgement slip issued by the 
competent income tax authority as a proof of 
submission of income tax return for the 
Assessment Year as mentioned in the TDS; and 

iii. Value Added Tax registration certificate/ 
Business Identification Number. 

(g) the Technical Proposal describing work plan & 
method, personnel, equipment and schedules as 
stated under ITT Clause 30;  

(h) documentary evidence as stated under ITT Clause 28 
and 31 establishing the Tenderer’s eligibility and the 
minimum qualifications of the Tenderers required 
to be met for due performance of the Works under 
the Contract;  

(i) document establishing legal and financial autonomy 
and compliance with commercial law, as stated under 
ITT Sub Clause 5.10 in case of government owned 
entity;  

(j) tenderer’s capacity information in (Form e-PW3D-6) 
& documentary evidence for tenderers capacity;  

(k) Environmental and Social risk management plan 
following Section 9: ES Specifications; 

(l) The code of Conduct for the contractor’s personnel 
(Form e-PWD-14); and 

(m) any other document as specified in the TDS. 

24. Tender 
Submission Letter 
and Bill of 
Quantities 
 

24.1 Tenderers shall submit the e-Tender Submission Letter (Form e-
PW3D-1), which shall be completed without any alterations to its 
format in e-GP System. 
 

24.2 Tenderers shall submit the priced BOQ using the form(s) 
furnished in Section 6: Bill of Quantities. 
 

  

25. Alternatives 25.1 Alternatives Tender shall not be allowed in e-GP System.  

26. Tender Prices, 
Discounts and Price 
Adjustment 

26.1 The prices and discounts quoted by the Tenderers in the priced 
BoQ  using the form(s) furnished in Section 6: Bill of Quantities.  

26.2 Tenderers shall fill in unit rates for all items of the Works in 
figures in the BOQ and automatically filled in words, excluding 
any discount offered. 

26.3 The price to be quoted in the priced BoQ form, shall be the total 
price of the Tender, excluding any discounts offered. 

26.4 Tenderers shall quote any unconditional discounts in the  
Unconditional Discount Form of e-GP System.  

26.5 Tenderers wishing to offer any unconditional discount to any 
package or lot(s) as applicable shall mention discount in 
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percentage (%) in the Unconditional Discount Form of e-GP 
System. Discount shall be equally applicable on all the items of 
BOQ within each package of the tender.  

26.6 All applicable taxes, custom duties, VAT and other levies payable 
by the Contractor under the Contract, or for any other causes, as 
of the date twenty-eight (28) days prior to the deadline for 
submission of Tenders, shall be included in the unit rates and the 
total Tender price submitted by the Tenderers. 

26.7 Unless otherwise specified in the TDS and provided in the 
Contract, the price of a Contract shall be fixed in which the unit 
rates shall not be modified in response to changes in economic 
or commercial conditions. 

26.8 If so stated under ITT Sub Clause 26.8, Tenders are being invited 
with a provision for price adjustments. The unit rates quoted by 
the Tenderers are subject to adjustment during the performance 
of the Contract in accordance with the provisions of General 
Conditions of Contract (GCC) Clause 69 and, in such case the 
Procuring Entity shall provide the indexes and weightings or 
coefficients in Appendix to the Tender (Table 1.1 and Table 1.2) 
for the price adjustment formulae as specified in the Particular 
Conditions of Contract (PCC). 

27. Tender Currency 27.1 Tenderers shall quote all prices in Bangladesh Taka (BDT). 

28. Documents 
Establishing 
Eligibility of the 
Tenderer 

28.1 Tenderers, if applying as a sole Tenderer, shall submit 
documentary evidence to establish its eligibility as stated under 
ITT Clause 5 and, in particular, it shall: 

(a) complete the eligibility declarations in the e-Tender 
Submission Letter (Form e-PW3D-1);  

(b) complete the Tenderer Information (Form e-
PW3D-2); 

(c) complete Subcontractor Information (Form e-
PW3D-4), if it intends to engage any 
Subcontractor(s). 

28.2 Tenderers, if applying as a partner of an existing or intended JV 
shall submit documentary evidence to establish its eligibility as 
stated under ITT Clause 5 and, in particular, in addition to as 
stated under ITT Sub Clause 28.1, it shall: 

(a) provide for each JV partner, completed JV Partner 
Information (Form e-PW3D-3);  

(b) provide the JV agreement as per Format e-PW3D-
B or Letter of Intent along with the proposed 
agreement of the intended JV as stated under ITT 
Sub Clause 17.1. 
 

29. Documents 
Establishing the 
Eligibility and 
Conformity of 
Materials, 
Equipment and 
Services 

29.1 Tenderers shall submit documentary evidence to establish the 
origin of all Materials, Equipment and services to be supplied 
under the Contract as stated under ITT Clause 6.  

 

29.2 To establish the conformity of the Materials, Equipment and 
services to be supplied under the Contract, the Tenderers shall 
furnish, as part of its Tender, the documentary evidence (which 
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may be in the form of literature, specifications and brochures, 
drawings or data) that these conform to the technical 
specifications and standards specified in Section 7: General 
Specifications, Section 8: Particular Specifications and Section 9: 
ES Specifications. 
 

30. Documents 
Establishing 
Technical Proposal 

30.1 Tenderers shall furnish a Technical Proposal including a 
statement of work methods, equipment, personnel, schedule, 
risks involved and measures thereagainst and any other 
information as stipulated in TDS, in sufficient detail to 
demonstrate the adequacy of the Tenderer’s proposal to meet 
the work requirements and the completion time.   

31. Documents 
Establishing the 
Tenderer’s 
Qualification 

31.1 Tenderers shall complete and submit the Tenderer 
Information (Form e-PW3D-2/e-PW3D-3) and shall include 
documentary evidence, as applicable to satisfy the following: 

(a) general experience, of the entity(s) participating in 
the Tender, in construction works as stated under 
ITT Sub Clause 13.1(a), substantiated by the year of 
registration/constitution/licensing document in its 
country of origin;  

(b) specific experience, of the entity(s) participating in 
the Tender, in construction works under public 
sector of similar nature and size as stated under ITT 
Sub Clause 13.1(b), substantiated by Completion 
Certificate (s) generated from e-GP system or issued 
by the relevant Procuring Entity(s) as per Format e-
PW3D-F; 

(c) average annual construction turnover i.e. total 
certified payments received for contracts in 
progress or completed under public sector for a 
period as stated under ITT Sub Clause 14.1(b), 
substantiated by the payment certificates issued by 
the Procuring Entity; In case of JV, the business 
share of the partner shall be taken into 
consideration to determine the Tenderer’s 
compliance with the minimum qualifying criteria; 

(d) (i) adequacy of minimum liquid asset 
substantiated by bank statement having previous 
date’s closing balance with three (3) months 
transaction details; or (ii) updated balance 
statement on previously approved credit line; or 
(iii) unconditional specific credit commitment 
letter issued in the format as specified in Form e-
PW3D-8 without alteration from any scheduled 
bank of Bangladesh, and issued not earlier than 
twenty-eight (28) days prior to the day of the 
initial (if applicable) deadline for submission of 
Tenders for this Contract as stated under ITT Sub 
Clause 14.1(c) or (iv) working capital 
substantiated by audited financial statements 
mentioned in (i) below.; 

(e) Current information regarding claims under 
litigation as specified in the TDS, in which the 
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Tenderer is involved, the parties concerned, and 
value of claim as stated under ITT Sub Clause 
14.1(a) substantiated by statement(s) of the 
entity(s) participating in the Tender in its letter-
head pad; 

(f) information regarding technical and administrative 
personnel along with their qualification and 
experience proposed for the Contract as stated 
under ITT Clause 15; 

(g) major items of construction equipment proposed 
to carry out the Contract as stated under ITT 
Clause 16, substantiated by statement(s) of the 
entity(s) participating in the Tender in its letter-
head pad declaring source of its availability and 
documents related to ownership or hiring or 
leasing; 

(h) authority(s), to seek references from the Tenderer’s 
Bankers or any other sources, of the entity(s) 
participating in the Tender in its letter-head pad; 

(i) reports on the financial standing of the Tenderer, 
such as audited profit and loss statements and 
balance sheet for the past years as specified in the 
TDS, of the entity(s) participating in the Tender, 
substantiated by Audit Reports. 

 

32. Validity Period 
of Tender 

32.1 Tenders shall remain valid for the period as specified in the TDS 
after the date of Tender submission deadline. A Tender valid for 
a period shorter than that specified will be considered, non- 
responsive. 
 

33. Extension of 
Tender Validity and 
Tender Security 

33.1 In exceptional circumstances, prior to the expiration of the 
Tender Validity period, the Procuring Entity may solicit all the 
Tenderers’ consent to an extension of the period of validity of 
their Tenders, subject to a maximum of two times; provided that 
those Tenderers have passed the preliminary examination as 
stated under ITT Sub Clauses 46.1 and 46.2.  
 

33.2 The request for extension of Tender Validity period shall state 
the new date of the validity of the Tender. 
 

33.3 The request and the responses shall be made through e-GP 
System. Validity of the Tender Security provided under ITT 
Clause 34 shall also be suitably extended for twenty-eight (28) 
days beyond the new date for the expiry of the Tender Validity. 
If a Tenderer does not respond or refuses the request the 
Procuring Entity shall not forfeit its Tender Security, but its 
Tender shall no longer be considered in the evaluation 
proceedings. A Tenderer agreeing to the request will not be 
required or permitted to modify its Tender. 
 

34. Tender Security 34.1 e-Tender security will be prepared by the bank registered with 
e-GP system in favour of the Procuring Entity upon such request 
from the Tenderer. e-Tender security amount, as specified in the 
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TDS, shall be kept in custody of the bank and transaction 
information will be updated in the e-GP system.  
 

34.2 If the Tender is a Joint Venture, the Tenderer shall furnish as part 
of its Tender, in favour of the Procuring Entity or as otherwise 
directed on account of the title of the existing or intended JV or 
any of the partners of that JV or in the names of all future 
partners as named in the Letter of Intent of the JV, a Tender 
Security in original form and in the amount as stated under ITT 
Sub Clause 34.1. 
 

35. Form of Tender 
Security 

35.1 The Tender Security shall: 

(a) at the Tenderer’s option, be either; 

i. in the form of a Bank Draft or Pay Order, or 

ii. in the form of an irrevocable unconditional 
Bank Guarantee issued by any scheduled 
Bank of Bangladesh, in the format (Form e-
PW3D-7) without any alteration, furnished 
in Section 5: Tender and Contract Forms; 

(b) be payable promptly upon written demand by the 
Procuring Entity in the case of the conditions as stated 
under ITT Sub Clause 38.1 being invoked; and  

(c) remain valid for at least twenty-eight (28) days beyond 
the expiry date of the Tender Validity in order to make a 
claim in due course against a Tenderer in the 
circumstances as stated under ITT Sub Clause 38.1. 
 

36. Authenticity of 
Tender Security 

36.1 The authenticity of the Tender Security submitted by a Tenderer 
may be examined and verified by the Procuring Entity at its 
discretion from the Bank issuing the security. 

36.2 If a Tender Security is found to be not-authentic, the Procuring 
Entity may proceed to take measures against that Tenderer as 
stated under ITT Sub Clause 4.4. 

36.3 A Tender not accompanied by a valid Tender Security will be 
considered non-responsive. 
 

37. Return of Tender 
Security 

37.1 No Tender Security shall be returned to the Tenderers before 
Approval of Evaluation Report. 
 

37.2 Non-responsive Tenderer’s Tender Security will be returned 
after approval of Evaluation Report but within twenty-eight (28) 
days of the expiry of the Tender Validity period as stated under 
ITT Sub Clauses 32.1. The Tender Security of the responsive 
Tenderers except the 1st, 2nd, and 3rd lowest responsive 
Tenderers may be returned, in the same manner, upon written 
request from them to the Procuring Entity. 
 

37.3 The Tender Security of the 1st, 2nd, and 3rd lowest responsive 
Tenderers (as the case may be) will be returned upon the 
successful Tenderer’s furnishing of the performance security 
and signing of the Contract Agreement, if not otherwise subject 
to ITT Clause 38.1. 
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E. Tender Submission 
 

40. e-Submission  40.1 Tenderer shall submit the e-Tender through e-GP system and 
must be received in completeness prior to the deadline for 
submission. Tenderer acknowledge the receipt of the tender 
through the e-GP system.   

 
40.2 The e-Tender submitted through e-GP system by the Tenderer 

is deemed for all purposes to be the true and legal version, duly 
authorized and duly executed by the Tenderer and intended to 
have binding legal effect. e-Signature / Digital Signature will 
identify and authenticate the Tenderer.  

40.3 Tender submitted online will be stored in encrypted format in 
the e-GP System.  

 

40.4 Submitted Tender containing files those are corrupt or 
containing virus or are unreadable for any reason, will not be 
considered.  

 

 

 

41. Deadline for 
Submission of 
Tender 

41.1 e-Tenders shall be submitted to the e-GP System no later than 
the date and time specified in the Invitation for Tender (IFT).  

41.2 The Procuring Entity may, at its discretion, extend the 
deadline for submission of Tender as stated under ITT Sub 
Clause 41.1, in which case all rights and obligations of the 
Procuring Entity and Tenderers previously subject to the 
deadline will thereafter be subject to the new deadline as 

 

38. Forfeiture of 
Tender Security 

38.1 The Tender Security may be forfeited, if a Tenderer: 

(a) fails to furnish Performance Security as stated 
under ITT Sub Clause 63.1 and 63.2; or 

(b) refuses or fails to sign the Contract as stated under 
ITT Sub Clause 66.2. 

(c) involves in any corrupt, fraudulent, collusive, 
coercive or obstructive practice of any kind as 
defined in ITT Clause 4. 

38.2 In case e-Tender security is required to be forfeited, PE will 
instruct the concerned registered bank/branch and 
bank/branch in turn will debit the amount and credit it in favour 
of the PE’s bank account. 

39. Online Tender 
Preparation 

39.1 Prior to submission of a e-Tender, the Tenderer must ensure that 
all electronic records and files making up the Tender are 
completely virus free and also ensure integrity, completeness 
and authenticity of the tender.  
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extended. 

41.3 e-Tenders submitted shall not be allowed to be withdrawn 
after the deadline for submission.  

41.4 Submission of large electronic file may take time and as such 
sufficient time must be allowed to fully transmit all the files 
prior to the closing time. 

42. Late Tender 42.1 Late Submission of e-Tender shall not be allowed in e-GP 
System.  

43. Modification, 
Substitution or 
Withdrawal of 
Tender 

43.1 Tenderers may modify, substitute or withdraw its submitted e-
Tender before the tender submission deadline.  

 

F. Tender Opening and Evaluation 

44. Tender Opening 44.1 e-GP System shall automatically open the Tenders after the 
deadline of Tender submission deadline as configured and 
published in the e-GP System. The System shall automatically 
generate Tender Opening Report (TOR) after opening of the 
Tenders.  

45. Evaluation of 
Tenders 

45.1 Tenders shall be examined and evaluated only on the basis of 
the criteria specified in the Tender Document.  

45.2 Tender Evaluation Committee (TEC) shall examine, evaluate 
and compare Tenders that are responsive to the requirements 
of Tender Documents in order to identify the successful 
Tenderer. 

45.3 TEC may consider a Tender as responsive in the Evaluation, only 
if it is submitted in compliance with the mandatory 
requirements set out in the Tender Document.  The evaluation 
process should begin immediately after Tender opening 
following four steps: 

(a) Preliminary examination 

(b) Technical examination and responsiveness  

(c) Financial evaluation and price comparison 

(d) Post-qualification of the Tender. 
45.4 e-GP System will electronically generate the Tender Evaluation 

Reports (TERs) to assist the TEC. TEC should review the TERs, 
confirms the compliance and complete the TERs based on the 
criteria mentioned in e-TD. 

46. Preliminary 
Examination 

46.1 TEC shall examine the Tenders to confirm that all 
documentations as stated under ITT Clause 23 have been 
provided, to determine the completeness of each document 
submitted.  

46.2 TEC shall confirm that the following documents and 
information have been provided in the Tender.  If any of these 
documents or information is missing, the Tender shall be 
considered rejected. 
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(a) All Forms, as applicable, duly filled-in and 
electronically signed through e-GP System, as in 
Tender Forms (Section 5); 

(b) Priced Bill of Quantities; 

(c) Valid Tender Security. 

47. Technical 
Responsiveness and 
Technical Evaluation 

47.1 TEC’s determination of a Tender’s responsiveness is to be based 
on the contents of the Tender itself without recourse to extrinsic 
evidence. 

47.2 A responsive Tender is one that conforms in all respects to the 
requirements of the Tender Document without material 
deviation, reservation, or omission.  A material deviation, 
reservation, or omission is one that: 

(a) affects in any substantial way the scope, quality, 
or performance of the Works specified in the 
Contract; or 

(b) limits in any substantial way, or is inconsistent 
with the Tender Documents, the Procuring 
Entity’s rights or the Tenderer’s obligations 
under the Contract; or 

(c) if rectified would unfairly affect the competitive 
position of other Tenderers presenting 
responsive Tenders. 

During the evaluation of Tenders, the following definitions shall 
apply: 

“Deviation” is a departure from the requirements 
specified in the Tender Document; 

“Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the 
requirements specified in the Tender Document; and  

“Omission” is the failure to submit part or all of the 
information or documentation required in the 
Tender Document. 

47.3 If a Tender is not responsive to the mandatory requirements set 
out in the Tender Document, shall not subsequently be made 
responsive by the Tenderer by correction of the material 
deviation, reservation, or omission. 

47.4 There shall be no requirement as to the minimum number of 
responsive Tenders. 

47.5 TEC shall evaluate the aspects of the Tender submitted as stated 
under ITT Clauses 28, 29, 30 and 31 and, to confirm that all 
requirements specified in Section 7: General Specifications, 
Section 8: Particular Specifications and Section 9: ES 
Specifications of the Tender Document have been met without 
any material deviation, reservation or omission. 

47.6 Provided that a Tender is responsive, TEC may request that the 
Tenderer submit the necessary information or documentation, 
within a reasonable period of time to rectify nonmaterial 
nonconformities or omissions in the Tender related to 
documentation requirements.  Such omission shall not be 
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related to any aspect of the rates of the Tender reflected in the 
Priced BOQ or any mandatory criteria. Failure of the Tenderer 
to comply with the request may result in the consideration of its 
Tender as non-responsive. 

47.7 TEC may regard a Tender as responsive even if it contains: 

(a) minor or insignificant deviations which do not 
meaningfully alter or depart from the technical 
specifications, characteristics and commercial 
terms and, conditions or other mandatory 
requirements set out in the Tender Document; or 

(b) errors or oversights, that if corrected, would not 
alter the key aspects of the Tender.  

48. Clarification on 
Tender 

48.1 TEC may ask Tenderers for clarification of their Tenders, 
including breakdowns of unit rates, in order to facilitate the 
examination and evaluation of Tenders. The request for 
clarification by the TEC and the response from the Tenderer 
shall be through e-GP System and Tender clarifications which 
may lead to a change in the substance of the Tender or in any of 
the key elements of the Tender as stated under ITT Sub Clause 
47.2, will neither be sought nor be permitted.  

48.2 Requests for clarification shall be through e-GP system and shall 
be sent only by the Chairperson of the TEC.  

48.3 Any request for clarifications by the TEC shall not be directed 
towards making an apparently non-responsive Tender 
responsive and reciprocally the response from the concerned 
Tenderer shall not be articulated towards any addition, 
alteration or modification to its Tender. 

48.4 The Tenderer shall be provided a reasonable timeline, but not 
less than three (3) working days, to respond against a 
clarification request. If a Tenderer does not provide 
clarifications of its Tender by the date and time, its Tender may 
not be considered in the evaluation. 

49. Restrictions on 
Disclosure of 
Information 

49.1 Following the opening of Tenders until issuance of 
Notification of Award no Tenderer shall, unless requested to 
provide clarification to its Tender or unless necessary for 
submission of a complaint, communicate with the concerned 
Procuring Entity. 

49.2 Tenderers shall not seek to influence in anyway, the 
examination and evaluation of the Tenders. 

49.3 Any effort by a Tenderer to influence the Procuring Entity in 
its decision concerning the evaluation of Tenders, Contract 
awards may result in the non-responsiveness of its Tender as 
well as further action in accordance with Section 64 (5) of the 
Public Procurement Act, 2006. 

49.4 All clarification requests shall remind Tenderers of the need for 
confidentiality and that any breach of confidentiality on the part 
of the Tenderer may result in their Tender being non-
responsive. 
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50. Correction of 
Arithmetical Errors 

50.1 In e-GP System, there is no provision for correction of 
Arithmetical Errors.  

 

51. Financial 
Evaluation 

51.1 TEC will evaluate each Tender that has been determined, up to 
this stage of the evaluation, to be responsive to the 
requirements set out in the Tender Document. 

51.2 To evaluate a Tender, the TEC will consider the following: 

(a) the Tender price, excluding Provisional Sums 
that include provisions for contingencies and 
adjusted prices, where applicable, in the priced 
BOQ, but including Daywork items; 

(b) adjustments in order to take into consideration 
the unconditional discounts as stated under ITT 
Sub Clause 26.5 and 26.6, if any. 

51.3 Variations, deviations, alternatives and other factors which are 
in excess of the requirements of the Tender Document or 
otherwise result in unsolicited benefits for the Procuring Entity 
will not be considered in Tender evaluation. 

51.4 
The estimated effect of any price adjustment provisions under 
GCC Clause 69, applied over the period of execution of the 
Contract, will not be considered in Tender evaluation. 

51.5 
If so indicated in the ITT Sub Clause 1.1 the Procuring Entity 
may award single lot to one Tenderer following the 
methodology specified in ITT Sub Clause 51.4. 

51.6 To determine the lowest-evaluated lot/package the TEC will 
take into account: 

(a) the lowest-evaluated Tender for each lot; 

(b) the resources sufficient to meet the qualifying 
criteria for the individual lot; 

(c) the price reduction on account of discount per 
lot/package as offered by the Tenderer in its 
Tender; and  

(d) the Contract-award sequence that provides the 
optimum economic combination on the basis of 
least overall cost of the total Contract package 
taking into account any limitations due to 
constraints in Works or execution capacity 
determined in accordance with the tender 
capacity as stated in ITT Sub Clause 14.1 (d) and 
post-qualification criteria as stated under ITT 
Clause 56 

52. Abnormally Low 
Tenders  

52.1 
An Abnormally Low Bid is one where the Bid price, in 
combination with other elements of the Bid, appears so low that 
it raises material concerns as to the capability of the Bidder in 
regard to the Bidder’s ability to perform the Contract for the 
offered Bid Price. 
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52.2 In the event of identification of a potentially Abnormally Low 
Bid, the Employer shall seek written clarifications from the 
Bidder, including detailed price analyses of its Bid price in 
relation to the subject matter of the contract, scope, proposed 
methodology, schedule, allocation of risks and 
responsibilities and any other requirements of the Bidding 
document.  

52.3 After evaluation of the price analyses, in the event that the 
Employer determines that the Bidder has failed to 
demonstrate its capability to perform the Contract for the 
offered Bid Price, the Employer shall reject the Bid. 

52.4 TEC may recommend to increase the amount of the Retention 
Money above the amounts as stated under ITT Sub Clause 
67.1 but not exceeding twenty (20) percent of the Contract 
Price, if in the opinion of TEC, it is found that the Tender is 
unbalanced as a result of front loading or unbalanced item 
pricing. 

53. Winning multiple 
Lots 

53.1 If so indicated in the ITT Sub Clause 1.1 the Procuring Entity 
may award single lot to one Tenderer following the 
methodology specified in ITT Sub Clause 53.2. 

53.2 To determine the lowest-evaluated lot/package the TEC will 
consider:  

(a) the lowest-evaluated Tender for each lot; 

(b) the resources sufficient to meet the qualifying 
criteria for the individual lot; 

(c) the price reduction on account of discount per 
lot/package as offered by the Tenderer in its 
Tender; and 

(d) the Contract-award sequence that provides the 
optimum economic combination on the basis of 
least overall cost of the total Contract package 
considering any limitations due to constraints in 
Works or execution capacity determined in 
accordance with the tender capacity as stated in 
ITT Sub Clause 14.1 (d) and post-qualification 
criteria as stated under ITT Clause 56. 

54. Price 
Comparison 
 

54.1 The lowest-priced Tender among the technically and 
financially responsive Tenders through ITT Clause 51 and 52 
shall be determined as the Lowest Evaluated Responsive 
Tender and shall be recommended for issuance of the 
Notification of Award subject to successful Post-Qualification 
verification under ITT Sub Clause 56. 

54.2 In the extremely unlikely event that there is a tie for the lowest 
evaluated price, the Tender Evaluation Committee shall initially 
examine the possible presence of collusive practices, and if such 
practices are found, further actions shall be taken in accordance 
with Rule 149 of the PPR 2025. 

54.3 Where there is a tie in the lowest evaluated bid but no case of the 
collusive practice is identified, the bidder whose past 
performance under the Procuring Entity is superior shall be 
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selected. In such a case, determining factors shall include: the 
history of timely completion of Works within the original 
contract period, the imposition of liquidated damages for delay, 
termination of contracts due to fundamental breach of contract 
conditions, and records of quality and complaints due to the 
defects concerning the Works performed. 

54.4 In the event that there is a tie for the lowest price and none of the 
Tenderers has the record of past performance with the 
Procuring Entity as stated under ITT Sub Clause 54.3, then the 
Tenderer shall be selected, subject to firm confirmation through 
the Post-qualification process, after consideration as to whether 
the Tenderer has demonstrated in its Tender superior past 
performance with the other Procuring Entities through the 
factors mentioned in ITT Sub Clause 54.3 

54.5 The successful Tenderer as stated under ITT Sub Clause 54.1, 
54.2, 54.3 and 54.4 shall not be selected through lottery under 
any circumstances. 

55. Negotiations 55.1 No negotiations shall be held during the Tender evaluation or 
award with any Tenderer except the case mentioned in ITT Sub 
Clause 55.2. 

55.2 The Procuring Entity through the TEC may, however, negotiate 
with the lowest evaluated Tenderer with the objective to reduce 
the Contract Price by reducing the scope of works or a 
reallocation of risks and responsibilities, only when it is found 
that the lowest evaluated Tender is significantly higher than the 
official cost estimate; the reasons for such higher price being 
duly investigated. 

55.3 If the Procuring Entity decides to negotiate for reducing the 
scope of the requirements under ITT Sub Clause 55.2, it will 
be required to guarantee that the lowest Tenderer remains the 
lowest Tenderer even after the scope of work has been revised 
and shall further be ensured that the objective of the 
Procurement will not be seriously affected through this 
reduction. 

55.4 In the event that the Procuring Entity decides because of a high 
Tender price to reduce the scope of the requirements to meet the 
available budget, the Tenderer is not obliged to accept the 
proposal for scope reduction and shall not be penalised in any 
way for declining the proposed scope reduction.   

56. Post-qualification 56.1 The determination on Post-qualification shall be based upon an 
examination and verification of the documentary evidence of the 
Tenderer’s eligibility and qualifications submitted by the 
Tenderer, pursuant to ITT Clause 31, clarifications as stated 
under ITT Clause 48 and the qualification criteria indicated in 
ITT Clauses 12 to 18. Factors not included therein shall not be 
used in the evaluation of the Tenderer’s Post qualification. 

56.2 An affirmative determination shall be a prerequisite for award 
of the Contract to the Tenderer. A negative determination shall 
result in non-responsiveness of the Tenderer’s Tender, in 
which event the Procuring Entity shall proceed to the next 
lowest evaluated Tender to make a similar determination of 
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that Tenderer’s capabilities to perform the Contract 
satisfactorily, if awarded. 

56.3 TEC may verify information contained in the Tender by visiting 
the premises of the Tenderer as a part of the post qualification 
process, if practical and appropriate. 

 

57. Procuring 
Entity’s Right to 
Accept any or to 
Reject Any or All 
Tenders 

57.1 The Procuring Entity reserves the right to accept any Tender or 
to reject any or all the Tenders any time prior to contract award 
and, to annul the Procurement proceedings with prior approval 
of the Head of the Procuring Entity, any time prior to contract 
award following specified procedures, without thereby 
incurring any liability to Tenderers, or any obligations to inform 
the Tenderers of the grounds for the Procuring Entity’s action. 

58. Rejection of All 
Tenders 

58.1 The Procuring Entity may, in the circumstances as stated 
under ITT Sub Clause 58.2 reject all Tenders following 
recommendations from the TEC only after the approval of 
such recommendations by the Head of the Procuring Entity. 

 

58.2 All Tenders can be rejected, if - 

(a) the price of the lowest evaluated Tender exceeds 
the official cost estimate, provided the estimate 
is realistic, subject to ITT Sub Clause 52.2; or 

(b) there is evidence of lack of effective competition; 
such as non-participation by a number of 
potential Tenderers; or 

(c) the Tenderers are unable to propose completion 
of the contract within the stipulated time in its 
Tender, though the stipulated time is reasonable 
and realistic; or  

(d) all Tenders are non-responsive; or 

(e) If, in the tendering process or in the tender 
documents, any defect, deviation, or 
inconsistency is observed, which appears to 
hinder the objective of public procurement 
should the procurement process be continued; 
or 

(f) evidence of professional misconduct, affecting 
seriously the Procurement process, is 
established pursuant to Rule 149 of the Public 
Procurement Rules, 2025. 

58.3 Notwithstanding anything contained in ITT Sub-Clause 58.2 
Tenders may not be rejected if the lowest evaluated price is in 
conformity with the market price. 

59. Informing 
Reasons for 
Rejection 

59.1 Notice of the rejection will be given promptly within three (3) 
working days of decision taken by the Head of the Procuring 
Entity to all Tenderers and, the Procuring Entity will, upon 
receipt of a written request, communicate to any Tenderer the 
reason(s) for its rejection but is not required to justify those 
reason(s). 
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G. Contract Award 

60. Award Criteria 60.1 The Procuring Entity shall award the Contract to the Tenderer 
whose Tender is responsive to all the requirements of the Tender 
Document and that has been determined to be the lowest 
evaluated Tender, provided further that the Tenderer is 
determined to be Post-qualified in accordance with ITT Clause 
56. 

60.2 Tenderer will not be required, as a condition for award, to 
undertake responsibilities not stipulated in the Tender Documents, 
to change its price, or otherwise to modify its Tender. 

 

61. Notification of 
Award 

61.1 Prior to the expiry of the Tender Validity period and within three 
(3) working days of receipt of the approval of the award by the 
Approving Authority, the Procuring Entity shall issue the 
Notification of Award (NOA) to the successful Tenderer.   

61.2 The NOA, (Form e-PW3D-10) attaching the Contract Agreement 
as per the sample (Form e-PW3D-11) to be signed, shall state: 

(a) the acceptance of the Tender by the Procuring 
Entity;  

(b) the price at which the contract is awarded;   
(c) the amount of the Performance Security and its 

format;  
(d) the date and time within which the Performance 

Security shall be furnished; and  
(e) the date and time within which the Contract shall 

be signed. 

61.3 Until a formal contract is signed, the NOA will constitute a 
Contract, which shall become binding upon the furnishing of a 
Performance Security and the signing of the Contract by both 
parties. 

62. Reporting on 
Contract Awarding 

62.1 Immediately, but no later than 24 hours, after issuing the 
Notification of Award, the Procuring Entity shall, for the 
information of other tenderers and procurement-related 
stakeholders, publish the contract award details Format e-PW3D-
C on the his/her notice board or on its own website, as well as on 
the BPPA website. Such information shall remain displayed on the 
notice board or retained on the website for at least twenty-eight 
(28) days. 

63. Performance 
Security 

63.1 Performance Security shall be provided by the successful Tenderer 
in BDT currency, as mentioned in the TDS. 

63.2 The proceeds of the Performance Security shall be payable to the 
Procuring Entity unconditionally upon first written demand as 
compensation for Contractor’s failure to complete its obligations 
under the Contract. 
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63.3 In the event a Government owned enterprise as stated under ITT 
Sub Clause 5.10 is the successful Tenderer, Performance Security, 
as stated under ITT Sub Clause 63.1, shall not be required and, in 
lieu, there shall be Retention Money at the rate of ten (10) percent 
from the payable invoices during Contract implementation. 

 

64. Form and Time   
Limit for Furnishing 
of Performance 
Security 
 

64.1 Performance Security, as stated under ITT Clause 63, may be in the 
form of a Bank Draft, or a Pay Order or an irrevocable unconditional 
Bank Guarantee in the format (Form e-PW3D-12), without any 
alteration, issued by any Scheduled Bank of Bangladesh acceptable 
to the Procuring Entity. 

64.2 Within the timeline mentioned in the TDS from the issuance of 
the NOA but not later than the date specified therein, the 
successful Tenderer shall furnish the Performance Security for 
the due performance of the Contract in the amount as stated 
under ITT Sub Clauses 63.1 or 63.2.  

65. Validity of 
Performance Security 

65.1 Performance Security shall be required to be valid until a date 
twenty-eight (28) days beyond the Intended Completion Date as 
specified in Tender Document. 

66. Authenticity of 
Performance Security 

66.1 The Procuring Entity may verify the authenticity of the 
Performance Security submitted by the successful Tenderer by 
sending a written request to the branch of the Bank issuing the 
Pay Order or Bank Draft or irrevocable unconditional Bank 
Guarantee in specified format.  

66.2 In case of Performance Security being found unauthentic, 
measures shall be taken following ITT Sub Clause 4.4. 
 

67. Retention Money 
and Contractual 
Security  

67.1 Until the completion of all Works, the Procuring Entity shall 
deduct from each interim payment certificate, a retention 
amount at the percentage rate as mentioned in TDS. Such 
retained amounts shall be withheld from the sums otherwise 
payable to the Contractor. 
 

67.2 The Performance Security mentioned in ITT Sub Clause 63.1 and 
the money to be retained as per ITT Sub Clause 67.1 will together 
be considered as the Contractual Security. 
 

67.3 The Contractual Security against the contract shall not go beyond 
the amount mentioned in the TDS unless it is recommended by 
the TEC to extend as mentioned in ITT Sub Clause 67.4. 
 

67.4 The Procuring Entity shall increase the amount of the Retention 
Money as well as the Contractual Security on the 
recommendation of TEC above the amounts as stated under ITT 
Sub Clause 52.7. 
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68. Contract    Signing 68.1 At the same time as the Procuring Entity issues the NOA, the 
Procuring Entity will send the draft Contract Agreement and all 
documents forming the Contract to the successful Tenderer.  

 
68.2 Within the timeline mentioned in the TDS from the issuance of the 

NOA but not later than the date specified therein, the successful 
Tenderer and the Procuring Entity shall sign the contract. In the 
event the successful Tenderer is a JV, all partners of that JV must 
sign. 
 

68.3 Failure of the successful Tenderer to submit the Performance   
Security, as stated under ITT Sub Clause 63.1, or to sign the 
Contract, as stated under ITT Sub Clause 68.2, shall constitute 
sufficient grounds for the annulment of the award and forfeiture of 
the Tender Security.  In that event the Procuring Entity may award 
the Contract to the next lowest evaluated responsive Tenderer, 
who is determined by the TEC to be qualified to perform the 
Contract satisfactorily. 

 

 

  

69. Notification of 
Contract Signing 

69.1 Immediately, but no later than three (3) days after the signing of 
contract, the Procuring Entity shall publish the contract-related 
information, in the format prescribed in Format e-PW3D-D on 
the his/her notice board or on its own website. The Procuring 
Entity shall also publish, on the BPPA website or web portal, the 
contract-related information together with details of the 
beneficial ownership of the successful Tenderer. This 
information shall be kept posted in the notice board or websites 
for at least thirty (30) days. 
 

70. Debriefing of 
Tenderers 

70.1 Debriefing of Tenderers by the Procuring Entity shall outline the 
relative status and weakness only of his or her Tender requesting 
to be informed of the grounds for not accepting the Tender 
submitted by him or her, without disclosing information about 
any other Tenderer. 

70.2 In the case of debriefing, confidentiality of the evaluation process 
shall be maintained.   
 

71. Adjudicator 71.1 The Procuring Entity proposes the person named in the TDS to 
be appointed as Adjudicator under the Contract, at an indicative 
hourly fee and for those reimbursable expenses as specified in 
the TDS. 

72. Right to Complain 
and appeal 

72.1 
Tenderer has the right to complain and appeal in accordance 
with the Sections 29 and 30 of Public Procurement Act 2006 and 
the Rule 72 of Public Procurement Rules, 2025. The Procuring 
Entity shall cause to dispose of the complaint and appeal in 
accordance with the provisions of Section 30 of Public 
Procurement Act 2006 and Rules 72-77 of Public Procurement 
Rules, 2025. 
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Section 2. Tender Data Sheet (TDS) 

Instructions for completing Tender Data Sheet are provided in italics in parenthesis for the relevant ITT clauses 

ITT 

Clause 

Amendments of, and Supplements to, Clauses in the Instructions to Tenderers 

A. General 

ITT 1.1 

 

The Procuring Entity is [state name of the Procuring Entity] 

The Name of the Tender is:  

 

Tender Ref: 

 

Lot No(s): 

 

[if there is more than one(1) lot, individual lots are to be identified in conformity with Section 6: Bill of 

Quantities] 

ITT 3.1 The source of public funds is 

 

[state source, GoB or other source of funds]. 

ITT 3.3 The name of the Development Partner is 

 

[state name of Development Partner] 

ITT 4.1 The Bidder shall submit the signed copy of Form e-PW3D-9 Letter of Acceptance of the 

Development Partner’s Anticorruption Guidelines and Sanctions Framework as part of Bid.  

 

[The PE shall annex document or refer to any online content (as per convenience) with respect to the respective 
DP’s such guidelines with the form e-PW3D-9.] 

ITT 5.1 Tenderers from the following countries are not eligible 

 

[state the name of countries] 

ITT 5.13 Tenderers shall have the following up to date valid License 

 

 

[state “none” if not applicable or state ABC/BC/C  Category Electrical Supervisory License from Bangladesh 
Electrical Licensing Board or Category 1.1/1.2/ 1.3/1.4/1.5 License of  Gas Companies or any other, as 
applicable] 

 

ITT 6.1 Materials, Equipment and associated services from the following countries are not eligible: 
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[state the name of countries] 

 

 

C. Qualification Criteria 

ITT 

13.1(a) 

 

The minimum number of years of general experience of the Tenderer in the construction works 

as Prime Contractor or Subcontractor or Management Contractor shall be [state number] 

years. 
 

[Determination of general experience shall be subject to factors like market situation, complexity, value and 

nature of procurement. For example, it may be three (3) years for common type of procurement; years 
counting backward from the date of publication of IFT in the newspaper.]  
 

ITT 
13.1(b) 

 

The minimum specific experience as a Prime Contractor or Subcontractor or Management 

Contractor in construction works under public sector of at least [state number] contract(s) 

of [state the nature, complexity and methods/construction technology] successfully 

completed within the last [state number] years, each with a value of at least Tk. [state amount]. 

 

[The minimum ‘number’, ‘years’ and ‘value’ stated above will depend upon the market situation, complexity, 

value and nature of procurement., size and type of construction work. The Procuring Entity should make its 
own judgement based upon its experience in the sector and construction industry. For example, it could be 
one (1) contract of similar nature having contract value between 50% and 80% of the official cost estimate 
cost of the current tender, during the last three (3) years or five (5) years or ten (10) years or twenty(20) 
years considering any specific procurement requirements (whichever appropriate but it shall be mutually 
exclusive from the requirement of ITT 13.1(a)); years counting backward from the date of publication of IFT 
in the newspaper] 

 [for Tenders where the package contains more than one (1) lot, this qualification requirements, only when 
applicable, shall be mentioned separately for each lot in the package]  

 

ITT 

14.1(b) 

 

The required average annual construction turnover under public sector shall be greater than 

Tk [insert amount] over the last [state number] financial years or best [state number] years in the 

last [state number] financial years. 

[ the required average annual construction turnover is recommended to be equal to the estimated annual cash 
flow for the proposed Contract; however, the multiplier may vary from 1.0 to 1.5 the larger the Contract size 
the lesser the multiplier should be. The period may be best three (3) years in the last five (5) years or best five 
(5) years in the last ten (10) financial years] 

Example: 

Estimated Contract Value:  Tk 24 Cr. 

Contract period:   18 months 

Estimated Annual Cash Flow:  Tk 16 cr 

Required average annual construction turnover:  Tk 24 cr, using a multiplier of 1.5. 

[for Tenders where the package contains more than one (1) lot, this qualification requirements shall 
be mentioned separately for each lot in the package] 

 [The formula for setting the AACT is as follows: 
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AACT = 
𝐸

𝑁
𝑥𝐹, where E=Official cost Estimate Cost, F = Multiplying Factor, (F=1-1.5 and N= 

Duration of Construction in years, (N≥1).]  

ITT 

14.1(c) 

The minimum amount of financial resources as liquid asset or working capital or credit line(s) 

or specific credit commitment or in any combination of them, of the Tenderers shall be Tk [state 

amount] 
 

[usually the required liquid asset is the equivalent of 2-6 months payment flow at the average construction 
rate (straight line distribution), accessible or available after considering the financial requirements of existing 
commitments. The actual period will depend on the speed with which the Procuring Entity will pay the 
Contractor’s monthly certificate, allowing time to prepare an invoice, for the Project Manager’s time to certify 
it, and at least one-month contingency for preparing the cheque a 

 making actual payment. 

 

Example: 

Contract Value:   Tk 24 Cr. 

Contract period:   18 months 

Assuming work time:  1 month 

Invoice period:   0.5 month 

Certification Time:  0.5 month 

Contingency Time:  1 month 

 

Therefore, the minimum required liquid asset will be Tk 4 Cr., i.e. 3 months cash flow based on the above 
assumptions.] 

[for Tenders where the package contains more than one (1) lot, this qualification requirements shall be 

mentioned separately for each lot in the package] 

[The formula for setting the LA is as follows: 

LA = 
N

T
xE, where E=Official cost Estimate, T = Average Time interval in months for paying 

interim bill, usually 3-4 and N= Duration of Construction in months).] 

ITT 
14.1(d) 

The minimum capacity shall be: [70%-80% of the official cost estimate] 

The following formulae shall be used to calculate the Tender Capacity 

Assessed Tender Capacity = (A*N*1.25-B) 

 

Where  

A=Maximum value of Works performed in any one year during last five years 

N= Completion time of the proposed work in years 

B= Value of Existing commitments and works to be completed during the next N Years 

 

For Tenders where the package contains more than one (1) Lot, this qualification 

requirement shall be mentioned separately for each lot in the package. 

 Note 1: In case the value of N is less than 12 (twelve) months the value of N shall be considered 

as 01 (one)  
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ITT 15.1 A Construction Project Manager, Engineer, and other key staff shall have the following 

qualifications and experience supported by CVs following the Form e-PW3D-5. 

(The positions and other info in the following table are indicative ones, those have to be 

determined according to the nature and scale of proposed works): 

 

No Position 
Total Works 
Experience 

(Years) 

Experience in similar works 
(Years) 

Qualifications 

1. Project Manager 
(Contractor’s 
Representative) 

10 5 years as Project Manager 
or Resident Engineer in civil 
engineering projects of a 
similar nature and 
complexity.  

Bachelor’s 
degree in 
Civil 
Engineering 

2. Project Engineer 8 4 years as Deputy Project 
Manager or Resident 
Engineer in civil engineering 
projects of a similar type 

Bachelor’s 
degree in 
Civil 
Engineering 

3. Surveyor 

 

5 3 years in topographic 
survey, construction survey, 
mapping. 

Diploma from 
a 
Government 
accredited 
Survey 
Institute or 
similar 
Diploma from 
any 
recognized 
Institute 

4. Quality 
Assurance & 
Quality Control 
Engineer 

 

 

5 3 years in preparing and 
executing quality assurance 
plan, quality control, 
measurement of works, and 
preparation of IPC (Interim 
Payment Certificate). 

Bachelor’s 
degree in 
Civil 
Engineering, 
and Training 
in Material 
Testing 

5. Site Engineer 
(Civil) – (2 Nos) 

5 2 years in supervision of 
road construction and 
building construction works. 

Diploma in 
Civil 
Engineering 

6. Site Manager/ 
Supervisor (2 
Nos.) 

5 2 years in construction 
management works. 

Minimum 
HSC 

7. Jr. Site Engineer 1 1 year in supervision. Diploma in 
Civil 
Engineering 
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8. Lab Technician 5 3 years as lab technician. Diploma in 
Civil 
Engineering 

 

Environment and Social Management related indicative key ES staff (to be determined 

according to the nature and scale of proposed works): 

 

9. Environmental 
Officer 

5 3 years in Environment 
related positions 

Bachelor’s 
degree in 
Environmental 
Science or 
Engineering or 
similar field 

10. Social 
Development 
Officer 

5 3 years in Social Development 
related positions 

Bachelor’s 
degree in 
Social Science 
or similar field 

11. Occupational 
Health & Safety 
(OHS) Officer 

5 2 years in OHS related 
positions 

Bachelor 
Degree on 
relevant field 
as well as 
professional 
training on 
OHS. 

[qualification of an alternative Construction Project Manager may also be requested] 
[for Tenders where the package contains more than one (1) lot, this qualification requirement may be necessary for each lot 
in the package, subject to the nature of the control required over each package] 

 

ITT 16.1 Tenderers shall own or have proven access to hire or lease of the major construction 

equipment, in full working order as follows: 

No 
Equipment Type and 

Characteristics 

Minimum Number 

Required 

Source  

    

    

 

[for Tenders where the package contains more than one (1) lot, this qualification requirement may be necessary for each lot 
in the package, subject to the nature of the control required over each package] 

ITT 17.1 

 

The value of non-judicial stamp for execution of the Joint Venture Agreement shall be Tk 300 
only 

ITT 17.2 

 

Maximum number of partners in the JV shall be [insert number or insert “not limited”] 

The minimum qualification requirements of Leading Partner, other Partner(s) and 

requirements by summation of a JV shall be as follows: 

ITT Clauses 

References   
 Requirements by 

summation  

Requirements for Leading 

Partner 

Requirements for other 

Partner(s) 

Source of Availability 

(owned/hired/leased) 
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 ITT-13.1(a) Summation 

not applicable 
Same as stated in TDS 

Same as for  

Leading Partner 

ITT-13.1(b) 100% 

(summation 

of different 

contracts) 

At least one Contract 

 

Minimum requirement not 

applicable  

ITT-14.1(b) 100% 40% 25% 

ITT-14.1(c) 100% 40% 25% 

ITT-14.1(d) 100% 40% 25% 

ITT-15.1  
100%  

Minimum requirement 

not applicable 

Minimum requirement not 

applicable 

ITT-16.1 
100% 

 Minimum requirement 

not applicable 

Minimum requirement not 

applicable 

ITT-17.5 
100% 

Maximum among the 

Partners 
Minimum 25% 

[it is suggested that the Procuring Entity adheres to the above proportion of minimum qualifying 
requirements to meet the specific procurement needs. Percent share of business of the JV partners 
shall not be considered in determining the qualifications of a JV] 

ITT 18.4  The Nominated Subcontractor(s) named [insert name(s)] shall execute the following specific 

components of the proposed Works: 

[state the components of the proposed works; if  

not applicable state ‘none’] 

D. Tender Preparation 

ITT 23.1 (f) Income Tax Assessment Year shall be [insert assessment year]; 

[The Assessment Year (AY) shall be the immediate past Assessment Year of the Financial Year 
in which the Tender is invited. For example, if the Tender is invited in the Financial Year 2025-
2026, the AY shall be 2023-2024]  

ITT 23.1 (m) Tenderers shall submit with its Tender the following additional documents: [state list of 
documents, if any] list any additional document not already listed in ITT 23.1 that must be 

submitted with the Tender.  

 

ITT 26.8 

 

The prices quoted by the Tenderers shall be fixed for the duration of the Contract. 

OR 

The prices quoted by the Tenderers shall be adjustable. 

[delete if not appropriate] 

[Price adjustment clauses are usually permitted for Contracts, execution of which will take more than eighteen (18) 

months from Start Date to Completion Date. The Procuring Entity must consider each Contract on its individual merit; 
approval of HOPE will be required for Contracts of less than eighteen (18) months .If prices shall be adjustable, the base 
value of the Indexes including sources and, its corresponding weightings or coefficients for adjustment should be 
specified in the Appendix to Tender: Table 1.1 and 1.2 and in the Contract] 
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ITT 30.1 The required Technical Proposal shall include the following additional information:  

[state any other information that may be required]  

ITT 31.1(e) The required information regarding claims under litigation shall be current or during 
the last [insert number] years. 

 

[years should be consistent with the years of general experience required]  

ITT 31.1 (i) The required audit reports on the financial standing, such as profit and loss statements 
and balance sheet shall be for the past [insert number] years. 

 

[years may be one or two. In exceptional circumstances PE may require beyond one or two years] 

ITT 32.1 The Tender Validity period shall be [state days] days. 

[normally 60 to 150 days; shorter or longer period may be authorised by HOPE or Authorized officer to 
suit the requirements of particular Procurement activity]. 

ITT 34.1 

 
The amount of the Tender Security shall be Tk. [ state amount] 

in favour of [state the name of the beneficiary] 

[not exceeding three (3) percent of the official cost estimate  but as a fixed amount] 

[for more than one lot in a package, the Tender Security for each lot may be determined on different percentage basis and 

, should be mentioned separately] 

G. Contract Award 

ITT 63.1 Performance Security shall be provided by the successful Tenderer in BDT currency, at the 

rate of five (5) percent of the contract price. 

ITT 64.2 

 

The successful Tenderer shall furnish the Performance Security for the due performance 

of the Contract within [mention number of working days as per Rule 123(7) of the PPR 

2025: 7/10/14] working days of issuance of the Notification of Award (NoA). 

[  Within seven (7) working days, where the estimated cost does not exceed BDT 50 
million (Taka five crore); 

 Within ten (10) working days, where the estimated cost exceeds BDT 50 million (Taka 
five crore) but does not exceed BDT 250 million (Taka twenty-five crore); 

 Within fourteen (14) working days, where the estimated cost exceeds BDT 250 million 
(Taka twenty-five crore).]  

ITT 67.1 The Procuring Entity shall deduct at the rate of five (5) percent from each interim 

payment certificate as Retention Money. 

ITT 67.3 The Contractual Security against the contract shall not go beyond ten (10) percent of the 

contract price. 
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ITT 68.2 

 

The successful Tenderer shall sign the contract with the Procuring Entity within [mention 

number of days as per Rule 123(9) of the PPR 2025: 14/21/28] days of issuance of the 

Notification of Award (NoA). 

[  Within fourteen (14) days, where the estimated cost does not exceed BDT 50 million 
(Taka five crore); 

 Within twenty-one (21) days, where the estimated cost exceeds BDT 50 million (Taka 
five crore) but does not exceed BDT 250 million (Taka twenty-five crore); 

 Within twenty-eight (28) days, where the estimated cost exceeds BDT 250 million (Taka 
twenty-five crore).]  

ITT 71.1  The Adjudicator proposed by the Procuring Entity is [insert name and address]. The hourly fee 

shall be Tk [state amount] and the reimbursable expenses shall be limited to [state nature of 
reimbursable expenses, and limitations in value, if any]  

The biographical data of the Adjudicator is: 

 

[provide relevant information, such as education, experience, age, nationality, and present position; attach 
additional pages as necessary] 
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Section 3: General Conditions of Contract 

A. General 

1. Definitions 1.1 In the Conditions of Contract, which include Particular 
Conditions and these General Conditions, the following words 
and expressions shall have the meaning hereby assigned to 
them. Boldface type is used to identify the defined terms: 
 

(a) Act means The Public Procurement Act, 2006 (Act 
24 of 2006). 

(b) Adjudicator is the expert appointed jointly by the 
Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in 
GCC Sub Clause 96.2. 

(c) Approving Authority meansthe authority which, in 
accordance with the Delegation of Financial 
Powers, approves the award of contract. 

(d) Bill of Quantities (BOQ) means the priced and 
completed Bill of Quantities forming part of the 
Contract defined in GCC Clause 59. 

(e) Compensation Events are those defined in GCC 
Clause 67. 

(f) Commencement Date means the date notified 
under GCC Clause 39.1. 

(g) Competent Authority means the authority that 
gives decision on specific issues as per delegation 
of administrative and/or financial powers. 

(h) Completion Certificate means the Certificate 
issued by the Project Manager as evidence that the 
Contractor has executed the Works in all respects 
as per design, drawing, specifications and 
Conditions of Contract.  

(i) Completion Date is the actual date of completion of 
the Works certified by the Project Manager, in 
accordance with GCC Clause 78. 

(j) Contract Agreement means the Agreement entered 
into between the Procuring Entity and the 
Contractor, together with the Contract Documents 
referred to therein, including all attachments, 
appendices, and all documents incorporated by 
reference therein to execute, complete, and 
maintain the Works. 

(k) Contract Documents means the documents listed 
in GCC Clause 6, including any amendments 
thereto. 

(l) Contractor means the Person under contract with 
the Procuring Entity for the execution of Works 
under the Rules and the Act as stated in the PCC.   

(m) Contract Price means the price payable to the 
Contractor as specified in the Contract Agreement, 
subject to such additions and adjustments thereto 
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or deductions therefrom, for the execution, 
completion and maintenance of the Works in 
accordance with the provisions of the Contract.  

(n) Contractor’s Tender is the completed Tender 
Document including the priced BOQ and the 
Schedules submitted by the Contractor to the 
Procuring Entity. 

(o) Contractor’s Personnel means Contractor’s 
representative and all personnel whom the 
Contractor utilises on Site or other places where 
the Works are being carried out, including the 
staff, labour and other employees of the 
Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the 
execution of the Works. 

(p) Cost means all expenditures reasonably incurred 
or to be incurred by the Contractor, whether on or 
off the Site, including overhead, taxes, duties, fees 
and such other similar levies including 
corresponding incidental charges and premiums 
for banking and insurances, as applicable.  

(q) Day means calendar day unless otherwise 
specified as working days. 

(r) Dayworks means work carried out following the 
instructions of the Procuring Entity or the 
authorised Project Manager and is paid for on the 
basis of time spent by the Contractor’s workers 
and equipment at the rates specified in the 
Schedules, in addition to payments for associated 
Materials and Plant.    

(s) Defect is any part of the Works not completed in 
accordance with the Contract Agreement. 

(t) Defects Correction Certificate is the certificate 
issued by the Project Manager upon correction of 
defects by the Contractor. 

(u) Drawings include calculations and other 
information provided in Section 10 of the Tender 
Document or as approved by the Project Manager 
for the execution and completion of the Contract. 

(v) Equipment is the Contractor’s apparatus, 
machinery, vehicles and other things required for 
the execution and completion of the Works and 
remedying any defects excluding Temporary 
Works and the Procuring Entity’s Equipment (if 
any), Plant, Materials and any other things to form 
or forming part of the Permanent Works.  

(w) Force Majeure means an event or situation beyond 
the control of the Contractor that is not 
foreseeable, is unavoidable, and its origins not due 
to negligence or lack of care on the part of the 
Contractor; such events may include, but not be 
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limited to, acts of the Government in its sovereign 
capacity, wars or revolutions, fires, floods, 
epidemics, quarantine restrictions, and freight 
embargoes or more as included in GCC Clause 83; 

(x) GCC means the General Conditions of Contract. 

(y) Government means the Government of the 
People’s Republic of Bangladesh. 

(z) Goods mean the Contractor’s Equipment, 
Materials, Plant and Temporary Works, or any of 
them as appropriate. 

(aa) "Head of the Procuring Entity" means the Secretary 
of a Ministry or a Division, the Head of a 
Government Department or Directorate; or the 
Chief Executive, or as applicable, Divisional 
Commissioner, Deputy Commissioner, District 
Judge; or by whatever designation called, of a local 
Government agency, an autonomous or semi-
autonomous body or a corporation, or a corporate 
body established under the Companies Act; 

(bb) Intended Completion Date is the date calculated 
from the Commencement Date as specified in the 
PCC, on which it is intended that the Contractor 
shall complete the Works as specified in the 
Contract and may be revised only by the Project 
Manager by issuing an extension of time or an 
acceleration order.    

(cc) Materials means things of all kinds other than 
Plant intended to form or forming part of the 
Permanent Works, including the supply-only 
materials, if any, to be supplied by the Contractor 
under the Contract.   

(dd) Month means calendar month.  

(ee) Original Contract Price is the Contract Price stated 
in the Procuring Entity’s Notification of Award 
(Form e-PW3D-10) and further clearly determined 
in the PCC. 

(ff) Permanent works means the permanent works to 
be executed by the Contractor under the Contract. 

(gg) PCC means the Particular Conditions of Contract. 

(hh) Plant means the apparatus, machinery and other 
equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased 
for the Procuring Entity and relating to the 
construction of the Works. 

(ii) Procuring Entity means a Procuring Entity having 
administrative and financial powers to undertake 
procurement of Works using public funds and is as 
named in the PCC who employs the Contractor to 
carry out the Works. 

(jj) Development Partner means the international 
agency (ies) or country (ies) which provide (s) 
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financial (full or partial) and/or technical 
assistance for the contract as named in the PCC. 

(kk) Project Manager is the person named in the PCC or 
any other competent person appointed by the 
Procuring Entity and notified to the Contractor 
who is responsible for supervising the execution 
and completion of the Works and administering 
the Contract. 

(ll) Provisional Sums means amounts of money 
specified by the Procuring Entity in the BOQ which 
shall be used, at its discretion for meeting other 
essential expenditures under the Contract 
pursuant to GCC Clause 75.  

(mm) Retention Money means the accumulated 
retention moneys which the Procuring Entity 
retains under GCC Clause 70. 

(nn) Rules means The Public Procurement Rules, 2025. 

(oo) Schedules means the document(s) entitled 
schedules, completed by the Contractor and 
submitted with the Tender Submission Letter, as 
included in the Contract. Such document may 
include the data, lists and schedules of rates 
and/or prices. 

(pp) Site means the places where the Permanent Works 
are to be executed including storage and working 
areas and to which Plant and Materials are to be 
delivered, and any other places as may be specified 
in the PCC as forming part of the Site.  

(qq) Site Investigation Reports are those that were 
included in the Tender Document and are factual 
and interpretative reports about the surface and 
subsurface conditions at the Site. 

(rr) Specification means the Specification of the Works 
included in the Contract and any modifications or 
additions to the specifications made or approved 
by the Project Manager in accordance with the 
Contract. 

(ss) Start Date is the date given in the PCC and it is the 
last date when the Contractor shall commence 
execution of the Works under the Contract.   

(tt) Subcontractor means a person or corporate body, 
who has a contract with the Contractor to carry out 
a part of the work in the Contract, which includes 
work on the Site. 

(uu) Temporary Works means all temporary works of 
every kind other than Contractor’s Equipment 
required on the Site for the execution and 
completion of the Permanent Works and 
remedying of any defects.   

(vv) Variation means any change to the Works directly 
procured from the original Contractor to cover 
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increases or decreases in quantities, including the 
introduction of new work items (non-Tendered 
items) that are either due to change of plans, 
design or alignment to suit actual field conditions, 
within the general scope and physical boundaries 
of the contract.  

(ww) Works means all works associated with the 
construction, reconstruction, site preparation, 
demolition, repair, maintenance or renovation of 
railways, roads, highways, or a building, an 
infrastructure or structure or an installation or 
any construction work relating to excavation, 
installation of equipment and materials, 
decoration ancillary to Works as detailed in the 
PCC, if the value of those services does not exceed 
that of the Works themselves. 

(xx) Writing means communication written by hand or 
machine duly signed and includes properly 
authenticated messages by facsimile or electronic 
mail. 

 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings in 
the GCC shall not be deemed part thereof or be taken into 
consideration in the interpretation or construction of the 
Contract. Words have their normal meaning under the language 
of the Contract unless specifically defined. 

2.2 Entire Agreement: 

The Contract constitutes the entire agreement between the 
Procuring Entity and the Contractor and supersedes all 
communications, negotiations and agreements (whether 
written or verbal) of parties with respect thereto made prior to 
the date of Contract Agreement; except those stated under GCC 
Sub Clause 6.1(l). 

2.3 Non-waiver: 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, 
forbearance, delay, or indulgence by either party in 
enforcing any of the terms and conditions of the 
Contract or the granting of time by either party to the 
other shall prejudice, affect, or restrict the rights of that 
party under the Contract, neither shall any waiver by 
either party of any breach of Contract operate as waiver 
of any subsequent or continuing breach of Contract. 

(b) Any waiver of a party’s rights, powers, or remedies 
under the Contract must be in writing, dated, and signed 
by an authorized representative of the party granting 
such waiver, and must specify the right and the extent to 
which it is being waived. 

2.4 Severability: 
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If any provision or condition of the Contract is prohibited or 
rendered invalid or unenforceable, such prohibition, invalidity 
or unenforceability shall not affect the validity or enforceability 
of any other provisions and conditions of the Contract. 

2.5 Sectional completion: 
If sectional completion is specified in the PCC, references 
in the GCC to the Works, the Completion Date, and the 
Intended Completion Date apply to any section of the 
Works (other than references to the Completion Date and 
Intended Completion Date for the whole of the Works). 
 

3. Communications & 
Notices 

3.1 Communications between Parties (notice, request or 
consent required or permitted to be given or made by 
one party to the other) pursuant to the Contract shall be 
in writing to the addresses specified in the PCC. 
 

3.2 A notice shall be effective when delivered or on the 
notice’s effective date, whichever is later. 
 

3.3 A Party may change its address for notice hereunder by giving 

the other Party notice of such change to the address. 

4. Governing Law 4.1 The Contract shall be governed by and interpreted in 
accordance with the laws of the People’s Republic of 
Bangladesh. 

 

5. Governing 
Language 

5.1 The Contract shall be written in English. All correspondences 
and documents relating to the Contract may be written in 
English or Bangla. Supporting documents and printed 
literature that are part of the Contract may be in another 
language, provided they are accompanied by an accurate 
translation of the relevant passages in English, in which case, 
for purposes of interpretation of the Contract, such 
translation shall govern. 

5.2 The Contractor shall bear all costs of translation to the 
governing language and all risks of the accuracy of such 
translation. 
 

6. Documents 
Forming the Contract 
and Priority of 
Documents 

6.1 The following documents forming the Contract shall be 
interpreted in the following order of priority: 

(a) the signed Contract Agreement (Form e-PW3D-11); 

(b) the Notification of Award (Form e-PW3D-10); 

(c) the completed Tender and the Appendices to the 
Tender; 

(d) the Particular Conditions of Contract; 

(e) the General Conditions of Contract; 

(f) the Particular Specifications; 

(g) the Environmental and Social Specifications and 
related risk management plan; 
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(h) the General Specifications; 

(i) the Drawings; 

(j) the priced BOQ and the Schedules;  

(k) DP’s Special Instruction and Document; and 

(l) any other document listed in the PCC forming part of 
the Contract. 

7. Scope of Works 7.1 The Works to be executed, completed and maintained shall be as 
specified in the BOQ, the General and Particular Specifications 
and Drawings. 

7.2 Unless otherwise stipulated in the Contract, the Works shall 
include all such items not specifically mentioned in the 
Contract but that can be reasonably inferred from the Contract 
as being required for completion of the Works as if such items 
were expressly mentioned in the Contract. 
 

8. Assignment 8.1 Neither the Contractor nor the Procuring Entity shall assign, 
in whole or in part, its obligations under the Contract. 
 

9. Eligibility 9.1 The Contractor and its Subcontractor(s) shall have the 
nationality of a country other than that specified in the PCC  

9.2 All materials, equipment, plant, and supplies used by the 
Contractor in both permanent and temporary works and 
services supplied under the Contract shall have their origin in 
the countries except any specified in the PCC. 
 

10. Gratuities / 
Agency fees 

10.1 No fees, gratuities, rebates, gifts, commissions or other 
payments, other than those shown in the Tender or in the 
Contract, have been given or received in connection with the 
procurement process or in the Contract execution. 
 

11. Confidential 
Details 

11.1 The Contractor’s and the Procuring Entity’s personnel shall 
disclose all such confidential and other information as may be 
reasonably required in order to verify the Contractor’s 
compliance with the Contract and allow its proper 
implementation.  

11.2 Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with 
applicable Laws.  Each of them shall not publish or disclose any 
particulars of the Works prepared by the other Party without 
the previous agreement of the other Party.  However, the 
Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his 
qualifications to compete for other projects. 

12. Joint Venture (JV) 12.1 If the Contractor is a JV,  

(a) each partner of the JV shall be jointly and severally 
liable for all liabilities and ethical or legal obligations 
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to the Procuring Entity for performance of the 
Contract; 

(b) the JV partners shall nominate the Leading Partner as 
Representative or Partner-in-charge being entrusted 
with the Contract administration and management at 
Site who shall have the authority to conduct all 
business including the receipt of payments for and on 
behalf of all partners of the JV; 

(c) If there is a dispute that results in legal action being 
taken in court then action will be taken against all 
partners of the JV, if they are available and, if only one 
partner is available, then that partner alone shall 
answer on behalf of all partners and, if the complaint 
lodged is proven, the penalty shall be applicable on 
that partner alone as  whatever penalty all the 
partners would have received; provided that if the 
other partners of the JV subsequently become 
available before the legal action has been completed, 
the Procuring Entity shall have the right to take 
action against those other partners of that JV as well. 

(d) the composition or constitution and legal status of 
the JV shall not be altered without the prior approval 
of the Procuring Entity; 

(e) alteration of partners, except the Leading partner, 
shall only be allowed if any of them is found to be 
incompetent or has any serious difficulties which 
may impact the overall implementation of the Works, 
whereby the incoming partner shall require to 
possess qualifications higher than that of the 
outgoing partner; 

(f) The business share of the Leading Partner shall be 
the highest among all the partners. Other partner(s) 
shall have at least 25% of business share each.  

 

13. Possession of the 
Site 

13.1 The Procuring Entity shall give possession of the Site or part(s) 
of the Site, to the Contractor on the date(s) stated in the PCC. If 
possession of a part of the Site is not given by the date stated in 
the PCC, the Procuring Entity will be deemed to have delayed the 
start of the relevant activities, and this will be a Compensation 
Event as stated under GCC Sub Clause 67.1(a). Further delays 
may lead to fundamental breach of contract as per GCC Sub 
Clause 88.1(vi). 
 

14. Access to the Site 14.1 The Contractor shall allow the Project Manager and any person 
authorised by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being 
carried out or is intended to be carried out. 
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15. Procuring 
Entity’s 
Responsibilities 

15.1 The Procuring Entity shall pay the Contractor, in consideration 
of the satisfactory progress of execution and completion of the 
Works and the remedying of defects therein, the Contract Price 
or such other sum as may become payable under the provisions 
of the Contract at the times and in the manner prescribed by the 
Contract Agreement. 

15.2 The Procuring Entity shall make its best effort to guide and assist 
the Contractor in obtaining, if required, any permit, licence, and 
approvals from local public authorities for the purpose of 
execution of the Works under the Contract. 

16. Approval of the 
Contractor’s 
Temporary Works 

16.1 The Contractor shall submit Specifications and Drawings 
showing the proposed Temporary Works to the Project 
Manager, who is to approve them, if they comply with the 
Specifications and Drawings. 

16.2 The Contractor shall be responsible for design of Temporary 
Works. 

16.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

16.4 The Contractor shall obtain approval of third parties to the 
design of the Temporary Works, where required. 

17. Contractor’s 
Responsibilities 

17.1 The Contractor shall execute and complete the Works and 
remedy any defects therein in conformity in all respects with the 
provisions of the Contract Agreement. 

18. Taxes and Duties 18.1 The Contractor shall be entirely responsible for all applicable 
taxes, custom duties, VAT, and other levies imposed or incurred 
inside and outside Bangladesh. 

19. Contractor’s 
Personnel 

19.1 The Contractor shall employ the key personnel named in the 
Schedule of Key Personnel, as referred to in the PCC, to carry out 
the functions stated in the Schedule or other personnel 
approved by the Project Manager. 

19.2 The Project Manager will approve any proposed replacement of 
key personnel only if their relevant qualifications and abilities 
are equal to or higher than those of the personnel named in the 
Schedule. 

19.3 If the Project Manager asks the Contractor to remove a 
particular person who is a member of the Contractor’s staff or 
work force from the Site, he or she shall state the reasons, and 
the Contractor shall ensure that the person leaves the Site within 
three (3) days and has no further connection with the work in 
the Contract. 
 

20. Subcontracting 20.1 Subcontracting the whole of the Works by the Contractor shall 
not be permissible. However, Contractor(s) may intend to 
subcontract an activity or part of the Works but not exceeding 
30% (Thirty percent) of the whole works in value. The 
Contractor shall be responsible for the acts or defaults of any 
Subcontractor, his or her agents or employees, as if they were 
the acts or defaults of the Contractor. 



e-PW3DPW3 
53 

20.2 The prior consent, in writing, of the Head of the Procuring 
Entity (HOPE) or an officer authorized by him shall however 
be obtained for other proposed Subcontractor(s) not 
mentioned in the Contract. 

20.3 Any unauthorised subcontracting after entering into the 
contract shall be considered as fundamental breach of contract. 

 

20.4 Nominated Subcontractor named in the Contract shall be 
entitled to execute the specific components of the Works stated 
in the PCC. 

20.5 Subcontractors shall comply with the provisions of GCC Clause 
38. 

20.6 The Contractor shall require its Subcontractors to execute the 
Works in accordance with the Contract, including complying with 
the relevant ES requirements, and the obligations set out in GCC 
Clauses 26-30. 

20.7 An agreement executed between the Contractor and the Sub-
contractor(s) shall be submitted to the Project manager before 
the Sub-contractor(s) performs works. 

21. Other 
Contractors 

21.1 The Contractor shall cooperate and share the Site with other 
Contractors, public authorities, utilities, the Project Manager 
and the Procuring Entity between the dates given in the 
Schedule of other Contractors.  The Contractor shall also provide 
facilities and services for them as described in the Schedule.  The 
Procuring Entity may modify the Schedule of other Contractors, 
and shall notify the Contractor of any such modification. 

22. Project 
Manager’s Decisions 

22.1 Except where otherwise specifically stated in the PCC, the 
Project Manager will decide Contractual matters between the 
Procuring Entity and the Contractor in its role as representative 
of the Procuring Entity. 

23. Delegation  

 

23.1 The Project Manager may delegate any of his duties and 
responsibilities to his representative except to the 
Adjudicator, after notifying the Contractor, and may cancel 
any delegation, without retroactivity, after notifying the 
Contractor. 

23.2 Any communications to the Contractor in accordance with 
such delegation shall have the same effect as if it was given by 
the Project Manager. 

24. Instructions 24.1 The Contractor shall carry out all instructions of the Project 
Manager that comply with the applicable law. 

25. Queries About 
the Contract 
Conditions 

25.1 The Project Manager, on behalf of the Procuring Entity, will 
clarify queries on the Conditions of Contract. 

26. Safety, Security 
and Protection of the 
Environment 

26.1 The Contractor shall throughout the execution and 
completion of the Works and the remedying of any defects 
therein: 
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 a. take all reasonable steps to protect the environment 
(both on and off the Site) and to limit damage and 
nuisance to persons and property of the public and 
others resulting from pollution, noise and other 
detrimental aspects as consequences of Contractor’s 
operations in compliance with the Section 9: ES 
Specifications; 

b. take all reasonable steps to safeguard the health and 
safety of all workers working on the Site and other 
persons entitled to be on it, and to keep the Site in an 
orderly state and protect community health and 
safety as per applicable national laws, regulations 
and in compliance with the ES Specifications; 

c. prepare and submit to the Project Manager for 
approval an ES risk management plan as mentioned 
in the PCC in compliance with the ES Specifications 
within fifteen (15) days of commencement of work; 

d. ensure that emissions, surface discharges and 
effluent from the Contractor's activities shall not 
exceed the values indicated In the ES Specifications 
and the values prescribed by applicable Laws; 

e. use reasonable efforts to keep the Site and Works 
clear of unnecessary obstruction so as to avoid 
danger to these persons; 

f. provide and maintain fencing, lights, guards, warning 
signs and watching of the Works until completion 
and provide any Temporary Works (including 
roadways. footways. guards and fences) which may 
be necessary because of the execution of the Works. 
for the use and protection of the public and of owners 
and occupiers of adjacent land. 

27. Working Hours 

 

27.1 The Contractor shall not perform any work on the Site on the 
weekly holidays, or during the night or outside the normal 
working hours, or on any religious or public holiday, without 
the prior written approval of the Project Manager. 

28. Welfare of 
Labourers 

28.1 The Contractor shall comply with all the relevant labour Laws 
applicable to the Contractor’s personnel relating to their 
employment, health, safety, welfare, immigration and shall allow 
them all their legal rights. 

28.2 The Contractor, in particular, shall provide proper 
accommodation to his or her labourers and arrange proper 
water supply, conservancy and sanitation arrangements at the 
site for all necessary hygienic requirements and for the 
prevention of epidemics in accordance with relevant 
regulations, rules and orders of the government. 

28.3 The Contractor, further in particular, shall pay reasonable 
wages to his or her labourers, and pay them in time. In the 
event of delay in payment the Procuring Entity may intervene 
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to affect payments to the labourers and recover the cost from 
the Contractor. 

28.4 In addition to complying with the labour welfare provisions as 
per applicable national laws and regulations, the Contractor 
shall also comply with the labour and working conditions as 

required in PCC and  ES Specifications. 

29. Prohibition on 
Child Labour 

29.1 The Contractor shall not employ any child to perform any work 
that is economically exploitative, or is likely to be hazardous to, 
or to interfere with, the child's education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social 
development in compliance with the applicable labor laws and 
other relevant treaties ratified by the government. 

30. Discoveries 30.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of 
the Procuring Entity.  The Contractor shall notify the Project 
Manager of such discoveries and carry out the Project 
Manager’s instructions for dealing with them. 

 
30.2 The Contractor shall take all reasonable precautions including 

fencing-off the area of findings to prevent Contractor’s 
Personnel or other persons from removing or damaging any 
of these discoveries/findings. 

30.3 The Procuring Entity shall notify relevant regulatory 
authorities that are entrusted with the protection of cultural 
heritage for the management of the discoveries. 

31. Procuring 
Entity’s and 
Contractor’s Risks 

31.1 The Procuring Entity carries the risks that the Contract states 
are Procuring Entity’s risks and the Contractor carries the 
risks that the Contract states are Contractor’s risks. 

32. Procuring 
Entity’s Risks 

32.1 From the Start Date until the Defects Correction Certificate 
has been issued, the following are Procuring Entity’s risks: 

(a) the risk of personal injury, death, or loss of or 
damage to property (excluding the Works, 
Plant, Materials, and Equipment), which are 
due to  

i. use or occupation of the Site by the Works 
or for the purpose of the Works, which is 
the unavoidable result of the Works or 

ii. negligence, breach of statutory duty, or 
interference with any legal right by the 
Procuring Entity or by any person 
employed by or Contracted to him except 
the Contractor. 

(b) the risk of damage to the Works, Plant, 
Materials, and Equipment to the extent that it is 
due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or 
radioactive contamination directly affecting the 
country where the Works are to be executed. 

32.2 From the Completion Date until the Defects Correction 
Certificate has been issued, the risk of loss of or damage to the 
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Works, Plant, and Materials is Procuring Entity’s risk, except 
loss or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, 
which was not itself Procuring Entity’s risk; or 

(c) the activities of the Contractor on the Site after 
the Completion Date. 

33. Contractor’s 
Risks 

33.1 From the Start Date until the Defects Correction Certificate has 
been issued the risks of personal injury, death, and loss of or 
damage to property including without limitation, the Works, 
Plant, Materials, and Equipment, which are not Procuring 
Entity’s risks are Contractor’s risks. 
 

34. Copyright 34.1 The copyright in all drawings, documents, and other materials 
containing data and information furnished to the Procuring 
Entity by the Contractor herein shall remain vested in the 
Contractor, or, if they are furnished to the Procuring Entity 
directly or through the Contractor by any third party, including 
Suppliers of materials, the copyright in such materials shall 
remain vested in such third party. 

34.2 The Contractor shall not, except for the purposes of 
performing the obligations under the Contract, without the 
written permission of the Procuring Entity disclose or make 
use of any specification, plan, design and drawing, pattern, 
sample or information furnished by or on behalf of the 
Procuring Entity.  

 

35. Limitation of 
Liability 

35.1 Except in cases of criminal negligence or wilful misconduct:  
(a) the Contractor shall not be liable to the Procuring 

Entity, whether in Contract, tort, or otherwise, for 
any indirect or consequential loss or damage, loss 
of use, loss of production, or loss of profits or 
interest costs, provided that this exclusion shall not 
apply to any obligation of the Contractor to pay 
liquidated damages to the Procuring Entity; and 
 

(b) the aggregate liability of the Contractor to the 
Procuring Entity, whether under the Contract, in tort 
or otherwise, shall not exceed the total Contract Price, 
provided that this limitation shall not apply to the 
cost of repairing or replacing defective Works, or to 
any obligation of the Contractor to indemnify the 
Procuring Entity with respect to patent infringement. 
 

36. Insurance 

 

36.1 The Contractor shall provide, in the joint names of the 
Procuring Entity and the Contractor, insurance cover from the 
Start Date to the end of the Defects Liability Period, in the 
amounts specified in the PCC for the following events which 
are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and 
Materials; 
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(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the 
Works, Plant, Materials, and Equipment) in 
connection with the Contract; and 

(d) personal injury or death. 
36.2 The Contractor shall deliver policies and certificates of insurance 

to the Project Manager, for the Project Manager’s approval, 
before the Start Date. All such insurances shall provide for 
compensation to be payable in the types and proportions 
required to rectify the loss or damage incurred. 

36.3 If the Contractor does not provide any of the policies and 
certificates required, the Procuring Entity may affect the 
insurance which the Contractor should have provided and 
recover the premiums the Procuring Entity has paid from 
payments otherwise due to the Contractor or, if no payment is 
due, the payment of the premiums shall be a debt due. 

36.4 Alterations to the terms of insurance shall not be made without 
the approval of the Procuring Entity. 

36.5 Both parties shall comply with conditions of the insurance 
policies. 

36.6 The Contractor shall cause extension of the insurance coverage 
in case of any extension of the contract period. 
 

37. Management and 
Progress Meetings 

37.1 Either the Project Manager or the Contractor may require the 
other to attend a management and progress meeting.  The 
business of such meeting shall be to review the progress and 
plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

37.2 The Project Manager shall record the business of the meetings 
and provide copies of the record to those attending the 
meeting and to the Procuring Entity.  The responsibility of the 
parties for actions to be taken shall be decided by the Project 
Manager either at the management and progress meeting or 
after the meeting, and stated in writing to all concerned. 
 

37.3 The Contractor shall prepare and submit to the Project Manager 
monthly progress report in a format and manner as mentioned 
in Environmental and Social risk management plan as specified 
in GCC Sub Clause 26.1 (c). 
 

38. Corrupt, 
Fraudulent, Collusive, 
Coercive and 
Obstructive Practices 

 

38.1 The Government and the Development Partner requires that the 
Procuring Entity as well as the Contractor (including sub-
contractors, agents, personnel, consultants and service 
providers), shall observe the highest standard of ethics during 
the implementation of procurement proceedings and the 
execution of contracts under public funds. 

38.2 The Contractor (including sub-contractors, agents, personnel, 
consultants and service providers) shall permit the Government, 
the BPPA and/or the Development Partner to inspect the 
Contractor’s accounts and records and other documents relating 
to the submission of Tender and contract performance, and to 
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have them audited by auditors appointed by the Government 
and/or the Development Partner, if so required. 

38.3 For the purposes of GCC Sub Clause 38.4, the terms set forth 
below as follows:  

(a) “Corrupt practice” means offering or promising to offer, 
directly or indirectly, any bribe, employment, valuable 
item or service, or financial benefit to any officer or 
employee of the Procuring Entity or of any other public 
or private authority, with the intent to influence any act, 
decision, or procedure of the Procuring Entity in the 
course of the procurement process or contract 
execution, or the acceptance or solicitation of such by 
any officer or employee of the Procuring Entity. It shall 
also include any involvement of the Procuring Entity or 
any of its employees in corrupt, fraudulent, collusive, 
coercive, or obstructive practices as mentioned in this 
Rule; 

(b) “Fraudulent practice” means any act of providing false 
statements, dishonestly concealing information, or 
omitting or misrepresenting or distorting facts by any 
person to influence a decision in the procurement 
process or contract execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, knowingly or 
unknowingly involving the Procuring Entity or any of its 
employees, that is designed to arbitrarily reduce the 
number of Tenders submitted or fix Tender prices at 
artificial, non-competitive levels, thereby denying the 
Procuring Entity the benefits of competitive price arising 
from genuine and open competition; 

(d) “Coercive practice” means harming or threatening to 
harm, directly or indirectly, Persons or their property 
to influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” means deliberately destroying, 
falsifying, altering, or concealing evidence related to a 
procurement-related investigation, or providing false 
statements to an investigator so as to impede the 
investigation of allegations of corrupt, fraudulent, 
collusive, coercive, or obstructive practices; or 
intimidating, harassing, or threatening an investigator 
so as to discourage the disclosure of information or 
prevent the investigator from carrying out their duties, 
or directly or indirectly obstructing any action 
undertaken by the Bangladesh Public Procurement 
Authority (BPPA) in discharging its responsibilities 
assigned under the Bangladesh Public Procurement 
Authority Act, 2023. 
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B. Time Control 

38.4 Should any corrupt, fraudulent, collusive, coercive or obstructive 
practice of any kind be determined by the Procuring Entity or the 
Development Partner, if applicable, in competing for or in 
executing the Contract, is determined by the Procuring Entity, 
then the Procuring Entity may, upon giving 28 days’ notice to the 
Contractor, terminate the Contractor’s employment under the 
Contract and the provisions of Clause 88 shall apply as if such 
expulsion had been made under sub-clause 88.1 (Termination 
for Default). 
 

38.5 If corrupt, fraudulent, collusive or coercive or obstructive 
practices of any kind determined by the Procuring Entity or 
the Development Partner against the Contractor alleged to 
have carried out such practices, the Procuring Entity and/or 
the Development Partner shall: 

(a) exclude the Contractor from further 
participation in the particular Procurement 
proceeding; or 

(b) declare, at its discretion, the Contractor to be 
ineligible to participate in further Procurement 
proceedings, for a period of maximum 2 (two) 
years;  

(c) PE can debar the Contractor for a period up to 2 
(two) years for the procurement of all procuring 
entities due to termination of contract on the 
ground of fundamental breach of contract. 
 

38.6 
The Contractor shall be aware of the provisions on corruption, 
fraudulence, collusion coercion and obstruction in Section 64 
of the Public Procurement Act, 2006 and Rule 149 of the 
Public Procurement Rules, 2025 and in case of Development 
Partner financed contract, the Procurement Guidelines of the 
Development Partner. 

 
38.7 

The signed copy of Form e-PW3D-16 Letter of Acceptance of 
the Development Partner’s Anticorruption Guidelines and 
Sanctions Framework shall be part of the contract. 

 

39. Commencement 
of Works 

39.1 Except otherwise specified in the PCC, the Commencement 
Date shall be the date at which the following precedent 
conditions have all been fulfilled and the Project Manager’s 
instruction recording the agreement of both Parties on such 
fulfilment and instructing to commence the Works is received 
by the Contractor: 

(a) signing of the Contract Agreement by both 
parties upon approval of the relevant 
authorities; 
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(b) possession of the Site given to the Contractor as 
required for the commencement of the Works; 
and 

(c) receipt by the Contractor of the Advance 
Payment under GCC Clause 73 provided that the 
corresponding Bank Guarantee has been 
delivered by the Contractor, if any. 

(d) Preparation and approval of ES risk management 
plans as mentioned in the PCC. 

39.2 The Contractor shall commence the execution of the Works as 
soon as is reasonably practicable by the Start Date as specified 
in the GCC Sub Clause 1.1(ss) subject to compliance of GCC 
Clause 39 after the Commencement Date, and submission of 
updated work plan and shall then proceed with the Works 
with due expedition and without delay. 

 
39.3 The drawings are to be issued by the Project Manager. The 

Contractor is obliged to perform the construction works in full 
accordance with the drawings, as an integral part of the 
Contract.     

40. Completion of 
Works 
 

40.1 The Contractor shall carry out the Works in accordance with 
the Programme of Works submitted by the Contractor and as 
updated with the approval of the Project Manager as stated 
under GCC Clause 41 to complete them in all respects by the 
Intended Completion Date. 

 

40.2 The Contractor shall carry out all the items listed in the BoQ, 
unless otherwise instructed by the project management team. 
Failure in execution of any single item listed in the BoQ without 
the consent of Project Management, may be deemed as 
fundamental breach of Contract. 
 

41. Program of 
Works 

41.1 Within the time stated in the PCC, the Contractor shall submit to 
the Project Manager for approval a Programme of Works 
showing the general methods, arrangements, order, and timing 
for all the activities in the Works. The programme may be in the 
form of an Implementation Schedule prepared in any software 
or other form acceptable to the Project Manager. 

41.2 The Contractor shall submit to the Project Manager for approval 
of an updated Programme at intervals no longer than the period 
stated in the PCC.  An update of the Programme shall be a 
Programme showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of 
the remaining work, including any changes to the sequence of 
the activities. 

41.3 If the Contractor does not submit an updated Programme of 
Works at the intervals as stated under GCC Sub Clause 41.2, the 
Project Manager may withhold an amount as stated in the PCC 
from the next payment certificate and continue to withhold this 
amount until the next due payment after the date on which the 
overdue Programme of Works has been submitted. 
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41.4 The Project Manager’s approval of the Programme of Works 
shall not alter the Contractor’s obligations. The Contractor may 
revise the Programme and submit it to the Project Manager 
again at any time for approval. A revised Programme shall show 
the effect of Variations and Compensation Events. 
 

42. Pro Rata Progress 42.1 The Contractor shall maintain Pro Rata progress of the Works. 
Progress to be achieved shall be pursuant to GCC Clause 41 and 
shall be determined in terms of the value of the works done. 

43. Early Warning 

 

43.1 If at any time during performance of the Contract, the Contractor 
or its Subcontractors should encounter events, circumstances, 
conditions that may adversely affect the quality of the work, 
increase the original Contract Price or delay the execution of the 
Works, the Contractor shall promptly notify the Project Manager 
in writing of the delay, its likely duration, and its cause.  As soon 
as practicable after receipt of the Contractor’s notice, the Project 
Manager shall evaluate the situation, and the Contractor shall 
cooperate with the Project Manager in making and considering 
proposals for how the effect of such an event or circumstance 
can be avoided or reduced. 

43.2 The Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the original Contract Price and Completion 
Date. The Contractor shall provide the estimate and the Project 
Manager shall further proceed as soon as reasonably possible. 

44. Extension of 
Intended Completion 
Date 

44.1 The Contractor shall be entitled to an extension of the Intended 
Completion Date, if and to the extent that completion of the 
Works or any part thereof is or will be delayed by Compensation 
Events or a Variation. 

44.2 If the Contractor considers itself to be entitled to an extension of 
the execution period as stated under GCC Sub Clause 44.1, the 
Contractor shall give notice, not later than fourteen (14) days 
after the Contractor became aware or should have become 
aware of the event or circumstance, to the Project Manager. But, 
in exceptional cases, the request for extension can be submitted 
minimum twenty-one (21) days prior to the expiry of the 
intended completion date. 

44.3 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within twenty-one (21) 
days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information. If the Contractor 
has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the extension of Intended 
Completion Date. 

44.4 The Project Manager may recommend and PE may extend the 
Intended Completion Date by thirty (30) percent of the original 
Contract time as stated under GCC Sub Clause 44.1, if a 

Compensation Event occurs or Variation Order issued. which 
does not make it possible to complete the execution of works 
without incurring additional cost. 
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44.5 In the case an extension of the Intended Completion Date 
required under GCC Sub Clause 44.3 is or will be more than 
thirty (30) percent but not beyond one hundred (100) percent 
of the original Contract time, approval of the Head of the 
Procuring Entity or an officer authorized by him or her for the 
same shall be required. 

44.6  In exceptional cases, where an extension of the Intended 
Completion Date required under GCC Sub Clause 44.3 is or will 
be more than one hundred (100) percent of the original 
Contract time, approval of the Secretary of the concerned 
ministry or division for the same shall be required. 

44.7 Except in case of Force Majeure, as provided under GCC Clause 
83, a delay by the Contractor in the execution Works shall render 
the Contractor liable to the imposition of Liquidated Damages 
pursuant to GCC Clause 71, unless an extension of the Intended 
Completion Date is agreed upon pursuant to GCC Clause 44.3. 
 

45. Delays Caused by 
Authorities 
 

45.1 If the following conditions apply, namely: 

(a) the Contractor has diligently followed the 
procedures laid down by the relevant legally 
constituted public authorities, 

(b) these public authorities delay or disrupt the 
Contractor’s work, and 

(c) the delay or disruption was unforeseeable; 

then this delay or disruption will be considered as a cause of 
delay under GCC Sub Clause 44.1. 

45.2 The Project Manager shall notify the Contractor accordingly 
keeping the Procuring Entity posted. 
 

46. Acceleration 46.1 When the Procuring Entity wants the Contractor to finish the 
Works before the Intended Completion Date, the Project 
Manager will obtain priced proposals for achieving the 
necessary acceleration from the Contractor.  If the Procuring 
Entity accepts these proposals, the Intended Completion Date 
will be advanced accordingly and confirmed by both the 
Procuring Entity and the Contractor. 

46.2 If the Procuring Entity accepts the Contractor’s priced proposals 
for acceleration, they will be incorporated in the Contract Price 
and treated as a Variation under GCC Clause 60. 
 

47. Delays Ordered 
by the Project 
Manager 

47.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

48. Suspension of 
Work 
 

48.1 The Project Manager may at any time instruct the Contractor to 
suspend progress of part or all of the Works. During such 
suspension, the Contractor shall protect, store and secure such 
part or the Works against any deterioration, loss or damage. 
 

49. Consequences of 
Suspension 

49.1 If the Contractor suffers delay and/or incurs Cost from 
complying with the Project Manager’s instructions under GCC 
Clause 48 and/or from resuming the work, the Contractor 
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C. Quality Control 

 shall give notice to the Project Manager and shall be entitled 
subject to GCC Clause 91 to: 

(a) an extension of time for any such delay, if 
Completion is or will be delayed and 

(b) payment of any such cost, which shall be 
included in the Contract Price. 

49.2 After receiving this notice, the Project Manager shall proceed to 
agree or determine these matters. 

49.3 The Contractor shall not be entitled to any extension of time 
for, or to any payment of the cost incurred in, making good 
the consequences of the Contractor’s faulty design, 
workmanship or materials, or of the Contractor’s failure to 
protect, store or secure in accordance with GCC Clause 48. 

 

50. Execution of 
Works 

50.1 The Contractor shall construct, install and carry out the Works 
in accordance with the Specifications and Drawings as 
scheduled in GCC Clause 6. The Project Manager should conduct 
regular inspection and testing to ensure that the Works are 
being completed by the Contractor in conformity with the 
drawings, Bills of Quantities (BOQ) and technical specifications. 
 

51. Examination of 
Works before 
covering up 

 

51.1 All works under the Contract shall at all times be open to 
examination, inspection, measurements, testing and 
supervision of the Project Manager, and the Contractor shall 
ensure presence of its representatives at such actions 
provided proper advance notice is given by the Project 
Manager. 

51.2 No part of the Works shall be covered up or put out of sight 
without the approval of the Project Manager. The Contractor 
shall give notice in writing to the Project Manager whenever 
any such part of the Works is ready for examination and, the 
Project Manager shall attend to such examination without 
unreasonable delay. 

51.3 If the Contractor fails to give a notice to the Project Manager 
whenever any work is ready for inspection or testing before it is 
to be covered up, the Contractor shall uncover the work if 
required by the Project Manager and thereafter reinstate and 
make good all at the Contractors risk and cost.   
 

52. Identifying 
Defects 

52.1 The Project Manager shall check the works executed by the 
Contractor and notify the Contractor of any Defects found.  Such 
checking shall not relieve the Contractor from his or her 
obligations.  The Project Manager may also instruct the 
Contractor to search for a Defect and to uncover and test any 
work that the Project Manager considers may have a Defect. 
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53. Testing 53.1 If the Project Manager instructs the Contractor to carry out a test 
not specified in the Specification to check whether any work has 
a Defect and the test shows that it does, the Contractor shall pay 
for the test and any samples. If there is no Defect, the test shall 
be a Compensation Event pursuant to GCC Sub Clause 67. 

54. Rejection of 
Works 

54.1 If, as a result of an examination, inspection, measurement or 
testing, of Works it is found to be defective or otherwise not in 
accordance with the Contract, the Project Manager may reject 
the Works by giving notice to the Contractor, with reasons. The 
Contractor shall then promptly make good the defect and ensure 
that the rejected Works subsequently complies with the 
Contract. 

55. Remedial Work 55.1 
Notwithstanding any test or certification, the Project Manager 
may instruct the Contractor to: 

(a) remove from the Site and replace any Plant or 
Materials which is not in accordance with the 
Contract, 

(b) remove and re-execute any other work which is not 
in accordance with the Contract, and 

(c) execute any work which is urgently required for the 
safety of the Works, whether because of an accident, 
unforeseeable event or otherwise. 
 

55.2 The Contractor shall comply with the instruction issued under 
GCC Sub Clause 55.1 within a reasonable time, which shall be 
specified in the instruction, or immediately if urgency is 
specified under GCC Sub Clause 55.1(c). 

55.3 If the Contractor fails to comply with the instruction issued 
under GCC Sub Clause 55.2, the Procuring Entity shall be entitled 
to employ and pay other persons to carry out the work. Except 
to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall be liable to pay all 
such costs arising from this failure. 
 

56. Correction of 
Defects 

56.1 The Project Manager shall give notice to the Contractor, with a 
copy to the Procuring Entity and others concerned, of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion Date, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain 
to be corrected. 

56.2 Every time notice of a Defect is given, the Contractor shall correct 
the notified Defect within the length of time specified by the 
Project Manager’s notice. 
 

57. Uncorrected 
Defects 

57.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected by it, and 
the Contractor shall remain liable to pay the expenditures 
incurred on account of correction of such Defect. 
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D. Cost Control 

58. Contract Price 58.1 The Contract Price shall be as specified in the Contract 
Agreement subject to any additions and adjustments thereto, or 
deductions therefrom, as may be made pursuant to Contract. 
 

59. Bill of Quantities 

 

59.1 The Bill of Quantities (BOQ) shall contain priced items for the 
construction, installation, testing, and commissioning work 
to be done by the Contractor. 

59.2 The BOQ is used to calculate the Contract Price.  The 
Contractor is paid for the quantity of the work done at the rate 
in the BOQ for each item. 

59.3 Items of works quantified in the BOQ for which no rates have 
been quoted shall be deemed covered by the amounts at rates of 
other items in the Contract and, shall under no circumstances be 
paid for, by the Procuring Entity. 

60. Processing of 
Variations 

60.1 The Project Manager may issue a Variation Order to the 
Contractor to cover increase or decrease in quantities, 
including the introduction of new work items (non-Tendered 
items) that are either due to change of plans, design or 
alignment to suit actual field conditions, within the general 
scope and physical boundaries of the contract. 

 
60.2 The Project Manager may issue a Variation Order to cover the 

introduction of such new works necessary for the  
completion, improvement or protection of  the original works 
which were not included in the original contract, on the 
grounds where there are subsurface or latent physical 
conditions at the site differing materially from those 
indicated in the contract, or where there are duly unknown 
physical conditions at the site of an unusual nature differing 
materially from those usually encountered and generally 
recognized as inherent in the work or character provided for 
in the  Contract. 

60.3 Upon becoming aware of any circumstance giving rise to a 
Variation, the Contractor or the Service Provider shall, as soon 
as reasonably practicable but not after the 7th working day of 
awareness, submit a written notice specifying the background 
of such Variation together with the likely cost implications, to 
enable the Project Manager to examine and verify the matter. 
Failure by the Contractor or the Service Provider to submit such 
notice within the prescribed time shall bar the Contractor or the 

Service Provider from making any claim in this respect. 
 

60.4 Should the Project Manager deem it necessary to issue a 
Variation Order, he/she shall prepare the proposed order, 
incorporating the Contractor’s or Service Provider’s submitted 
notice, together with the requisite plans, justification of the 
works or services to be executed, itemized estimates of the 
additional works or services, records of inspection and 
investigation dates, logbooks, and the estimated unit rates of 
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each item of such works or services as stated under GCC Clause 
62 and shall submit the same to the Procuring Entity for 
processing its approval. 

60.5 The Approving Authority that accorded approval of the original 
contract shall, in accordance with the Government’s Delegation 
of Financial Powers Order, be authorized to approve any 
Variation Order amounting to ten (10) percent of the original 
contract price. 

60.6 The next higher authority to the Approving Authority of the 
original contract shall, in accordance with the Government’s 
Delegation of Financial Powers Order, be authorized to approve 
any Variation Order exceeding ten percent (10%) and up to 
thirty percent (30%) of the original contract price. 

60.7 In no case, any Variation Order exceeding thirty percent (30%) 
of the original contract price shall be approved by any authority. 

60.8 In cases where the competent approving authority for the 
Variation Proposal is the concerned Ministry or where the 
recommending authority is the Cabinet Committee on 
Government Purchase, such Variation Order may, by way of 
exception to the provisions set forth in GCC Sub Clauses 60.5 and 
60.6, be approved by the Head of the Procuring Entity, provided 
that the revised contract price does not exceed the original 
contract price and the total value of the proposed non-
contractual items (if any) under the Variation does not exceed 
BDT ten crore (10,00,00,000) or two percent (2%) of the 
original contract price, whichever is lower. 

60.9 All Variations under the Contract shall be included in the 
updated Programme of Works produced by the Contractor. 

61. Changes in the 
Quantities and Unit 
Rate 

61.1 If the final proposed quantity of the work for any particular 
item in the BOQ increases by more than twenty-five (25) 
percent and, such increase in quantity of that particular item 
alone concurrently causes the original Contract Price to 
exceed by more than one (1) percent, an adjustment of the 
unit rate of the item to allow for the change shall be required. 
The adjusted rate shall be applicable on the varied quantity 
beyond the original BOQ provision. 

 
61.2 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown 
of any rate in the BOQ. 

 
61.3 The adjusted rate shall generally be determined jointly by the 

PM and the Contractor.  Financial approval shall be obtained 
from the appropriate Approving Authority as per DoFP. 

 

 

62. Costing of 
Variations 

62.1 Upon becoming aware of any circumstance giving rise to a 
Variation, the Contractor shall, as soon as reasonably practicable 
but not after the 7th working day of awareness, submit a written 
notice specifying the background of such Variation together 
with the likely cost implications, to enable the Project Manager 
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to examine and verify the matter. Failure by the Contractor to 
submit such notice within the prescribed time shall bar the 

Contractor from making any claim in this respect. 
 

62.2 If the item of work in the Variation corresponds to an item of 
work in the BOQ and if, in the opinion of the Project Manager, the 
increased quantity and cost of the works of that particular item 
does not concurrently cause to exceed the limit stated in GCC 
Sub Clause 60.1, the same unit rate in the BOQ shall be used to 
calculate the cost of the Variation.  If the item of work in the 
Variation does not correspond to an item in the BOQ, the unit 
rates for the new items of works shall be determined based on 
(i) the direct unit costs used in the original Contract for other 
items (e.g. unit cost of cement, steel bar, labor rate, equipment 
rental, etc.) as indicated in the Contractor’s price breakdown  of 
the cost estimate, if  available  or (ii) fixed prices acceptable to 
both, the Procuring Entity and the Contractor, based on market 
prices. The direct cost of the new work items based on (i) or (ii) 
stated herein shall then be combined with the mark-up factor 
(i.e., profit, overhead and VAT) used by the Contractor in its 
Tender to determine the unit rate of the new items of work. 

62.3 While complying with the provisions of GGC Clause 61 and 62, 
if the Contractor’s quotation (wherever applicable) is found 
to be unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall 
be based on the Project Manager’s own forecast of the effects 
of the Variation on the Contractor’s costs. 

62.4 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning 
under GCC Sub Clause 43.1. 

 

62.5 The time for processing a Variation, from its inception to its 
approval, shall not exceed the timelines specified in Rule 50(21) 
of the PPR 2025. For the purposes of this provision, the date on 
which the contractor first serves notice shall be deemed the 
inception date of the proposed Variation. 

63. Cash Flow 
Forecasts 

63.1 When the Programme of Works is updated under GCC Sub 
Clause 41.2, the Contractor shall provide the Project Manager 
with an updated cash flow forecast. 
 

64. Certification for 
Payment 

64.1 The basis for payment certificates shall be BOQ rates used to 
determine the Contract Price. 

64.2 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the works executed less the 
cumulative amount certified previously. 

64.3 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

64.4 However, before issuing the payment certificate the Project 
Manager shall verify if the Contractor is in breach of ES 
obligations as mentioned in GCC Clauses 26-29 and Sub 
Clause 37.3 and Section 9: ES specification. In case the 
Contractor fails to comply with any ES obligations under the 
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Contract, an amount as specified in the PCC, due to take 
remedial actions against that failure as directed by the Project 
Manager within the specified timeframe, may be withheld 
until the work or obligation has been performed. If the 
contractor ultimately fails to comply with the ES 
Specifications, the withheld amount shall be forfeited as 
penalty. 

 
64.5 The maximum total amount withheld or forfeited due to failure 

in compliance with ES Specifications as mentioned in GCC Sub 
Clause 64.4 shall not exceed the amount as specified in the PCC.    

64.6 The value of work executed shall be determined by the Project 
Manager. 

64.7 The value of work executed may also include the value of 
Variations or Extra Work Orders, Certified Dayworks and 
Compensation Events. 

64.8 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

65. Payments to the 
Contractor 

65.1 Payments shall be adjusted for deductions for advance 
payments and retention. The Procuring Entity shall pay the 
Contractor the amounts certified by the Project Manager within 
twenty-eight (28) days of the date of each certificate after due 
adjustments for deductions for advance payments, retention 
and any other additions or deductions which may have become 
due under the Contract or otherwise, including those under GCC 
Clause 90. 

65.2 Payments for Works under Variation Orders or Extra Work 
Orders satisfactorily accomplished pursuant to GCC Sub Clause 
60 may be made only after approval of the same by the 
Approving Authority or next higher, as appropriate. 

65.3 Payments due to the Contractor in each certificate shall be 
made into the Bank Account, in any scheduled Bank of 
Bangladesh, of the legal title of the Contract specified in the 
PCC, nominated by the Contractor and issue an Interim 
Payment certificate (IPC). 

65.4 The PE shall settle the final payment upon certification by the 
Project Manager and issue the Final Payment Certificate (FPC). 

66. Delayed Payment 66.1 If the Procuring Entity makes a late payment, the Contractor 
shall be paid interest on the late payment in the next payment at 
the rate as specified in the PCC. Interest shall be calculated from 
the date by which the payment should have been made up to the 
date when the late payment is made. 

66.2 If an amount certified is increased in a subsequent certificate as 
a result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated from the date 
upon which the increased amount would have been certified in 
the absence of dispute. 

67.1 The following shall be Compensation Events: 
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67. Compensation 
Events 
 

(a) The Procuring Entity does not give access to or 
possession of the Site or part of the Site by the Site 
Possession Date stated in the GCC Sub Clause 13.1; 

(b) The Procuring Entity modifies the Schedule of other 
Contractors in a way that affects the works of the 
Contractor under the Contract; 

(c) The Project Manager orders a delay or does not 
issue Drawings, Specifications, or instructions 
required for execution of the Works on time; 

(d) The Project Manager instructs the Contractor to 
uncover or to carry out   additional tests upon work, 
which is then found to have no Defects; 

(e) The Project Manager unreasonably does not 
approve a subcontract to be let, if applicable; 

(f) Ground conditions are substantially more adverse 
than could reasonably have been assumed before 
issuance of the Notification of Award  from the 
information issued to Tenderers (including the Site 
Investigation Reports), from information available 
publicly and from a visual inspection of the Site; 
Other Contractors, public authorities, utilities, or 
the Procuring Entity do not work within the dates 
and other constraints stated in the Contract, and 
they cause delay or extra cost to the Contractor; 

(g) The advance payment is delayed; 

(h) The effects on the Contractor of any of the Procuring 
Entity’s Risks; 

(i) The Project Manager unreasonably delays issuing a 
Completion Certificate; 

(j) A situation of Force Majeure has occurred, as 
defined in GCC Clause 83; and 

(k) Other Compensation Events described in the Contract 
or determined by the Project Manager in the PCC shall 
apply. 

67.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended.  The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended, only on justifiably 
acceptable grounds duly recorded. 

67.3 As soon as the Contractor has provided information 
demonstrating the effect of each Compensation Event upon the 
Contractor’s forecast cost, the Project Manager shall assess it, 
and the Contract Price shall be adjusted accordingly.  If the 
Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project 
Manager’s own forecast.  The Project Manager will assume that 
the Contractor will react competently and promptly to the event. 
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67.4 The Contractor shall not be entitled to compensation to the 
extent that the Procuring Entity’s interests are adversely 
affected by the Contractor not having given early warning or not 
having cooperated with the Project Manager. 

68. Adjustments for 
Changes in 
Legislation 

68.1 Unless otherwise specified in the Contract, if between the date 
twenty-eight (28) days before the submission of Tenders for the 
Contract and the date of the last Completion Certificate, any law, 
regulation, ordinance, order or bylaw having the force of law is 
enacted, promulgated, abrogated, or changed in Bangladesh 
(which shall be deemed to include any change in interpretation 
or application by the competent authorities) that subsequently 
affects the Completion Date and/or the Contract Price, then such 
Completion Date and/or Contract Price shall be correspondingly 
increased or decreased, to the extent that the Contractor has 
thereby been affected in the performance of any of its 
obligations under the Contract. 

68.2 In the event that the rate of any direct or indirect tax (including, 
but not limited to, income tax, VAT, customs duties, etc.) is 
altered by virtue of any law, regulation, order, or other legal 
instrument, the Contract Price shall, subject to the approval of 
the Head of the Procuring Entity, be adjusted (either upward or 
downward) so as to ensure that the net amount payable to the 
Contractor remains unaffected by such legal changes. 

68.3 Prior to take step as per GCC Sub Clause 68.2, the Project 
Manager shall ensure that such changes have not already been 
accounted for in the price adjustment as defined in GCC Clause 
69 and/or reflected in the Contract Price. 

69. Price Adjustment 69.1 
Prices shall be adjusted for fluctuations in the cost of inputs 
only if provided for in the PCC. If so provided, the adjustment 
will be applicable after twelve (12) months from the 
commencement of the Contract and the amounts as certified 
in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price 
adjustment factor to the payment amount. The formulae 
indicated below applies: 

P= A + B (Im/Io) 

where: 

P is the adjustment factor 
A and B are Coefficients specified in the PCC, 
representing the nonadjustable and adjustable 
portions, respectively, of the Contract; and 
Im is the Index during the month the work has 
been executed and 
Io is the Index prevailing twenty-eight (28) 
days prior to the deadline for submission of 
Tender. 

The Indexes to be used is as published by the Bangladesh Bureau 
of Statistics (BBS) on a monthly basis. In case not available, then 
other countries or authorities of the sources mentioned in 
Appendix to the Tender may be used. 
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70. Retention Money 70.1 The Procuring Entity may retain from each progressive payment 
due to the Contractor at the percentage specified in the PCC until 
completion of the whole of the Works under the Contract. 

70.2 The total amount retained under GCC Sub Clause 70.1 shall be 
kept to meet any claims during the Defect Liability Period and 
shall be returned after the successful expiration of Defects 
Liability Period and the Project Manager has certified in the form 
of Defects Corrections Certificate. 

 

71. Liquidated 
Damages 

71.1 Except as provided under GCC Sub Clause 83, if the Contractor 
fails to complete the Works within the Intended Completion 
Date or extended Intended Completion Date of the contract or 
Intended Sectional Completion Date or extended sectional 
completion date of any section under the contract, the Procuring 
Entity shall, as Liquidated Damages, deduct from the Contract 
Price, a sum at the percent-rate per day of delay as specified in 
the PCC, of the contract value of the uncompleted works or part 
thereof completed after the Intended Completion Date or 
extended Intended Completion Date, as applicable. The total 
amount of Liquidated Damages or Delay Damages shall not 
exceed the amount specified in the PCC. The Procuring Entity 
may deduct Liquidated Damages from payments due to the 
Contractor. Payment of Liquidated damages shall not affect the 
Contractor’s liabilities. 

71.2 If the Intended Completion Date is extended after Liquidated 
Damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.   

 

72. Bonus 72.1 The Contractor shall be paid a Bonus calculated at the percent-
rate per day if stated in the PCC for each day (less any days for 
which the Contractor is paid for acceleration) that the 
Completion of the whole of the Works is earlier than the 
Intended Completion Date.  The Project Manager shall require 
certifying that the Works are complete, although they may not 
have fallen due to being complete as per approved updated 
Programme of Works. 

 

73. Advance Payment 73.1 The Procuring Entity shall make advance payment, if so 
specified in the PCC, to the Contractor in the amounts and by the 
dates specified in the PCC against an irrevocable unconditional 
Bank Guarantee issued by any scheduled Bank of Bangladesh in 
the format as specified (Form e-PW3D-13), without alteration, 
and acceptable to the Procuring Entity of an amount equal to the 
advance payment.  The Guarantee shall remain effective until the 
advance payment has been amortized, but the amount of the 
Guarantee shall be progressively reduced by the amounts 
amortized by the Contractor.  Interest will not be charged on the 
advance payment.   

73.2 The Contractor shall use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract.  The 
Contractor shall demonstrate that advance payment has been 
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used for such specific purposes by supplying copies of invoices 
or other documents to the Project Manager. 

73.3 The advance payment shall be amortized by deducting at 
proportionate rate from payments otherwise due to the 
Contractor, following the schedule of completed percentages of 
the Works as specified in the PCC.  No account shall be taken of 
the advance payment or its amortization in assessing valuations 
of work done, Variations, price adjustments, Compensation 
Events, Bonuses, or Liquidated Damages. 

 
73.4 If the amortization of advance payment has not been completed 

by twenty-eight (28) days prior to the expiry date of the 
Guarantee stated under GCC Sub Clause 73.1, the Contractor 
shall correspondingly extend the validity of the Guarantee for a 
period so long the advance payment is fully amortized. The Bank 
Guarantee for advance payment shall be released when the 
same has been fully amortized. 

 

74. Performance 
Security 

74.1 The Contractor shall ensure that the Performance Security 
remains valid and enforceable until the issue of the 
Completion Certificate. If the terms of the Performance 
Security specify an expiry date, and the Contractor has not 
become entitled to receive the Performance Security by the 
date 28 days before the expiry date, the Contractor shall 
extend the validity of the Performance Security until the 
contractor is entitled to receive the Performance Security.  

 
74.2 Whenever Variations and/or adjustments under GCC Clauses 

60, 61 and 62 result in an accumulative increase or decrease 
of the Contract Price by more than twenty percent (20%) of 
the Accepted Contract Amount: 

(a) in the case of such an increase, at the Employer’s 
request the Contractor shall promptly increase the 
amount of the Performance Security by a percentage 
equal to the accumulative increase. or 
  

(b) in the case of such a decrease, subject to the 
Employer’s prior consent the Contractor may 
decrease the amount of the Performance Security by 
a percentage equal to the accumulative decrease. 

 
74.3 The Procuring Entity shall notify the Contractor of any claim 

made against the Bank issuing the Performance Security. 
 

74.4 The Procuring Entity may claim against the security if any of 
the following events occurs for fourteen (14) days or more. 

(a) The Contractor is in breach of the Contract and the 
Procuring Entity has duly notified him or her; and 

(b) The Contractor has not paid an amount due to the 
Procuring Entity and the Procuring Entity has duly 
notified him or her. 



e-PW3DPW3 
73 

 

(c) failure by the Contractor to extend the validity of the 
Performance Security. 

74.5 In the event as stated under GCC Sub Clause 74.4, the 
Contractor is liable to pay compensation under the Contract 
amounting to the full value of the security or more, the 
Procuring Entity may call the full amount of the security. 

 
74.6 The proceeds of the Performance Security shall be payable to the 

Procuring Entity unconditionally upon first written demand as 
compensation for Contractor’s failure to complete its obligations 
under the Contract. 

74.7 If there is no reason to call the security, the Performance 
Security furnished at the time of signing of the Contract 
Agreement shall be discharged, after the issuance of certificate 
of Completion of Works. 
 

74.8 If there is no reason to call the security, the security shall be 
discharged by the Procuring Entity and returned to the 
Contractor after the Defects Liability period has passed and the 
Project Manager has certified in the form of Defects Corrections 
Certificates and the Procuring Entity shall not make any claim 
under the security, except for amounts to which the Procuring 
Entity is entitled under this Contract. 

75. Provisional Sums 75.1 Provisional Sums shall only be used, in whole or in part, in 
accordance with the Project Manager’s instructions. 

75.2 Plants, Materials or Services to be purchased by the Contractor 
under the provisions of GCC Sub Clause 75.1 from Nominated 
Subcontractor(s) or for meeting the other expenditures under 
the Contract, and for which there shall be included in the 
Contract price, the actual amounts paid or due to be paid by the 
Contractor, and a sum for profit, overhead and VAT, as 
applicable, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate as specified in the PCC. 
 

76. Dayworks 76.1 If applicable, the Dayworks rates in the Contractor’s Tender shall 
be used for small additional amounts of work only when the 
Project Manager has given written instructions in advance for 
additional work to be paid for in that way. 

76.2 All works to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager.  Each 
completed form shall be certified and signed by the Project 
Manager within seven (7) days of the works being done. 

76.3 The Contractor shall be paid for Dayworks subject to obtaining 
signed Dayworks forms. 
 

77. Cost of Repairs to 
Loss or Damages 

77.1 Loss or damage to the Works or Materials to be incorporated 
in the Works between the Start Date and the end of the Defects 
Liability Period shall be remedied by the Contractor at the 
Contractor’s own cost, if the loss or damage arises from the 
Contractor’s acts or omissions. 
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E. Completion of the Contract 

78. Completion 78.1 The Contractor shall apply by notice including statements of 
work at completion to the Procuring Entity for issuing a 
Completion Certificate of the Works, and the Procuring Entity 
shall do so upon recommendation by the Project Manager that 
the Work is completed. 
 

79. Taking Over & 
Issuance of 
Completion 
Certificate 

79.1 The Procuring Entity shall take over the Site and the Works 
within seven (7) days of the Project Manager’s recommendation 
of work completion. Then the Procuring Entity shall issue the 
work completion certificate as per prescribed format e-PW3D-F. 

 

80. Amendment to 
Contract 

80.1 The amendment to Contract shall generally include extension of 
time to the Intended Completion Date, increase or decrease in 
original Contract Price and any other changes acceptable under 
the conditions of the Contract. 
 

80.2 The Procuring Entity shall amend the Contract, incorporating 
the   changes approved, in accordance with the Delegation of 
Financial Power or Sub-delegation thereof and, introduced to 
the original terms and conditions of the Contract 
 

81. Final Account 81.1 The Contractor shall submit with a detailed account of the total 
amount that the Contractor considers payable under the 
Contract to the Project Manager before the end of the Defects 
Liability Period and after the issuance of defect correction 
certificate, if any.   
 

81.2 The Project Manager shall certify the Final Payment within fifty-
six (56) days of receiving the Contractor’s account if the payable 
amount claimed by the Contractor is correct and the 
corresponding works are completed. 
 

81.3 If it is not, the Project Manager shall issue within fifty-six (56) 
days a Defects Liability Schedule that states the scope of the 
corrections or additions that are necessary.   
 

81.4 If the Final Account of Works submitted under GCC Sub Clause 
81.1 is unsatisfactory even after it has been resubmitted, the 
Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 
 

82. As-built 
Drawings and 
Manuals 

82.1 If “As Built” Drawings and/or operating and maintenance 
manuals are required, the Contractor shall supply them by the 
dates stated in the PCC. 
 

82.2 If the Contractor does not supply the Drawings and/or Manuals 
by the dates specified in GCC Sub Clause 82.1, or they do not 
receive the Project Manager’s approval, the Project Manager 
shall withhold a nominal amount specified in the PCC from 
payments due to the Contractor. 
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83. Force Majeure 83.1 Force Majeure may include, but is not limited to, exceptional 
events or circumstances of the kind stated below; 

(a) war, hostilities (whether war be declared or not), 
invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than 
the Contractor’s personnel, revolution, insurrection, 
military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by 
persons other than the Contractor’s personnel; 

(d) munitions of war, explosive materials, ionising 
radiation or contamination by radio-activity, except 
as may be attributable to the Contractor’s use of 
such munitions, explosives, radiation or radio-
activity; and 

(e) natural catastrophes such as fires, floods, epidemics, 
quarantine restrictions, freight embargoes, cyclone, 
hurricane, typhoon, tsunami, storm surge, earthquake, 
hill slides, landslides, and volcanic activities. 

83.2 The Head of Procuring Entity decides the existence of a Force 
Majeure that will be the basis of the issuance of order for 
suspension of Works as stated under GCC Sub Clause 48.1. 
 

84. Notice of Force 
Majeure 

84.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall 
give notice, within fourteen (14) days after the party became 
aware, to the other Party of the event or circumstances 
constituting the Force Majeure and shall specify the obligations, 
the performance of which is or will be prevented. 
 

84.2 Notwithstanding any other provision of this Clause, Force 
Majeure shall not apply to obligations of either Party to make 
payments to the other Party under the Contract. 

 

85. Consequences of 
Force Majeure 

 

85.1 The Contractor shall not be liable for forfeiture of its security, 
liquidated damages, or termination for default if and to the 
extent that its delay in performance or other failure to perform 
its obligations under the Contract is the result of an event of 
Force Majeure. 
 

85.2 If the Contractor is prevented from performing its substantial 
obligations under the Contract by Force Majeure of which 
notice has been given under GCC Sub Clause 84, and suffers 
delay and/or incurs cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to GCC Sub Clause 96 to: 

(a) an extension of time for any such delay, if 
completion is or will be delayed, under GCC 
Clause 44, and 

(b) if the event or circumstance is of the kind 
described sub-paragraphs (a) to (e) of GCC Sub 
Clause 83.1 occurs in the country, payment of 
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F. Termination and Settlement of Disputes 

any such cost, including the costs of rectifying or 
replacing the Works damaged or destructed by 
Force Majeure, to the extent they are not 
indemnified through the insurance policy 
referred to in GCC Clause 36. 

85.3 After receiving notice under GCC Sub Clause 84.1, the 
Project Manager shall proceed to determine these matters 
under the provisions of the Contract. 
 

86. Release from 
Performance 

86.1 Notwithstanding any other provision of this Clause, if any 
event or circumstance outside the control of the parties 
(including, but not limited to, Force Majeure) arises which 
makes it impossible or unlawful for either or both Parties to 
fulfil its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released 
from further performance of the Contract, then upon notice 
by either Party to the other party of such event or 
circumstance: 

(a) the Parties shall be discharged from further 
performance, without prejudice to the rights 
of either Party in respect of any previous 
breach of the Contract, and  

(b) the sum payable by the Procuring Entity to 
the Contractor shall be the same as would 
have been payable under GCC Sub Clause 
92.3 if the Contract had been terminated 
under GCC Sub Clause 90.2. 

87. Notice to Correct 87.1 If the Contractor fails to carry out any obligation under the 
Contract the Project Manager may, by giving a Notice to the 
Contractor, require the Contractor to make good the failure and 
to remedy it within a specified time (‘Notice to Correct’ in these 
Conditions).  

 
The Notice to Correct shall: 

(a) describe the Contractor’s failure to comply 
with any contractual obligations; 

(b) state the Sub-Clause and/or provisions of the 
Contract under which the Contractor has the 
obligation; and 

(c) specify the time within which the Contractor 
shall remedy the failure, which shall be 
reasonable, taking due regard of the nature of 
the failure and the work and/or other action 
required to remedy it. 

87.2 After receiving a Notice to correct the Contractor shall 
immediately respond but not later than 5 (five) days by giving 
a reply to the Project Manager describing the measures the 
Contractor will take to remedy the failure, and stating the date 
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on which such measures will be commenced in order to 
comply with the time specified in the notice to correct. The 
time specified in the notice to correct shall not imply any 
extension of the Time for Completion. 

 

88. Termination for 
Default 

88.1 The Procuring Entity or the Contractor, without prejudice to 
any other remedy for breach of Contract, by giving fourteen 
(14) working-days written Notice of Termination mentioning 
the clause of breach to the other party, may terminate the 
Contract in whole or in part if the other party causes a 
fundamental breach of Contract. Fundamental breaches of the 
Contract shall include, but shall not be limited to, the 
following: 

i. the Contractor stops work for twenty-eight (28) days 
when no stoppage of work is shown on the current 
Programme or the Contractor stops works repeatedly 
without any valid ground and the stoppage has not been 
authorized by the Project Manager.  

ii. the Contractor fails to commence the work within the 
Start date;  

iii. the Contractor does not maintain a Security, which is 
required; 

iv. the Contractor fails to comply with instructions of the 
Notice to Correct as specified in GCC Sub Clause 87;  

v. the Project Manager instructs the Contractor to delay 
the progress of the Works, and the instruction is not 
withdrawn within eighty-four (84) days; 

vi. the Procuring Entity fails to handover the full works-site 
or a minimum workable portion of the works-site to the 
Contractor within eighty-four (84) days of contract 
signing. 

vii. the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract 
and the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

viii. the Contractor has delayed the completion of the Works 
by the number of days for which the maximum amount 
of Liquidated Damages can be paid, as specified in GCC 
Sub Clause 71; 

ix. the Contractor has subcontracted the Works exceeding 
the percentage as mentioned in GCC Sub Clause 20.1 or 
any subcontractor has been engaged during contract 
implementation without the prior approval of the Head 
of Procuring Entity or Authorized Officer as specified in 
GCC Sub Clause 20.2. 

x. the Contractor, in the judgment of the Procuring Entity 
has engaged in corrupt or fraudulent or collusive or 
coercive or obstructive practices, in case development 
partner, as defined in GCC Sub Clause 38, in competing 
for or in executing the Contract.  

xi. A payment certified by the Project Manager is not paid 
by the Procuring Entity to the Contractor within eighty-
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four (84) days of the date of the Project Manager’s 
certificate. 
 

89. Procedure for 
Termination for 
Default: 

89.1 If any of the events pointed out under GCC Sub Clause 88.1 or 
any such event that is not listed in that clause but can be 
deemed as a fundamental breach of a contract happens, the 
affected party shall notify (first notice- Notice of Default) the 
defaulted party of such event and its intention to terminate 
the contract making reference(s) to the relevant GCC Clauses 
and ask the defaulted party the reason why the affected party 
will not terminate the contract with a 21-day timeline from 
the issuance of the first notice to provide any clarification. 

89.2 If the affected party receives a reasonable clarification on the 
breaching event from the defaulted party or the defaulted 
party attempts and accomplishes any remedial action to 
mitigate the breach event, the affected party may affirm the 
contract without limiting its right to terminate the contract 
for any other fundamental breach by the defaulted party. 

89.3 If the affected party does not receive any response or receive 
an unacceptable clarification on the breach event, it may 
terminate the contract mentioning an immediate effective 
date through a final notice. 

89.4 In case of the contractor being the defaulted party, the final 
notice will be issued by the Procuring Entity getting approval 
from the Head of the Procuring Entity and the contractor shall 
not perform any activity in the Site after having the final 
notice. 

89.5 The Head of the Procuring Entity may create a Contract 
Termination Review Committee (CTRC) to assist him in the 
discharge of this function.  All decisions recommended by the 
CTRC shall be subject to the approval of the Head of the 
Procuring Entity. 

90. Procedure for 
Termination for 
other causes 
 

90.1 
Termination for Insolvency 

The Procuring Entity and the Contractor may at any time 
terminate the Contract by giving twenty-one (21) days 
written notice to the other party if either of the party becomes 
bankrupt or otherwise insolvent.  In such event, termination 
will be without compensation to any party, provided that such 
termination will not prejudice or affect any right of action or 
remedy that has accrued or will accrue thereafter to the other 
party.   

 

90.2 Termination for Convenience 
 

a) The Procuring Entity, by giving twenty-one (21) days 
written notice sent to the Contractor, may terminate 
the Contract, in whole or in part, at any time for its 
convenience.  The notice of termination shall specify 
that termination is for the Procuring Entity’s 
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convenience, the extent to which performance of the 
Contractor under the Contract is terminated, and the 
date upon which such termination becomes effective. 

b) The Procuring Entity shall not terminate the contract 
under GCC Sub Clause 90.2 (a) in order to execute the 
Works itself or to arrange for the Works to be 
executed by another contractor or to avoid a 
termination of the Contract by the Contractor as 
stated under GCC Sub Clause 88.1. 

 
90.3 Termination for Force Majeure/ Frustration 

 

a) If a Party is or will be prevented from performing its 
substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of 
the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party 
became aware, or should have become aware, of the 
relevant event or circumstance constituting Force 
Majeure. 

b) The Party shall, having given notice, be excused 
performance of its obligations for so long as such 
Force Majeure prevents it from performing them. 
Notwithstanding any other provision of this Clause, 
Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the 
Contract. 

 

91. Events following 
Termination by 
Procuring Entity 

91.1 
In the event the Procuring Entity terminates the Contract in 
whole or in part, the Procuring Entity shall accept the portion 
of the Works that are complete and ready for handing over 
after the Contractor’s receipt of notice of termination of the 
Contract. For the remaining portion of the Works, the 
Procuring Entity may elect: 

a)  to have any portion completed by the 
Contractor at the Contract terms and prices; 
and /or 

b) to cancel the remainder and pay to the 
Contractor an agreed amount for partially 
completed Works and for materials and parts 
previously procured by the Contractor, or 

c)  except in the case of termination for 
convenience as stated under GCC Sub Clause 
90.2, engage another Contractor to complete 
the Works, and in that case the Contractor shall 
be liable to the Procuring Entity for any 
amount as specified in GCC Sub Clause 92.1. 
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91.2 
If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site 
as soon as is reasonably possible. 

91.3 
The expiration of the Intended Completion Date under GCC 
Clause 44 and, the initiation of settlement of disputes like 
amicable or adjudication and arbitration under GCC Clause 96 
shall not be deemed a termination of the Contract under GCC 
Clause 88. 

92. Payment upon 
Termination 

92.1 
If the Contract is terminated because of a fundamental breach 
of Contract under GCC Sub Clause 88.1 by the Contractor, the 
Project Manager shall issue a certificate for the value of the 
Works done and Plant and Materials ordered less advance 
payments received up to the date of the issue of the certificate 
and, further deduct the amount of compensation for the 
works not completed, as indicated in the PCC. This amount can 
be realised from the payable amount to be received by the 
contractor, if any or from Performance Security. If the total 
amount due to the Procuring Entity exceeds any payment due 
to the Contractor, the difference shall be a debt payable to the 
Procuring Entity which may be realised from other 
contractual dues to the Contractor. 

92.2 
If the Contract is terminated for the Procuring Entity’s 
convenience or because of a fundamental breach of Contract 
by the Procuring Entity, the Project Manager shall issue a 
payment certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s foreign personnel employed 
solely on the Works and recruited specifically for the Works, 
and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of 
the certificate. 

92.3 
If the Contract is terminated for reasons of Force Majeure, the 
Project Manager shall determine the value of the work done 
and issue a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for 
which unit rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works 
which have been delivered to the Contractor, or of 
which the Contractor is liable to accept delivery: this 
Plant and Materials shall become the property of 
(and be at the risk of) the Procuring Entity when paid 
for by the Procuring Entity, and the Contractor shall 
place the same at the Procuring Entity’s disposal; 

(c) other costs or liabilities which in the circumstances 
were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the 
Works; 
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(d) the cost of removal of Temporary Works and 
Contractor’s Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and 
labour employed wholly in connection with the 
Works at the date of termination. 

92.4 
If the Contract is terminated for reasons of Insolvency, the 
Project Manager shall determine the value of the work done 
and issue a Payment Certificate which shall include. 

 (a) the amounts payable for any work carried out for 
which unit rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the 
Works which have been delivered to the Contractor, 
or of which the Contractor is liable to accept 
delivery: this Plant and Materials shall become the 
property of (and be at the risk of) the Procuring 
Entity when paid for by the Procuring Entity, and the 
Contractor shall place the same at the Procuring 
Entity’s disposal;  

92.5 
Before issuing the payment certificate under the GCC Sub-
clauses 92.1, 92.2, 92.3 and 92.4, the procuring entity shall 
jointly measure the quantity and value of works with the 
contractor or its authorized representative by giving a notice 
of at least 7(seven) days prior to the joint measurement. If the 
contractor fails to attend the joint measurement, the Project 
Manager and its representatives shall finalize the quantity and 
value of materials, plant, equipment and works done and the 
amount shall be binding for all the parties.   

93. Property 93.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the 
Procuring Entity if the Contract is terminated because of the 
Contractor’s default stated under GCC Sub Clause 88.1. 

94. Frustration 94.1 If the Contract is frustrated by the occurrence of a situation of 
Force Majeure as defined in GCC Sub Clause 83, the Project 
Manager shall certify that the Contract has been frustrated.  
The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be 
paid for all works carried out before receiving it and for any 
work carried out afterwards to which a commitment was 
made. 

G. Claims, Disputes and Arbitration 

95. Contractor’s 
Claims 

95.1 If the Contractor considers himself to be entitled to any 
extension of the Completion Time and/or any additional 
payment, under any Clause of these Conditions or otherwise 
in connection with the Contract, the Contractor shall give 
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notice to the Procuring Entity, describing the event or 
circumstance giving rise to the claim. The notice shall be given 
as soon as practicable, and not later than twenty-eight (28) 
days after the Contractor became aware, or should have 
become aware, of the event or circumstance. 

95.2 If the Contractor fails to give notice of a claim within such 
period of twenty-eight (28) days, the Intended Completion 
Date shall not be extended, the Contractor shall not be entitled 
to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. 
 

95.3 
Within forty-two (42) days after the Contractor became 
aware or should have become aware of the event or 
circumstance giving rise to the claim, or within such other 
period as may be proposed by the Contractor and approved 
by the Project Manager, the Contractor shall send to the 
Project Manager a fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the 
extension of time and/or additional payment claimed, for 
settlement.  

 

96. Settlement of 
Disputes 

96.1 Amicable settlement 
The procuring Entity and the Contractor shall use their best 
efforts to settle amicably all possible disputes arising out of or 
in connection with this Contract or its interpretation. 

96.2 
Adjudication 

(a) If the Contractor believes that a decision taken by the 
Project Manager was either outside the authority 
given to the Project Manager by the Contract or that 
the decision was wrongly taken, the decision shall be 
referred to the Adjudicator within fourteen (14) days 
of notification of the Project Manager’s decision in 
writing.  

(b) The Adjudicator named in the PCC is jointly appointed 
by the parties. In case of disagreement between the 
parties, the Appointing Authority designated in the 
PCC shall appoint the Adjudicator within fourteen 
(14) days of receipt of a request from either party. 

(c) The Adjudicator shall give its decision in writing to 
both parties within twenty-eight (28) days of a 
dispute being referred to it. 

(d) The Contractor shall make all payments (fees and 
reimbursable expenses) to the Adjudicator, and the 
Procuring Entity shall reimburse half of these fees 
through the regular progress payments. 

(e) Should If the Adjudicator resign or die, or should if the 
Procuring Entity and the Contractor agree that the 
Adjudicator is not functioning in accordance with the 
provisions of the Contract; a new Adjudicator will be 
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jointly appointed by the Procuring Entity and the 
Contractor. In case of disagreement between the 
Procuring Entity and the Contractor the Adjudicator 
shall be designated by the Appointing Authority 
within fourteen (14) days of receipt of a request from 
either party as stated under GCC Sub Clause 96.2 (b) 

96.3 
Arbitration 

(a) If the parties are unable to reach a settlement as per 
GCC Clauses 96.1 and 96.2 within twenty-eight (28) 
days from the date of decision made by the 
Adjudicator as per GCC Sub Clause 96.2(c), either 
party may give notice to the other party of its intention 
to commence arbitration in accordance with GCC Sub 
Clause 96.3(b). 

(b) The arbitration shall be conducted in accordance with 
the Arbitration Act (Act No 1 of 2001) of Bangladesh 
as at present in force and in the place shown in the 
PCC. 
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Section 4. Particular Conditions of Contract (PCC) 

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for the relevant 
GCC Clauses. 

GCC Clause Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 1.1(l) The Contractor is  

[Name, address, and name of authorized representative] 

GCC 1.1(bb) The Intended Completion Date for the whole of the Works shall be [insert date] 

 

[to be calculated from the Commencement Date] 

GCC 1.1 (ee) The original Contract Price is [insert the amount in the NOA] 

GCC 1.1(ii) The Procuring Entity is  

[Name, address, and name of authorized representative] 

GCC 1.1(jj) The Development Partner is […………….] 

GCC 1.1(kk) The Project Manager is  

[Name, address, and name of authorized representative] 

GCC 1.1(pp) The Site is located at [location]and is defined in drawings No:   

[insert numbers] 

GCC 1.1(ss) 

 

The Start Date shall be [insert date] 

 

[it is the last date when the Contractor shall start execution of the Works under the Contract. The 
recommended date should be 14-21 days after the commencement date; refer to GCC Clause 39] 

GCC 1.1(ww) The Works consist of  

 

[state brief summary, including relationship to other Contracts under the Project] 

GCC 2.5 Sectional Completion Dates are: 

Sl. No. Name of the Section Sectional Completion Date 

   

   

   

 

[state part of the works and the corresponding dates, if applicable] 
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GCC 3.1  

 

 

 

 

 

The Procuring Entity’s address for the purpose of communications under this 

contract is : 

Contact person: 

Address: 

Tel/Cell Number: 

 

e-mail address: 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 

Address: 

Tel/Cell Number: 

 

e-mail address: 

GCC 6.1 (l) Other documents forming part of the Contract are;   

 

 

[list other documents viz. Schedule of other contractors, Schedule of Key Personnel, Site 
Investigation Reports, relevant correspondences prior to signing of the Contract agreement etc.] 

 

GCC 9.1 The Contractor or the Subcontractor that is a national of, or registered in, the 

following countries are not eligible: 

 

[state countries, if applicable] 

GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the following 

countries: 

 

[state countries, if applicable] 

GCC 13.1 

 

Possession of the Site or part(s) of the Site, to the Contractor shall be given on the 

following date(s); 

 

[state date or dates of possession of site, normally within 28 (twenty-eight) days from the date of 
Contract signing]   

GCC 19.1  Following Key Personnel to carry out the functions stated in the Schedule shall be 

employed by the Contractor; 

 

[insert name(s)] 

GCC 20.4 Nominated Subcontractor(s) named below;  

____[insert name(s)]___________________________________________ 

shall be entitled to execute the following specific components of the Works  

[state none, if not applicable] 
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GCC 22.1  The Contractual matters between the Procuring Entity and the Contractor shall be 

decided by  

 

[state only if other than the Project Manager] 

GCC 26.1(c) The contractor shall prepare and regularly update an ES risk management plan in 

accordance with the requirements of the Section 9: ES Specifications and shall 

incorporate the items(s) specified as “Required” from the following table: 

 

Items of ES risk management plan Requirement 

i. Occupational Health and Safety (OHS) plan  

ii. Construction material and equipment storage plan  

iii. Air, water and noise pollution prevention plan and 
resource efficiency measures 

 

iv. Community Health and Safety (CHS) plan  

v. Traffic Management Plan  

vi. Emergency Response Plan  

vii. Others (If any)  

 

The period between ES risk management plan updates is [state interval] 

[Mention the term ‘Required’ in the Requirement column in case of the plan(s) which 
is/are required to be incorporated into the ES risk management plan. Please add any 
additional plan if necessary.  

Interval between the plan updates can be “quarterly” as per PE’s requirement.] 

GCC 28.4 

 

Contractor shall put in place a Grievance Redress Mechanism (GRM) or any other 

mechanism as per the guidelines mentioned in ES Specifications [Please mention 
‘Required’ in the Requirement column if such actions are necessary depending upon 
the nature and scale of the works, and based on the assessment done and documents 
prepared during the project preparation] 

 

Description of Document/Action Requirement 

i. The Contractor shall have a grievance redress 
mechanism for Contractor’s Personnel to raise 
workplace concerns.  

 

ii. Others  
 

GCC 36.1 

 

The insurance cover shall be: 

(a) The minimum cover for the Works and of Plant and Materials   is Tk [state 
amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
110% of the value of the works, plant and materials] 
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(b) The maximum deductible for insurance of the Works and of Plant and Materials 

is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could be 3-
5%t of the sum insured] 

(c) The minimum cover for loss or damage to Equipment is Tk [state amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
110% of the replacement value of the equipment] 

(d) The maximum deductible for insurance of Equipment is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could 
be 3-5% of the sum insured]. 

(e) The minimum cover for other property is [state amount]. 

[the Procuring Entity shall state the amount at the time of preparing PCC. Amount could be 
10% of the Contract Price] 

(f) The maximum deductible for insurance of other property is [state amount]. 

[the Contractor shall state this amount at the time of Contract signing. Amount could be 3-
5% of sum insured] 

(g) The minimum cover for personal injury or death: 

(i) for the Contractor’s employees is as per the law and common practice in 

Bangladesh. 

(ii) and for third parties is as per the law and common practice in Bangladesh. 

 

GCC 39.1 
 Commencement Date shall be [ insert date] 

 

 

GCC 41.1 The Contractor shall submit a Programme for the Works within [insert days] days of 

signing the Contract. 

 

[usually fifteen (15) days] 

GCC 41.2 The period between Programme updates is [state interval] 

 

[usually bi-monthly or quarterly depending on the nature of the Works] 

GCC 41.3  The amount to be withheld for late submission of an updated Programme is [state 
amount]. 

GCC 56.1 The Defects Liability Period is [state months] 

[usually Defect Liability Period is twelve (12) months to cover at least one complete monsoon 
season]. 
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GCC 64.4 The amount of payment withheld of forfeited amount due to failure in compliance 

with any obligations under ES Specifications or reporting arrangement shall be 

…………………. 

[please insert an amount that would be reasonable to take remedial actions regarding compliance 
of ES obligations/requirements. If it is difficult to ascertain the appropriate amount then for each 
event of failure, it could be an amount between 0.1 (zero point one) to 0.2 (zero point two) percent 
of the contract amount]. 

GCC 64.5 The maximum total amount of payment withheld of forfeited due to failure(s) in 

compliance with ES Specifications is [insert≤Two (2)] percent of the final Contract 

Price of the whole of the Works. 

GCC 65.3 The particulars of the Bank Account nominated are as follows: 

Title of the Account   :     [insert title to whom the Contract awarded] 

Name of the Bank     :     [insert name with code, if any] 

Name of the Branch  :     [insert branch name with code ,if any] 

Account Number       :     [insert number] 

Address                     :     [insert location with district] 

Tel/Cell Number    : 

e-mail address          : 

[information furnished by the Contractor shall be substantiated by the concerned Bank and 
authenticated by the Procuring Entity]  

 

GCC 66.1 The rate of interest shall be the prevailing rate of interest for commercial 

borrowing established in the country. 

Or  

[state ‘None’] 

[delete not appropriate]  

 

GCC 67.1(k) The following additional events shall also be the Compensation Events: 

[list events or state “none”] 

 

GCC 69.1 The Contract is not subject to price adjustment. 

OR 

 The Contract is subject to price adjustment, the formulae and weightings or 
coefficients of indexes for adjustment are: 

 

[Price Adjustment Formulae to be applicable if stated under ITT Sub Clause 26.8 and ITT Sub Clause 
26.9 shall be specified here] 
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Example:  

P= A + a (Lm/Lo)+ b (BIm/BIo)+ c (CEm/CEo)+ d  (RSm/RSo)+ e (STm/STo)+ f (BRm/BRo)+g (MIm/MIo) 

+ h (FUm/FUo)+ etc 

where; 

L= Labor, BI=Bitumen, CE=Cement, RS=Reinforcing Steel, ST=Stone, BR=Bricks, MI=Miscellaneous, FU= Fuel 

] 

Weighting or Coefficient A equals between 0.20 and 0.25 and, B (a+b+c+d+e+f+g+h+etc) equals between 0.80 

and 0.75. 

 

[insert figure]  non-adjustable component (coefficient A) 

[insert figure]  adjustable component (coefficient B) 

[The sum of A+B shall equal ONE (1). It is usual to have value of A between 0.20 and 0.25 and that 
of B between 0.80 and 0.75. Breakdown of B shall be provided in Appendix to the Tender.] 

 [delete not appropriate. Reference is drawn to ITT Sub Clause 26.8 and ITT sub Clause 26.9] 

 

GCC 70.1 

The portion of payments to be retained is five (5) percent of the contract price. 

In case of front loading or unbalanced price loading, PE may extend this 

proportion up to twenty (20) percent of the contract price. In such cases, money 

retained for meeting any claims during Defect Liability Period shall be half of the 

total money retained but not less than five (5) percent of the contract price.  

 

GCC 71.1 
The amount of Liquidated Damages is [insert between 0.03 and 0.05 percent] of the 

contract value as applicable, per day of delay. 

Guide to application of GCC Sub Clause 71.1 above 

[ Liquidated damages is equivalent to an amount to be determined in accordance with the following 
formulae] 

T = VxPx n 

Where; 

T =     Total amount of Liquidated Damages 

  V = Contract Value  

P  =   Percent-rate at which the Liquidated Damages shall be imposed per day of delay 

   n    = No of days delayed for completion of uncompleted works or part thereof after the expiry of 

the Intended Completion Date or extended Intended Completion Date, as applicable. 

GCC 71.1 The maximum amount of Liquidated Damages for the uncompleted Works or any part 
thereof is [insert≤ ten (10)] percent of the final Contract Price of the whole of the Works. 

GCC 72.1 The Bonus for the whole of the Works is [insert between 0.03 and 0.05)] percent of the 

final Contract Price per day of early completion.  

The maximum amount of Bonus for the whole of the Works is [insert ≤ ten (10)] 

percent of the final Contract Price 

[if early completion would provide benefits to the Procuring Entity, this clause should remain, 
otherwise state “Not Applicable”. The bonus is usually numerically equal to the Liquidated 
Damages] 
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GCC 73.1 The Advance Payment shall be Tk [insert amount] and shall be paid to the Contractor 

not later than [insert date]. 

 

[ If any advance payment is not to be made, please state “Not Applicable”. An advance payment, if 
admissible, shall be made for mobilisation, considering the nature of the works.  The recommended 
maximum advance payment is ten (10) percent of the original Contract Price against an irrevocable 
unconditional Bank Guarantee (Form PW3D-13)] 

 

GCC 73.3 Advance Payment shall be amortized at the rate of [insert percentage] from the 

progressive payments of invoices. 

[The amortization of the Advance Payment shall commence when the progress payments have 
reached twenty (20) percent of the Contract Price and, be completed when the progress payments 
have reached eighty (80) percent of the Contract Price] 

 

GCC 75.2 The percentage for adjustment of Provisional Sums is  

____% (_________percent) 

[state none, if not applicable. Usually covers the profit, overhead and VAT costs] 

GCC 82.1 The date by which “as-built” drawings are required is [insert date] 

The date by which operating and maintenance manuals are required is [insert date] 

GCC 82.2 The amount to be withheld for failing to produce “as-built” drawings and/or 

operating and maintenance manuals by the date required is Tk [insert amount] 

 

[usually a very nominal amount] 

GCC 92.1 The percentage to apply to the contract value of the works not completed, 

representing the Procuring Entity’s additional cost for completing the uncompleted 

Works, is [insert between 15 (fifteen) and 25 (twenty-five)] percent of the revised official cost 

estimate of the uncompleted works. 

[ usually depending on the nature of the Works]  

GCC 96.2 (b)  The Adjudicator jointly appointed by the parties is: 

Name: 

Address: 

Tel/Cell No: 

e-mail address: 

GCC 96.2(b) In case of disagreement between the parties, the Appointing Authority for the 

Adjudicator is the President of the Institution of Engineers, Bangladesh (IEB). 

GCC 96.3 (b) The arbitration shall be conducted in the place mentioned below; 

[state name of place with location and district] 
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Appendix to the Tender 

 

[In Tables below, the Procuring Entity shall indicate the source and base values with dates of 

Indexes, unless otherwise instructed to be quoted by the Tenderers, for the different Cost 

Components and mention its Weightings or Coefficients] 

 

Table 1.1: Price Adjustment Data 

 

[ ITT Sub Clause 26.9: To be provided by the Procuring Entity] 

 

 

Index Descriptions Base Value Sources of Index 

 

 

  

   

   

   

   

 

 

  

 

Note:  

 

1. The sources of Indexes and its values with dates shall be Bangladesh Bureau of Statistics 
(BBS) or any other Government sources unless otherwise mentioned by the Procuring Entity. 

2. The Base Value of the Indexes shall be those prevailing twenty-eight (28) days prior to the 
deadline for submission of the Tenders. 
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Table 1.2: Price Adjustment Data 

 

[ GCC Clause 69: To be provided by the Procuring Entity] 

 

 

Item 
Group 

Bill No. if 
applicable 

Index 
Descriptions 

Coefficients or 
Weightings for non-
adjustable Cost 
Component 

Coefficients or Weightings for adjustable Cost 
Components 

Total 

a b c d e f g h i j 
k 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

 

Note: 

 

The Weightings or Coefficients of the Cost Components shall be mentioned by the Procuring Entity 

based on the proportion of components involved in the work items caused to be impacted by rise 

and fall in its prices. 
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Section 5. Tender and Contract Forms 
 

Form Title 

 Tender Forms 

e-PW3D-1 e-Tender Submission Letter 

  

e-PW3D-2 Tenderer Information  

e-PW3D-3 JV Partner Information (if applicable) 

e-PW3D-4 Subcontractor Information (if applicable) 

e-PW3D-5 Personnel Information  

e-PW3D-6 Tenderer’s Capacity Information 

e-PW3D-7 Bank Guarantee for Tender Security (when this option is chosen) 

e-PW3D-8 Bank’s Letter of Commitment for Line of Credit (when this option is 
chosen) 

e-PW3D-9 Letter of Acceptance of the Development Partner’s Anticorruption 

Guidelines and Sanctions Framework 

 Contract Forms 

e-PW3D-10 Notification of Award  

e-PW3D-11 Contract Agreement 

e-PW3D-12 Bank Guarantee for Performance Security (when this option is chosen) 

e-PW3D-13 Bank Guarantee for Advance Payment (if applicable) 

e-PW3D-14 Code of Conduct (CoC) for Contractor’s Personnel 

e-PW3D-15 Contract Amendment  

e-PW3D-16 Letter of Acceptance of the Development Partner’s Anticorruption 

Guidelines and Sanctions Framework 

 Other Forms 

e-PW3D-A Invitation for Tenders (IFT) 

e-PW3D-B Joint Venture (JV) Sample Agreement 

e-PW3D-C Reporting Contract Award  

e-PW3D-D Public Reporting on Contract Signing 

e-PW3D-E Commencement of Works  

e-PW3D-F Completion Certificate 
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Forms e-PW3D-1 to e-PW3D-9 comprise part of the Tender Forms and should be completed as stated in ITT 

Clauses 23 and forms e-PW3D-9 to e-PW3D-16 comprise part of the Contract Forms as stated in GCC Clause 

6. 

 

The minimum content of Form e-PW3D-14 (the Code of Conduct) as set out by the Employer shall not be 

substantially modified. However, the Bidder may add requirements as appropriate, including considering 

Contract-specific issues/risks. The Bidder shall initial and submit the Code of Conduct form as part of its 

tender as required by ITT 23.1 (n) of the ITT. 
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e-Tender Submission Letter (Form e-PW3D-1) 
  

[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without 
alterations, on the Letter-head pad of the Tenderer] 

 

We, the undersigned, offer to execute Works and Physical services in conformity with the Conditions 
of Contract and associated Contract documents and e-TD.  

 

In accordance with ITT Sub Clauses 26.5, the discounts shall apply in the discount form to our Tender 

and equally applicable on all the items of BOQ within package. 

 

In signing this letter in the form of e-Signature/Digital Signature (by clicking on a Final Submission 

button, Tenderer is signing this e-tender submission document), and in submission of our e-Tender, 

we also confirm that: 

 

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub 
Clause 32.1) and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period; 

 

(b) a Tender Security is submitted in e-GP System through e-GP Registered Bank in the 
amount stated in the Tender Data Sheet (ITT Sub Clause 35.1) and valid for a period 
of twenty-eight (28) days beyond the Tender Validity date;  

 

(c) if our Tender is accepted, we commit to furnishing a Performance Security within the 
time stated under ITT Sub Clause 64.2 in the amount stated in the Tender Data Sheet 
(ITT Sub Clause 63.1) and in the form specified in the Tender Data Sheet (ITT Sub 
Clause 64.1) valid for a period of twenty-eight (28) days beyond the date of issue of 
the Completion Certificate of the Works; 

 

(d) we have examined and have no reservations to the Tender Document including 
Addendum issued in accordance with the Instructions to Tenderers (ITT Clause 11); 

 

(e) we, including as applicable, any JV partner or Subcontractor for any part of the 
contract resulting from this Tender process, have nationalities from eligible countries, 
in accordance with ITT Sub Clause 5.1; 

 

(f) we, including as applicable as a sole Tenderer are submitting this Tender in 
accordance with ITT Sub Clause 19.1 

  

(g) we, including as applicable as a JV partner are submitting this Tender forming the 
other partners of JV through e-GP System in accordance with ITT Clause 17; 
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(h) we, including as applicable any JV partner, declare that we are not associated, nor have 
been associated in the past, directly or indirectly, with a consultant or any other entity 
that has prepared the design, specifications and other documents in accordance with 
ITT Sub Clause 5.6; 

 

(i) we, including as applicable any JV partner or Subcontractor for any part of the contract 
resulting from this Tender process, have not been declared ineligible by the 
Government of Bangladesh on charges of engaging in corrupt, fraudulent, collusive, 
coercive or obstructive practices in accordance with ITT Sub Clause 5.7; 

 

(j) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not 
to indulge in such practices in competing for or in executing the Contract; 

 

(k) we intend to subcontract an activity or part of the Works through e-GP System, in 
accordance with ITT Clause 18.1 to the following Subcontractor(s); 

 

 

(l) we, including as applicable any JV partner, confirm that we are not currently 
suspended or debarred in connection with ITT Clause 5.8,  

 

(m) we are not participating as Tenderer in more than one Tender in this Tendering 
process. We understand that your written Notification of Award shall constitute the 
acceptance of our Tender and shall become a binding Contract between us, until a 
formal Contract is prepared and executed; 

 

(n) we, including as applicable any JV partner, confirm that we do not have a record of 
insolvency, receivership, bankrupt or being wound up, our business activities were not 
been suspended, and it was not been the subject of legal proceedings in accordance 
with ITT Sub Clause 5.9; 

 

(o) we, including as applicable any JV partner, confirm that we have fulfilled our 
obligations to pay taxes and social security contributions applicable under the 
relevant national laws and regulations of Bangladesh in accordance with ITT Sub 
Clause 5.5;   

 

(p) we understand that you reserve the right to reject all the Tenders or annul the Tender 
proceedings, without incurring any liability to Tenderer, in accordance with ITT 
Clause 57. 

 

(q) The total price of our Tender is mentioned in the Grand summary as auto-generated 
by the e-GP system. 
 

 

 

Attachment: 

[ITT Sub Clause 28.2(b)]  

Copy of the JV Agreement / Letter of Intent to form JV with draft proposed Agreement 
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Tenderer Information (Form e-PW3D-2) 
[This format shall be completed and signed by the Tenderer or his/her Authorised Signatory, without 

alterations, on the Letter-head pad of the Tenderer] 

1. Eligibility Information of the Tenderer [ITT –Clauses 5& 28] 

1.1 Nationality of individual or country 

of registration 

 

1.2 Tenderer’s legal title  

1.3 Tenderer’s registered address  

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 
the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 

of Board of Directors) and/ or 

Shareholders (at least 10% shares) of 

the concern) 

 

 

 Government-owned Enterprise 

 

 

 Others 

[please describe, if applicable] 

 

 

 

1.5 Tenderer’s year of registration  

1.6 Tenderer’s authorised representative details 

 Name  

 National ID number  

 Address  

 Telephone numbers  

 e-mail address  

1.7 Litigation [ITT Cause 14] 

 
A. No pending litigation             □[if no pending litigation put Tick Mark in Box] 

B. Pending litigation 

Month

/ Year 

Matter in dispute Value of Pending 

Claim in Taka 
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1.8 Tenderer to attach photocopies of 

the original documents mentioned 

aside [All documents required under ITT Clauses 5 and 28] 

The following two information are applicable for National Tenderers  

1.9 Tenderer’s Value Added Tax 

Registration (VAT) Number 

 

1.10 Tenderer’s Tax Identification Number 

(TIN) 

 

[The foreign Tenderers, in accordance with ITT Sub Clause 5.1, shall provide evidence by a written 

declaration to that effect to demonstrate that it meets the criterion] 

2. Qualification Information of the Tenderer [ITT Clause 31] 

2.1 General Experience in Construction Works of Tenderer [Experience under construction contracts 

in the role of prime contractor, JV member, Subcontractor, or management contractor during the 

last [insert number] years, 

2.2 Specific Experience in Construction Works of Tenderer   

Completed Contracts of similar nature, complexity and methods/construction technology 

Contract No 

 

Name of Contract  

 

[ insert reference no] of [ insert year] 

 

[insert name] 

Role in Contract 

[tick relevant box]. 

Prime Contractor 

 

Subcontractor Management Contractor 

Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

Procuring Entity’s Name 

Address 

Tel  

e-mail 

 

Brief description with 

justifications of the 

similarity compared to the 

Procuring Entity’s 

requirements 

 

 

 

 

 

 

[state justification in support of its similarity compared to the 

proposed works] 
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D.2 Average Annual Construction Turnover 
 

[Select one option from below and delete the others] 

 

[Option 1: Based on Profit and Loss Account or Audit Report duly conducted by Registered 
Chartered Accountancy Firm, Exchange Rate shall be rate at the end of the period reported by the 
concerned central bank of the country] 

 

Period or Year Amount and Currency Amount in Equivalent BDT. 

   

   

   

 

Option 2: Based on total certified payments received for contracts in progress or completed under 
public sector for a period as stated under ITT Sub Clause 14.1(b) [applicable for local tenderer] 

 

Sl. Period or 

Year 

Tender ID or Ref. No. Received 

Date 

Gross 

Amount 

Payment 

Received 

as Sole 

Tenderer 

or JV 

Partner  

Turnover 

       

       

       

       

     Total  

     AACT  

 

 

2.4 Liquid assets available to meet the construction cash flow [ITT Sub Clause 14.1(c)] 

No Source of Financing Amount Available 
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In order to confirm the above statements, the Tenderer shall submit, as applicable, the documents 

mentioned in ITT Sub Clause 31.1(d)  

2.5 Contact Details [ITT Sub Clause 31.1 (h)]  

Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) that 

may provide references, if contacted by this Procuring Entity 

 

2.6 

 

Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 31.1(f)] 

 Name Position Years of General 

Experience 

Years of Specific Experience 

 

     

     

[Tenderer to complete details of as many personnel as are applicable. Each personnel listed above should complete 
the Personnel Information (Form PW3D-5)] 

2.7 Major Construction Equipment proposed to carry out the Contract [ITT Sub Clause 31.1(g)] 

 
Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be 

purchased 

(state owner, lessor or seller) 

    

    

    

    

[Tenderer to list details of each item of major construction equipment, as applicable] 
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JV Partner Information (Form e-PW3D-3) 
[This Form should be completed and signed by each JV partner without alterations, preferably on its Letter-Head 

Pad] 

1. Eligibility Information of the JV Partner [ITT –Clauses 5 & 28] 

1.1 Nationality of individual or country 

of registration 

 

1.2 JV Partner’s legal title  

1.3 JV Partner’s registered address  

1.4 JV Partner’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 
the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 
CEO or MD and the Directors (members 

of Board of Directors) and/ or 

Shareholders (at least 10% shares) of 

the concern) 

 

 Government-owned Enterprise  

 Others 

[please describe, if applicable] 

 

 

1.5 JV Partner’s year of registration  

1.6 JV Partner’s authorised representative details 

 Name  

 National ID number  

 Address  

 Telephone numbers  

 e-mail address  

1.7 Litigation [ITT Cause 14] 

 
A. No pending litigation             □[if no pending litigation put Tick Mark in Box] 

B. Pending litigation 

Year Matter in dispute Value of Pending 

Claim in Taka 

Value of 

Pending Claim 

as Percentage 

of Net Worth 
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1.8 JV Partner to attach photocopies of 

the original documents mentioned 

aside [All documents required under ITT Clauses 5 and 28] 

The following two information are applicable for  national JV Partners only                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

1.9 JV Partner’s Value Added Tax 

Registration (VAT) Number 

 

1.10 JV Partner’s Tax Identification 

Number (TIN) 

 

[The foreign JV Partners, in accordance with ITT Sub Clause 5.1, shall provide evidence by a written 

declaration to that effect to demonstrate that it meets the criterion] 

2.         Key Activity(ies) for which it is intended to be joint ventured, if it can be specified [ITT Sub Clause 

17.2] 

 Elements of Activity Brief description of Activity 

   

   

3. Qualification Information of the JV Partners [ITT Clause 31] 

3.1 General Experience in Construction Works of JV Partners [State years of experience]   

3.2 Specific Experience in Construction Works of JV Partners 

Completed Contracts of similar nature, complexity and methods/construction technology 

Contract No 

 

Name of Contract  
 

[ insert reference no] of [ insert year] 

 

[insert name] 

Role in Contract 

[tick relevant box]. 

Prime Contractor 

 

Subcontractor Management Contractor 

Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

Procuring Entity’s Name 

Address 

Tel  

e-mail 

Brief description with 

justifications of the 

similarity compared to the 

Procuring Entity’s 

requirements 

 

 

 

 

 

 

[state justification in support of its similarity compared to the 

proposed works] 
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3.3 Average Annual Construction Turnover 

 

[Select one option from below and delete the italics] 

[Option 1: Based on Profit and Loss Account or Audit Report duly conducted by Registered Chartered 
Accountancy Firm, Exchange Rate shall be rate at the end of the period reported by the concerned central 
bank of the country] 

 

Period or Year Amount and Currency Amount in Equivalent BDT. 

1 2 3 

   

   

 

Option 2: Based on total certified payments received for contracts in progress or completed under public 
sector for a period as stated under ITT Sub Clause 14.1(b) [applicable for local tenderer] 

 

Sl. Period or 

Year 

Tender ID or Ref. No. Received 

Date 

Amount Business 

Share 

Turnover 

1 2 3 4 5 6 7 

       

       

       

     Total  

     AACT  

 

3.4 Liquid assets available to meet the construction cash flow [ITT Sub Clause 14.1(c)] 

No Source of Financing Amount Available 

   

   

   

In order to confirm the above statements, the JV Partners shall submit, as applicable, the documents 

mentioned in ITT Sub Clause 31.1(d)  

3.5 Contact Details [ITT Sub Clause 31.1 (h)]  

Name, address, and other contact details of JV Partner’s Bankers and other Procuring Entity(s) that 

may provide references, if contacted by this Procuring Entity 
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3.6 

 

Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 31.1(f)] 

 Name Position Years of General 

Experience 

Years of Specific Experience 

 

     

     

[JV Partners to complete details of as many personnel as are applicable. Each personnel listed above should complete 
the Personnel Information (Form PW3D-5)] 

3.7 Major Construction Equipment proposed to carry out the Contract [ITT Sub Clause 31.1(g)] 

 
Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be 

purchased 

(state owner, lessor or seller) 

    

    

    

[Tenderer to list details of each item of major construction equipment, as applicable] 
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Subcontractor Information Form (Form e-PW3D-4) 

 

[This Form should be completed and signed by each Subcontractor, without alterations, preferably on its Letter-Head Pad] 

1. Eligibility Information of the Subcontractor [ITT –Clauses 5 & 28] 

1.1 Nationality of Individual or country 

of Registration 

 

 

1.2 Subcontractor’s legal title 

 

 

1.3 Subcontractor’s registered address  

1.4 Subcontractor’s legal status [complete the relevant box] 

 Proprietorship  

(Please mention name and NID of 

the proprietor) 

 

 Partnership 

(Please mention name and NID of 

the partners) 

 

 Limited Liability Concern 

(Please mention name and NID of 

CEO or MD and the Directors 

(members of Board of Directors) 

and/ or Shareholders (at least 10% 

shares) of the concern) 

 

 

 Government-owned Enterprise 

 

 

 Other 

(please describe) 

 

1.5 Subcontractor’s year of registration 

1.6 Subcontractor’s authorised 

representative details 

 

 Name  

 Address  

 Telephone numbers  

 e-mail address  

1.7 Subcontractor to attach copies of 

the following original documents 

All documents to the extent relevant to ITT Clause 5 

and 28 in support of its qualifications  

The following two information are applicable for national Subcontractors  
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1.8 Subcontractor’s Value Added Tax 

Registration (VAT) Number 

 

1.9 Subcontractor’s Tax Identification 

Number (TIN) 

 

[The foreign Subcontractors, in accordance with ITT sub Clause 5.1, shall provide evidence by a 

written declaration to that effect to demonstrate that it meets the criterion] 

2.  Key Activity(ies) for which it is intended to be Subcontracted [ITT Sub Clause 18.1] 

2.1 Elements of Activity Brief description of Activity 

   

   

2.2      List of Similar Contracts in which the proposed Subcontractor had been engaged 

 Name of Contract and 

Year of Execution 

 

Value of Contract  

Name of Procuring 

Entity 

  

Contact Person and 

contact details 

  

Type of Work 

performed  
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Personnel Information (Form e-PW3D-5) 
[This Form should be completed for each person proposed by the Tenderer in Form PW3D-2 & PW3D-3, where applicable] 

 

 

A. Proposed Position (tick the relevant box) 

 Construction Project 
Manager  

 Prime Candidate  Alternative Candidate 

 Key Personnel  Prime Candidate  Alternative Candidate 

B. Personal Data 

Name  

Date of Birth  

Years overall experience  

National ID Number  

Years of employment with the 

Tenderer 

 

Professional Qualifications: 

1. 

C. Present Employment [to be completed only if not employed by the Tenderer] 

Name of Procuring Entity 

(working under): 

 

Address of Procuring Entity 

(working under): 

 

 

Present Job Title:  

Years with present Procuring Entity:  

Tel No: e-mail address: 

Contact [manager/personnel officer]: 

D. Professional Experience 

Summarise professional experience over the past twenty years, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project. 

 From To 
Company / Project / Position / Relevant technical and management 

experience. 

1    

2    
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Tenderer’s Capacity Information (Form e-PW3D-6) 
 

 

Period Maximum Value of Works performed in one 

year within last 5 Years from IFT date 

Value of Remaining Works or 

Current Commitment 

[should be same as provided in 
3.3 of e-PW3D-3] 

[should be the maximum value of turnover in any 
one period as provided in column 3 of 3.3 
(option1) or column 7 of 3.3 of e-PW3D-3 (option 
2)] 

[should be same as the sum of values 
provided in column 8 of table A and 
column 9 of table B 
 
or 
in column 9 of table C and column 10 
of table D] 

 

 

Tenderer’s Current Commitment Determination 

 

Option1: If Tenderer participated as individual 

 

(A) List of On-Going Works / Current Commitment Under any Organization as a Sole Tenderer: 

SL 

No 

TID or 

Ref No. 

Contract 

Amount 

Date of 

Issuance of 

NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8=(3-7) 9 

1         

2         

3         
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(B) List of On-Going Works / Current Commitment Under any Organization as a JV Partner 
 

SL 

No 

TID 

or 

Ref 

No. 

Contract 

Amount 

Tenderer’s 

portion in 

the 

contract 

amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

as JV 

Partner 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8 9=(4-8) 10 

1          

2          

3          

 

Foot-note:  

 

1. Tenderer has to submit up-to-date payment certificate from Respective PE and corresponding JV 
agreement against each case listed in above forms A and B 

2. Intended Completed Date in column 6 also indicates the extended dates as appropriate.  

 

 

Option2: If Tenderer participated as JV 

 

(C) List of On-Going Works / Current Commitment Under any Organization as a Sole Tenderer: 

SL 

No 

JV Partner 

Name 

TID 

or 

Ref 

No. 

Contract 

Amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

Value of 

remaining 

Works/Current 

Commitment 

 

Upload 

Contract 

Agreement 

/NOA 

1 2 3 4 5 6 7 8 9=(4-8) 10 

1          

2          

3          
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(D) List of On-Going Works / Current Commitment Under any Organization for JV Information 
 

SL 

No 

JV 

Partner 

Name 

TID 

or 

Ref 

No. 

Contract 

Amount 

Tenderer’s 

portion in 

the 

contract 

amount 

Date of 

Issuance 

of NOA/ 

Signing 

Contract 

Intended 

Completion 

Date of 

contract 

Name of the 

PE & its 

Organization 

Payment 

Received 

as JV 

Partner 

Value of 

remaining 

Works/ 

Current 

Commitment 

 

Upload  

Contract 

Agreeme

nt 

/NOA 

1 2 3 4 5 6 7 8 9 10=(5-9) 11 

1           

2           

3           

 

Foot-note:  

 

3. Partner-wise information of a JV that participates in the current tender shall have to be provided following 
the above four forms (as appropriate). 

4. Tenderer has to submit up-to-date payment certificate from respective PE and corresponding JV agreement 
against each case listed in above forms C and D. 

5. Intended Completed Date in column 6 also indicates the extended dates as appropriate.  
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Bank Guarantee for Tender Security (Form e-PW3D-7) 
 

[This is the format for the Tender Security to be issued by any scheduled Bank of Bangladesh without alteration, in 
accordance with ITT Clause 35 & 36] 

 

Invitation for Tender No: Date: 

Tender Package No:  

Lot No (when applicable)  

To: 

[Name and address of the Procuring Entity] 

 

 

TENDER GUARANTEE No: [insert number] 

 

We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit 

to you its Tender dated [date of Tender] (hereinafter called “the Tender”) for the execution of the 

Works of [description of works] under the above Invitation for Tenders (hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, the Tender must be supported by a 

Bank Guarantee for Tender Security. 

 

At the request of the Tenderer, we [name of Bank] hereby irrevocably unconditionally undertake to 

pay you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert 
amount in figures and words] upon receipt by us of your first written demand accompanied by a 

written statement that the Tenderer is in breach of its obligation(s) under the Tender conditions, 

because the Tenderer: 

a. failed to furnish Performance Security within the period stipulated in the NOA; or  

b. refused to sign the Contract Agreement by the time specified in the NOA; or 

c. did not accept the correction of the Tender price following the correction of the   arithmetic 
errors as stated under ITT. 

 

This guarantee will expire  

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copy of the Contract 
Agreement signed by the Tenderer or a copy of the Performance Security issued to you in 
accordance with the ITT; or 

(b) if the Tenderer is not the successful Tenderer, twenty-eight (28) days after the expiration 
of the Tenderer’s Tender Validity period, being [date of expiration of the Tender Validity 
plus twenty-eight (28) days]. 

 

Consequently, we must receive at the above-mentioned office any demand for payment under this 

guarantee on or before that date. 

 

 

Signature Signature 
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Letter of Commitment for Bank’s Undertaking for Line of Credit  

(Form e-PW3D-8) 
 

[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh, without alterations, in accordance 
with ITT Clause 31.1(d).] 

 

Invitation for Tender No: 

 

 

Date: 

Tender Package No: 

 

 

Lot No (when applicable)  

To: 

 

[Name and address of the Procuring Entity] 

 

 

CREDIT COMMITTMENT No: [insert number] 

 

We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit to you 

its Tender (hereinafter called “the Tender”) for the execution of the Works of [description of works] under 
the above Invitation for Tenders (hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, the Tenderer’s Financial Capacity i.e. 
Liquid Asset must be substantiated by a Letter of Commitment of Bank’s Undertaking for Line of Credit. 

 

At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do hereby agree 

and undertake that [name and address of the Tenderer] will be provided by us with a revolving line of credit, 

in case awarded the Contract, for execution of the Works viz. [insert name of works], for an amount not less 

than BDT[in figure] ( in words) for the sole purpose of the execution of the above Contract. This Revolving 
Line of Credit will be maintained by us until issuance of “Taking-Over Certificate” by the Procuring Entity. 

 

In witness whereof, authorised representative of the Bank has hereunto signed and sealed this Letter of 

Commitment. 

 

 

 

Signature 

 

 

Signature 
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Form e-PW3D-9 and e-PW3D-16 

 

Letter of Acceptance of the Tenderer of the Development Partner’s 

Anticorruption Guidelines and Sanctions Framework 

 

[The PE Shall attach respective DP’s Anticorruption Guidelines and Sanctions Framework as well] 

 

Invitation for Tender No: 

 

Date: 

Tender Package No: 

 

Lot No (when applicable) 

 

 

To: 

 

[Name and address of the Procuring Entity] 

 

 

 

I/We, the authorised signatory of the firm titled [Insert Name and Address of the firm], do hereby 

accept all the provisions of [Insert name of DP’s Anticorruption Guidelines or similar document] in 

connection with this tender as well as the possible contract to be awarded. I/We also accept that the 

Development Partner (and/or the Procuring Entity) may act according to the aforesaid guidelines in 

case of any non-compliance.  

 

 

 

  (Signature) 

Date:   Name, designation, address and NID 
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Notification of Award (Form e-PW3D-10) 
 

Reference No:                                                                                                                      Date: 

 

To:  

[Name of the successful tenderer] 

 

 

This is to notify you that your Tender dated [insert date] for the execution of the Works for [name of 
Contract] for the Contract Price of BDT [state amount in figures and in words] as evaluated in 

accordance with the Instructions to Tenderers, has been approved by the competent authority.  

You are, thus, requested to take following actions: 

i. furnish a Performance Security in the specified format and in the amount of Tk [state 
amount in figures and words], within [mention number of days as per Rule 123(7)] 

working days of issuance of this letter but no later than [specify the date of the last 

working day of the allowed time] in accordance with ITT Clause No 65. 

ii. sign the Contract within [mention number of days as per Rule 123(11)] days of 

issuance of this letter but no later than [specify the date of the last working day of the 

allowed time] in accordance with ITT Clause 68. 

 

You may proceed with the execution of the Works only upon completion of the above tasks. You may 

also please note that this Notification of Award shall constitute the formation of this Contract which 

shall become binding upon you. 

 

We attach the draft Contract and all other documents for your perusal and signature. 

 

Signed 

 

Duly authorized to sign for and or behalf of  

[name of Procuring Entity] 

Date: 
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Contract Agreement (Form e-PW3D-11) 
 

THIS AGREEMENT made the [day] day of [month][year] between [name and address of Procuring Entity] 

(hereinafter called “the Procuring Entity”) of the one part and [name and address of Contractor] 

(hereinafter called “the Contractor”) of the other part: 

 

WHEREAS the Procuring Entity invited Tenders for certain works, viz, [brief description of works] and has 

accepted a Tender by the Contractor for the execution of those works in the sum of Taka [Contract Price in 
figures and in words] (hereinafter called “the Contract Price”). 

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the General Conditions of Contract hereafter referred to. 

 

2. The documents forming the Contract shall be interpreted in the following order of priority: 
 

(a) the signed Contract Agreement 
(b) the Notification of Award 
(c) the completed Tender and the Appendix to the Tender 
(d) the Particular Conditions of Contract 
(e) the General Conditions of Contract 
(f) the Technical Specifications 
(g) the General Specifications 
(h) the ES Specifications and related risk management plan; 
(i) the Drawings 
(j) the priced BOQ and the Schedules 
(k) any other document listed in the PCC forming part of the Contract. 

 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Procuring Entity to execute and 
complete the works and to remedy any defects therein in conformity in all respects with the 

provisions of the Contract. 

 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 

and completion of the works and the remedying of defects therein, the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Bangladesh on the day, month and year first written above. 

 

 For the Procuring Entity For the Contractor 

Signature   

Name   

National ID No.   

Title   

In the presence of Name   

Address   
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Bank Guarantee for Performance Security (Form e-PW3D-12) 
 

[This is the format for the Performance Security to be issued by any scheduled Bank of Bangladesh, without alteration, in 
accordance with ITT Clause 64] 

 

Contract No: [insert reference number] 

 

 

Date: [insert date] 

  

To: 

 
[ insert Name and address of Procuring Entity] 

 

 

 

PERFORMANCE GUARANTEE No: [insert number] 

 

We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [insert reference number of Contract] dated [insert date of Contract] (hereinafter 

called “the Contract”), the execution of works [description of works] under the Contract. 

 

Furthermore, we understand that, according to your conditions, the Contract must be supported by a Bank 

Guarantee for Performance Security. 

 

At the request of the Contractor, we [name of Bank] hereby irrevocably unconditionally undertake to pay 

you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert amount in 
figures and in words] upon receipt by us of your first written demand accompanied by a written statement 

that the Contractor is in breach of its obligation(s) under the Contract conditions, without you needing to 
prove or show grounds or reasons for your demand of the sum specified therein. 

 

This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the above-

mentioned office any demand for payment under this guarantee on or before that date. 

 

 

Signature 

 

 

Signature 
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Bank Guarantee for Advance Payment (Form e-PW3D-13) 
 

[This is the format for the Advance Payment Guarantee to be issued by any scheduled Bank of Bangladesh, without 
alteration, in accordance with GCC Clause 73] 

 

 

Contract No: [insert reference number] 
 

Date: [insert date] 

To: 

 

[insert Name and address of the Procuring Entity] 
 

 

 

ADVANCE PAYMENT GUARANTEE No: [insert number] 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [insert reference number of Contract] dated [insert date of Contract] (hereinafter 

called “the Contract”), the execution of works [description of works] under the Contract. 

 

Furthermore, we understand that, according to your Conditions of Contract under GCC Clause 73, the 

Advance Payment on Contract must be supported by a Bank Guarantee. 

 
At the request of the Contractor, we [insert name of Bank] hereby irrevocably unconditionally  undertake 

to pay you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk [insert 
amount in figures and in words] upon receipt by us of your first written demand accompanied by a written 

statement that the Contractor is in breach of its obligation(s) under the Contract conditions, without you 
needing to prove or show grounds or reasons for your demand of the sum specified therein. 

 

We further agree that no change, addition or other modification of the terms of the Contract to be 

performed, or of any of the Contract documents which may be made between the Procuring Entity and the 

Contractor, shall in any way release us from any liability under this guarantee, and we hereby waive notice 

of any such change, addition or modification. 
 

This guarantee is valid until [insert date of validity of guarantee], consequently, we must receive at the 

above-mentioned office any demand for payment under this guarantee on or before that date. 

 

 

 

 

Signature 

 

 

Signature 
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Code of Conduct for Contractor’s Personnel (Form e-PW3D-14) 
 

[Note to the Employer: The following minimum requirements shall not be modified. The Employer may 
add additional requirements to address identified issues, informed by relevant environmental and 
social assessment. The types of issues identified could include risks associated with: labour influx, 
spread of communicable diseases, Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH) etc.] 

Note to the Bidder: The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, including 

to consider Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its tender as required by ITT 

24.1 (n) of the ITT. 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of the 
Procuring Entity] for [enter description of the Works]. These Works will be carried out at [enter the 
Site and other locations where the Works will be carried out]. Our contract requires us to implement 
measures to address environmental and social risks related to the Works, including the risks of sexual 
exploitation, sexual abuse and sexual harassment.    

This Code of Conduct is part of our measures to deal with environmental and social risks related to 
the Works.  It applies to all our staff, labourers and other employees at the Works Site or other places 
where the Works are being carried out.  It also applies to the personnel of each subcontractor and 
any other personnel assisting us in the execution of the Works.  All such persons are referred to as 
“Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be 
tolerated and where all persons should feel comfortable raising issues or concerns without fear of 
retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, 
including requirements to protect the health, safety and well-being of other Contractor’s 
Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each person’s 
control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological substances 
and agents; and 

d. following applicable emergency operating procedures. 
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4. report work situations that he/she believes are not safe or healthy and remove 
himself/herself from a work situation which he/she reasonably believes presents an 
imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, 
people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for 
sexual favors, and other verbal or physical conduct of a sexual nature with other Contractor’s 
or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not limited to, 
profiting monetarily, socially or politically from the sexual exploitation of another; 

8.  not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a 
sexual nature, whether by force or under unequal or coercive conditions;  

9.  not engage in any form of sexual activity with individuals under the age of 18, except in case 
of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental and 
social aspects of the Contract, including on health and safety matters, Sexual Exploitation and 
Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether to us 
or the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or 
the project’s Grievance Redress Mechanism.  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 
Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be 
done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling 
sexual exploitation, sexual abuse and sexual harassment cases, or if such person is not required 
under the Contract, another individual designated by the Contractor to handle these matters] in 
writing at this address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the 
country law. Anonymous complaints or allegations may also be submitted and will be given all due 
and appropriate consideration. We take seriously all reports of possible misconduct and will 
investigate and take appropriate action. We will provide warm referrals to service providers that 
may help support the person who experienced the alleged incident, as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any behavior 
prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, 
up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 
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I have received a copy of this Code of Conduct written in a language that I comprehend.  I understand 
that if I have any questions about this Code of Conduct, I can contact [enter name of Contractor’s 
contact person(s) with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors 

constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS 

CONSTITUTING SEXUAL HARASSMENT (SH) 

 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors. 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs 
related to the work site (e.g., cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can 
connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 
favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that 
he/she will only hire him/her if he/she has sex with him/her.  

 

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel 
(either positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 
“asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 
Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Contract Amendment (Form e-PW3D-15) 

 

[Insert Full Contact Details of the Procuring Entity] 

 
CONTRACT AMENDMENT 

 
Contract No.  

Amendment No.  

Approval Reference No.  

 

Contract No. [insert number/year] by and between the [insert Procuring Entity’s name] and [insert Contractor’s 

legal title] for the contract named [insert name of the Works and physical services] is amended as follows: 

1. GCC Clause [insert clause no], is hereby revised as     ____   

             

          

2. GCC Clause [insert clause no], is hereby revised as        

          

 _________________________________________________________________ 

 

and so on. 

The effective date of this Amendment is [insert effective date] or upon execution whichever is later. 

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT SHALL REMAIN IN 
FULL FORCE AND EFFECT 

 

THIS AMENDMENT, consisting of [insert number] page(s) and [insert number] attachment(s), is executed 

by the persons signing below who warrant that they have the authority to execute this Amendment 

under the original Contract. 

IN WITNESS WHEREOF, the Procuring Entity and the Contractor have signed this Amendment. 

[Contractor’s Authorized Signatory]       [Procuring Entity’s Authorized Signatory] 

    

Signature  Signature 

    

Title                                                     Date  Title                                                 Date 
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Section 6. Bill of Quantities 
 

 

Guidance Notes on the Bill of Quantities 

 

Objectives 

The objectives of the Bill of Quantities (BOQ) are; 

(a) to provide sufficient information on the quantities of Works to be performed to 

enable Tenders to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced BOQ for use in the 

periodic valuation of Works executed. 

In order to attain these objectives, the items in the BOQ should be grouped into sections to 

distinguish between those parts of the Works that by nature, location, access, timing, or any 

other special characteristics may give rise to different methods of construction, phasing of the 

Works, or considerations of cost. General items common to all parts of the Works may be 

grouped as a separate section in the BOQ. Consistent with these requirements, the layout and 

content of the BOQ should be as simple and brief as possible. Quantities should be computed 

net from the Drawings, unless directed otherwise in the Contract, and no allowance should be 

made for bulking, shrinkage, or waste. Quantities should be rounded up or down where 

appropriate and spurious accuracy should be avoided.  

The quantities given in the BOQ are estimated and provisional, and are given to provide a 

common basis for Tendering. The basis of payment will be the actual quantities of work ordered 

and carried out, as measured by the Contractor and verified by the Project Manager and valued 

at the rates or prices quoted in the priced BOQ, where applicable, and otherwise at such rates 

or prices as the Project Manager may fix within the terms and conditions of the Contract. 

The method of measurements of completed works for payment shall be based on metric system 

unless otherwise unavoidable. 

A sample format has been suggested. 

 

Unit Rates and Price 

All unit rates and prices quoted by the Tenderers against each basic item or activity shall include 

the Tenderer’s profit, overheads, VAT and all other charges including corresponding incidental 

service charges and premiums for banking and insurances, as applicable and, thus forth the 

total Tender Price quoted by the Tenderers  

Daywork Schedule 

 A Daywork Schedule is commonly used in contracts where the likely incidence of unforeseen 

work cannot be covered by definitive descriptions and approximate quantities in the BOQ. A 

Daywork Schedule should therefore be included only if the probability of unforeseen work, 
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outside the items included in the BOQ, is high.  To facilitate checking by the Procuring Entity of 

the realism of rates quoted by the Tenderers, the Daywork Schedule should normally comprise 

the following: 

(a) a list of the various classes of labour, materials, and construction plant for which 
basic Daywork unit rates or prices are to be quoted by the Tenderer, together with 

a statement of the conditions under which the Contractor will be paid for work 

executed on a Daywork basis. 

(b) quantities for each item of Daywork, to be priced or quoted by each Tenderer at 

Daywork rates as Tender.   

If a Daywork Schedule is to be included at all in the Tender Document, it shall include nominal 

quantities against the items most likely to be used and the unit rates or prices quoted by the 

Tenderer shall remain invariable whatever the quantities ordered. 

A sample format of the Schedule has been suggested. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) or for meeting other 

essential expenditures may be made by including a provisional sum in the Summary BOQ.  

Similarly, a contingency allowance for possible price increases should be provided as a 

provisional sum in the Summary BOQ.  The inclusion of such provisional sums often facilitates 

budgetary approval by avoiding the need to request periodic supplementary approvals as the 

future need arise.   

A sample format has been suggested. 
 

THIS GUIDANCE NOTES FOR PREPARING A BILL OF QUANTITIES ARE INTENDED ONLY AS 

INFORMATION FOR THE PROCURING ENTITY OR THE PERSON DRAFTING THE TENDER 

DOCUMENT. THIS SHOULD NOT BE INCLUDED IN THE FINAL DOCUMENT. 
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Bill of Quantities 
 
Name of Works:_________________________________________ 

 
IFT No.____________  Package No.______________Lot No._________ 

 

Item no. 
Item Code 

(if any) 

Description of 

Item 
Unit Quantity 

 Unit Rate  Amount 

In figures In words In figures In words 

1 2 3 4 5 6 7=6 8=5x6 9=8 

to be filled in by the Procuring Entity to be quoted and filled in by the Tenderer 

100 General Items 

101 

[example] 

04-548-08 

[example] 

Excavate 

topsoil to 

maximu

m...... 

[example

] 

m3 

[example] 

35 

 [example] 

ample 

Tk.55.15 

[example] 

Taka Fifty 

Five and 

Paisa 

Fifteen  

Only 

[example] 

Tk.1,930.25 

[example]  

Taka One Thousand 

Nine Hundred 

Thirty and Paisa 

Twenty Five  Only 

[example] 

102        

103        

& so on        

Sub-total of 100 for General Items 

 

200 Preliminary Items  

201        

& so on        

Sub-total of 200 for Preliminary Items 

 

300 Main Items  

301        

& so on        

Sub-total of 300 for Main Items 

 

400 Other Items 

401        

& so on        

Sub-total of 400 for Other Items 
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500 Misc. Items  

501 

 

       

502 

 

 

       

& so on        

Sub-total of 500 for Misc. Items 

GRAND TOTAL  

 

This BOQ contains [insert number] corrections duly initialled and signed by the authorised person of the Tenderer 

__________________________________________________________________________________________________________ 

 

Note: 

1. It is suggested that the Tenderer uses these sheets of the BOQ in order to avoid any manipulation, distortion and 
inadvertent mistakes or omissions in course of preparing the Tender by the Tenderer. 

2. All unit rates and prices quoted by the Tenderers against each basic item or activity shall include the Tenderer’s profit, 
overheads, VAT and all other charges including corresponding incidental service charges and premiums for banking and 
insurances, as applicable and thus forth the total Tender Price quoted by the Tenderers. 

3.  Follow the Guidance notes under Section 6 in filling this Schedule. 
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Environmental and Social (ES) Safeguard Works 

 

 
Item no. 

Item 
Code 
(if any) 

Description of Item Measu
rement 
Unit 

Quantity 
Unit Price Total Price Tenderer’s 

Response In 
figures 

In 
words 

In 
figures 

In 
word
s 

1 2 3 4 5 6 7=6 8=5x6    9=8  

 

ES 101 01-013- 
02 

Supply of first aid box 

with standard 

contents 

No. 5 5,000 Taka 
Five 
Thousan
d Only 

25,000 Taka 
Twenty-
Five 
Thousand 
Only 

 

ES 102 -- Supply of adequate 
quantities of PPEs 
to employees and 
workers as per 
requirements of 
the works as 
mentioned in ES 
Specifications. 

 
Set/L.
S 

      

ES 103 -- Dust suppression 
measures like 
water sprinkling on 
aggregates / 
unpaved roads, in 
and around the 
work site for the 
whole duration of 
the works. 

L.S.       

ES 104 -- Posting health and 
safety warning sign 
at conspicuous 
place in the site. 

L.S.       

ES 105 -- Providing training 
on SEA/SH to 
labours. 

L.S.       

ES 106 --         
-- -- -- -- -- -- -- -- -- -- 
-- -- -- -- -- -- -- -- -- -- 

& so on          
Data shown above are examples only  

GRAND TOTAL OF ES Cost:  xx 
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Schedule of Dayworks  
Name of Works:___________________________________________________________ 
IFT No.____________  Package No.______________Lot No._________ 

               Item no. 
              Item Code 

              (if any) 

                  Description of 

Item 
                Unit 

           

Nominal 

Quantity 

Unit Rate Amount 

                       In figures                     In words 
                                 

In figures 
In words 

            1 2 3                   4            5               6        7=6                          8=5x6 9=8 

to be filled in by the Procuring Entity to be quoted and filled in by the Tenderer 

A.   DL 100 LABOUR 

  DL 101 

 

01-013-02 Labourer Hour 1575     

DL 102 

 

 Mason Hour 520     

DL 103 

 

 Carpenter Hour 300     

& so on   & so on       

above     are     examples          only 

 

     Sub-total of  100 for DL 100   LABOUR:    

 

a. DM   200 MATERIALS 
 

DM  201   Stone 
Boulders 

m3      

DM  202  Cement kg      

DM  203  GI Pipe  m      

& so on 

 

        

above     are     examples          only 

 

 Sub-total of  200  for  DM 200  MATERIALS:    

 

b. DE 300 CONTRACTOR’S  EQUIPMENTS 
 

DCE  301  Excavator Hour      
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DCE  302  Tractor Hour      

DCE  303  Pay loader Hour      

& so on         

above     are     examples          only 

 

Sub-total  of  300 for   DCE  300      CONTRACTOR’S 

EQUIPMENT : 

  

 

GRAND TOTAL OF DAYWORKS (A to C) [ Section 6; GCC Clause 76]  

 

Note: 

1. Nominal quantities in the schedule shall remain invariable and shall also require prior approval of the authority 
sanctioning the official estimate. 
 

2. All unit rates and prices quoted by the Tenderers against each basic item or activity shall include the Tenderer’s 

profit, overheads, VAT and all other charges including corresponding incidental service charges and premiums for 

banking and insurances, as applicable and thus forth the total Tender Price quoted by the Tenderers  

3.  Follow the Guidance Notes under Section 6 in filling this Schedule.   
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Daywork Summary 

 

Name of Works: ___________________________________________________________ 

IFT No.____________  Package No.______________Lot No._________ 

 

 

Classification of Dayworks  Amount  

1. Total for Daywork:  Labour  

2. Total for Daywork:  Materials  

3. Total for Daywork:  Contractor’s Equipment  

TOTAL FOR DAYWORKS                                                                         In 

Figures 

 

                                                                                                                          

In Words 

 

 

 

 

 

 

 

 

 

___________________________________________________________________________ 

 

Note: 

This Summary refers to Schedule of Dayworks  
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Summary of Provisional Sums 

Name of Works:___________________________________________________________ 

IFT No.____________ Package No.______________Lot No._________ 

 

 

Item No Description of Specified Provisional Sums Amount 

 Provisional Sums for Supply and Installation of 

Equipment in Pumping Station by [insert the name 

of the Nominated Subcontractor(s)] 

BDT 1,25,000.00 

[Subcontracted amount + 
percentage as in PCC Clause 75.2] 

 Provisional Sums for Price Escalation BDT. ---------- 

 [example ] [example ] 

   

   

   

 Provisional Sums for physical contingencies or 

meeting other expenditures  

      Tk. 150,000.00 

 [Amount authorized in official 
estimate but must be ≤ 1% of 
Contract Price] 

                                     [example ]                         [example ] 

   

   

   

   

   

                                                                                      TOTAL FOR PROVISIONAL SUMS 

 

                                                 ___________________________________________________________________________ 

Note: 

1. Provisional Sums for meeting expenditures may not exceed one (1) percent of the estimated Contract Price 

and its inclusion in the BOQ shall also require prior approval of the authority sanctioning the official estimate. 

2. Follow the Guidance Notes under Section 6 in filling this Schedule.   
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Grand Summary 

 

Name of Works:___________________________________________________________ 

IFT No.____________  Package No.______________Lot No._________ 

 

 

Contract Name: ___________________________                      Contract No.:______________________________ 

 

 

 

General Summary Reference  Amount 

1.        100 General Items   

2.        200 Preliminary Items    

3.        300 Main Items    

4.        400 Other Items   

5.        500 Misc. Items   

6.        600 Environmental & Social safeguard Items   

             Health & Safety related Items   

7.        Dayworks    

           Subtotal of (1-6):   

8.        Provisional Sums [GCC Clause 69 and 75]   

i. Provisional sum for nominated subcontractor    

ii. Amount of adjustment for price escalation    

iii. Provisional sum for physical contingencies or other 
expenditures 

  

TOTAL CONTRACT PRICE FOR THE WORKS (1-7) 
In figures  

In words   
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Section 7. General Specifications 

 

Notes on Specifications 

 

A set of precise and clear specifications is a prerequisite for Tenderers to respond realistically and 

competitively to the requirements of the Procuring Entity without introducing deviations or 

conditionalities in their Tenders. In the context of national competitive Tendering, the specifications 

must be drafted to permit the widest possible competition and, at the same time, present a clear 

statement of the required standards of workmanship, materials, and performance of the works to be 

procured. Only if this is done will the objectives of economy, efficiency, and fairness in procurement be 

realized, responsiveness of Tenders be ensured, and the subsequent task of Tender evaluation facilitated. 

The specifications should require that all goods and materials to be incorporated in the Works be new, 

unused, of the most recent or current models, and incorporate all recent improvements in design and 

materials, unless provided otherwise in the Contract. 

 
Samples of specifications from previous similar projects are useful in this respect. Most specifications 

are normally written specially by the Procuring Entity or Project Manager to suit the Contract Works in 

hand.  There is no standard set of Specifications for universal application in all sectors, but there are 

established principles and practices, which are reflected in these documents. 
 

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, ports, railways, urban housing, flood control, drainage and 
irrigation, and water supply, where similar conditions prevail. The General Specifications should cover 

all classes of workmanship, materials, and equipment commonly used in construction, although not 

necessarily to be used in a particular Works Contract. Deletions or addenda should then adapt the 

General S 

ecifications to the particular Works. Such General Specifications are those issued by the specialised 

ministries/professional bodies in Bangladesh and/or those of the International Standards Organisation 

(ISO) 

 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the specification 

of standards for goods, materials, and workmanship, recognized national standards should be used as 

much as possible.  Where other particular standards are used the specifications should state that goods, 

materials, and workmanship that meet other authoritative standards, and which ensure substantially 

equal or higher quality than the standards mentioned, will also be acceptable.   

 

Provision as such be kept that wherever reference is made in the Contract to specific standards and codes 

to be met by the goods and materials to be furnished, and work performed or tested, the provisions of 

the latest current edition or revision of the relevant standards and codes in effect shall apply, unless 

otherwise expressly stated in the Contract.   

 

 

THESE NOTES FOR PREPARING SPECIFICATIONS ARE INTENDED ONLY AS INFORMATION FOR THE 

PROCURING ENTITY OR THE PERSON DRAFTING THE TENDER DOCUMENT AND SHOULD NOT BE 

INCLUDED IN THE FINAL TENDER DOCUMENT. 
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Section 8. Particular Specifications 
 

 

 

Notes on Particular Specifications 

 

If an item of the Works is not covered in the General Specifications or if any specification clause 

requires that further details as to precise requirements for the particular Works are to be given or 

needs to be modified or clarified then these should be reflected in the Particular Specifications. Where 

the Particular Specification clause replaces or clarifies an existing clause of the General Specification 

then the same clause numbering system need to be followed. 
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Section 9. ES Specifications 
(Environmental and Social Aspects) 

 

The Tenderer shall submit comprehensive and concise Environmental, Social, Health and Safety 
Management Strategies and Implementation Plans (ES-MSIP) as required by Clause no 26 to 30 and 
37.3 of the General Conditions of Contract. These strategies and plans shall describe in detail the 
actions, materials, equipment, management processes etc. that will be implemented by the 
Contractor, and its subcontractors.   
In developing these strategies and plans, the Tenderer shall have regard to the ES provisions of the 
contract including those as may be more fully described in the Works Requirements in General 
Conditions of Contract. 
 
[All construction works such as roads, bridges, buildings and facilities, dams, embankments, port development 
etc. generally have an impact on the environment, on the workers and project affected people and local 
community. The ES specification should be prepared to avoid, minimize or mitigate all such risk and impacts.  
Being informed by the environmental and social assessment and other ES documents, the PE will prepare the 
specification that will spell out ES management plans specific to the project/Works. The PE will utilize available 
expertise within the organization or where such expertise is not present, will hire independent expert to 
prepare this specification. The extent of these provisions will depend on the nature and scale of the Work and 
the potential environmental and social risks and impacts that could result.  
PEs shall also follow the available sector specific guidance notes or good international industrial practice for 
preparing specifications in any particular sector, such as building construction, road and bridge construction, 
power transmission lines etc. Additionally, specific reference may also be made to relevant chapters of BNBC 
2020. These include, inter alia, chapter1: Constructional Responsibilities and Practices, Chapter 2: Storage, 
Stacking and Handling Practices, Chapter 3: Safety During Construction, and Chapter 4: Demolition Work of 
PART VIII, etc.] 

 

Specific requirements relating to GCC Clause 26.1 
[Please describe specific requirements relating to preparation and implementation of various ES risk 
management plans; development and implementation of procedures to establish and maintain a safe working 
environment. The Occupational Health and Safety (OHS) and Community Health and Safety (CHS) plans and 
implementation procedures shall ensure that workplaces, machinery, equipment and processes under the 
control of the contractor are safe and without risk to health, including by use of appropriate measures relating 
to chemical, physical and biological substances and agents. 
Also, please describe specific requirements relating to air pollution control including dust suppression, surface 
water pollution, collection and disposal of solid waste from the construction site, preparation and 
implementation of traffic management plan, plan for avoiding impact on the natural habitats and the 
biodiversity, optimization of the use of resources during the construction work, capacity building activities for 
the workers etc.] 

 

Specific requirements relating to GCC Clause 28.4  

[Please describe specific requirements relating to grievance mechanism for Contractor’s Personnel to raise 

workplace concerns and requirements related to Code of Conduct for the Contractor’s Personnel.] 

 

Specific requirements relating to GCC Clause 37.3  
[Please include the format and required contents of the progress report to be followed by the Contractor] 
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Section 10. Drawings 
 

 

 

Notes on Drawings 

 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached to this 
section or annexed in a separate folder. The Drawings shall be dated, numbered and show the 
revision number. 
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Section 11. DP’s Special Instructions and Documents  

 

 

Notes on DP’s Special Instructions and Documents  

 

 

Insert here Development Partner’s Anticorruption Guidelines and Sanctions Framework documents 

and any other relevant documents if applicable 
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Annexures: Formats 

 
Format Title 

Format e-PW3D-A Invitation for Tender (IFT) 

Format e-PW3D-B Joint-Venture (JV) Sample Agreement 

Format e-PW3D-C Reporting Contract Award 

Format e-PW3D-D Public Reporting on Contract Signing 

Format e-PW3D-E Commencement of Works 

Format e-PW3D-F Completion Certificate 
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Format: e-PW3D-A: Invitation for Tenders (IFT)  
 

 The Invitation for Tenders (IFT) is a copy of the standard format as appears on the website and used for 
published advertisement that provides relevant and essential information to help Tenderers to decide 
whether or not to participate in the particular Tender. This is provided in the Tender Document for information 
only. This should not be included in the FINAL DOCUMENT. 

Invitation for Tenders 
 

[This is the website format and as used for published advertisement. 

It is not part of the Tender Document and included in this Document for information only] 

GOVERNMENT OF THE PEOPLE’S REPUBLIC OF BANGLADESH 

1 Ministry/Division < select > V 

2 Agency < select > V 

3 Procuring Entity Name < type in name > 

4 Procuring Entity Code Not used at present 

5 Procuring Entity District < select > V  

6 Invitation for  < select > V < select > V < select > V 

7 Invitation Ref No < type in name > 

8 Date < select > V  

KEY INFORMATION 

9 Procurement Method < select > V < select > V 

FUNDING INFORMATION 

10 Budget and Source of Funds < select > V  

11 Development Partners (if applicable) < type in name > 

PARTICULAR INFORMATION 

12 Project / Program Code (if applicable) < use MOF code > 

13 Project / Program Name (if applicable) < use MOF name > 

14 Tender Package No. < type in name >  

15 Tender Package Name < type in name > 

  Date  

16 Tender Publication Date < select > V  

17 Tender Last Selling Date 

[up to the day prior to the day of Deadline for 
Submission] 

< select > V  

  Date Time 

18 Tender Closing Date and Time < select > V < select > V 
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19 Tender Opening Date and Time < select > V < select > V 

20 Name & Address of the office(s) Address 

 - Selling Tender Document (Principal) < type in name > 

 - Selling Tender Document (Others) < type in name > 

 NO CONDITIONS APPLY FOR SALE , PURCHASE OR DISTRIBUTION OF TENDER DOCUMENTS 

 - Receiving Tender Document < type in name > 

 - Opening Tender Document < type in name > 

21 Place / Date / Time of  < type in name > 

 Pre-Tender Meeting (Optional) Date  Time  

  < select > V < select > V 

INFORMATION FOR TENDERER 

22 Brief Eligibility and Qualification of Tenderer < type in name > 

23 Brief Description of Works < type in name > 

24 Brief Description of Physical Services < type in name > 

25 Price of Tender Document (Tk) < type in price > 

 Lot No Identification of Lot Location Tender Security 

Amount (Tk) 

Completion Time in 

Weeks/Months 

26 1 < type in name > < type in name > <type in> <type in> 

27 2 < type in name > < type in name > <type in> <type in> 

28 3 < type in name > < type in name > <type in> <type in> 

29 4 < type in name > < type in name > <type in> <type in> 

30 Name of Official Inviting Tender < type in name > 

31 Designation of Official Inviting Tender < type in name > 

32 Address of Official Inviting Tender < type in name > 

33 Contact details of Official Inviting Tender < Tel. No. > < Fax No. > < e-mail > 

34 The Procuring Entity reserves the right to reject all the Tenders or annul the Tender proceedings 

<select> : these fields are “pop-up” fields and the procuring entity will only have to select the correct name, address or date in order to 

complete the form.<type in name> : these fields are to be completed by typing in the relevant data. 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 
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Format: e-PW3D-B:  JOINT VENTURE (JV) SAMPLE AGREEMENT 

 

THIS JOINT VENTURE AGREEMENT ("Agreement"), made and entered into as of this _____ day of 

_____, 20___,  

by and between 

 (Lead partner of JV with address) hereinafter called as Lead Partner & First Party 

and 

(Other Individual Partner(s) with address) hereinafter called as other Partner & Second Party and 

 

Title of the JV will be as (Title of the JV). 

 

1. GENERAL PROVISIONS 

1.01 Business Purpose.  

The parties hereto agreed to form a Joint Venture (hereinafter called the “JV”) by pooling their 

resources, expertise, technical know-how, equipment and materials to submit the following 

tender jointly and execution of the work in the event of being awarded the contract 

(hereinafter called the “Work”). 

1.02 Particulars of the Tender 

Tender ID: 

Tender Package No.: 

Name of the Procuring Entity: 

Description of the Tender:  

1.03 Terms of the Agreement.  

This Joint Venture shall commence on the date first above written and shall continue in 

existence until terminated, liquidated, or dissolved by law or as hereinafter provided. 

1.04 Business Share (Note 1) 

Lead Partner: --------------% (in word) 

Partner(s):   --------------%(in word) 

 

Lead Partner (First Party) will be represented by Mr./Ms. (name, designation, 

firm/company name) and nominated representative or partner in charge of the JV.  

 

Other Partner (Second Party) will be represented by Mr./Ms. (name, designation, 

firm/company name). 

 

2. GENERAL DEFINITIONS  

The following comprise the general definitions of terms used in this Agreement:  
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2.01  Partners.  

A Partner of an entity is a person that, directly or indirectly through one or more 

intermediaries, controls, is controlled by or is under common control of such entity.  

2.02  Capital Contribution(s).  

The capital contribution to the Joint Venture actually made by the parties, including property, 

cash and any additional capital contributions made.  

2.03  Profits and Losses.  

Any income or loss of the Joint Venture for business and income tax purposes determined by 

the fiscal year, including, without limitation, each item of Joint Venture income, gain, loss or 

deduction.  

3. OBLIGATIONS OF THE JOINT VENTURERS  

3.01 Each partner of the Joint Venture shall be jointly and severally liable for the execution of the 

Contract, all liabilities and ethical and legal obligations in accordance with the Contract terms 

3.02 However, ……..(Name of Leading Partner), Lead Partner and the First Party shall have the 

authority to conduct all business for and on behalf of any and all the partners of the JV during 

the Tendering process and, in the event the JV is awarded the Contract, shall be responsible for 

the execution and administration of the Contract and management at Site with the satisfaction 

of the employer including the receipt of payments for and on behalf of the JV 

4. FINANCIAL ASPECTS 

4.01 Each partner of the JV shall bear the cost and expenses for the Contract in the proportionate 

ratio of business share mentioned above or as otherwise agreed to by them. 

4.02 A Joint Venture account in the title of the Joint Venture shall be opened in a locally registered 

scheduled bank acceptable to both the parties and also to the employer.  

4.03 All activities of JV related to the operation of Bank Account, signing bills and cheques and to 

conduct all financial transactions will be done by (name & designation, firm/company name), 

the First party and Lead Partner as per mutual agreement on behalf of the JV. 

4.04 Commencing on the date hereof and ending on the termination of the business of the Joint 

Venture, all profits, losses and other allocations to the Joint Venture shall be allocated in the 

proportionate ratio of business share mentioned above.  

 

5. SETTLEMENT OF DISPUTES  

Any/all disputes arising of this Agreement shall be amicably and promptly settled upon 

consultation between the parties but, in case of failure, those disputes shall be settled in 

accordance with the prevailing law of Bangladesh. 
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6. INDEMNIFICATION OF THE JOINT VENTURERS  

The parties to this Agreement shall have no liability to the other for any loss suffered which arises 

out of any action or inaction if, in good faith, it is determined that such course of conduct was in 

the best interests of the Joint Venture and such course of conduct did not constitute negligence 

or misconduct.  

The parties to this Agreement shall each be indemnified by the other against losses, judgments, 

liabilities, expenses and amounts paid in settlement of any claims sustained by it in connection 

with the Joint Venture.  

7. TERMINATION OF JOINT VENTURE  

The Joint Venture shall be dissolved upon the happening of any of the following events:  

a. In case of the Contract for the Tender is not awarded to JV. 
b. In case the Employer rejects the Tender.  
c. The Contract is completed to the satisfaction of the Employer and settlement of including but not 

limited to any/all duties, liabilities and responsibilities under or in connection with the contract 
is completely done. 

d. In case Joint Venture fails to submit its tender until its deadline.  
e. The adjudication of bankruptcy, filing of a petition pursuant to a chapter of the relevant 

bankruptcy legislation, withdrawal, removal or insolvency of either of the parties.  
f. The sale or other disposition, not including an exchange of all, or substantially all, of the Joint 

Venture assets.  
 

8. CONFIDENTIALITY 

None of the partner of the JV is allowed to disclose this agreement to any other third party for the 

interest of the JV if in contrary to the law of Bangladesh. 

  

9. AMENDMENT  

This agreement may at any time be amended by mutual agreement in writing between the parties 

hereto subject to the approval of the Employer.  

 

10. MISCELLANEOUS PROVISIONS  

10.01 Books and Records.  

The Joint Venture shall keep adequate books and records at its place of business, setting forth a true 

and accurate account of all business transactions arising out of and in connection with the conduct of 

the Joint Venture. 

10.02 Validity.  

In the event that any provision of this Agreement shall be held to be invalid, the same shall not affect 

in any respect whatsoever the validity of the remainder of this Agreement.  
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10.03 Integrated Agreement.  

This Agreement constitutes the entire understanding and agreement among the parties hereto with 

respect to the subject matter hereof, and there are no agreements, understandings, restrictions or 

warranties among the parties other than those set forth herein provided for.  

10.04 Headings.  

The headings, titles and subtitles used in this Agreement are for ease of reference only and shall not 

control or affect the meaning or construction of any provision hereof.  

10.05 Notices.  

Except as may be otherwise specifically provided in this Agreement, all notices required or permitted 

hereunder shall be in writing and shall be deemed to be delivered when deposited in the mail, postage 

prepaid, certified or registered mail, return receipt requested, addressed to the parties at their 

respective addresses set forth in this Agreement or at such other addresses as may be subsequently 

specified by written notice.  

10.06 Applicable Law and Venue.  

This Agreement shall be construed and enforced under the laws of Bangladesh.  

10.07 Other Instruments.  

The parties hereto covenant and agree that they will execute each such other and further instruments 

and documents as are or may become reasonably necessary or convenient to effectuate and carry out 

the purposes of this Agreement.  

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first 

above written.  

1. Name, signature and seal of the Lead Partner 

2. Names, signatures and seals of the other Partner(s) 

Signed, sealed and delivered in the presence of: 

Witnesses: 

1. 

2. 
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Format: e-PW3D-C: Reporting Contract Award 

 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 

 

1 Ministry/Division 

 
2 Agency 

 
3 Procuring Entity Name 

 4 Procuring Entity Code 

 5 Procuring Entity District 

 6 Contract Award for 

 
7 Invitation/Proposal Ref. No 

 KEY INFORMATION 

 8 Procurement Method 

 FUNDING NEGRMATION 

 9 Budget and Source of Funds 

 10 Development Partners (if applicable) 

 PARTICULAR INFORMATION 

 11 Project/Program Code (if applicable) 

 13 Project/Program Name (if applicable) 

 14 Tender/Proposal Package No. 

 15 Tender/Proposal Package Name 

 16 Date of Advertisement 

17 No. of Tenders/Proposals Sold 

18 No. of Tenders/Proposals Received 

 19 No. of Responsive Tenders/Proposals 

 20 Name of Responsive Tenderers/Consultants 

 21 Date of Notification of Award 

 INFORMATION ON AWARD 

 22 Accepted Tender/Proposal Price    

 

 

23 Name of the Successful Tenderer/Consultant 

 24 Tenderer ID of the Successful Tenderer/Consultant (If any) 

 

PROCURING ENTITY DETAILS 

 

25 Name of Authorized Officer 

26 Designation of Authorized Officer 
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Format: e-PW3D-D:  Public Reporting on Contract Signing 

Note: 1. For any contract above BDT 10.00 Lac, Information on Beneficial Ownership need to be provided. 

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH 

 

 Ministry/Division 

 
2 Agency 

 
3 Procuring Entity Name 

 4 Procuring Entity Code 

 5 Procuring Entity District 

 6 Contract Award for 

 
7 Invitation/Proposal Ref. No 

 KEY INFORMATION 

 8 Procurement Method (National/International) 

 FUNDING NEGRMATION 

 9 Budget and Source of Funds 

 10 Development Partners (if applicable) 

 PARTICULAR INFORMATION 

 11 Project/Program Code (if applicable) 

 13 Project/Program Name (if applicable) 

 14 Tender/Proposal Package No. 

 15 Tender/Proposal Package Name 

 16 Date of Advertisement 

17 Date of Notification of Award 

18 Date of Contract Signing 

 19 Expected Date of Contract Completion 

 INFORMATION ON CONTRACT AND BENEFICIAL OWNERSHIP 

 20 Contract Price    

 
21 Name of the Economic Operator (Supplier/Contractor/Service Provider/ Consultant) 

 
22 Tenderer ID of the Economic Operator (If any) 

23 Name of the Owner/Partners/CEO or MD/ Directors/Shareholders of the Economic Operator (As per NID) 

24 NID Number of the Owner/Partners/ CEO or MD/ Directors/Shareholders of the Economic Operator 

25 Business Address of the Economic Operator 

26 Location of Delivery/Works/Service Delivery 

PROCURING ENTITY DETAILS 

27 Name of Authorized Officer 

28 Designation of Authorized Officer 
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2. For the purposes of this Form, a Beneficial Owner of a Tenderer or Consultant is any natural person who 

ultimately owns or controls the Tenderer or Consultant. 

3. Directors means the members of the Board of Directors for any incorporated body. 

4. Shareholders are those who have 10% of issued shares for any incorporated body. 

5. State-Owned Enterprises (SOEs) will be excused from providing such information. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



e-PW3DPW3 
148 

 

Format: e-PW3D-E:  Letter of Commencement of Works 

 

Office Memo No: 

 

 

Date: 

 

 

To: 

 

[Name of Contractor] 

[Address) 

 
Contract Reference: 

 

 

 

 

 

Pursuant to GCC Sub Clause 39.1 of the above-mentioned Contract Agreement, this is to notify 

you that the following precedent conditions have been duly fulfilled: 

 

(i) the Contract Agreement has been signed; 
(ii) the possession of the Site has been given; and 
(iii) the advance payment has been made (delete if not appropriate). 

 

You are therefore requested to: 

 

1. Commence execution of the Works, in accordance with GCC Sub Clause 1.1(ss), within 
(specify date); 

2. Submit Insurance Policy Documents, in accordance with GCC Sub Clause 36.2, within 
(specify date)  

3. Submit Program of Works, in accordance with GCC Sub Clause 41.1, within (specify date) 
 

 

  

 

Signed 

  

Duly authorised to sign for and on behalf of 
[name of Procuring Entity] 

  

Date: 
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Format: e-PW3D-F:  Completion Certificate 

 

LOGO 

[Insert Full Contact Details of Issuing Authority] 

 

COMPLETION CERTIFICATE 

 

          Office Memo no: _________                                                    Date: _________ 

 

 

01 Procuring Entity Details 

 (a)  Division :  

 (b)  Circle/Directorate :  

 (c)  Zone/Region :  

 (d)  Others (specify) :  

02 Name of Works :  

03 Contract No  :  

04 Contractor’s Legal Title :  

05 Contractor’s Contact Details :  

06 Contractor’s Trade 

License/Enlistment/Registration Details 

:  

07 Reference to NOA with Date :  

08 Original Contract Price as in NOA  :  

09 Revised Contract Price   

10 Final Contract Price as Executed :  

 

11 

Original Contract Period 

(a) Date of Commencement :  

(b) Date of Completion :  
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12 

Actual Implementation Period 

(a) Date of Actual Commencement :  

(b) Date of Actual Completion :  

13 Days/Months Contract Period Extended :  

14 Amount of Bonus for Early Completion :  

15 Amount of LD for Delayed Completion :  

16 Physical Progress in Percent  

(in terms of value)  

:  

17 

 

Financial Progress in Amount 

(in terms of payment) 

:  

18 Special Note (if any) :  

 

Certified that the Works under the Contract has been executed and completed in all respects in strict 

compliance with the provisions of the Contract including all plans, designs, drawings, specifications and 

all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in 

Charge/Other (specify). All defects in workmanship and materials reported during construction have been 

duly corrected. 

 

_______________________________________________ 

Name and Signature of the Issuing Authority with Designation  

please turn over 
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Details of Works Completed 

 

Contractor: [insert legal title] 

No                   Major Components of Works Total Value  

(in Contract Currency) 

   

   

 

Joint Venture 

[delete, if not appropriate] 

                                       Leading Partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

 

                                           Co-partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

 

                                           Co-partner: [insert legal title and Business share (%)] 

No Components/Activities 

[reference drawn to JV Partner Information] 

Value  

(in Contract Currency) 

   

   

Note: Figures shown must correspond to Total Value  
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Sub-Contractor 

[delete, if not appropriate] 

 

Named Sub-contractor: [insert legal title] 

[delete, if not appropriate] 

No Components/Activities 

    [reference drawn to Sub-contractor Information] 

Value  

(in Contract Currency) 

   

   

Nominated Sub-contractor: [insert legal title] 

[delete, if not appropriate] 

No Components/Activities 

 [reference drawn to PCC of Contract Document] 

Value  

(in Contract Currency) 

   

   

 

 

 

 

 

__________________________________________________ 

 

Name and Signature of the Issuing Authority with Designation  

 


